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FA873214D0010 Centech Group, Inc. 5C01 14 137259 10/1/2017 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $299,794.68 $0.00

A. Provide funding for the 
first opƟon period 

B. Incorporate Wage 
Determination (WD) 2015-
5473 Revision -3 dated on 

08/03/2017

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 15 137259 11/23/2017 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $108,402.15 $0.00 Add subCLIN 006202
Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 16 137259 12/21/2017 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $62,723.02 $0.00

The purpose of this 
modification is to add 

funding to work order # 
TS10254136 for the Naval 

unit posted on Davis 
Monthan A

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 17 137259 2/6/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $35,002.78 $0.00

The Purpose of this 
Modifieation is to add 

additional funding to Work 
Order #TS10267098 for the 
Naval unit posted on Davis 
Monthan AFB and for other 

various work orders.

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 18 137259 3/7/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $91,705.31 $0.00

Total funded value was 
increased $91,705.31 from 

$1,996,517.02 to 
$2,088,222.33

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 19 137259 3/30/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS -$17,632.42 $0.00

The purpose of this 
modification is to de-

obligate all residual money 
from CLIN 0060

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 20 137259 4/13/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $51,873.50 $0.00

The purpose of this 
modification is to add 

funding to DECA work order 
#INC000021906634 and 

various work orders

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 21 137259 6/20/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $138,030.30 $10,632.96

add funding for the 
purchase and install VOIP 

Phones, and to add funding 
for the remaining FY 1 Jul 

2018 - 30 Sep 2018

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 22 137259 8/31/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $50,542.53 $0.00
add funding to the VOIP 

Phones, CLIN 0062
Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 23 137259 9/14/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $27,805.69 $0.00
Add subclins 006214, 
006215, and 006216

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255
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FA873214D0010 Centech Group, Inc. 5C01 24 137259 9/24/2018 2018 DoD-AF ACC Davis-Monthan AFB 355 CS $6,048.35 $6,048.35 adding funding
Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 25 137259 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC Davis-Monthan AFB 355 CS $559,589.36 $0.00

The purpose of this 
modificaƟon is to: 

A. Change CLINS 0013 and 
0063 from Option to Option 

Exercised in accordance 
with previously distributed 

30 day leƩer. 
B. Add funding via subCLINS 
001301 and 006301 in the 
amount of $559,589.36.

Dedmon, 
Jeremy

jeremy.dedmon@dm.af.m
il

(520) 228-
5255

FA873214D0010 Centech Group, Inc. 5C01 26 137259 11/21/2018 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $0.00 $0.00

Complete administrative 
correction to CLIN 

description for INFOCLIN 
0063601

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 27 137259 2/11/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $20,000.00 $0.00

Add subCLIN 006301 in the 
amount of $20,000 for work 

orders for the 355 
Communications Squadron

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 28 137259 3/8/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $30,000.00 $0.00

Add SubCLIN 006303 in the 
amount of $30,000 for work 

orders for the 355th 
Communications Squadron

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 29 137259 4/5/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $65,452.04 $0.00

a) Add SubCLIN 006304 in 
the amount of $37,738.76 

for BTS Work Order 
23206245. 

b) Add SubCLIN 006305 in 
the amount of $$27,713.28 

for BTS Work Order 
23813148-22494900.

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 30 137259 5/7/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $21,000.00 $0.00

Add SubCLIN 006306 in the 
amount $21,000 for BTS 

Work Orders for the 355th 
Communications Squadron - 

FY193Q.

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183
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FA873214D0010 Centech Group, Inc. 5C01 31 137259 5/14/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $0.00 $0.00

Incorporate DFARS clauses 
252.237-7023 & DFARS 

252.237-7024 that failed to 
be incorporated upon 
contract award due to 

administrative oversight.

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 32 137259 6/17/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $97,000.00 $0.00 BTS Work Orders funding Collins, Natalie natalie.collins@dm.af.mil
(520) 228-

3598

FA873214D0010 Centech Group, Inc. 5C01 33 137259 7/8/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $190,470.47 $0.00

A) Add funding subCLIN 
006308 

B) Increase CLIN 0063 
obligaƟon 

C) Increase Total Contract 
Obligation

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 34 137259 7/19/2019 2019 DoD-AF ACC Davis-Monthan AFB 355 CS $29,574.09 $0.00

A) Add SubCLIN 006309 to 
fund Work Order 24477647 

B) Increase CLIN 0063 
funding 

C) Increase Total Contract 
Obligation

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. 5C01 35 137259 8/28/2019 2019 10/1/2019 9/30/2020 DoD-AF ACC Davis-Monthan AFB 355 CS $0.00 $0.00
Exercise the 4th Option 

Period for CLINs 0014 and 
0064

Carbullido, 
David

david.carbullido.33@us.af.
mil

(520) 228-
4183

FA873214D0010 Centech Group, Inc. BW01 09 10/4/2017 2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $93,902.61 $0.00

The purpose of this 
modification is to exercise 

option year I and 
incorporate funding for 

three months (1 Oct 17 - 31 
Dec 17).

Scott, Deborah deborah.scott.1@us.af.mil
(919) 722-

1750

FA873214D0010 Centech Group, Inc. BW01 10 11/2/2017 2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $11,817.03 $0.00

SUBCLIN 101401 has been 
incorporate for a funded 

amount of $11,817.03
Endicott, Jason jason.endicott@us.af.mil

(919) 722-
5423

FA873214D0010 Centech Group, Inc. BW01 11 11/30/2017 2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $0.00 $0.00

THE PURPOSE OF THIS 
MODIFICATION IS TO ADD 

THE DOD MANPOWER 
REPORTING REQUIREMENT.

Parker, John john.parker.24@us.af.mil
(919) 722-

1763

FA873214D0010 Centech Group, Inc. BW01 12 12/27/2017 2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $93,902.61 $0.00

THE PURPOSE OF THE 
MODIFICATION IS TO 

PROVIDE 3-MONTHS OF 
FUNDING FOR CLINS 1011, 

1012, AND 1013.

Parker, John john.parker.24@us.af.mil
(919) 722-

1763

FA873214D0010 Centech Group, Inc. BW01 13 3/29/2018 2018 4/1/2018 9/30/2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $187,805.22 $0.00

fund the remaining 6 
months for CLINS 1011, 

1012, and 1013
Littleton, Tia tia.littleton@us.af.mil

(919) 722-
1599
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FA873214D0010 Centech Group, Inc. BW01 14 6/19/2018 2018 6/19/2018 9/19/2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $71,841.54 $71,841.54 Work Order #14 Installation Littleton, Tia tia.littleton@us.af.mil

(919) 722-
1599

FA873214D0010 Centech Group, Inc. BW01 15 7/24/2018 2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC -$12,859.89 -$12,859.89 Descope Work Order 10 Littleton, Tia tia.littleton@us.af.mil

(919) 722-
1599

FA873214D0010 Centech Group, Inc. F411 01 10/18/2017 2018 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The purpose of this 
modification (01) is to add 

the SOFA Clause in 
accordance with USFK 700-

19 to provide Invited 
Contractor status for 

contractor personnel in 
performance of duties 

under this contract.

Jones, Michael
michael.r.jones172.civ@m

ail.mil

FA873214D0010 Centech Group, Inc. F411 02 12/28/2017 2018 4/30/2018 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The purpose of this 
modification (03) is to 
extend the Contract 

Completion Date (CCD) due 
to the delay in ordering, 

purchasing, and delivery of 
parts f rom CISCO based on 
the revised Bill of Materials 
accepted in modif ication 

(02).

Ko, Unhi unhui.ko.civ@mail.mil

FA873214D0010 Centech Group, Inc. F411 03 1/25/2018 2018 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The purpose of this 
modification (03) is to 
incorporate the Bill of 

Materials with update part 
numbers due to change 

from F2 to F3 series since 
the initially quoted parts 

are no longer available from 
the Manufacturer.

Newman, Kim
KIM.P.NEWMAN.CIV@MA

IL.MIL

FA873214D0010 Centech Group, Inc. F411 04 7/9/2018 2018 9/30/2018 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The purpose of this 
modification is to change 
requirements and extend 

completion date at no 
additional cost to the both 

parties.

Parhm, Lillian
lillian.d.parhm.civ@mail.m

il
(315) 755-

0647
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FA873214D0010 Centech Group, Inc. F411 05 10/10/2018 2019 2/28/2019 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The contract completion 
date (CCD) is extended 

from 30 September 2018 to 
28 February 2019 at no 

additional cost to the both 
parƟes. 

This extension is due to an 
unexpected delay caused by 
the research of a potential 

SOFA issue.

Parhm, Lillian
lillian.d.parhm.civ@mail.m

il
(315) 755-

0647

FA873214D0010 Centech Group, Inc. F411 06 3/20/2019 2019 5/16/2019 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00
change requirements and 

extend completion
Parhm, Lillian

lillian.d.parhm.civ@mail.m
il

(315) 755-
0647

FA873214D0010 Centech Group, Inc. F411 07 4/8/2019 2019 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00
The purpose of this 

modification is to change 
funding LOA

Parhm, Lillian
lillian.d.parhm.civ@mail.m

il
(315) 755-

0647

FA873214D0010 Centech Group, Inc. F411 08 8/7/2019 2019 DoD-AF PACAF Youngsan, Korea 607 MMS $0.00 $0.00

The purpose of this 
modification is to change 
acceptance DoDAAC from 

FB5261 to F3J6SG upon the 
RA's request.

Vuong, Johnny
johnny.h.vuong.mil@mail.

mil
(315) 755-

3342

FA873214D0010 Centech Group, Inc. FA3002-18-F-0257 00 9/25/2018 2018 9/27/2018 9/26/2019 DoD-AF AETC Randolph AFB
HA 

AETC/A6
$163,659.20 $682,649.60 Allen, Fallon fallen.allen.1@us.af.mil

(210) 969-
9553

FA873214D0010 Centech Group, Inc. FA3002-18-F-0257 01 9/5/2019 2019 9/27/2019 9/26/2020 DoD-AF AETC Randolph AFB
HA 

AETC/A6
$168,228.80 $0.00 Exercise Option 1 Olivar, Gregory gregory.olivar.1@us.af.mil

(210) 652-
5513

FA873214D0010 Centech Group, Inc. FA3002-18-F-0257 02 9/17/2019 2019 DoD-AF AETC Randolph AFB
HA 

AETC/A6
$157,228.80 $157,228.80

Increase in CLIN value and 
obligation for 1010.

Olivar, Gregory gregory.olivar.1@us.af.mil
(210) 652-

5513

FA873214D0010 Centech Group, Inc. FA3016-18-F-0491 00 7/3/2018 2018 7/3/2018 7/27/2018 DoD-AF AETC JBSA Lackland, TX 59 MDSG $151,122.99 $151,122.99
Gateway Academy & 
Radiology VTC proj.

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873214D0010 Centech Group, Inc. FA3016-18-F-0491 01 8/15/2018 2018 11/30/2018 DoD-AF AETC JBSA Lackland, TX 59 MDSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date. The 
delivery date has been 

changed from 27 Jul 2018 
to 30 Nov 2018.

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762
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FA873214D0010 Centech Group, Inc. FA3016-18-F-0491 02 11/27/2018 2019 12/28/2018 DoD-AF AETC JBSA Lackland, TX 59 MDSG $0.00 $0.00

The purpose of this 
modification is to change 
the final delivery date of 

the contract.

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762

FA873214D0010 Centech Group, Inc. FA3016-18-F-0491 03 3/29/2019 2019 5/31/2019 DoD-AF AETC JBSA Lackland, TX 59 MDSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 31 May 
2019 and to update the 

Performance Work 
Statement.

Yancey, Teresa teresa.yancey@us.af.mil
(210) 671-

4754

FA873214D0010 Centech Group, Inc. FA3016-19-F-A524 00 9/29/2019 2019 9/29/2019 9/28/2020 DoD-AF AETC JBSA Lackland, TX
HQ 

AETC/SC
$1,182,789.96 $6,155,463.12

To provide HQ AETC client 
support administration 

(CSA) support to the 
directorate staff.

Johnson, Linda

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 02 156383 2/1/2018 2018 3/1/2018 2/28/2019 DoD-AF ACC Minot AFB 5 CS $446,155.00 $0.00

The Government exercises 
its option to extend the 

term of the contract for the 
period of 1 March 2018 to 

28 February 2019 and is 
incrementally funded for 

mption Period 1 in the 
amount of $446,155.00.

Butterbaugh, 
Joshua

joshua.butterbaugh@us.af
.mil

(701) 723-
4181

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 03 156383 2/28/2018 2018 DoD-AF ACC Minot AFB 5 CS $0.00 $0.00

Move $114,019.78 f rom 
CLIN 0011 Work Order 

Requirements to CLIN 0012 
Special Projects.

Butterbaugh, 
Joshua

joshua.butterbaugh@us.af
.mil

(701) 723-
4181

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 04 156383 3/22/2018 2018 DoD-AF ACC Minot AFB 5 CS $0.00 $0.00

Update PID dated 8 March 
2018 to reflect items added 
by 5 CS. All pricing has been 
reviewed and approved by 

5 CS squadron and 5 
CONS.

Butterbaugh, 
Joshua

joshua.butterbaugh@us.af
.mil

(701) 723-
4181

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 05 156383 5/21/2018 2018 DoD-AF ACC Minot AFB 5 CS $352,431.24 $352,431.24 Add funding Latta, Nitra nitra.latta@us.af.mil
(701) 723-

4183

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 06 156383 8/28/2018 2018 DoD-AF ACC Minot AFB 5 CS $0.00 $37,500.00
Add CLIN 1013, reduce CLIN 

1012
Latta, Nitra nitra.latta@us.af.mil

(701) 723-
4183



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 07 156383 10/16/2018 2019 DoD-AF ACC Minot AFB 5 CS $0.00 $0.00

A) Increase the quantity of 
CLIN 1013 25,000 f t for a 

total increase of 
$12,500.00. Funding for 

CLIN 101301 is increased by 
$12,500.00 to 
$25,000.00. 

B) CLIN 101202 is reduced 
by $12,500.00 f rom 

$26,123.17 to $13,623.27.

Stauffer, Scott scott.stauffer@us.af.mil
(701) 723-

4178

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 09 156383 2/27/2019 2019 3/1/2019 2/29/2020 DoD-AF ACC Minot AFB 5 CS $798,586.24 $0.00
exercise the second option 

year
Reed, Ellen ellen.reed@us.af.mil

(701) 747-
5284

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 10 156383 4/25/2019 2019 DoD-AF ACC Minot AFB 5 CS -$29,161.55 -$29,181.55

5 CONS received a 
deobligation request letter 

from 5 CS on 24 January 
2019 to reduce CLIN 0011, 
and CLIN 0012 by a total of 

$29,181.55.

Reed, Ellen ellen.reed@us.af.mil
(701) 747-

5284

FA873214D0010 Centech Group, Inc. FA4528-17-F-4001 11 156383 7/22/2019 2019 DoD-AF ACC Minot AFB 5 CS $0.00 $0.00

The purpose of this 
modification is to 

incorporate an updated 
Product Identification List 

(PID) July 2019; to the 
contract. A. Attachment VI 
has been updated as of 22 

July 2019.

Reed, Ellen ellen.reed@us.af.mil
(701) 747-

5284

FA873214D0010 Centech Group, Inc. FA4608-17-F-3083 01 12/18/2017 2018 2/12/2018 DoD-AF AFGSC Barksdale AFB
AFGSC 
DPCC

$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
from 27-Nov-17 to 15-Feb-

18.

Souza, Jennifer jennifer.souza.3@us.af.mil
(318) 456-

9725

FA873214D0010 Centech Group, Inc. FA4620-17-F-A099 00 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC Fairchild AFB 92 CS $303,561.74 $1,517,808.70
Fairchild 

Telecommunications 
Services

Campbell, 
Edward

edward.campbell.2@us.af.
mil

(509) 247-
1970

FA873214D0010 Centech Group, Inc. FA4620-17-F-A099 01 5/22/2018 2018 DoD-AF AMC Fairchild AFB 92 CS $50,000.00 $250,000.00

add additional funding to 
the work order (WO) CLIN 

for the base year, and 
increase the total amount 

for all option year

Ray, Zachery zachery.ray@us.af.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc. FA4620-17-F-A099 02 8/18/2018 2018 10/1/2018 9/30/2019 DoD-AF AMC Fairchild AFB 92 CS $0.00 $0.00

The purpose of this 
modification is to exercise 

option year one and 
incorporate combined wage 
determinations WA180042

Ray, Zachery zachery.ray@us.af.mil
(509) 247-

2608
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FA873214D0010 Centech Group, Inc. FA4620-17-F-A099 03 10/1/2018 2019 DoD-AF AMC Fairchild AFB 92 CS $353,561.74 $0.00
The purpose of this 

modification is to fully fund 
option year one

Ray, Zachery zachery.ray@us.af.mil
(509) 247-

2608

FA873214D0010 Centech Group, Inc. FA4620-17-F-A099 04 8/8/2019 2019 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 $0.00
Exercise option year two of 

the contract.
Ray, Zachery zachery.ray@us.af.mil

(509) 247-
2608

FA873214D0010 Centech Group, Inc. FA4625-18-F-0123 00 195756 6/27/2018 2018 DoD-AF ACC Whiteman AFB
509 

CS/SCX
$247,536.17 $247,536.17

two MCC-7500 dispatch 
operator positions capable 
of stand-alone operation if 

connectivity to the 
Barksdale core or Peterson 

backup core is lost

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0010 Centech Group, Inc. FA4625-18-F-0123 01 195756 7/10/2018 2018 DoD-AF ACC Whiteman AFB
509 

CS/SCX
$0.00 $0.00

The purpose of the 
modificaƟon is to: 

Change the Pay Off ice 
located in box 18a. f rom 
F87700 to F03000 and in 

clause 252.232-7006, 
WAWF Instructions.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0010 Centech Group, Inc. FA4625-18-F-0123 02 195756 10/10/2018 2019 2/28/2019 DoD-AF ACC Whiteman AFB
509 

CS/SCX
$0.00 $0.00

The purpose of this 
modificaƟon is to: 

A. Change the period of 
performance end date for 
CLIN 1010 and 1060 from 

27 Aug 2018 to 28 Feb 
2019.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0010 Centech Group, Inc. FA4664-17-F-5H01 02 4/1/2018 2018 DoD-AR US Army March ARB, CA 452 CS/SC $282,470.30 $0.00 exercise Option 1
Elauria, 

Reynaldo
reynaldo.elauria@us.af.mi

l
(951) 655-

4331

FA873214D0010 Centech Group, Inc. FA4809-18-F-A071 00 9/18/2018 2018 9/19/2018 11/18/2018 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $42,565.76 $42,565.76 P5 Infrastructure for 4 OG Littleton, Tia tia.littleton@us.af.mil

(919) 722-
1599

FA873214D0010 Centech Group, Inc. FA4809-18-F-A071 01 5/2/2019 2019 DoD-AF ACC
Seymour-Johnson 

AFB
4 CS/SC $0.00 $0.00

The purpose of this 
modification is to change 

the contract # from 
FA873214D0010BW01 TO 

FA873214D0010.

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873214D0010 Centech Group, Inc. FA5215-17-F-7001 05 11/15/2017 2018 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/A3
-$16,529.93 -$16,529.93

The purpose of this 
modificaƟon is to:  

deobligate the remaining 
travel funds for FY 2017.

Gill, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873214D0010 Centech Group, Inc. FA5215-17-F-7001 06 3/1/2018 2018 3/1/2018 2/28/2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/A3
$811,371.76 $0.00

The purpose of this 
modification is to: Exercise 

option year one (1) for 
CLlNs 1010, 1011, 1012, 
1013, 1014, 1015, 1016, 

1017, and 1070

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944
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FA873214D0010 Centech Group, Inc. FA5215-17-F-7001 07 8/27/2018 2018 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/A3
-$17,273.35 -$17,273.35

The purpose of this 
modification is to 

deobligate the remaining 
funds from the base year 

for CLINS 0011, 0013, 0015, 
and 0017.

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873214D0010 Centech Group, Inc. FA5215-17-F-7001 08 9/20/2018 2018 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/A3
-$16,651.96 -$16,651.96

de-obligate value and 
funding

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873214D0010 Centech Group, Inc. FA5215-17-F-7001 09 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/A3
$823,487.24 $0.00 EXERCISE OPTION YEAR 2

Romo, 
leopoldo

leopoldo.romo@us.af.mil
(808) 448-

2967

FA873214D0010 Centech Group, Inc. FA7000-18-F-4105 00 7/9/2018 2018 7/9/2018 8/24/2018 DoD-AF USAFA USAFA, CO adsf $291,255.87 $291,255.87 Bright, Shaun shaun.bright@us.af.rnil
(719) 333-

3600

FA873214D0010 Centech Group, Inc. FA7000-18-F-4105 01 8/30/2018 2018 9/14/2018 DoD-AF USAFA USAFA, CO ADSF $0.00 $0.00
EXTEND DELIVERY DATE TO 

9/14/18
Bright, Shaun shaun.bright@us.af.rnil

(719) 333-
3600

FA873214D0010 Centech Group, Inc. FA7014-17-F-3086 01 1/12/2018 2018 2/16/2018 2/15/2019 DoD-AF AFDW Andrews AFB 744 CS $831,744.00 $0.00
Exercise and fund Option I 

from 16 Feb 2018 to 15 Feb 
2019

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 01 12/23/2017 2018 12/23/2017 12/22/2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$296,640.00 $0.00

The purpose of this 
modification is to exercise 

and incrementally fund 
Option Year One (1) for the 

period of 23 DEC 2017 
through 22 DEC 

2018.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 02 1/17/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$889,920.00 $0.00

THE PURPOSE OF THIS 
MODIFICATION IS TO ADD 
INCREMENTAL FUNDS TO 

OPTION YEAR ONE.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 03 3/21/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 $0.00 ADMIN MOD Leos, Tommy tommy.leos@us.af.mil

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 04 4/11/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$2,394,466.00 $0.00

THE PURPOSE OF THIS 
MODIFICATION IS TO ADD 
INCREMENTAL FUNDS FOR 

OPTION YEAR ONE

Leos, Tommy tommy.leos@us.af.mil

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 05 7/27/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 $0.00
The purpose of this 

modification is to correct 
the Finance Office.

Leos, Tommy tommy.leos@us.af.mil

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 06 9/11/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 $0.00
modification is to correct 

the ACRN
Leos, Tommy tommy.leos@us.af.mil
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FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 07 12/23/2018 2019 12/23/2018 12/22/2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$3,034,002.00 $0.00 INCREMENTAL FUNDING Leos, Tommy tommy.leos@us.af.mil

FA873214D0010 Centech Group, Inc. FA8307-17-F-0167 08 2/26/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

-$21,354.00 $0.00
Reallocate funding from 

1060 to 1020, de-obligate 
remaining 1060 funds

Leos, Tommy tommy.leos@us.af.mil

FA873214D0010 Centech Group, Inc. FA8730-17-F-0247 01 12/1/2017 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HBBA
$0.00 $0.00

The purpose of this 
modification is to include an 

updated Government 
Furnished Property (GFP) 

List and DD 254 form

Kim, Yeoju yeoju.kim.1@us.af.mil
(781) 225-

9674

FA873214D0010 Centech Group, Inc. FA8730-17-F-0247 02 6/21/2018 2018 9/30/2018 9/30/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HBBA
$667,293.92 $0.00

The purpose of this 
modification is to Exercise 

Option Year 1

Deluca, 
Melissa

FA873214D0010 Centech Group, Inc. FA8730-17-F-0267 01 6/27/2018 2018 9/30/2018 9/29/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HBBA
$883,899.62 $0.00

The purpose of this 
modification is to Exercise 

Option Year 1

Patterson, 
Matthew

FA873214D0010 Centech Group, Inc. FA8773-17-F-0084 02 11/16/2017 2018 3/2/2018 DoD-AF AFSPC Tinker AFB
Comm 
Flight

$0.00 $0.00

To change the delivery date 
FROM 16 Nov 2017 TO: 02 

Mar 2018 on the VoIP 
installation at Kirtland AFB 

NM

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0010 Centech Group, Inc. FA8773-17-F-0084 03 2/27/2018 2018 7/31/2018 DoD-AF AFSPC Tinker AFB
Comm 
Flight

$0.00 $0.00

To change the delivery date 
FROM: 02 Mar 2018 TO: 31 

Jul 2018 on the VoIP 
Installation at Kirtland AFB 

NM

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0010 Centech Group, Inc. FA8773-17-F-0084 04 7/31/2018 2018 9/14/2018 DoD-AF AFSPC Tinker AFB
Comm 
Flight

$0.00 $0.00

The purpose of this 
modifieation is to extend 

the performanee period to 
14 September 2018.

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0010 Centech Group, Inc. FA8773-17-F-0084 05 9/14/2018 2018 3/14/2019 DoD-AF AFSPC Tinker AFB
Comm 
Flight

$0.00 $0.00

The purpose of this 
modifieation is to extend 

the performanee period to 
14 September 2018 to 14 

Mareh 2019

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0010 Centech Group, Inc. FA8773-17-F-0084 06 2/26/2019 2019 6/28/2019 DoD-AF AFSPC Tinker AFB
Comm 
Flight

$4,678.38 $4,678.38

FIRST: Add $4,678.38 to 
fund the approved 

contractor REA. 
 

SECOND: Extend the 
current Period of 

Performance {POP) from 27 
February 2019 to 28 June 

2019

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0010 Centech Group, Inc. MG01 02 156031 3/15/2018 2018 DoD-AF AFSPC El Segundo, CA 61 CS $6,234.00 $0.00

The purpose of this 
modification is to exercise 
the contract option as set 
forth in contract line item 

1010, Network Centric 
SoluƟons, at an 

increase in contract value 
of $6,234.00.

Mak, Alan alan.mak@us.af.mil () 653-1472

FA873214D0010 Centech Group, Inc. MG01 03 156031 4/10/2019 2019 5/1/2019 4/30/2020 DoD-AF AFSPC El Segundo, CA 61 CS $7,169.10 $0.00
To exercise Community 

Center PA System Option 
Year Two

Hernandez, 
Stephen

FA873214D0010 Centech Group, Inc. QW01 05 105275 11/1/2017 2018 11/1/2017 10/31/2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to exercise 
Option Year 2 (OY2) for the 

period of 01 November 
2017 - 31 October 2018.

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873214D0010 Centech Group, Inc. QW01 06 105275 11/1/2017 2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $79,377.11 $0.00

The purpose of this 
modification is to add FY18 
incremental funding in the 
amount of $79,377.11 to 

CLINs 2010 and 2060 for the 
second 

option year effective 1 Nov 
17 through 31 Oct 18.

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873214D0010 Centech Group, Inc. QW01 07 105275 2/1/2018 2018 2/1/2018 4/30/2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $74,377.11 $0.00

The purpose of this 
modification is to provide 

FY18 incremental funding in 
the amount of $74,377.11 

for CLIN 2010

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873214D0010 Centech Group, Inc. QW01 08 105275 5/1/2018 2018 5/1/2018 10/31/2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to provide 

FY18 incremental funding in 
the amount of $148,754.22 

for CLIN 2010 for the 
months of 1 May 

2018- 31 Oct 2018.

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873214D0010 Centech Group, Inc. QW01 09 105275 9/13/2018 2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to correct 

the Long Line Of Accounting 
on subCLIN 206001.

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488
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FA873214D0010 Centech Group, Inc. QW01 10 105275 11/1/2018 2019 11/1/2018 10/31/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to exercise 
Option Year 3 (OY3) for the 

period of 01 November 
2018 - 31 October 2019.

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873214D0010 Centech Group, Inc. QW01 11 105275 11/1/2018 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $330,141.92 $0.00

The purpose of this 
modification is to provide 

FY19 funds in the amount of 
$330,141.92 for CLINs 3010 
and 3060 for Option Year 3 

(OY3) for the period of 1 
Nov 2018 - 31 Oct 2019.

,

FA873214D0010 Centech Group, Inc. QW01 12 105275 11/1/2019 2020 11/1/2019 10/31/2020 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

Pursuant to FAR 52.217-9, 
Option to Extend the Term 

of the Contract & FAR 
52.232-18, Availability of 
Funds, the Govt hereby 

exercises OY4. The 
estimated value is 

$428,807.64. When funds 
become available, 

obligation will be made by 
seperatemodification.

Bumpass, 
William

william.bumpass.1@us.af.
mil

(805) 276-
9081

FA873214D0010 Centech Group, Inc. QW02 07 12/7/2017 2018 8/31/2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $200,000.00 $0.00

1. Add funding ($200,000) 
to subCLIN 1004. 

2. Extend period of 
performance on CLINS 0020 

and 0090

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 08 12/20/2017 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $1,588,880.20 $0.00

Funding in the amount of 
$1,588,880.20 is being 
added to SubClin 1005 

under the basic CLIN 0010

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 09 3/1/2018 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $0.00 $0.00

This addiƟonal 
admin mod - government 
reqts not met for Fan and 

Fen 2018.  Centech will 
procure the services of a 

SME to provide 
consultation and training 

each quarter.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 10 6/12/2018 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $193,271.01 $965,950.13 Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873
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FA873214D0010 Centech Group, Inc. QW02 11 6/28/2018 2018 8/1/2018 7/31/2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $1,754,519.80 $0.00
The purpose of this 

modification is to fund and 
exercise option year 1.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 12 9/12/2018 2018 9/15/2018 9/14/2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $394,415.78 $751,823.78 ADD VALUE AND FUNDING Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 13 9/21/2018 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $364,052.85 $0.00
The purpose of this 

modification is to add work 
within scope

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 14 9/26/2018 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $748,352.00 $1,532,246.40

CLIN 0110 (funded 
by 011003), and values for 
1010, 2010, and 3010 have 
been increased for Special 

Access Program Work.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 15 9/28/2018 2018 DoD-AF AFSPC Vandenberg AFB 18 IS LC $3,973,865.94 $3,943,865.94

CLINs 0120 and 0190 have 
been added for the 

additional work. Subclin 
011005 also adds 

incremental funding for 
CLIN 0110

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 16 10/17/2018 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $0.00 $0.00

The purpose of this 
modificaiton is to correct 
administrative errors that 

will prevent modification 13 
from migrating to the new 

contract wriƟng 
system.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 17 3/4/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $1,250,000.00 $0.00

The purpose of this 
modification is to 

incrementally fund: 
CLIN 0110 by adding subclin 
011006 for $1,100,000.00 

CLIN 0160 by adding subclin 
016002 for $150,000.00

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 18 4/1/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $0.00 $297,158.40
Revise PWS and adjust CLIN 

values.
Kleitsch, Janice

janice.kleitsch@vandenbe
rg.af.mil

(805) 606-
3873
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FA873214D0010 Centech Group, Inc. QW02 19 7/8/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC Vandenberg AFB 18 IS LC $1,450,000.00 $0.00

The purpose of this 
modification is to exercise 
option year 2 and partially 
fund to $1,450,000.00. The 
period of performance is 

from 1 Aug 19 to 31 Jul 20.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 20 8/13/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $0.00 $0.00

a. Add work within scope of 
the PWS 

b. Reallocate $488,227.53 
from CLIN 0190 to CLIN 

0120 
c. Change the period of 
performance on CLINs 

0020, 0090, 0120, and 0190 
to end on 1 Jul 20

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 21 8/21/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $1,309,408.00 $0.00 Incremental funding Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 22 9/11/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $9.00 $0.00

Correct the line of 
accounting on subclin 

101003; $517,000.00 was 
removed from subclin 

101003 and $517,009.00 
was re-added to subclin 
101003 using the correct 

line of accounting.

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 23 9/26/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $0.00 $0.00
The Purpose of This 

Modification Is: Transfer 
funding

Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. QW02 24 9/30/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC -$284,550.49 $0.00
Transfer funds between 
CLINs and modify other 

CLINs.

Weber, 
Jennifer

jennifer.weber.6@us.af.mi
l

(805) 606-
8023

FA873214D0010 Centech Group, Inc. QW02 25 9/30/2019 2019 DoD-AF AFSPC Vandenberg AFB 18 IS LC $132,000.00 $0.00 Incremental Funding Kleitsch, Janice
janice.kleitsch@vandenbe

rg.af.mil
(805) 606-

3873

FA873214D0010 Centech Group, Inc. S302 06 10/1/2017 2018 10/1/2017 12/31/2017 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00

The purpose of this 
modification is to exercise 
the option for CLIN 1015, 
Project Management with 
the Period of Performance 

of 1 October 
2017 through 31 December 

2017.

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511
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FA873214D0010 Centech Group, Inc. S302 08 10/1/2017 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $95,485.00 $0.00

The purpose of this 
modificaiton is to fully fund 
CLIN 1015 in the amount of 

$95,485.00.

Hongell, Joyce joyce.hongell.1@us.af.mil
(321) 494-

5206

FA873214D0010 Centech Group, Inc. S302 09 1/1/2018 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $862,885.00 $0.00
Exercise and fund Option 

Period 2 (1 January 2018 – 
31 December 2018).

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0010 Centech Group, Inc. S302 11 1/10/2018 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS -$22,862.51 -$351,003.51

1. Reduce the price and 
funding for CLIN 1014, Jr. 

SoŌware Developer 
2. Reduce CLINS 2014, 

3014, 4014 and 5014 to 
zero.

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0010 Centech Group, Inc. S302 12 5/23/2018 2018 5/23/2018 12/31/2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $103,489.60 $500,244.26
Add new CLIN and partial 

funding
Riisma, 

Michelle
michelle.riisma@us.af.mil

(321) 494-
9018

FA873214D0010 Centech Group, Inc. S302 13 8/31/2018 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS -$115,706.40 -$115,706.40

reduce total price and 
funding on CLIN 2011, 2012, 

2016 due to position 
vacancy

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0010 Centech Group, Inc. S302 14 1/1/2019 2019 1/1/2019 12/31/2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $1,053,742.40 $0.00
exercise and fully fund 

Option Period 3
Desormeaux, 

Jody
jody.desormeaux.1@us.af.

mil
(321) 494-

0511

FA873214D0010 Centech Group, Inc. SJ01 05 124845 9/10/2018 2018 9/10/2018 9/9/2019 DoD-AF ACC San Antonio, TX 480 ISR $671,868.80 $0.00

The purpose of this 
unilateral modification 

(P00005) is to exercise and 
fully fund option year 3 of 

the task order.

Alva, 
Christopher

christopher.alva@us.af.mil
(210) 977-

6490

FA873214D0010 Centech Group, Inc. SJ01 06 124845 9/10/2019 2019 9/10/2019 9/9/2020 DoD-AF ACC San Antonio, TX 480 ISR $667,702.40 $0.00

The purpose of this 
modification is to exercise 
and fully fund option year 

four (4)

Alva, 
Christopher

christopher.alva@us.af.mil
(210) 977-

6490

FA873214D0010 Centech Group, Inc. SM02 06 11/14/2017 2018 11/30/2017 DoD-AF AFISRA JBSA Lackland, TX 690 ISS $0.00 $0.00

this Modification is to 
changes the Ending PoP 

date from 15 Nov 2017 to 
30 Nov 2017

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0010 Centech Group, Inc. W91247-19-F-0139 00 3/13/2019 2019 3/15/2019 2/29/2020 DoD-Army MICC Fort Bragg NC
USACAPO

C
$998,100.00 $9,095,950.00

USACAPOC IT Support 
Services Labor

Roberts, 
Virginia

virginia.a.roberts.civ@mail
.mil

(910) 643-
7005

FA873214D0010 Centech Group, Inc. W91247-19-F-0139 01 5/1/2019 2019 DoD-Army MICC Fort Bragg NC
USACAPO

C
$4,974,830.00 $0.00

To provide funding for IT 
Support and Tactical 
Component Support 

Services from 01 May 2019 
through 29 February 2020.

Roberts, 
Virginia

virginia.a.roberts.civ@mail
.mil

(910) 643-
7005
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FA873214D0010 Centech Group, Inc. X001 04 130276 6/29/2018 2018 9/30/2018 9/29/2019 DoD-AF AFDW Andrews AFB 744 CS $354,745.16 $0.00

The purpose of this 
modification is to Exercise 

and fully fund Option Period 
3 from 30 Sep 2018 through 

29 Sep 2019.

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X002 04 130287 6/29/2018 2018 9/30/2018 9/29/2019 DoD-AF AFDW Andrews AFB 744 CS $717,778.82 $0.00

Exercise and fully fund 
Option Period 3 from 30 
Sep 2018 through 29 Sep 

2019.

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X004 07 160879 1/11/2018 2018 2/16/2018 2/15/2019 DoD-AF AFDW Andrews AFB 744 CS $1,832,513.84 $0.00

To exercise and 
incrementally fund option 
period I from 16 Feb 2018 

to 15 Feb 2019.

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X004 08 160879 1/19/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $26,829.15 $0.00 Add funds Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X004 09 160879 3/1/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $83,442.12 $0.00
Fully fund the remaining 

amount for Option Year 1 
from 16 Feb 18 to 15 Feb 19

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X004 10 160879 5/11/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $108,895.13 $0.00 Add funding Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873214D0010 Centech Group, Inc. X004 11 160879 6/1/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $1,304,371.00 $1,304,371.00

The purpose of this 
modification is to increase 

and fund CLIN 1060 to 
support Work Order 25

Trujillo, Sammy sammy.trujillo.2@us.af.mil

FA873214D0010 Centech Group, Inc. X004 12 160879 6/18/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $430,298.07 $430,298.07 Trujillo, Sammy sammy.trujillo.2@us.af.mil

FA873214D0010 Centech Group, Inc. X004 13 160879 6/22/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $70,486.40 $35,243.20
Exercise and modify the 
extended description of 

Surge CLIN 1009AA
Trujillo, Sammy sammy.trujillo.2@us.af.mil

FA873214D0010 Centech Group, Inc. X004 14 160879 8/17/2018 2018 DoD-AF AFDW Andrews AFB 744 CS $126,301.73 $126,301.73
Increase funding for CLIN 

1060
Trujillo, Sammy sammy.trujillo.2@us.af.mil

FA873214D0010 Centech Group, Inc. X004 15 160879 2/15/2019 2019 5/15/2019 DoD-AF AFDW Andrews AFB 744 CS $470,265.45 $498,029.49
Extend PoP for 3 months, 

Add CLINs
Zuniga, 

Gabrielle
gabrielle.r.zuniga.mil@mai

l.mil
(240) 612-

6118

FA873214D0010 Centech Group, Inc. X004 16 160879 12/17/2018 2019 DoD-AF AFDW Andrews AFB 744 CS $71,742.05 $71,742.05

A. Exercise Work Order #69 
for Material NTE. 

B. Increase the funding for 
CLIN 1060011 by 

$71,742.05

Grosselin, 
Collette
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FA873214D0010 Centech Group, Inc. X004 17 160879 10/31/2018 2019 DoD-AF AFDW Andrews AFB 744 CS $15,212.79 $15,212.79

This modifcation was 
manually released on 31 

October 2018 however due 
to a system error the 
modification was not 

released in the contracting 
writing system.

Grosselin, 
Collette

FA873214D0012 Smartronix, Inc. FA4452-18-F-0072 00 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A8
$529,920.00 $2,648,964.00 DCBS System Maintenance Knox, David david.knox.1@us.af.mil

(618) 256-
9962

FA873214D0012 Smartronix, Inc. FA4452-18-F-0072 01 10/1/2018 2019 DoD-AF AMC Scott AFB
HQ 

AMC/A8
-$529,920.00 $0.00

The purpose of this 
modification is to zero out 
the funds from the line of 
accounting in SLIN 00101, 

as the funds are not 
available until on or after 01 

Oct 18.

Logsdon, 
Jessica

jessica.logsdon@us.af.mil
(618) 256-

9981

FA873214D0012 Smartronix, Inc. FA4452-18-F-0072 02 10/1/2018 2019 DoD-AF AMC Scott AFB
HQ 

AMC/A8
$529,920.00 $0.00

The purpose of this 
modification P00002 is to 

fund Base Year for the 
period 1 October 2018 

through 30 September 2019 
CLIN 0001 in the 

amount of $529,920.00.

Gasparich, 
Jennifer

jennifer.gasparich@us.af.
mil

(618) 256-
9966

FA873214D0012 Smartronix, Inc. FA4452-18-F-0072 03 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Scott AFB
HQ 

AMC/A8
$0.00 $0.00

This modification is issued 
to exercise Option One 

(CLIN 1001 - 1002) subject 
to FAR 52.232-18 

Availability of funds.

Gasparich, 
Jennifer

jennifer.gasparich@us.af.
mil

(618) 256-
9966

FA873214D0012 Smartronix, Inc. FA7037-19-F-A041 00 7/8/2019 2019 7/11/2019 7/10/2020 DoD-AF ACC JBSA Lackland, TX 35 IS $1,119,677.08 $8,120,470.72
Provides sensor shadow 

support services
Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0012 Smartronix, Inc. FA8772-18-F-1017 00 7/23/2018 2018 7/23/2018 7/22/2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HNII
$394,787.90 $35,299,524.78

Provide System Integrator 
Technical Support services 

for the Capabilities 
Integration Environment 

(CIE)

Stallings, 
Sharon

FA873214D0012 Smartronix, Inc. FA8772-18-F-1017 01 5/6/2019 2019 5/6/2019 4/26/2020 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HNII
$1,098,128.00 $0.00

Update the Period of 
Performance (PoP) for 

services to be performed 
under this Task Order. 

 
Add addition funding

Stallings, 
Sharon

FA873214D0012 Smartronix, Inc. FA8772-18-F-1017 02 5/23/2019 2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HNII
$4,271,904.38 $0.00

The purpose of this bilateral 
modification is to add 

additional funding.

Stallings, 
Sharon
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FA873214D0012 Smartronix, Inc. FA8772-18-F-1017 03 8/29/2019 2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HNII
$565,297.89 $0.00

Modification for Additional 
Funding

Stallings, 
Sharon

FA873214D0012 Smartronix, Inc. FA8772-18-F-1017 04 9/18/2019 2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HNII
$207,089.42 $0.00

This modification is issued 
to exercise Option One 

(CLIN 1001 - 1002) subject 
to FAR 52.232-18 

Availability of funds.

Dix, John

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 01 176759 6/21/2018 2018 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$56,057.39 $56,057.39

Add funding to Base Year 
CLIN 0010

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 02 176759 7/31/2018 2018 8/1/2018 7/31/2019 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$480,000.00 $99,825.94

1. Exercise Option Year I 
Period of Performance 

(PoP): 01 August 2018 - 31 
July 2019 

Increase the funded 
amount on option I by 

$99,825.94

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 03 176759 6/3/2019 2019 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$93,000.00 $684,077.82

1. Increase the unit price 
for CLIN 1010 by $93,000.00 

from $480,000.00 to 
$573,000.00. 

2. There will be a change to 
CLIN's 2010, 3010, and 4010 

resulting in an increase 
from $380,174.06 to 

$577,200.00.

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 04 176759 6/24/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$577,200.00 $0.00

The Purpose of This 
Modification Is: 1. Exercise 

Option Year II for CLIN 
2010.

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 05 176759 7/30/2019 2019 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$0.00 $0.00

Correct Line of Accounting 
from DEAMS to ABSS

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. FA9401-17-F-0083 06 176759 9/24/2019 2019 DoD-AF AFMC Kirtland AFB
HQ 

AFSC/SE
$2,773.87 $2,773.87

Increase the price of CLIN 
0010 by $2,773.87

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0012 Smartronix, Inc. RC01 13 128305 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AETC Keesler AFB 333 TRS $0.00 $0.00

The purpose of this 
modification is to exercise 

the second option period, 1 
Oct 17 to 30 Sep 18

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837
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FA873214D0012 Smartronix, Inc. RC01 14 128305 10/1/2017 2018 DoD-AF AETC Keesler AFB 333 TRS $668,070.50 $0.00

The purpose of this 
modification is to 

incrementally fund CLIN 
0012 for the period of 1 Oct 

17 - 31 Mar 18, and fund 
CLIN 0072 for the period 
of 1 Oct 17 - 30 Sep 18.

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873214D0012 Smartronix, Inc. RC01 15 128305 12/4/2017 2018 4/1/2018 9/30/2018 DoD-AF AETC Keesler AFB 333 TRS $648,070.50 $0.00

The purpose of this 
modification is to 

incrementally fund CLIN 
0012 for the period of 1 Apr 

18 - 30 Sep 18

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873214D0012 Smartronix, Inc. RC01 16 128305 3/1/2018 2018 3/1/2018 9/30/2018 DoD-AF AETC Keesler AFB 333 TRS $78,545.60 $78,545.60

The purpose of this 
modification is to add CLIN 
0013 and update the PWS 
to reflect the increase in 
cyber operations training 

support

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873214D0012 Smartronix, Inc. RL01 05 145866 1/1/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$21,409.60 $42,819.20

add funding to and increase 
the cost of Contract Line 

Item Number (CLIN) 1006. 
The estimated cost for CLIN 

2006 was also increased.

Andich, Mary mary.andich@us.af.mil
(618) 256-

9942

FA873214D0012 Smartronix, Inc. RL01 06 145866 9/16/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$0.00 $6,084.80

The purpose of this 
modification is to correct 
the amount of CLIN 2006, 

from $81,409.60 to 
$87,494.40, which is the 

correct negotiated amount 
for CLIN 2006 during the 

negotiations that occurred 
under Modification 05.

Watson, Penny penny.watson.1@us.af.mil
(618) 256-

9943

FA873214D0012 Smartronix, Inc. RL01 07 145866 9/16/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$0.00 $144,218.51

The purpose of this 
modification is to 

incorporate Performance 
Work Statement (PWS) 

dated 16 Sep 18, into the 
contract (task order).

Watson, Penny penny.watson.1@us.af.mil
(618) 256-

9943

FA873214D0012 Smartronix, Inc. RL01 08 145866 9/16/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$1,176,164.20 $0.00

exercise and fund Contract 
Line Item Numbers (CLINs) 

2001-2009, Opt Period 2

Gasparich, 
Jennifer

jennifer.gasparich@us.af.
mil

(618) 256-
9966
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FA873214D0012 Smartronix, Inc. RL01 09 145866 3/16/2019 2019 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$19,251.00 $56,711.91

To incorporate 
Performance Work 

Statement (PWS), dated 16 
Mar 19, into the contract 

(task order).

Watson, Penny penny.watson.1@us.af.mil
(618) 256-

9943

FA873214D0012 Smartronix, Inc. RL01 10 145866 9/16/2019 2019 9/16/2019 8/31/2020 DoD-AF AMC Scott AFB
HQ 

AMC/SG
$1,184,639.29 $0.00

The purpose of this 
modification is to fund and 

exercise Option Period 3

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0012 Smartronix, Inc. RV01 04 131176 11/16/2017 2018 11/16/2017 11/15/2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNC
$273,051.52 $0.00

this modification is to 
Exercise and Fund Option 
Year 2 for the period of 16 

November 2017 to 15 
November 2018

Lee, Lavonne

FA873214D0012 Smartronix, Inc. RV01 05 131176 3/6/2018 2018 11/16/2017 11/15/2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNC
$42,628.38 $42,628.38

The purpose of this 
Modification is to 

incorporate Engineering 
Change Proposal #1.

Lee, Lavonne

FA873214D0012 Smartronix, Inc. RV01 06 131176 7/9/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNC
$0.00 $0.00

The purpose of this 
modification is to change 

the PR number from 
modification 05.

Lee, Lavonne

FA873214D0012 Smartronix, Inc. RV01 07 131176 11/15/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNC
$340,302.19 $0.00

The purpose of this 
modification is to exercise 

Option Year 3.

Talamantez, 
Trevor

trevor.talamantez@us.af.
mil

(631) 536-
7123

FA873214D0012 Smartronix, Inc. SJ01 03 137565 4/18/2018 2018 DoD-AF 25 AF San Antonio, TX 70th ISRW $0.00 $464.81

modification is to 
incorporate a revised PWS 
and realign funds to cover 

the additional task

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0012 Smartronix, Inc. SJ01 04 137565 7/11/2018 2018 7/11/2018 7/10/2019 DoD-AF 25 AF San Antonio, TX 70th ISRW $976,400.81 $0.00

The purpose of this 
unilateral modification is to 
exercise option year two, 

provide funding and 
incorporate a revised DD 

254.

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0012 Smartronix, Inc. TN01 05 134757 2/14/2018 2018 3/1/2018 2/28/2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/SG
$3,467,543.20 $0.00

Exercise Option Year Two 
(2) of this contract.

Davis, Jacob Jacob.Davis.3@us.af.mil

FA873214D0012 Smartronix, Inc. TN01 06 134757 2/1/2019 2019 3/1/2019 2/29/2020 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ 

PACAF/SG
$3,536,520.40 $0.00

Exercise of option CLIN 
1010 AA-AK and 1070 - 

Option year 3
Thompson, Eric

eric.thompson.12@us.af.
mil

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 07 121806 3/12/2018 2018 3/12/2018 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$1,475,014.67 $0.00

Exercise and fully fund 
CLINs 5010 for 

$1,261,014.67 and 5060 for 
$214,000

Franklin, Amy amy.franklin.3@us.af.mil
(719) 567-

5646
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FA873214D0013
SMS Data Products 

Group, Inc.
5P01 08 121806 8/9/2018 2018 8/9/2018 11/1/2018 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$39,000.00 $39,000.00

1. Add and fully fund CLIN 
4011 

2. Increase funding on CLIN 
4060

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 09 121806 8/10/2018 2018 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00

The purpose of this 
modification is to 

incorporate the PWS dated 
17 July 2018 that was not 

incorporated in 
modification P08. PWS 

dated 17 
Jul 2018 replaces all 

previous versions of the 
PWS.

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 10 121806 9/5/2018 2018 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$210,000.00 $0.00
Cummings, 

Linda
linda.cummings@us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 11 121806 9/25/2018 2018 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00 ADMIN MOD
Cummings, 

Linda
linda.cummings@us.af.mil

(719) 567-
7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 12 121806 10/29/2018 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

-$131,429.14 $0.00

The purpose of this 
modification is to de-

obligate excess funds from 
CLINs 1060, 2060 and 3060 
and add clause FAR 52.232-

18.

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 13 121806 1/29/2019 2019 2/4/2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
on CLIN 4012 and 

incorporate a revised DD 
Form 254.

Olsen, Jean 
Marie

jean.olsen@schriever.af.m
il

(719) 567-
4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 14 121806 3/18/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$36,705.05 $36,705.05

The purpose of this 
modification is to 

incorporate paragraph 
1.5.4.7.2 to NETCENTS 2 

Task Order 
FA873214D00135P01 which 
will add additional work to 

the task order.

Olsen, Jean 
Marie

jean.olsen@schriever.af.m
il

(719) 567-
4867
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FA873214D0013
SMS Data Products 

Group, Inc.
5P01 15 121806 5/1/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00

This modification is to 
attach Contract Data 

Requirements List (CDRL) 
A009 to modification 

5P0114 which was 
inadvertently omitted; 

however, was attached in 
amendment 3 of the 
request for proposal.

Olsen, Jean 
Marie

jean.olsen@schriever.af.m
il

(719) 567-
4867

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 16 121806 5/22/2019 2019 9/29/2019 3/29/2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$638,383.97 $0.00
Exercise and fund six month 

extension option period 6 
(9/29/19 - 3/29/20)

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 17 121806 8/5/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$361,594.50 $361,594.50
To increase the amount and 
funding of ODC CLIN 5060

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 18 121806 8/14/2019 2019 8/14/2019 2/29/2020 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$232,026.00 $232,026.00

The Purpose of This 
Modification Is: The 

purpose of this modification 
is to add and fund CLIN 

5012 and increase and fund 
CLIN 5060 and incorporate 

a revised PWS.

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 19 121806 8/29/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$92,444.00 $92,444.00

Add and fully fund CDRL 
5013 and incorporate 
revised PWS and CDRL 

A010.

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 20 121806 8/29/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00

The purpose of this 
modification is to 

incorporate FAR clause 
52.204-25 by reference

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
5P01 21 121806 9/27/2019 2019 DoD-AF AFSPC Schriever AFB

AFSPC/CC
Q

$0.00 $0.00

The purpose of this 
modification is increase 

CLIN 6010 and 
realign funding from CLIN 

6060 to CLIN 6010.

Cummings, 
Linda

linda.cummings@us.af.mil
(719) 567-

7339

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 05 11/14/2017 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$529,227.58 $189,818.86

To add $529,227.58 of 
funds to CLINS 

0032,0039,0035,0034 and 
0013.

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210
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FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 06 12/20/2017 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 $78,524.41

To update CLIN 0039 to ref 
lect the correct rate and 
title of the IT Specialist- 

Senior. The Contract Value 
will also be updated to 

reflect the 
correct amount of 

$770,588.62, for CLIN 0015.

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 07 1/3/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 $0.00
CON IT Errors. All other 

terms and conditions will 
remain the same.

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 08 2/22/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$64,972.80 -$97,402.80

To add funding to CLIN 
0038. To also update unit 

price for CLIN 0034 per 
PMR.

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 09 4/18/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

-$5,000.00 -$5,000.00

The purpose for this modif 
ication is to deobligate 
$5,000.00 from CLIN 

003403

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 10 5/17/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$147,548.16 $57,752.16 add funding
Bergeron, 

Jason
jason.bergeron.3@us.af.m

il
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 11 8/22/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$9,527,217.00 $271,622.40
partially fund and exercise 

Option Year 1
Bergeron, 

Jason
jason.bergeron.3@us.af.m

il
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 12 6/20/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$9,307.66 $9,307.66
ADD CLIN 0044 AND 

FUNDING  
FUND CLIN 0038

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 13 7/17/2018 2018 8/22/2018 8/21/2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$3,396,624.23 $522,899.44

The purpose for this modif 
ication is to partially fund 

and exercise Option Year 1 
(22 Aug 2018 - 21 Aug 

2019).

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 14 7/17/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$4,662.90 $4,662.90

The purpose for this modif 
ication is to add funding to 

ISA-10 (CLIN 0040), with the 
addition of CLIN 0045

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 15 8/22/2018 2018 8/22/2018 8/21/2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$513,935.00 $0.00

The purpose for this modif 
ication is to partially fund 

and exercise Option Year 1 
CLINS 1015 and 1042

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210
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FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 16 8/9/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$1,709.73 $1,709.73
The purpose for this modif 
ication is to add funding to 

CLIN 0032

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 17 9/29/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$254,587.00 $0.00
add funding to CLIN 1010 in 
the amount of $254,587.00

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 18 9/5/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$36,475.00 $0.00
partially fund and exercise 

Option Year 1 (22 Aug 2018 - 
21 Aug 2019)

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 19 9/13/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$68,015.64 $0.00 add funds
Bergeron, 

Jason
jason.bergeron.3@us.af.m

il
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 20 9/13/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 $0.00

The purpose for this modif 
ication is to move 

$50,000.00 f rom SLIN 
103001 to CLIN 1015

Bergeron, 
Jason

jason.bergeron.3@us.af.m
il

(781) 225-
0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 21 9/17/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 $0.00 ADMIN MOD
Bergeron, 

Jason
jason.bergeron.3@us.af.m

il
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 22 9/28/2018 2018 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$6,698.24 $6,698.24 add funding and ceiling
Bergeron, 

Jason
jason.bergeron.3@us.af.m

il
(781) 225-

0210

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 26 8/22/2019 2019 8/22/2019 8/21/2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$13,714,756.59 $300,956.08

a. Exercise Option Year 2 
(22 Aug 2019 - 21 Aug 

2020). 
b. Adjust labor hour 

quantities in CLINs 2010-
2043. 

c. Add Travel CLIN 2070. 
d. Partially fund Option Year 

2

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 27 8/13/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$0.00 $0.00

The purpose of this 
modification is to correct 

the lines of 
accounting on the following 

CLINs: 201001, 201002, 
201201, 207001

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 28 8/15/2019 2019 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$122,463.46 $0.00
Fund CLIN 2015.  Increase 

CLIN 2040 hours.
Gill, Robert



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0013
SMS Data Products 

Group, Inc.
FA2835-17-F-0018 29 9/23/2019 2019 8/22/2019 8/21/2020 DoD-AF ESC Hanscom AFB

66 
ABG/SC

$164,572.80 $164,572.80

The purpose of this 
modification is to add CLIN 

2044 in the amount of 
$164,572.80 in accordance 

with 
ISA-14A-OY2_AFLCMC/ 

Det_12 for the additional IT 
Asses Mgt/ Equip Custodian 

labor hours

Gill, Robert

FA873214D0013
SMS Data Products 

Group, Inc.
FA3002-19-F-A193 00 9/30/2019 2019 10/10/2019 9/29/2020 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SC

$977,933.00 $5,046,997.00
Provide programmatic and 

technical support to the 
government

Davis, 
Antoinette

antoinette.davis.1@us.af.
mil

(210) 652-
9197

FA873214D0013
SMS Data Products 

Group, Inc.
FA7014-18-F-3000 00 9/21/2018 2018 9/28/2018 3/28/2019 DoD-AF AMC Andrews AFB

844 
CG/SCQ

$502,965.36 $502,965.36 Trujillo, Sammy sammy.trujillo.2@us.af.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-19-F-A006 00 2/4/2019 2019 2/4/2019 2/3/2020 DoD-AF AFISRA JBSA Lackland, TX 668 ALIS $661,007.96 $3,397,453.00

Engineering And Installation 
of 

Communications-Computer 
Systems 
(EICCS)

Alva, 
Christopher

christopher.alva@us.af.mil
(210) 977-

6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA7037-19-F-A006 01 6/13/2019 2019 6/7/2019 2/3/2020 DoD-AF AFISRA JBSA Lackland, TX 668 ALIS $75,000.00 $75,000.00

The purpose of this 
modification is to increase 

Travel by $75,000.

Alva, 
Christopher

christopher.alva@us.af.mil
(210) 977-

6490

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 07 11/4/2017 2018 11/4/2017 11/3/2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$1,940,956.00 $0.00 Exercise Option Year 1 Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 08 3/1/2018 2018 3/1/2018 11/3/2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$1,190,343.58 $2,952,291.35

Incorporate a Systems 
Integration Laboratory (SIL), 

which will 
require an additional six (6) 

FTE's. In addition, a 
dedicated Program 

Manager and an addiƟonal 
Information System 

Security Officer will be 
added.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 09 3/15/2018 2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$20,000.00 $20,000.00

Increase the Not to Exceed 
travel amount of CLIN 0071 
from $25,000 to $45,000, 

an increase of 
$20,000.00.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 10 5/10/2018 2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$300,000.00 $300,000.00 Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 11 8/30/2018 2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$200,000.00 $200,000.00
Defensive Cyber 

Information Assurance & 
Network Support

Talamantez, 
Trevor

trevor.talamantez@us.af.
mil

(631) 536-
7123

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 12 9/28/2018 2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$334,700.28 $266,957.43
Talamantez, 

Trevor
trevor.talamantez@us.af.

mil
(631) 536-

7123

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 13 11/1/2018 2019 11/4/2018 11/3/2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$3,192,663.43 $726,685.60 Exercise Option Year 2
Talamantez, 

Trevor
trevor.talamantez@us.af.

mil
(631) 536-

7123

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 14 2/13/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$997,524.34 $0.00
Add incremental funding in 
the amount of $997,527.34 
to fully fund CLIN 0022AJ.

Leos, Tommy tommy.leos@us.af.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0013 15 7/1/2019 2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCYD

$593,000.00 $593,000.00
Realign CLIN funding and 

add CLINs.
Leos, Tommy tommy.leos@us.af.mil

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0091 01 6/12/2018 2018 6/12/2018 6/11/2019 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCO

$1,763,308.00 $0.00
The First Option Period is 

hereby exercised
Jackson, 
Patrick

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0091 02 7/18/2018 2018 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCO

$0.00 $0.00
Delete CDRL A002 in its 

entirety.
Jenrette, 

Debra

FA873214D0013
SMS Data Products 

Group, Inc.
FA8307-17-F-0091 03 6/12/2019 2019 6/12/2019 6/11/2020 DoD-AF AFMC San Antonio, TX

AFLCMC/
HNCO

$1,789,798.00 $0.00
The purpose of this 

modification is to exercise 
the Second Option Period.

Jackson, 
Patrick

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 00 9/14/2018 2018 9/16/2018 9/15/2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$1,618,364.10 $7,258,338.16 Tier 1 support
Speicher, 
Andrew

andrew.speicher@us.af.mi
l

(478) 926-
3309

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 01 9/28/2018 2018 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$894,689.33 -$140,449.27

The purpose of this 
modificaƟon is to: 

A. Add funding to CLIN 2015 
for projects 

B. To exercise Option CLIN 
2060 for Over & Above/ 
Infrastructure Upgrades 

C. To add funding to CLIN 
2060 for Over & Above 

expenses/projects

Odom, William william.odom.2@us.af.mil
(478) 926-

2388
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 02 10/17/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$0.00 $0.00

The reason for this 
modification is to correct 

the pricing of 5 line items in 
the Exhibit B price list.

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 03 11/28/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$250,000.00 $0.00
Additional Funding on CLIN 

2060 (0060) and 2015 
(0015)

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 04 11/29/2018 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$0.00 -$108,000.00

This modification is a partial 
termination under SubCLIN 
2060 04 and funding shall 

be removed.

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 05 1/24/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

-$98,000.00 $35,000.00

This modification is to add 
funding to CLIN 2060 for 

Bldg 255 Rm 179 new fiber 
strand SM fiber & other 
FY19 cabling expenses. 
Also, this modification 
corrects a system error 

from P00004 where the de-
obligation of $108,000 

didn't process properly.

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 06 2/13/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$250,082.00 $207,000.00

This modification is for 
telephone repair services, 
AFRC Fiber Rqmt in Bldg 
228 Rm 128, removal of 

existing CAT 5&6 cable and 
installation of new CAT 6 

upgrades, and Cisco 
Catalyst 9400

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 07 3/14/2019 2019 7/16/2019 9/15/2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$845,544.94 $0.00

This modification is to add 
funding for Tier One 

Support, Annual Support 
and Maintenance 

Agreement for CS Portal 
Sustainment, and Upgrades 

for 402nd EMXGP/B640.

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0013
SMS Data Products 

Group, Inc.
FA8501-18-F-0175 08 4/18/2019 2019 DoD-AF AFMC Robins AFB

COMM 
DIR/SC

$173,396.93 $0.00

This contract is to change 
the qty and unit of measure 

on CLIN 2060. It will also 
fund VoIP telephones and 

other 
parts/materials to upgrade 

telephones in Bldg 125, 215, 
and 321.

Odom, William william.odom.2@us.af.mil
(478) 926-

2388
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 03 1/16/2018 2018 1/19/2018 1/18/2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$8,179,134.00 $0.00 CONES Option 1 Exercise Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 04 4/10/2018 2018 3/30/2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$350,691.04 $350,691.04
Exercise Option 1 CLIN 

0030AA
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 05 3/21/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00 ADMIN MOD Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 06 4/12/2018 2018 1/19/2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$345,691.04 $345,691.04
Exercise Option 1 CLIN 

0030AC
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 07 4/18/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00

Revise Section J, 
Attachment 1 - 

Performance Work 
Statement (PWS)

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 08 7/27/2018 2018 1/18/2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$208,079.52 $208,079.52
Exercise TRN CLINS 0030AD 

and 0070AH
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 10 142353 9/17/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$171,484.56 $171,484.56 . Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 11 142353 10/17/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00

The purpose of this 
modification P00011 to 

Delivery Order FA8726-17-F-
0022 is to correct contract 

value from 44,312,104.60 to 
$43,577,127.56.

,

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 12 142353 11/29/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00

The purpose of this 
modifcation is to reallocate 
funds which will result in an 

increase of 3400 
Labor/Travel OpƟon 

CLINs funding ceiling levels 
and a decrease of 3080 

Labor/Travel Option CLINs

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 13 142353 1/9/2019 2019 1/19/2019 1/18/2020 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$8,328,333.00 $0.00 CONES Option Yr 2 Exercise Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 14 142353 1/15/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$802,867.60 $802,867.60

Exercise and obligate funds 
for OPTION Year 2 CLIN 

1030AC,1070AF ArcSight 
and OPTION Year 2 CLIN 

1030AD, 1070AG Symantec 
TRN's for CONES Contract.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429
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FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 15 142353 1/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$1,610,172.80 $3,238,257.40

1. Add additional CLIN's for 
Base Information Transport 
Infrastructure (BITI) ARUBA 
2. Add additional CLIN's for 

VMWare Ramstein

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 16 142353 1/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$393,883.80 $393,883.80

Exercise and obligate funds 
for OPTION Year 2 CLIN 

1030AE,1070AH Symantec 
TRN's for CONES Contract.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 17 142353 1/29/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00

1. The purpose of this 
modifcation to FA8726-17-F-

0022 P00017, Cyber 
Operations Network 

Engineering 
Support (CONES) is to 

change contract type for 
the following TRN CLIN's 

1030AC, 1030AD and 
1030AE 

from Firm Fixed Price (FFP) 
to Time and Materials.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 18 142353 2/25/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00
Add SOFA clauses to 

contract for performance in 
Germany (NATO)

Unknown,

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-17-F-0022 19 142353 9/24/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCML/H
NID

$0.00 $0.00 CONES PWS Update
Robertson, 

Sharley
SHARLEY.ROBERTSON@US

.AF.MIL
(781) 225-

1615

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0004 01 2/27/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 $0.00 Update Statement of Work
Bigelow, 
Brenda

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0004 02 1/31/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$5,407,670.00 $2,452,991.00 Update requirements
Anthony, 

Sheryl

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0004 03 6/21/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 $0.00
This modification is to insert 

the appropriate payment 
clause.

Anthony, 
Sheryl

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 00 2/14/2018 2018 2/14/2018 8/14/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$7,153,213.00 $13,967,587.20

The purpose of this Delivery 
Order (DO), FA8726-18-F-

0047, is to procure 
Information Technology (IT) 

infrastructure to replace 
existing Cisco ACE Load 

Balancers at 23 Air Force 
installations specified in the 

location list.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 01 10/18/2018 2019 10/18/2018 12/18/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$3,291,014.07 $3,738,346.69

The purpose of this 
modification, FA8726-18-F-
0047 P00001, is to add VPN 

capacity to the Ace Load 
Balancer

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 02 6/22/2018 2018 6/22/2018 12/22/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$58,072.00 $58,072.00

The purpose of this 
modification, FA8726-18-F-
0047 P00002, is to add 200 

consulƟng hours under CLIN 
0011.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 03 11/20/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$95,054.72 $0.00

The purpose of this 
modification is to: 1. 

Increase the amount of 
consulting hours by 220 

hours to CLIN 0011. 
2. Establish subCLIN 

0030AA in the amount 
$31,175.52

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 04 12/13/2018 2019 8/14/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$308,989.26 $334,243.26

Replace the BIG-IP 7200v 
and BIG-IP 10200v 

appliances currently on 
contract with their 

recommended newer 
hardware models due to 

the End of Life 
announcement

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8726-18-F-0047 05 3/28/2019 2019 12/31/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$4,011,303.00 $0.00
EXERCISE AND FUND 

SUBCLINS
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0013
SMS Data Products 

Group, Inc.
FA8773-17-F-0042 01 169364 6/9/2018 2018 6/9/2018 6/8/2019 DoD-AF AFMC Tinker AFB

26 NOS 
FM

$2,780,043.52 $0.00 Exercise Option I
Johnson, 
Lindsay

lindsay.johnson@us.af.mil
(405) 734-

9640

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 00 10/1/2018 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$465,713.00 $19,009,331.00

ADVANCED RESEARCH AND 
TECHNOLOGY ENCLAVE 

MANAGEMENT AND 
INFORMATION SUPPORT-5 

(ARTEMIS-5) SERVICES

Satori-Pauls, 
Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 01 10/18/2018 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$0.00 $0.00
Admin Mod to correct pay 

office DoDAAC
Satori-Pauls, 

Ronda
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 02 10/29/2018 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$900,000.00 $1,254,810.00

The purpose of this 
modification is to add 

funding of $900,000.00 for 
the performance period of 

15 NOV 2018 to 28 FEB 
2019 for CLIN 1010AC all 

other CLINS have POP of 15 
NOV 2018 to 28 FEB 2019.

Satori-Pauls, 
Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 03 2/28/2019 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$1,849,407.00 $0.00

The purpose of this 
modification is to update 

Performance Statement of 
Work and add $ 

1,849,407.00 incremental 
funding.

Satori-Pauls, 
Ronda

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 04 9/10/2019 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$0.00 $0.00

The purpose of this 
modification is to correct 

mathematical and 
administrative errors.

McBride, Tylan

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 05 9/13/2019 2019 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$5,000.00 $5,000.00

The purpose of this 
modification is to 

incrementally fund the 
Advanced Research & 
Technology Enclave 
Management and 

InformaƟon 
Service (ARTEMIS) V from 
$3,215,120 to $3,220,120; 

an increase of $5,000.

McBride, Tylan

FA873214D0013
SMS Data Products 

Group, Inc.
FA9300-18-F-3801 06 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AFMC Edwards AFB, CA

AFRL/RQO
I

$574,444.00 $0.00

The purpose of this 
modification is to exercise 

Option 1 and provide 
incremental funding.

McBride, Tylan

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 00 11/22/2017 2018 2/1/2018 3/15/2018 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$173,846.00 $56,811,030.63 Phase-In Period for Base C4 Unknown,

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 01 3/16/2018 2018 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$6,329,080.35 -$89,676.00
Add funding amount of 

$6,329,080.35
Clark, Brian brian.clark@kirtland.af.mil

(505) 846-
5703

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 02 7/30/2018 2018 9/16/2018 9/15/2019 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$3,960,424.00 $0.00
Exercise Option 1 of the 

contract
Clark, Brian brian.clark@kirtland.af.mil

(505) 846-
5703

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 03 8/30/2018 2018 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$336,780.43 $0.00
Heilman, 
Jeffrey

jeffrey.heilman.1@us.af.m
il

(505) 846-
1314
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 04 9/28/2018 2018 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$0.00 $0.00 CHANGE LOA Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 05 10/1/2018 2019 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$160,000.00 $0.00
To provide funding in the 
amount of $160,000.00 to 

CLIN 1025

Heilman, 
Jeffrey

jeffrey.heilman.1@us.af.m
il

(505) 846-
1314

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 06 11/14/2018 2019 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$1,448,880.00 $0.00

The purpose of this 
modification is to  provide 
funding in the amount of 

$1,448,880.00 to CLIN 1021, 
C4 AFNWC, via Form 9 

F2KTAX8302A101

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 07 12/18/2018 2019 DoD-AF ACC Albuquerque, NM

377 
CS/SCXF

$112,302.00 $0.00 Provide funding Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 08 1/14/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$5,384,453.69 $0.00

To provide funding to Core 
CLINS 1011, 1012, 1013, 
1014, 1015, 1016, 1024, 
1025, 1027 and 1028 via 

Form 9 
F2K3AP9009A101 in the 

amount of $5,384,453.69.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 09 1/31/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$389,573.87 $25,350.35

1) increase the value of and 
add funding CLIN 1025 

2) add incremental funding 
in the amount of $364,224 

to CLIN 1018 
3) attach the Performance 

Work Statement 
4) make corrections as a 

result of P00007

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 10 2/26/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$0.00 $0.00

The purpose of this 
modification is to 

unilaterally issue a Change 
Order to immediately 

implement revised 
Performance Work 

Statement dated 16 Jan 19 
which incorporates new 
Communication Security 
requirements and DD254 

dated 16 Aug 18.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 11 4/23/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$0.00 $0.00

The purposed of this 
modification is to 

unilaterally issue a Change 
Order to immediately 

implement SpRCO changes.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 12 5/17/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$65,453.00 $0.00 Provide funding Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 13 9/16/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$3,999,559.07 $0.00 Exercise Option 2 Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 14 6/27/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$65,115.63 $0.00

The Purpose of This 
Modification Is: To provide 

funding to CLIN 2019, C4 
JWICS, CLIN 1024 C4 

Replacement 
Parts/Material, and switch 
funding on CLIN 1021 C4 

AFNWC.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 15 8/30/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$293,813.76 $1,493,611.49

1. Increase the value and 
fully fund CLIN 1025 C4 

Maintenance 
for SC. 

2. Increase the value of 
CLINS 2025, 3025, and 

4025. 
3. For all Option Years I, II, 
III and IV CLINS correct the 

CLIN description

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 16 9/9/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

-$37,781.48 $0.00

1. To add CLIN 2030 
Building 914 for cable/fiber 

installaƟon. 
2. Decrease funding on CLIN 
2014, Official Mail Center, 

by $83,602.00.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 17 9/18/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

-$50,223.13 $0.00
Decrease funding from 
CLINS 1024, 1026, 1027, 

and 1028.
Postma, Lisa lisa.postma@us.af.mil

(505) 846-
1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 18 9/20/2019 2019 2/26/2019 9/15/2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$131,958.75 $749,285.00
CLIN changes and 

incremental funding; PWS 
changes

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 19 9/25/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

$536,738.25 $0.00

1. To provide incremental 
funding in the amount of 

$340,984.00 
to CLINS 2024, 2025, 2026, 

2027, and 2028. 
2. To add the amounts of 

$41,026.26 and 
$154,727.99 to CLIN 2031. 

CLIN 2031 is now fully 
funded.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9401-18-F-DM08 20 9/30/2019 2019 DoD-AF ACC Kirtland AFB

377 
CS/SCXF

-$3,900.00 $0.00

1) Decrease funding from 
CLINS 1024, 1025, and 

1028. 
2) The total amount of 

funding to be decreased 
from Option Year I is 

$3,900.00.

Postma, Lisa lisa.postma@us.af.mil
(505) 846-

1153

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 00 11/1/2018 2019 11/1/2018 10/31/2019 DoD-AF AFMC Kirtland AFB Various $662,258.40 $31,838,918.60

Philips Research site 
Information Services 

Management (PRsISM)
Unknown,

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 01 11/6/2018 2019 DoD-AF AFMC Kirtland AFB Various $29,182.30 $0.00

This modification is to 
correct the Payment Office 

and to add funding.

Windley, 
Paulette

paulette.windley@us.af.mi
l

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 02 11/15/2018 2019 DoD-AF AFMC Kirtland AFB Various $0.00 $0.00

This modification is to 
remove DD 254 Revision 
No. 1 dated 31 May 2018 
and incorporate the final 

DD 254 dated 19 Oct 2018.

Windley, 
Paulette

paulette.windley@us.af.mi
l

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 03 11/30/2018 2019 DoD-AF AFMC Kirtland AFB Various $1,609,708.20 $0.00

The subject delivery order is 
hereby modified to add 
funding to CLINs 1010, 

1012, and to fully fund CLIN 
1015.

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 04 12/19/2018 2019 DoD-AF AFMC Kirtland AFB Various $58,364.60 $0.00 add funding

Windley, 
Paulette

paulette.windley@us.af.mi
l

(505) 846-
0150

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 05 12/21/2018 2019 DoD-AF AFMC Kirtland AFB Various $86,607.00 $0.00 INCREMENTAL FUNDING

Windley, 
Paulette

paulette.windley@us.af.mi
l

(505) 846-
0150
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 06 1/16/2019 2019 DoD-AF AFMC Kirtland AFB Various $0.00 $0.00

The purpose of this 
modification is to update 
FAR 52.212-04, AFFARS 

5352.201-9101, 
revise Attachment 1 
Performance Work 

Statement by removing 
Attachment 3 - Hardware 

LisƟng, 
Attachment 4 - Software 

Listing, and Attachment 5 - 
PRsISM Workload 

Estimates.

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 07 1/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $2,600.00 $2,600.00

The subject delivery order is 
hereby modified to increase 

ceiling and to add funding 
to CLIN 1070

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 08 2/11/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,206,951.00 $0.00

SUBJECT: INCREMENTAL 
FUNDING

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 09 2/12/2019 2019 DoD-AF AFMC Kirtland AFB Various $999.20 $0.00

SUBJECT: INCREMENTAL 
FUNDING

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 10 3/8/2019 2019 DoD-AF AFMC Kirtland AFB Various $30,000.00 $0.00 incremental funding

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 11 3/21/2019 2019 DoD-AF AFMC Kirtland AFB Various -$30,000.00 $0.00

de-obligate funding to CLIN 
1012

Keyes, Chris

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 12 3/25/2019 2019 DoD-AF AFMC Kirtland AFB Various $40,546.20 $0.00 Incremental Funding

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 13 4/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $47,756.70 $0.00 INCREMENTAL FUNDING

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 14 5/30/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,206,951.00 $0.00 INCREMENTAL FUNDING

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 15 6/26/2019 2019 DoD-AF AFMC Kirtland AFB Various $654,050.15 $1,807,119.83

SUBJECT: Add in-scope 
work

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654
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FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 16 7/10/2019 2019 DoD-AF AFMC Kirtland AFB Various $2,454.28 $0.00

The subject delivery order is 
hereby modified to add 
funding to CLIN 1012.

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 17 8/6/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,488.96 $1,488.96

The subject delivery order is 
hereby modified to increase 

ceiling and to add funding 
to CLIN 1070.

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
FA9451-18-F-0003 18 8/9/2019 2019 DoD-AF AFMC Kirtland AFB Various $1,000.00 $1,000.00

The purpose of this 
modification is to increase 
the ceiling and add funding 

to CLIN 1070, Travel.

Reichmuth, 
Promise

promise.reichmuth.2@us.
af.mil

(505) 263-
4654

FA873214D0013
SMS Data Products 

Group, Inc.
Q601 03 6/27/2018 2018 9/23/2018 9/22/2019 DoD-AF AFMC Robins AFB 78 ABW $108,351.84 $0.00

The purpose of this 
modification is to Exercise 

Option Year Two in the 
amount of $108,351.84 

PoP: 23 September 2018- 
22 September 2019

Jenkins, 
Stewart

stewart.jenkins@us.af.mil
(478) 926-

9040

FA873214D0013
SMS Data Products 

Group, Inc.
Q601 04 9/23/2019 2019 9/23/2019 9/22/2020 DoD-AF AFMC Robins AFB 78 ABW $110,518.92 $0.00

The purpose of this 
modification is to Exercise 

Option Year Three

Anderson, 
Lasonia

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 04 155258 10/1/2017 2018 DoD-AF AETC JBSA Randolph, TX

58 
SOW/FM

$537,469.92 $0.00

The purpose of this 
modification is to fund CLIN 
0012 and CLIN 0013 for the 

period of performance 1 
Oct 17 – 30 Sep 18

Bearce, 
Johathan

jonathan.bearce@us.af.mi
l

(210) 652-
7752

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 05 155258 9/26/2018 2018 10/1/2018 9/30/2019 DoD-AF AETC JBSA Randolph, TX

58 
SOW/FM

$0.00 $0.00

Exercise Option Year 2 
(CLINs 1010 and 1011) for 
the period of performance 

of 01 Oct 18 through 30 
Sept 19 

 
NO FUNDING

Allen, Fallon fallen.allen.1@us.af.mil
(210) 969-

9553

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 06 155258 10/1/2018 2019 DoD-AF AETC JBSA Randolph, TX

58 
SOW/FM

$546,904.80 $0.00
Fund Option Year 2, Period 
of Performance 1 Oct 18 - 

31 Aug 19.
Allen, Fallon fallen.allen.1@us.af.mil

(210) 969-
9553

FA873214D0013
SMS Data Products 

Group, Inc.
SK01 07 155258 9/17/2019 2019 10/1/2019 9/30/2020 DoD-AF AETC JBSA Randolph, TX

58 
SOW/FM

$0.00 $0.00

1) Exercise Option Period 3 
(CLINs 2010 and 2011) for 
the period of performance 

of 01 Oct 19 
through 30 Sept 20, subject 

to availability of funds.

Olivar, Gregory gregory.olivar.1@us.af.mil
(210) 652-

5513
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FA873214D0013
SMS Data Products 

Group, Inc.
SK01 09 155258 6/10/2019 2019 DoD-AF AETC JBSA Randolph, TX

58 
SOW/FM

$0.00 $0.00 Administrative modification Allen, Fallon fallen.allen.1@us.af.mil
(210) 969-

9553

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 10 127081 10/1/2017 2018 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$201,409.09 $201,409.09

The purpose of this 
modification is to add and 
fund Surge Capacity IT Lan 

Technician and Surge 
Capacity Escort Off icial for 

the period 1 Oct 
17 -20 Sep 18.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 11 127081 10/1/2017 2018 10/1/2017 9/20/2018 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$502,728.62 $0.00

The Purpose of this 
Modification is to Fund 

Option Year 02 with CLINS 
0018, 0019, 0020, and 0021.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 12 127081 12/12/2017 2018 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$0.00 $0.00

The purpose of this 
unilateral modification is to 

correct a PDS validation 
error in order to be in PDS 

compliance.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 13 127081 9/5/2018 2018 9/21/2018 9/20/2019 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$522,322.80 $0.00
exercise and fund Option 
Year 3, CLINS 1010, 1011, 

1012, 1013

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 14 127081 9/19/2018 2018 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$154,376.04 $154,376.04

The purpose of this 
modification is to add and 

fund Surge CLIN 0029 to the 
contract for the 3rd Option 
Year. The surge will be for 2 

IT LAN 
Support Technicians for a 

period of 12 months

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 15 127081 5/20/2019 2019 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$25,741.80 $180,941.64

he purpose of this bilateral 
modification is to add and 

fund one(1) additional 
Escort Official to the 3rd 

option period

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 16 127081 9/21/2019 2019 9/21/2019 9/20/2020 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$682,745.64 $0.00

The purpose of this 
unilateral modification is to 
exercise the fourth option 
period on the contract (21 

September 2019 - 20 
September 2020) and add a 
funding line of accounting 
to fund this option period.

Hill, Anthony anthony.hill26@us.af.mil
(210) 395-

9555
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FA873214D0013
SMS Data Products 

Group, Inc.
ZV01 17 127081 9/21/2019 2019 DoD-AF AFIWC JBSA Lackland, TX

688 
WS/WS

$61,953.84 $61,953.84

The purpose of this bilateral 
modification is to add and 

fun one(1) additional Escort 
Official to the 4th option 

period for a period of 
performance from 21 
September 2019 - 20 

September 2020.

Hill, Anthony anthony.hill26@us.af.mil
(210) 395-

9555

FA873214D0014 Tetra Tech (Indus) S301 07 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00

The purpose of this 
modification is to exercise 
Option 2 CLINs 2010, 2040, 
and 2070 with a Period of 
Performance of 1 Oct 17 

through 30 
Sep 18.

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0014 Tetra Tech (Indus) S301 08 10/1/2017 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $1,013,619.20 $0.00
Fully fund Option 2 in the 
amount of $1,013,619.20

Hongell, Joyce joyce.hongell.1@us.af.mil
(321) 494-

5206

FA873214D0014 Tetra Tech (Indus) S301 09 135619 5/10/2018 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS -$796.90 -$796.90 Hongell, Joyce joyce.hongell.1@us.af.mil
(321) 494-

5206

FA873214D0014 Tetra Tech (Indus) S301 10 135619 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00 Exercise Option Year 3
Desormeaux, 

Jody
jody.desormeaux.1@us.af.

mil
(321) 494-

0511

FA873214D0014 Tetra Tech (Indus) S301 11 135619 10/1/2018 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $1,035,070.00 $0.00
Fully fund Option 3 in the 
amount of $1,035,070.00.

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0014 Tetra Tech (Indus) S301 12 135619 7/8/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS -$59,381.76 -$5,789.88

1. Reduce the contract 
price/funding on CLIN 3010 - 

Network 
Centric Services due to non-

performance during 
vacancies. 

2. reduce the contract 
price/funding on CLIN 3070

Burke, Amy amy.burke.2@us.af.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 13 135619 7/25/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS -$17,633.60 -$230,017.20

To incorporate a revised 
Performance Work 
Statement (PWS), 

dated 30 April 2019.

Burke, Amy amy.burke.2@us.af.mil
(808) 448-

2941
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FA873214D0014 Tetra Tech (Indus) S301 14 135619 9/9/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00

The purpose of this bilateral 
modification is to 

incorporate FAR clause 
52.204-25, PROHIBITION 
ON CONTRACTING FOR 

CERTAIN 
TELECOMMUNICATIONS 

AND VIDEO SURVEILLANCE 
SERVICES OR EQUIPMENT 

(AUG 2019)

Burke, Amy amy.burke.2@us.af.mil
(808) 448-

2941

FA873214D0014 Tetra Tech (Indus) S301 15 135619 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00

Exercise OpƟon 
Year 4 CLINs 4010, 4040, 

and 4070 for the period of 
performance effective 01 
October 2019 through 30 

September 2020, subject to 
availability of funds.

Burke, Amy amy.burke.2@us.af.mil
(808) 448-

2941

FA873214D0015 Technica Corporation 2Y01 01 185459 9/25/2019 2019 DoD-ANG ANG Arlington, VA $0.00 $0.00

The purpose of this 
modification is to extend 
the contract completion 
date from 27 September 
2019 to 31 October 2019.

Swiantek, Kirk
kirk.m.swiantek.civ@mail.

mil
(586) 239-

4773

FA873214D0015 Technica Corporation F301 02 150459 8/9/2018 2018 9/30/2018 9/29/2019 DoD-AF ACC Langley AFB JTF-CS $46,055.58 $0.00

A. Exercise Option Year 2 
for the period of 

performance 30 Sep 2018 
thru 29 September 2019. 
B. Incorporate funding in 
the amount of $46,055.58 

for CLINs 0012AA thru 
0012AE.

Paley, Mao paley.mao.1@us.af.mil
(757) 764-

8723

FA873214D0015 Technica Corporation F301 03 150459 8/30/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB JTF-CS $46,773.42 $0.00

Exercise Option Year 3 for 
the period of performance 

30 Sep 2019 thru 29 Sep 
2020.

Overby, 
Timothy

timothy.overby@us.af.mil
(757) 764-

9059

FA873214D0015 Technica Corporation FA2823-18-F-0106 00 207512 9/25/2018 2018 9/28/2018 12/14/2018 DoD-AF AFMC Eglin AFB 46 RANG $32,105.89 $32,105.89
B349-B380 Fiber Installation 

Service
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335

FA873214D0015 Technica Corporation FA2823-18-F-3003 00 182843 12/7/2017 2018 12/7/2017 4/5/2018 DoD-AF AFMC Eglin AFB 708 ARSG $1,026,876.00 $1,026,876.00
AFNWC A/V 

INFRASTRUCTURE
Marrero, Felix felix.marrero.6@us.af.mil

(850) 872-
3466
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FA873214D0015 Technica Corporation FA2823-18-F-3003 01 182843 4/12/2018 2018 5/25/2018 DoD-AF AFMC Eglin AFB 708 ARSG $0.00 $0.00

The purpose of this No Cost 
modifieation is to extend 

the delivery date. 
A. The delivery date is 

hereby extended from 5 
April 18 to 25 May 18.

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0015 Technica Corporation FA2823-18-F-3003 02 182843 5/24/2018 2018 6/22/2018 DoD-AF AFMC Eglin AFB 708 ARSG $0.00 $0.00
extend the Delivery Date f 

rom 25 May 2018 to 22 
June 2018.

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0015 Technica Corporation FA2823-18-F-3003 03 182843 6/21/2018 2018 7/20/2018 DoD-AF AFMC Eglin AFB 708 ARSG $0.00 $0.00
extend the Period of 

Performance from 22 June 
2018 to 21 July 2018

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0015 Technica Corporation FA2823-18-F-3003 04 182843 7/18/2018 2018 8/31/2018 DoD-AF AFMC Eglin AFB 708 ARSG $37,267.27 $37,267.27

Relocate equipment 
installed in room 124, Rack 
16 to an existing credenza 
in Conference Room 122. 

- Replace 22" touch screens 
with one 15" touch screen.

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0015 Technica Corporation FA3030-17-F-0070 01 182722 3/14/2018 2018 4/2/2018 DoD-AF AETC Goodfellow AFB 17 CES $0.00 $0.00

The reason for this 
modification is to extend 
the delivery date from 14 
Mar 18 to 2 Apr 18 due to 

Government Delays.

Hebdon, John john.hebdon.1@us.af.mil
(325) 654-

5174

FA873214D0015 Technica Corporation FA3030-19-F-A049 00 7/30/2019 2019 7/19/2019 9/30/2020 DoD-AF AETC Goodfellow AFB 17 TRSS $1,057,733.47 $1,057,733.47
Purchase Dorm Safety 

Intercoms
Blum, Deric deric.blum@us.af.mil

(325) 654-
3994

FA873214D0015 Technica Corporation FA3030-19-F-A078 00 9/26/2019 2019 9/27/2019 9/26/2020 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$135,402.24 $696,890.36

DORM 
CAMERAS/INTERCOM 

MAINTENANCE SERVICES

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873214D0015 Technica Corporation FA4484-18-F-0102 00 197592 4/19/2018 2018 4/19/2018 5/19/2018 DoD-AF AMC
JB MCGUIRE-DIX-

LAKEHURST NJ
87 CS $53,875.28 $53,875.28 Firehouse Voice System

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0015 Technica Corporation FA4484-18-F-0102 01 197592 5/1/2018 2018 6/30/2018 DoD-AF AMC
JB MCGUIRE-DIX-

LAKEHURST NJ
87 CS $0.00 $0.00

Change Period of 
Performance

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0015 Technica Corporation FA7037-17-F-1003 01 164358 12/20/2018 2019 2/28/2019 DoD-AF AETC Lackland AFB
25th 

AF/A6
$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
due to government delays 
on another government 

contract

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622
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FA873214D0015 Technica Corporation FA8307-19-F-0098 00 8/15/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCD
$5,436,337.90 $77,447,656.40

Defensive Applications and 
Network Support (DANS)

Leos, Tommy tommy.leos@us.af.mil

FA873214D0015 Technica Corporation FA8773-18-F-0013 00 12/6/2017 2018 6/18/2018 DoD-AF AFSPC Tinker AFB
27 

CS/SCMO
$1,375,948.78 $1,375,948.78

Microwave DS-Wireless 
Link , Melrose AF Range to 

Cannon AFB

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0015 Technica Corporation FA8773-18-F-0013 01 8/15/2018 2018 8/31/2018 DoD-AF AFSPC Tinker AFB
27 

CS/SCMO
$0.00 $0.00

This modif ication is to 
extend, at no-cost, the POP 
to allow time for the AFTO 

747 to be completed

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0013 02 9/24/2018 2018 10/1/2018 DoD-AF AFSPC Tinker AFB
27 

CS/SCMO
$0.00 $0.00

This mod will alter the pay 
schedule/invoice schedule 
for the project.   Pop end 

date change.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0126 00 8/3/2018 2018 7/31/2018 12/14/2018 DoD-AF AFSPC Tinker AFB 19 CS $500,685.30 $500,685.30
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0126 01 9/25/2018 2018 8/3/2018 DoD-AF AFSPC Tinker AFB 19 CS $0.00 $0.00
Modification to Correct POP 

Start Date
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0126 02 10/30/2018 2019 DoD-AF AFSPC Tinker AFB 19 CS $0.00 $0.00

This modification is to alter 
the materials. Some items 

will be replaced by different 
items at no-cost. A 

breakdown of the items on-
site 

now versus what will be on-
site later is attached to this 

modification

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0126 03 3/26/2019 2019 DoD-AF AFSPC Tinker AFB 19 CS $53,578.63 $53,578.63

Additional funds for digging 
required to complete the 

task order are being added 
by this modification.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0131 00 8/2/2018 2018 8/2/2018 11/30/2018 DoD-AF AFSPC Tinker AFB 799 ABS $317,182.30 $317,182.30
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation FA8773-18-F-0131 01 12/28/2018 2019 12/28/2018 4/30/2019 DoD-AF AFSPC Tinker AFB 799 ABS $10,133.14 $10,133.14

The purpose of this 
modification is to increase 

funds due to restocking and 
delivery charges.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229
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FA873214D0015 Technica Corporation FA8773-18-F-0131 02 3/12/2019 2019 DoD-AF AFSPC Tinker AFB 799 ABS -$735.00 -$735.00
project was completed 
using a less expensive 

material

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0015 Technica Corporation G901 06 126725 1/8/2018 2018 DoD-AF AFGSC FE Warren AFB 90 CS/SCO -$8,763.60 -$8,763.60

The purpose of this 
modification is to 

deobligate unused funds 
from the contract

Wilke, Paul paul.wilke@us.af.mil
(307) 773-

4741

FA873214D0015 Technica Corporation HQ0034-18-F-0473 00 8/31/2018 2018 9/29/2018 9/28/2019 DoD SECDEF Alexandria, VA
SECDEF 
Comm 
Office

$6,553,144.00 $34,608,120.00
Infrastructure Support 

Services
Jones, Juanita

juanita.jones40.civ@mail.
mil

(703) 545-
3571

FA873214D0015 Technica Corporation HQ0034-18-F-0473 01 12/28/2018 2019 DoD SECDEF Alexandria, VA
SECDEF 
Comm 
Office

-$1,396,624.00 $0.00 DEOBLIGATE FUNDS Canady, James
james.a.canady22.civ@ma

il.mil

FA873214D0015 Technica Corporation HQ0034-18-F-0473 02 2/25/2019 2019 DoD SECDEF Alexandria, VA
SECDEF 
Comm 
Office

-$79,248.00 -$34,410,000.00

TERMINATION SETTLEMENT 
THE GOVERNMENT AND 
THE CONTRACTOR HAVE 

MUTUALLY AGREED TO THE 
TERMINATION FOR THE 

GOVERNMENT'S 
CONVENIENCE IN 

ACCORDANCE WITH FAR 
52.212-4 (I).

Canady, James
james.a.canady22.civ@ma

il.mil

FA873214D0015 Technica Corporation Q102 02 148410 2/13/2018 2018 3/1/2018 6/8/2018 DoD-AF ACC Newport News, VA
ACC/A5/A
589/A5CX

$209,107.20 -$209,107.20
Exercise CLIN 1011, 1013, 
1014, REDUCE FROM 12 
MONTHS TO 6 MONTHS.

Pillo, Steven
steven.pillo@langley.af.mi

l
(757) 225-

7699

FA873214D0015 Technica Corporation Q102 03 148410 7/12/2018 2018 9/1/2018 8/31/2019 DoD-AF ACC Newport News, VA
ACC/A5/A
589/A5CX

$3,720,227.20 $0.00
Exercise Option Year 2 

(Period of Performance: 1 
Sep 18 through 31 Aug 19)

Hohman, Mark mark.hohmann@us.af.mil
(757) 225-

7714

FA873214D0015 Technica Corporation Q102 04 148410 8/2/2019 2019 9/1/2019 8/31/2020 DoD-AF ACC Newport News, VA
ACC/A5/A
589/A5CX

$987,352.00 $0.00 Exercise Option Year 3
Markling, 
Matthew

matthew.markling@nellis.
af.mil

(702) 652-
9577

FA873214D0015 Technica Corporation Q102 05 148410 9/16/2019 2019 DoD-AF ACC Newport News, VA
ACC/A5/A
589/A5CX

$1,223,136.00 $0.00

A. Obligate funding in the 
amount of $1,223,136.00. 

B. DFARS 252.232-7007 has 
been updated.

Markling, 
Matthew

matthew.markling@nellis.
af.mil

(702) 652-
9577

FA873214D0015 Technica Corporation QW01 01 126537 8/29/2018 2018 DoD-AF AFSPC Vandenberg AFB 30 CES -$24,750.00 -$24,750.00
Termination for the 

Government's Convenience
Powell, Jeffrey

jeffrey.powell@vandenbur
g.af.mil

(805) 606-
6966

FA873214D0015 Technica Corporation SJ03 03 159261 12/19/2017 2018 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$0.00 $0.00 ADMIN MOD Hight, Jessie jessie.hight@us.af.mil

(210) 977-
2823



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0015 Technica Corporation SJ03 04 159261 5/1/2018 2018 5/1/2018 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$8,173,015.36 $0.00 exercise Option Year 1

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0015 Technica Corporation SJ03 05 159261 9/26/2018 2018 9/21/2018 4/30/2019 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$562,636.91 $2,748,752.39

Add CLIN 1100 and revise 
the pricing for CLINs 2010 
and 3010 to encompass 
additional work in scope 
with the original contract

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0015 Technica Corporation SJ03 07 159261 9/28/2018 2018 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$51,935.40 $51,935.40

The purpose of this bilateral 
modification is to correct a 

spreadsheet calculation 
error in the contractor's 
proposal on mod P00005 
and incorporate a revised 

DD 254.

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0015 Technica Corporation SJ03 08 159261 5/1/2019 2019 DoD-AF ACC San Antonio, TX
ACC A2R 

OL
$9,454,403.44 $0.00

exercise and fund the next 
option period

Cueto II, 
Manuel

manuel.cueto@us.af.mil
(210) 977-

6622

FA873214D0015 Technica Corporation TF02 06 138024 11/28/2017 2018 DoD-AF AFMC Tinker AFB
27 

CS/SCMO
$0.00 $0.00

To extend the delivery date 
FROM: 27 Nov 2017 TO: 08 
Dec 2017 for the Cannon 

AFB NM

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0015 Technica Corporation TF03 03 141576 12/8/2017 2018 5/31/2018 DoD-AF AFMC Tinker AFB 55 CS $0.00 $0.00

The purpose of this NO 
COST modification is to 
extend the delivery date 

FROM: 1 Nov 2017 TO: 31 
May 2018.

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0015 Technica Corporation TF03 04 141576 3/14/2018 2018 3/14/2018 5/31/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$58,988.47 $58,988.47

The purpose of this 
modification is to add 

additional funds to CLIN 
0012

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0015 Technica Corporation TF03 05 141576 4/6/2018 2018 6/29/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this NO 
COST modification is to 
extend the delivery date 

FROM: 31 May 2018 TO: 29 
June 2018.

,

FA873214D0015 Technica Corporation TF03 06 141576 6/27/2018 2018 7/20/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this 
modification is to extend 

the performance period to 
20 July 2018.

Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873214D0015 Technica Corporation X001 15 136186 10/11/2017 2018 DoD-AF AFDW Andrews AFB 844 CG $896,833.06 $896,833.06

Due to this modif ication it 
increased CLIN 0015 line 
item cost and funding by 

$896,833.06

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 16 136186 10/30/2017 2018 DoD-AF AFDW Andrews AFB 844 CG $13,907,243.99 $8,580,000.00

The purpose of this 
modification is to exercise 

and incrementally fund 
Option Year 1

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193
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FA873214D0015 Technica Corporation X001 17 136186 11/22/2017 2018 DoD-AF AFDW Andrews AFB 844 CG $800,000.00 $0.00

Added CLIN 1125 & 1126 to 
add additional material 

funding for the Pentagon 
and NMCC sites in support 

of Materials CLIN 1060

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 18 136186 12/4/2017 2018 DoD-AF AFDW Andrews AFB 844 CG $5,093,627.35 $0.00

Added CLINS 1127 through 
1131 and 1133 through 

1139 to incrementally fund 
OY1.

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 19 136186 12/7/2017 2018 DoD-AF AFDW Andrews AFB 844 CG -$5,087,115.48 $0.00

Removed all funding from 
CLIN 1101-1112. 

Added CLIN 1132 to 
incrementally fund SLIN 

1010AF

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 20 136186 12/8/2017 2018 DoD-AF AFDW Andrews AFB 844 CG $652,422.08 $0.00

To exercise project 
execution options as 

indicated in AƩachment 5 
Added CLIN's 1140 through 
1147 to incrimentally fund 

Project CLINS

Johnson, De-
Leashawn

(202) 767-
8046

FA873214D0015 Technica Corporation X001 21 136186 1/26/2018 2018 DoD-AF AFDW Andrews AFB 844 CG $0.00 $635,422.10
The change in value is to 

encompass the increase of 
funding on modification 20.

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 22 136186 2/9/2018 2018 DoD-AF AFDW Andrews AFB 844 CG $27,132,151.65 $0.00
The purpose of this 

modification is to add 
funding

Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873214D0015 Technica Corporation X001 23 136186 7/2/2018 2018 DoD-AF AFDW Andrews AFB 844 CG $3,235,488.51 $1,535,488.51
Add funding to 106001 and 

106002
Golden, Danny

danny.golden.civ@mail.mi
l

(240) 612-
6193

FA873214D0015 Technica Corporation X001 24 136186 8/13/2018 2018 8/9/2018 10/30/2018 DoD-AF AFDW Andrews AFB 844 CG $1,033,919.00 $0.00
Add CLII 1177 to fund SLII 
106004 in the amount of 

$1,033,919.00
Golden, Danny

danny.golden.civ@mail.mi
l

(240) 612-
6193

FA873214D0015 Technica Corporation X001 25 136186 9/14/2018 2018 9/1/2018 10/31/2018 DoD-AF AFDW Andrews AFB 844 CG -$2,558,971.52 $41,028.48
ADJUST FUNDING - 

TRANSITON OUT
Golden, Danny

danny.golden.civ@mail.mi
l

(240) 612-
6193

FA873214D0015 Technica Corporation ZV01 04 123311 8/20/2018 2018 DoD-AF AETC JBSA Lackland, TX 502 CS $13,898.04 $0.00
exereise and fund the Third 

Option Year
Sorensen, 
Heather

heather.sorensen@us.af.
mil

(210) 671-
1762

FA873214D0015 Technica Corporation ZV01 05 123311 8/21/2019 2019 8/21/2019 8/20/2020 DoD-AF AETC JBSA Lackland, TX 502 CS $13,898.04 $0.00

The purpose of this 
unilateral modification is to 

exercise and fund the 
fourth option.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151
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FA873214D0015 Technica Corporation ZW01 01 152206 4/30/2018 2018 3/29/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $558,042.85 $558,042.85

Funding and extention of 
end date.

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW01 02 152206 3/19/2019 2019 7/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,743.07 $1,743.07

reallocation of funds, add 
funding, extend end date   
(no value added listed)

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW01 03 152206 6/6/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this 
modification is for a no-cost 

Period of Performance 
(PoP) extension on CLINs 

0010, 0060, 0061, 0070, and 
0071 from 01-July-2019 to 

01-August-2019.

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW01 04 152206 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this no cost 
modif ication is to extend 

the period of performance 
for CLINs for 0010,0060, 

0070 and 0071 from August 
1, 

2019 to September 30, 
2019.

Hamilton, 
Tezra

Tezra.J.Hamilton@usace.a
rmy.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW01 05 152206 9/30/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

1.Reset the period of 
performance end date to 31 

January 2020 for CLINs 
00101 00601 and 0070

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW02 01 155673 4/18/2018 2018 1/28/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various -$20,765.02 -$20,765.02

1. Deobligate funding in the 
amount of $274,179.36 

from CLIN 0060 and 
increase CLIN 0010 by 

$253,414.34 as a result of 
an in scope modificaƟon. 

2. The period of 
performance for CLINs 

0010, 0060, and 0070 has 
been extended to 28 

January 2019.

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW02 02 155673 12/18/2018 2019 6/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various -$7,524.39 -$7,524.39

Extend Period of 
Performance to 1 June 2019

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0015 Technica Corporation ZW02 03 155673 5/30/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this no cost 
modification is to extend 

the Period of Performance 
(PoP) of CLINs 0010, 0060, 
0070 from 1 June 2019 to 1 

August 2019.

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW02 04 155673 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this no cost 
modif ication is to extend 

the Period of Performance 
on CLINs 0010, 0060 and 

0070 from August 1, 2018 
to 

September 30, 2019.

Hamilton, 
Tezra

Tezra.J.Hamilton@usace.a
rmy.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW02 05 155673 9/12/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $4,201.74 $0.00

Increase CLIN 0010 by 
$4,201.74, for in-scope 

changes to buildings P2 &P7
Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873214D0015 Technica Corporation ZW02 06 155673 9/26/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $10,480.06 $10,480.06

1. Increase CLIN 0010 by 
$4,062.77 for in-scope 
changs to Building 703 

2. Increase CLIN 0060 by 
$6,417.29 for in-scope 

changes to Building 703 
3. Extend the period of 
performance for CLINs 

0010, 0060, and 0070, to 25 
November 2019

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 01 155674 4/25/2018 2018 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $547,943.64 $547,943.64 scope modification

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW03 02 155674 1/23/2019 2019 4/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $43,303.72 $43,303.72

As a result of this in-scope 
modification, increase CLIN 
0010 fundin1 in the amount 
of $25,977.34 and increase 

CLIN 0060 fundin1 by 
$17,326.38.

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 03 155674 2/15/2019 2019 7/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

extend the Period of 
Performance

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0015 Technica Corporation ZW03 04 155674 4/5/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,691.53 $1,691.53

In conjunction w ith an in-
scope modif ication, CLIN 

0010 has increased by 
$1,116.86. CLIN 0060 has 

increased by $574.67.

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454
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FA873214D0015 Technica Corporation ZW03 05 155674 6/6/2019 2019 8/1/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this 
modification is for a no-cost 

Period of Performance 
(PoP) extension

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873214D0015 Technica Corporation ZW03 06 155674 7/30/2019 2019 9/30/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this no cost 
modif ication is to extend 

the period of performance 
on CLINs 0010 and 0070 
from August 1, 2019 to 

September 
30, 2019.

Hamilton, 
Tezra

Tezra.J.Hamilton@usace.a
rmy.mil

(256) 895-
1389

FA873214D0015 Technica Corporation ZW03 07 155674 9/27/2019 2019 11/15/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $1,293.74 $1,293.74

1. Increase CLIN 0010 by 
$819.53 for in-scope 

change 
2. Increase CLIN 0060 by 

$474.21 for in-scope 
change 

3. Update the period of 
performance end date to 15 

Nov 2019 for CLINs 0010, 
0060, and 0070.

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0016 Telos Corporation 6V01 05 126653 8/30/2018 2018 9/30/2018 9/29/2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $215,688.96 $0.00

1.  Exercise Option Year 3, 
CLIN 3001 and 3002 

2.  Fully fund CLIN 3001 and 
3002.

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0016 Telos Corporation 6V01 06 126653 2/26/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS -$22,910.36 -$16,680.36

Deobligate fiscal year 15 
and 16 unused funding from 
CLINs 0001, 0002, and CLIN 

1002

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0016 Telos Corporation 6V01 07 126653 7/12/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $220,002.52 $0.00

Exercise option year four 
CLIN's 4001 and 4002.

Buschmann, 
Ian

ian.buschmann@seymourj
ohnson.af.mil

(919) 722-
1753

FA873214D0016 Telos Corporation 9G01 01
W912J2-

17-Q-3011
3/28/2018 2018

USPFO 
FOR 

WISCONSI
N CO

US PROP & 
FISCAL OFF 

FOR CT
Camp Douglas, WI

Volk Field 
CRTC/SCO

$0.00 $0.00

EXTEND THE PERIOD OF 
PERFORMANCE FROM 31 
MARCH 2018 TO 30 JULY 

2018

Swieter, Seth seth.swieter@ang.af.mil
(608) 427-

1235

FA873214D0016 Telos Corporation 9G01 02
W912J2-

17-Q-3011
10/10/2018 2019

USPFO 
FOR 

WISCONSI
N CO

US PROP & 
FISCAL OFF 

FOR CT
Camp Douglas, WI

Volk Field 
CRTC/SCO

$0.00 $0.00

THE REASON FOR THIS 
MODIFICATION IS TO 
CHANGE THE ADMIN 

DODAC FROM FA6493 TO 
W912J2.

Swieter, Seth seth.swieter@ang.af.mil
(608) 427-

1235

FA873214D0016 Telos Corporation CC122761 00 9/19/2019 2019 DoD-AF AFMC Hill AFB Unknown $17,686.12 $17,686.12
RQM Workshop 

PoP TBD
N/A,

FA873214D0016 Telos Corporation CC4764 00 4/11/2019 2019 4/11/2019 5/11/2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $1,592.56 $1,592.56

Travel costs for Task Order 
FA4484-18-F-

0282/RFQ1305789
N/A,
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FA873214D0016 Telos Corporation CCTN68914 00 4/27/2018 2018 4/28/2018 6/30/2018 DoD-AF AFMC Eglin AFB
AFRL/RW

OL
$24,963.09 $24,963.09

AIR FORCE RESEARCH LAB 
(AFRL)/RWOC FOR A BITI 
WIRELESS LOCAL AREA 

NETWORK 
This is a GPC transaction 
done by Richard Guttilla.

N/A,

FA873214D0016 Telos Corporation F303 07 131421 8/1/2018 2018 9/29/2018 9/28/2019 DoD-AF ACC JBLE Langley, VA
HQ 

TRADOC
$814,440.17 $11,133.96

Exercise Option Year Three 
for the period of 

performance 29 September 
2018 thru 28 September 

2019.

Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922

FA873214D0016 Telos Corporation F303 08 131421 9/29/2019 2019 DoD-AF ACC JBLE Langley, VA
HQ 

TRADOC
$814,440.17 $11,133.96

Exercise Option Year Four 
for the period of 

performance 29 September 
2019 thru 28 September 

2020.

Overby, 
Timothy

timothy.overby@us.af.mil
(757) 764-

9059

FA873214D0016 Telos Corporation FA2521-19-F-A289 00 9/23/2019 2019 10/1/2019 4/30/2020 DoD-AF AFSPC Patrick AFB 45 SCS $170,389.46 $170,389.46
Perform 

TelecommunicaƟon 
Room (TR) reconfiguration.

Penuel, Linda
linda.penuel@patrick.af.m

il
(321) 494-

7573

FA873214D0016 Telos Corporation FA2823-18-F-0102 00 212397 9/20/2018 2018 9/21/2018 1/22/2019 DoD-AF AFMC Eglin AFB 46 RANSS $91,817.01 $91,817.01
Engineer, Furnish, Install 

and Test Fiber Optic Cable 
and LAN drops

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation FA2823-18-F-0102 01 212397 2/5/2019 2019 4/26/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00

The purpose of this 
modificaƟon is to: 

Extend the PoP from 22 Jan 
2019 to 26 April 2019

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation FA2823-18-F-0102 02 212397 5/1/2019 2019 5/31/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00
PoP extended to 31 May 

2019
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335

FA873214D0016 Telos Corporation FA2823-18-F-0107 00 9/26/2018 2018 9/28/2018 11/16/2018 DoD-AF AFMC Eglin AFB AAC/FM $157,212.75 $157,212.75
Bldg. 260 1st Floor Network 
Upgrade, inluding cable and 

routers, etc.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation FA2823-18-F-0107 01 10/29/2018 2019 12/12/2018 DoD-AF AFMC Eglin AFB AAC/FM $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
to 12 December 2018.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation FA2823-18-F-0107 02 12/20/2018 2019 DoD-AF AFMC Eglin AFB AAC/FM $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
(POP) to 21 January 2019, 
due to Government delay.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0016 Telos Corporation FA2823-18-F-3099 00 9/20/2018 2018 9/21/2018 10/26/2018 DoD-AF AFMC Eglin AFB AAC/FM $23,987.22 $23,987.22
CM Training for 96 CS 

Personal for new VoIP CM
Marrero, Felix felix.marrero.6@us.af.mil

(850) 872-
3466
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FA873214D0016 Telos Corporation FA2823-18-F-3099 01 10/26/2018 2019 11/9/2018 DoD-AF AFMC Eglin AFB AAC/FM $0.00 $0.00

Extend the Period of 
Performance from 21 Sep 
2018 - 26 Oct 2018 to 21 
Sep 2018 - 09 Nov 2018.

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0016 Telos Corporation FA2823-19-F-A152 00 223041 5/6/2019 2019 5/6/2019 7/1/2019 DoD-AF AFMC Eglin AFB 46 TW $5,944.00 $5,944.00
LAN drop Installation in 

Bldg 430 MCL
Brinckhaus, 

Paul

FA873214D0016 Telos Corporation FA2823-19-F-A152 01 223041 6/27/2019 2019 5/6/2019 8/5/2019 DoD-AF AFMC Eglin AFB 46 TW $0.00 $0.00

Extend the Period of 
Performance (PoP) from 06 
May 2019 - 01 July 2019 TO 

06 May 2019 - 05 August 
2019.

Wiggs, 
Lequetta

LEQUETTA.WIGGS@US.AF
.MIL

(850) 882-
0354

FA873214D0016 Telos Corporation FA2823-19-F-A169 00 5/20/2019 2019 5/20/2019 6/19/2019 DoD-AF AFMC Eglin AFB
AFLCMC/E

BS
$12,939.59 $12,939.59

Installation of 8 premise 
wiring/Eglin 

Network LAN drops 
installed in Building 
349. NIPR Drops for 

AFLCMC / EBO)

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873214D0016 Telos Corporation FA2823-19-F-A169 01 5/21/2019 2019 DoD-AF AFMC Eglin AFB
AFLCMC/E

BS
$0.00 $0.00

The purpose of this 
modification is to correct 

the Pay Office by changing 
the Pay Office DoDAAC 

from F87700 (DEAMS) to 
F03000 (ABSS) in two 

locations within the award.

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873214D0016 Telos Corporation FA2823-19-F-A407 00 229833 9/19/2019 2019 9/19/2019 3/26/2020 DoD-AF AFMC Eglin AFB 96 CS $659,620.94 $819,740.83 Fiber Optic 55 Replacement
Wiggs, 

Lequetta
LEQUETTA.WIGGS@US.AF

.MIL
(850) 882-

0354

FA873214D0016 Telos Corporation FA2823-19-F-A468 00 9/18/2019 2019 9/18/2019 12/18/2019 DoD-AF AFMC Eglin AFB 919 SOCS $77,426.90 $77,426.90 Building 3120 Rewire
Brinckhaus, 

Paul

FA873214D0016 Telos Corporation FA2823-19-F-A492 00 9/18/2019 2019 9/18/2019 11/22/2019 DoD-AF AFMC Eglin AFB AFRL/RW $29,304.58 $29,304.58
BITI Wireless for Building 

9633
Jesmain, David david.jesmain.1@us.af.mil

(850) 882-
0362

FA873214D0016 Telos Corporation FA2835-19-F-A041 00 4/29/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HBDK
$29,823.56 $29,823.56

Installation of 22 Aruba 
Wireless 

Internet Devices
Leonard, Jamie

FA873214D0016 Telos Corporation FA3016-18-F-0402 00 199609 5/16/2018 2018 5/16/2018 11/7/2018 DoD-AF AETC Lackland AFB 502 CS $93,310.82 $93,310.82
Edwards, 

Susan
susan.edwards@us.af.mil

(210) 671-
1762

FA873214D0016 Telos Corporation FA3030-19-F-A003 00 11/27/2018 2019 11/20/2018 6/18/2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSU
Z

$816,185.73 $816,185.73 UTS WiFi Blum, Deric deric.blum@us.af.mil
(325) 654-

3994

FA873214D0016 Telos Corporation FA3030-19-F-A003 01 11/27/2018 2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSU
Z

$0.00 $0.00
The reason for this 

modification is to update 
the shipping address.

Blum, Deric deric.blum@us.af.mil
(325) 654-

3994
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FA873214D0016 Telos Corporation FA3300-18-F-0036 00
FA330018
RFQ0013

5/1/2018 2018 5/1/2018 7/31/2018 DoD-AF AETC Maxwell AFB 26 NOS $85,826.00 $85,826.00
Cisco CMS ASA On-Site 

Training
Ocampo, 
Robert

robert.ocampo.5@us.af.m
il

(334) 953-
6615

FA873214D0016 Telos Corporation FA3300-18-F-0046 00 6/11/2018 2018 6/18/2018 6/30/2018 DoD-AF AETC Maxwell AFB AFJAGS $9,777.00 $9,777.00 Knott, Kimberly kimberly.knott@us.af.mil
(334) 953-

3518

FA873214D0016 Telos Corporation FA3300-18-F-0046 01 6/14/2018 2018 DoD-AF AETC Maxwell AFB AFJAGS -$9,777.00 -$9,777.00

Issue a No Cost Cancellation 
for the contaet due to an 

error in the Purchase 
Request (PR) number

Knott, Kimberly kimberly.knott@us.af.mil
(334) 953-

3518

FA873214D0016 Telos Corporation FA3300-18-F-0060 00 7/11/2018 2018 7/12/2018 7/26/2018 DoD-AF AETC Maxwell AFB AFJAGS $9,777.00 $9,777.00

Installation of new LAN 
drops and communication 

equipment in Bldg. 694, 
Rooms 

124 and 126.

Knott, Karl karl.knott@us.af.mil
(609) 754-

0947

FA873214D0016 Telos Corporation FA3300-19-F-A084 00 9/30/2019 2019 9/30/2019 3/31/2020 DoD-AF AETC Maxwell AFB 42 CF/CL $129,808.60 $129,808.60 CAIRS VoIP Integration Knott, Kimberly kimberly.knott@us.af.mil
(334) 953-

3518

FA873214D0016 Telos Corporation FA4418-19-F-A102 00 8/6/2019 2019 7/15/2019 11/15/2019 DoD-AF AMC JB Charleston, SC 628 CS $1,121,015.74 $1,121,015.74

Purchase and Install Core 
Node 206-13 Backbone 

Fiber Expansion, Fiber Optic 
Backbone Expansion Bldg 

206 - 318

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873214D0016 Telos Corporation FA4418-19-F-A102 01 9/10/2019 2019 8/6/2019 11/15/2019 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

1. Change the pay office 
from DODAAC F87700 to 

F03000. 
2. Change Period of 

Performance start date 
from 15 July 2019 to 6 Aug 
2019 for CLINS 0001 and 
0002, in order to clear a 
contract writing system 

error.

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873214D0016 Telos Corporation FA4418-19-F-A102 02 9/13/2019 2019 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

1. correct the address of 
Paying office DODAAC 

F03000; and 
2. update DFARS clause 

252.232-7006, Wide Area 
Workflow Payment 

Instructions, changing the 
Pay Official DODAAC from 

F87700 to F03000 and 
removing the Service 
Approver DODAAC.

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182
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FA873214D0016 Telos Corporation FA4427-17-F-0059 01 178104 11/16/2017 2018 DoD-AF AMC Travis AFB 60 AMW $0.00 $0.00

The purpose of this 
modifieation is to eorreet 

the award delivery date and 
to inelude FAR elause 

52.209-6

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0016 Telos Corporation FA4427-17-F-0059 02 178104 9/20/2018 2018 12/31/2018 DoD-AF AMC Travis AFB 60 AMW $0.00 $0.00

The purpose of this modif 
ieation is to extend the 

delivery date 94 days due to 
unforeseen delays

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0016 Telos Corporation FA4484-18-F-0282 00 9/21/2018 2018 9/21/2018 10/21/2018 DoD-AF AMC McGuire AFB 305 AMW $165,145.60 $165,145.60 87 ABC Wingt VTC
McGrath, 
Nicholas

nicholas.mcgrath@us.af.m
il

(609) 754-
2816

FA873214D0016 Telos Corporation FA4484-18-F-0394 00 9/28/2018 2018 9/28/2018 4/28/2019 DoD-AF AMC McGuire AFB 87 CS/SCX $604,980.14 $604,980.14
JB MDL Wireless Expansion 

Phase 3
Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0016 Telos Corporation FA4600-19-F-A069 00 7/8/2019 2019 7/8/2019 7/31/2019 DoD-AF ACC Offutt AFB
AFLCMC/

ACX
$529,004.89 $529,004.89 Qualstar Modernization Stump, Luis luis.stump@us.af.mil

(402) 294-
2883

FA873214D0016 Telos Corporation FA4600-19-F-A069 01 7/31/2019 2019 11/30/2019 DoD-AF ACC Offutt AFB
AFLCMC/

ACX
$0.00 $0.00

A. Update the unit of 
measure from Each to Lot. 
B. Extend the delivery date 

from July 31, 2019 to 
November 30, 2019

Verschelden, 
Vernon

FA873214D0016 Telos Corporation FA4613-18-F-1002 00 184123 12/18/2017 2018 12/18/2017 7/18/2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$679,493.49 $679,493.49 BITI CDC Wireless Lutjens, Ian ian.lutjens@dm.af.mil
(520) 228-

5441

FA873214D0016 Telos Corporation FA4613-18-F-1002 01 184123 12/28/2017 2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$0.00 $0.00

The purpose of this 
unilateral modification is to 

remove the wage 
determinations that were 

erroneously added.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-18-F-1002 02 184123 1/23/2018 2018 11/30/2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$0.00 $0.00
extend the delivery date 
from 18 July 2018 to 30 

November 2018
Barto, Larry larry.barto.1@us.af.mil

(307) 773-
4752

FA873214D0016 Telos Corporation FA4613-18-F-1002 03 184123 3/15/2018 2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$0.00 $0.00 ADMIN MOD Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-18-F-1002 04 184123 6/20/2018 2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$110,706.92 $110,706.92

The purpose of this bilateral 
modification is to increase 

funds to CLIN 0010 and 
0070.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752
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FA873214D0016 Telos Corporation FA4613-18-F-1002 05 184123 11/30/2018 2019 7/31/2019 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$29,569.48 $29,569.48

Extend the delivery date 
from 30 November 2018 to 

31 July 2019. 
CLIN 0011 was added in the 

amount of $29,569.48

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-18-F-1002 06 184123 7/31/2019 2019 9/30/2019 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$118,586.52 $118,586.52

Extend the delivery date 
from 31 July 2019 to 30 

September 2019. 
CLIN 2010 was added in the 

amount of $118,586.52 
with a delivery date of 30 

September 2019.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-18-F-1002 07 184123 9/25/2019 2019 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$0.00 $0.00

This bilateral modification is 
to move $985.67 from CLIN 

0060 and $4,755.77 from 
CLIN 0070 and add that 

funding to CLIN 0010 in the 
amount of $5,741.44.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-18-F-1032 00 9/25/2018 2018 9/25/2018 11/24/2018 DoD-AF AFGSC FE Warren AFB
NAF 

AFSVA/SV
PYY

$25,687.36 $25,687.36
Wiring Inside of Command 

Post Alternate
Barto, Larry larry.barto.1@us.af.mil

(307) 773-
4752

FA873214D0016 Telos Corporation FA4613-19-F-A013 00 12/14/2018 2019 12/14/2018 2/28/2019 DoD-AF AFGSC FE Warren AFB
90 

CS/SCXF
$127,187.04 $127,187.04

furnish, install and 
configure One (1) 40kVA 
Nameplate EXM UPS in 

building 333

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4613-19-F-A078 00 9/5/2019 2019 9/9/2019 12/2/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $68,967.16 $68,967.16
Wiring at 3 Missile Alert 

Facilities (MAFs).
Barto, Larry larry.barto.1@us.af.mil

(307) 773-
4752

FA873214D0016 Telos Corporation FA4613-19-F-A089 00 241330 9/30/2019 2019 9/30/2019 1/17/2020 DoD-AF AFGSC FE Warren AFB, WY 90 CS/SCX $172,996.58 $172,996.58

To provide low voltage 
cabling, parts, and 

installation for F.E. Warren 
Air Force Base at 09 Missile 

Alert 
Facilities (MAFs) in three 

states Colorado, Nebraska 
and Wyoming.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0016 Telos Corporation FA4621-17-F-0158 01 10/25/2017 2018 DoD-AF AMC McConnell AFB 22 CS $0.00 $0.00

5 October 2017 is hereby 
changed to 25 January 2018 

in accordance with the 
original proposal

Craig, Charles charles.craig.2@us.af.mil
(631) 536-

7620

FA873214D0016 Telos Corporation FA4621-19-P-A006 00 2/21/2019 2019 2/21/2019 6/21/2019 DoD-AF AMC McConnell AFB 22 CS $111,015.33 $111,015.33
Wireless Install for 

Munitions Storage Area
Luevano, 
Christian

christian.luevano@us.af.m
il

(316) 759-
4536

FA873214D0016 Telos Corporation FA4625-19-F-A010 00 1/17/2019 2019 2/1/2019 1/31/2020 DoD-AF AFGSC Whiteman AFB
509 

CS/SCO
$110,007.44 $948,480.72

Base Year. Recurring land 
mobile 

radio maintenance
Fisk, Micheal micheal.fisk.1@us.af.mil

(660) 687-
5425
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FA873214D0016 Telos Corporation FA4625-19-F-A010 01 8/23/2019 2019 8/22/2019 9/30/2019 DoD-AF AFGSC Whiteman AFB
509 

CS/SCO
$980.28 $980.28

Add CLIN 0004 for 
additional 9 hours of work 
at $108.92 per unit for a 

total of $980.28, related to 
CLIN 0002.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0016 Telos Corporation FA4660-19-F-A085 00 9/27/2019 2019 9/27/2019 3/28/2020 DoD-AF AMC Little Rock AFB 19 CS $113,525.90 $113,525.90

Engineer, furnish, install 
and test (EFI -T) new 

Category 6 (CAT 6) premise 
wiring within Building 536 

at Little Rock AFB AR

Parsons, 
Anthony

anthony.parsons.1@us.af.
mil

(501) 987-
3844

FA873214D0016 Telos Corporation FA4660-19-F-A086 00 9/27/2019 2019 9/27/2019 3/25/2020 DoD-AF AMC Little Rock AFB 19 CS $199,874.03 $199,874.03

Engineer, furnish, install 
and test 

(EFI&T) new Category 6 
(CAT 6) 

premise wiring within 
Building 234 at 

Little Rock AFB AR

Parsons, 
Anthony

anthony.parsons.1@us.af.
mil

(501) 987-
3844

FA873214D0016 Telos Corporation FA4661-18-F-0144 00 9/17/2018 2018 9/25/2018 8/31/2019 DoD-AF ACC Dyess AFB 7 CS $148,607.03 $148,607.03
TLMR System Sustainment 

Patching Service
Thornton, Erika

erika.thornton.1@us.af.mi
l

(325) 696-
1457

FA873214D0016 Telos Corporation FA4814-17-F-AW03 01 178168 10/11/2017 2018 2/26/2018 DoD-AF AMC MacDill AFB 6 CS/SCX $0.00 $0.00

A. Change the delivery date 
to 26 Feb 2018. 

B. Change part numbers for 
CLINS 

0004,0005,0006,0007,0009,
0010

Jimenez, 
Ramon

amon.jimenez.7@us.af.mil
(813) 828-

7483

FA873214D0016 Telos Corporation FA4814-17-F-AW03 02 178168 2/26/2018 2018 5/25/2018 DoD-AF AMC MacDill AFB 6 CS/SCX $16,944.51 $16,944.51

The purpose of this 
modificaƟon is to: 

A. Change the delivery date 
to 25 May 2018. 

B. Increase funding by 
$16,944.51 for 

supplemental work within 
scope (Reference CLIN 

0012).

Jimenez, 
Ramon

amon.jimenez.7@us.af.mil
(813) 828-

7483

FA873214D0016 Telos Corporation FA4814-17-F-AW03 03 178168 5/18/2018 2018 8/31/2018 DoD-AF AMC MacDill AFB 6 CS/SCX $0.00 $0.00 change the delivery date
Jimenez, 
Ramon

amon.jimenez.7@us.af.mil
(813) 828-

7483

FA873214D0016 Telos Corporation FA4819-19-F-A002 00 11/17/2018 2019 11/19/2018 12/19/2018 DoD-AF ACC Tyndall AFB 325 CS $471,272.14 $471,272.14
Provide labor and materials 

to install a NIPR Wi-Fi for 
Tyndall AFB.

Galindo, Angel angel.galindo@us.af.mil
(530) 634-

2872
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FA873214D0016 Telos Corporation FA4819-19-F-A002 01 1/28/2019 2019 DoD-AF ACC Tyndall AFB 325 CS $0.00 $0.00

The purpose of this 
modification is to change 

the Unit of Measure of both 
CLINS to "Lot" in order for 
the contractor to invoice 
for partial completion of 

contract.

Kennedy, Jillian
jillian.kennedy.3@us.af.mi

l
(575) 202-

0950

FA873214D0016 Telos Corporation FA4887-19-F-A079 00 5/2/2019 2019 5/2/2019 5/27/2019 DoD-AF AETC Luke AFB, AZ 56 FSS $29,722.22 $29,722.22
Kiosk Hardware and 

Software Support ID Card 
Renewal Solution

Stoddard, 
Sheila

shelia.stoddard.1@us.af.m
il

(623) 856-
2735

FA873214D0016 Telos Corporation FA4887-19-F-A101 00 5/24/2019 2019 5/24/2019 10/1/2019 DoD-AF AETC Luke AFB, AZ 56 CS $89,347.03 $89,347.03
Wifi Router with Install Bldg 

1018
Draper, Tiffany

FA873214D0016 Telos Corporation FA4887-19-F-A101 01 8/20/2019 2019 DoD-AF AETC Luke AFB, AZ 56 CS $0.00 $0.00
The purpose for this 

modification is to add the 
deliverables to the contract.

McCarthy, 
Maureen

FA873214D0016 Telos Corporation FA4890-17-F-0025 01 177235 12/1/2017 2018 1/2/2018 1/1/2019 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$0.00 $0.00

The purpose of this 
modification is to adjust the 

period of performance 
(PoP) to restart working 

following the protest 
suspension of work and a 

favorable GAO ruling.

Ori, Sherri sherri.ori@us.af.mil
(757) 225-

1636

FA873214D0016 Telos Corporation FA4890-17-F-0025 02 177235 3/16/2018 2018 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$0.00 $0.00 ADMIN MOD Ori, Sherri sherri.ori@us.af.mil

(757) 225-
1636

FA873214D0016 Telos Corporation FA4890-17-F-0025 03 177235 9/1/2018 2018 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$91,626.16 $35,217.17

The purpose of this 
modification is to add 

funding for the pre-priced 
optional FTEs and 

incorporate a revised 
Performance Work 

Statement

Nease, Phillip phillip.nease.1@us.af.mil
(757) 764-

3307

FA873214D0016 Telos Corporation FA4890-17-F-0025 04 177235 1/2/2019 2019 1/2/2019 1/1/2020 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$3,296,901.33 $32,302.16

The Purpose of This 
Modification is: To add 

funding for the pre-priced 
optional FTEs that were 

exercised via Letters 19-004 
and 19-005 and to 

incorporate Attachment 3 – 
Core and Optional FTEs.

Snyder, 
Heather

FA873214D0016 Telos Corporation FA4890-17-F-0025 05 177235 3/14/2019 2019 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$6,955,420.87 $0.00 add funding Lancour, Kyle

kyle.lancour@langley.af.m
il

(757) 225-
7698
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FA873214D0016 Telos Corporation FA4890-17-F-0025 06 177235 4/17/2019 2019 DoD-AF ACC Langley AFB
HQ 

ACC/AMIC
$0.00 $652,068.98

Exercise 7 optional FTEs for 
CLIN 1012 and increase 

future labor CLIN valuse.

Snyder, 
Heather

FA873214D0016 Telos Corporation FA5000-17-F-0127 01 186866 10/5/2017 2018 DoD-AF pavaf JBER, AK 673 CS $0.00 $0.00 Administrative changes Cross, Daniel daniel.cross.1@us.af.mil
(907) 552-

7573

FA873214D0016 Telos Corporation FA5000-17-F-0127 02 186866 3/6/2018 2018 DoD-AF pavaf JBER, AK 673 CS $13,988.41 $13,988.41
Add the installation and 
funding of three NEMA 

enclosures
Cross, Daniel daniel.cross.1@us.af.mil

(907) 552-
7573

FA873214D0016 Telos Corporation FA5000-18-F-0096 00 9/20/2018 2018 9/20/2018 9/20/2019 DoD-AF pavaf JBER, AK 673 CS $383,854.68 $383,854.68

Purchase and Install 
Wireless Connectivity 

Devices and Associated 
Hardware for F-22 
Munitions Facilities

Parsons, 
Nicholas

nicholas.parsons.2@us.af.
mil

(907) 552-
7563

FA873214D0016 Telos Corporation FA5000-18-F-0096 01 9/20/2019 2019 10/18/2019 DoD-AF pavaf JBER, AK 673 CS $0.00 $0.00 Change delivery date.
McElhinney, 

Stuart
stuart.mcelhinney@us.af.

mil
(907) 552-

5558

FA873214D0016 Telos Corporation FA5004-19-F-A088 00 9/19/2019 2019 9/17/2019 9/17/2020 DoD-AF PACAF Eielson AFB 38 CEIG $744,392.87 $744,392.87

The engineering and 
installation of a CITS 

approved Wireless Local 
Area Network (2GWLAN) 

system for 
the F-35 Munition Facilities 
(Bldg. 6355) at Eielson AFB, 

AK

Houseworth, 
Joshua

FA873214D0016 Telos Corporation FA5240-17-F-0076 01 2/20/2018 2018 3/30/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

The purpose of this 
modifeation is to extend 

the PoP to end on 30 Mareh 
2018.

Porter, Niki niki.porter@us.af.mil () 366-1718

FA873214D0016 Telos Corporation FA5613-18-F-0070 00 196494 3/20/2018 2018 3/20/2018 6/12/2019 DoD-AF USAFE Kapaun AS A3 WPC $176,095.92 $0.00
TDACS Network Centric 

Solutions
Peterson, 
Andrew

andrew.peterson.4@us.af.
mil

(042) 530-
5846

FA873214D0016 Telos Corporation FA6712-19-F-A008 00 7/25/2019 2019 8/1/2019 11/29/2019 DOD-AFR AFR Coraopolis, PA 911 AW $414,876.35 $470,533.02
INSTALL WIRELESS 

NETWORK
Delgros, Phyllis phyllis.delgros@us.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation FA6712-19-F-A008 01 8/9/2019 2019 DOD-AFR AFR Coraopolis, PA 911 AW $0.00 -$55,656.67

1. Delete 
accounting/funding 

information from CLIN 0001 
and input corrected 

accounƟng/funding data 
2. Correct unit price on CLIN 

0002

Delgros, Phyllis phyllis.delgros@us.af.mil
(330) 609-

1046

FA873214D0016 Telos Corporation FA6712-19-F-A020 00 9/26/2019 2019 9/30/2019 10/30/2019 DoD-AF AMC Coraopolis, PA 911 AW $22,954.82 $0.00

To Furnish and Configure 
Two Deploy Anywhere 

Wireless Node 
(DAWN) Devices For 

Pittsburgh IAP ARS, PA

Delgros, Phyllis phyllis.delgros@us.af.mil
(330) 609-

1046
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FA873214D0016 Telos Corporation FA6712-19-F-A020 01 9/30/2019 2019 9/30/2019 1/30/2020 DoD-AF AMC Coraopolis, PA 911 AW $0.00 $0.00
Correct Period of 

Performance End Date
Delgros, Phyllis phyllis.delgros@us.af.mil

(330) 609-
1046

FA873214D0016 Telos Corporation FA7014-19-F-A169 00 9/13/2019 2019 9/16/2019 9/15/2020 DoD-AF AFDW Andrews AFB JPRA $3,270,833.41 $26,659,080.00

The objective of this 
contract is to obtain a full 

range of technical and 
professional information 

technology 
(IT) support personnel to 

maintain the Joint 
Personnel Recovery Agency 
(JPRA)  network enterprise 
in support of its mission.

Grosselin, 
Collette

FA873214D0016 Telos Corporation FA7022-18-F-0047 00 8/24/2018 2018 9/26/2018 9/25/2019 DoD-AF AFMC Patrick AFB AFTAC/LS $945,224.80 $945,224.80
Senior Systems 
Administrators

Desormeaux, 
Jody

jody.desormeaux.1@us.af.
mil

(321) 494-
0511

FA873214D0016 Telos Corporation FA7022-18-F-0048 00 8/21/2018 2018 DoD-AF AFMC Patrick AFB AFTAC/LS $996,793.12 $996,793.12
Configuration Mgrs and Sr. 

Hardware Technician
Desormeaux, 

Jody
jody.desormeaux.1@us.af.

mil
(321) 494-

0511

FA873214D0016 Telos Corporation FA8052-19-F-A034 00 9/30/2019 2019 9/30/2019 6/30/2020 DoD-AF AFMOA San Antonio, TX
AFMRA/S

GAI
$33,362.73 $33,362.73

The Air Force Medical 
Readiness Agency 

(AFMRA)/Information 
Technology (IT) Office 

(AFMRA/SGAI) 
has Audio/Video (A/V) 

Teleconference (VTC) units.

Jackson, 
Christal

christal.jackson.6@us.af.m
il

(210) 395-
9383

FA873214D0016 Telos Corporation FA8726-17-F-0005 02 172460 1/25/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

The purpose of this 
modification is to 

incorporate an Instrument 
of Assignment, and add FAR 

Clause 52.232-23 - 
Assignment of Claims 

(May 2014).

Corsetti, Sara

FA873214D0016 Telos Corporation FA8726-17-F-0005 03 172460 7/5/2018 2018 10/31/2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00 Update PoP King, Timothy

FA873214D0016 Telos Corporation FA8726-17-F-0005 04 172460 12/7/2018 2019 1/31/2019 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
POP Extension chg CLIN 

0010
Matthews, 

Nicholas
nicholas.matthews.1@us.

af.mil
(719) 556-

0232

FA873214D0016 Telos Corporation FA8726-17-F-0005 05 172460 9/5/2019 2019 DoD-AF AFMC Hanscom AFB Various $357,778.00 $357,778.00
Extend PoP, Increase 

funding, Establish new 
CLINS values and funding

Matthews, 
Nicholas

nicholas.matthews.1@us.
af.mil

(719) 556-
0232
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FA873214D0016 Telos Corporation FA8726-17-F-0005 06 172460 3/6/2019 2019 3/31/2019 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
No Cost Period of 

Performance Extension 
CLIN 0010

Matthews, 
Nicholas

nicholas.matthews.1@us.
af.mil

(719) 556-
0232

FA873214D0016 Telos Corporation FA8726-17-F-0005 ARZ999 172460 7/21/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

The purpose of this 
modification is to change 

the physical address of 
DCMA HAMPTON

Johnson, Mark

FA873214D0016 Telos Corporation FA8726-17-F-0012 02 143818 11/28/2017 2018 DoD-AF AFMC Hanscom AFB Various -$127,970.50 -$127,970.50
Web Proxy Modernization, 

Debit/Credit
Unknown,

FA873214D0016 Telos Corporation FA8726-17-F-0012 04 143818 12/13/2017 2018 DoD-AF AFMC Hanscom AFB Various $3,876,230.00 $0.00
Web Proxy Modernization- 

Option Exercise 0010AD
,

FA873214D0016 Telos Corporation FA8726-17-F-0012 05 143818 2/14/2018 2018 DoD-AF AFMC Hanscom AFB Various -$52,762.22 -$52,762.22

Web Proxy Modernization- 
Descope Blue Coat, Dell, 
and Red Hat software at 

Gunter and Lackland AFBs

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 06 143818 2/22/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
Reinstate Naval Air Station 
Joint Reserve Base Willow 
Grove onto CLIN 0010AD

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 07 143818 3/28/2018 2018 6/29/2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
Web Proxy Modernization - 
CLIN 0010AA PoP Extension

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 08 143818 8/6/2018 2018 9/15/2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
Web Proxy Modernization, 

PoP Extension
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 09 143818 6/1/2018 2018 6/29/2018 DoD-AF AFMC Hanscom AFB Various $236,126.59 $236,126.59
Increase CLIN 0010AA value 
for 3 month PoP extension

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 10 143818 10/9/2018 2019 DoD-AF AFMC Hanscom AFB Various -$8,774.79 -$8,774.79

Web Proxy ModernizaƟon 
Remove Incirlik Air Force 
Base from CLIN 0010AB 
descope of $45,687.79 

Additional labor support is 
added under CLIN 0010AA 

in the amount of 
$36,913.00

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 11 143818 1/22/2019 2019 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00
Web Proxy Modernization 

Admin Change
Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873214D0016 Telos Corporation FA8726-17-F-0012 ARZ999 143818 7/21/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

The purpose of this 
modification is to change 

the physical address of 
DCMA HAMPTON

Johnson, Mark
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FA873214D0016 Telos Corporation FA8773-18-F-0228 00 9/28/2018 2018 9/28/2018 3/27/2019 DoD-AF AFSPC Tinker AFB
33 NWS 

MSD
$638,378.79 $638,378.79

The 33rd Network Warfare 
Squadron (NWS) support

Chase, Julie julie.chase@us.af.mil
(405) 734-

9711

FA873214D0016 Telos Corporation FA8773-18-F-0228 01 5/9/2019 2019 3/28/2019 9/27/2019 DoD-AF AFSPC Tinker AFB
33 NWS 

MSD
$444,580.53 $444,580.53

The 33rd Network Warfare 
Squadron (NWS) support

Chase, Julie julie.chase@us.af.mil
(405) 734-

9711

FA873214D0016 Telos Corporation FA8773-18-F-0228 02 5/23/2019 2019 DoD-AF AFSPC Tinker AFB
33 NWS 

MSD
$0.00 $0.00

This modification is to align 
the CLINs/SLINs to the 
NetCents-2 contract. 

P00001 showed the SLINs 
ending in AA, AB, AC, etc. 

This modification is to 
correct those SLINs so they 
now end in 01, 02, 03, etc.

Chase, Julie julie.chase@us.af.mil
(405) 734-

9711

FA873214D0016 Telos Corporation FA8773-18-F-0228 03 8/23/2019 2019 DoD-AF AFSPC Tinker AFB
33 NWS 

MSD
$27,927.39 $27,927.39 Replace 3 NIC cards Chase, Julie julie.chase@us.af.mil

(405) 734-
9711

FA873214D0016 Telos Corporation FA8773-18-F-0228 04 9/24/2019 2019 DoD-AF AFSPC Tinker AFB
33 NWS 

MSD
$344,249.99 $344,249.99

Extend PoP to 3/27/2020, 6 
months

Chase, Julie julie.chase@us.af.mil
(405) 734-

9711

FA873214D0016 Telos Corporation FA8773-19-F-A134 00 9/23/2019 2019 9/23/2019 11/27/2019 DoD-AF AFSPC Tinker AFB
AFIWC/34

6TS
$77,376.28 $77,376.28

Video Wall Border 
Conference Room 

Installation
Keller, Sheri

FA873214D0016 Telos Corporation FA9401-17-F-0107 01 3/2/2018 2018 DoD-AF AFMC Kirtland AFB
377 

CS/SCXF
$0.00 $0.00

Correct the Contract Type 
for CLIN 0002 from COST to 

FFP

Hamilton, 
Brenda

brenda.hamilton@offutt.a
f.mil

FA873214D0016 Telos Corporation FA9401-19-F-0001 00 10/4/2018 2019 10/15/2018 12/3/2018 DoD-AF AFMC Kirtland AFB AFRL/RV $150,764.71 $150,764.71

Contractor is to install and 
test (EFI&T) 24-strand 
single mode (SM) fiber 

opƟc 
cable (FOCs) from Bnilding 
80006 to Connex bnilding.

Hamilton, 
Brenda

brenda.hamilton@offutt.a
f.mil

FA873214D0016 Telos Corporation FA9401-19-F-0001 01 8/8/2019 2019 DoD-AF AFMC Kirtland AFB AFRL/RV $4,107.52 $4,107.52

The purpose of this 
modification is to 

incoporate funding in 
response to a Request for 
Equitable Adjustment due 
to different site conditions

Sanchez, 
Elizabeth

elizabeth.sanchez@kirtlan
d.af.mil

(505) 853-
7505

FA873214D0016 Telos Corporation ID04150094 02 131610 6/19/2018 2018 GSA
GSA - 

Region 17
Atlanta, GA

609 
ACOMS

-$0.08 -$0.08

The task is being closed in 
accordance with FAR 

42.708, quick closeout 
procedures.

Wilson, David
(404) 331-

3512

FA873214D0016 Telos Corporation ID07150056 14
FGM13PC

6212
3/26/2018 2018 GSA

GSA - 
Region 17

Fort Worth, TX Various -$111,861.44 -$124,624.24 Closeout of services.
Jimenez, 
Frances

(817) 751-
0168
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FA873214D0016 Telos Corporation RS01 06
FA8730-

16-R-0017
3/5/2018 2018 2/28/2018 12/27/2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HBGS

$0.00 $0.00

modify the start and 
completion dates for the 

contractor technical 
support under SubCLIN 

0010AR

Maille, Janet

FA873214D0016 Telos Corporation RS01 07
FA8730-

16-R-0017
8/30/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HBGS

$28,713.76 $28,713.76
Increase travel funding to 

CLIN 0070
Maille, Janet

FA873214D0016 Telos Corporation RS01 AZ
FA8730-

16-R-0017
7/21/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HBGS

$0.00 $0.00

The purpose of this 
modification is to change 

the physical address of 
DCMA HAMPTON

Johnson, Mark

FA873214D0016 Telos Corporation W9127Q-18-F-0118 00 9/24/2018 2018 9/24/2018 9/23/2019
DoD-Army 

NGB
ANG JACKSON MS

ANG 
CRTC/LG

$790,323.00 $2,406,712.00

provide contract services to 
cover all duties and 

responsibilities of the Cyber 
support office and provide 

Telecommunications 
services for 

the organization and its 
customers

Oglesby, David
david.a.oglesby.mil@mail.

mil
(601) 313-

1636

FA873214D0016 Telos Corporation W9127Q-18-F-0118 01 9/24/2018 2018
DoD-Army 

NGB
ANG JACKSON MS

ANG 
CRTC/LG

$0.00 $0.00

purpose of this modification 
is to change the unit of 
issues from "YEARS" to 
"MONTHS" on all CLINS

Oglesby, David
david.a.oglesby.mil@mail.

mil
(601) 313-

1636

FA873214D0016 Telos Corporation W9127Q-18-F-0118 02 9/24/2019 2019 9/24/2019 9/23/2020
DoD-Army 

NGB
ANG JACKSON MS

ANG 
CRTC/LG

$802,178.00 $0.00
The purpose of this 

modification is to Exercise 
Option 1

Oglesby, David
david.a.oglesby.mil@mail.

mil
(601) 313-

1636

FA873214D0016 Telos Corporation W912L6-18-F-6058 00 9/27/2018 2018 9/27/2018 2/9/2019 DoD-ANG ANG TULSA OK 138 CF $185,908.02 $185,908.02
Installation of ROIP/MIP 

5000 system
Tatro, Daniel daniel.r.tatro.civ@mail.mil

(405) 228-
5560

FA873214D0016 Telos Corporation W912L6-19-F-6058 00 9/17/2019 2019 9/23/2019 9/22/2020 DoD-ANG AFNG Tulsa, OK 138 CF $6,876.00 $20,628.00
Secondary Crashnet 

Support
Lonsdale, 
Amanda

amanda.j.lonsdale.mil@m
ail.mil

(918) 833-
7305
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FA873214D0016 Telos Corporation W912PQ-18-F-7025 00 9/25/2018 2018 9/25/2018 3/18/2019 DoD-ANG AFNG SCOTIA NY
109 

CF/SCX
$127,200.00 $127,200.00

Risk Management 
Framework (RMF) 

assessments of two 109th 
AirliftWing (AW) systems to 

include 
a Secret Internet Protocol 
Router Network (SIPRNet) 

and a Nonclassified Internet 
Protocol Router Network 

(NIPRNet).

Bastiani, 
Nicholas

nicholas.b.bastiani.mil@m
ail.mil

(518) 344-
2477

FA873214D0017 Sumaria Systems, Inc. 5E01 04 119105 12/12/2017 2018 DoD-AF AFMSA WPAFB
AFMSA/S

G6
$0.00 $0.00

Exercise Option 2 of the 
contract

Colbert, David david.colbert.civ@mail.mil
(210) 221-

6596

FA873214D0017 Sumaria Systems, Inc. 5E01 05 119105 1/25/2018 2018 DoD-AF AFMSA WPAFB
AFMSA/S

G6
$455,681.60 $0.00

add funding to CLINs 0012 
and 0072

Colbert, David david.colbert.civ@mail.mil
(210) 221-

6596

FA873214D0017 Sumaria Systems, Inc. CW01 01 12/7/2017 2018 1/10/2018 DOD-AFR AFR Meridian, MS 186 ARW $0.00 $0.00
extend the period of 

performance end date to 10 
January 2018

Lewis, 
Christopher

chris.lewis@afcent.af.mil

FA873214D0017 Sumaria Systems, Inc. FA2517-19-F-A010 00 1/25/2019 2019 2/1/2019 1/31/2020 DoD-AF AFSC Peterson AFB
Mission 

Sys
$79,941.84 $399,709.20

Giant Voice Maintenance 
requirement at Peterson 

AFB

McConnell, 
Ryan

ryan.mcconnell@us.af.mil
(719) 556-

9287

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 02 2/17/2018 2018 DoD-AF AFSPC Schriever AFB 50 SCS $2,227.90 $2,227.90

equitable adjustment for 
the Contractor's Request 

for Equitable 
Adjustment (REA) proposal 

for adjustment

Watley, 
Camille

camille.watley.2@us.af.mi
l

(719) 567-
3450

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 03 4/12/2018 2018 DoD-AF AFSPC Schriever AFB 50 SCS $0.00 $0.00

1. Incorporate the revised 
Performance Work 

Statement, dated 23 Mar 
2018. 

2. Incorporate revised 
Contract Data Requirement 
Lists (CDRLs) A001 - A005, 

dated 11 Apr 2018.

Gibson, Marion
marion.gibson@schriever.

af.mil
(719) 567-

3446

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 04 4/19/2018 2018 6/30/2018 6/29/2019 DoD-AF AFSPC Schriever AFB 50 SCS $357,235.83 $0.00

The purpose of this 
modification is to exercise 

and fully fund Option Period 
1 and update clause 
252.232-7007 LOGO.

Watley, 
Camille

camille.watley.2@us.af.mi
l

(719) 567-
3450
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FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 05 6/29/2018 2018 DoD-AF AFSPC Schriever AFB 50 SCS $0.00 $0.00

The purpose of this 
modification is to 

incorporate revised Wage 
Determinations under the 
Service Contract Act, WD 

No. 2015-5417, 
Revisions No 9, Dated 10 

Jan 2018.

Watley, 
Camille

camille.watley.2@us.af.mi
l

(719) 567-
3450

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 06 3/18/2019 2019 DoD-AF AFSPC Schriever AFB 50 SCS -$5,152.50 -$2,576.25
Deobligate $5,152.50 from 

CLIN 0010
Gibson, Marion

marion.gibson@schriever.
af.mil

(719) 567-
3446

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2038 07 4/8/2019 2019 6/30/2019 6/29/2020 DoD-AF AFSPC Schriever AFB 50 SCS $370,564.62 $0.00

The purpose of this 
modification is to exercise 
and fund Option Period 2 
(30 June 2019 through 29 

June 2020).

Gibson, Marion
marion.gibson@schriever.

af.mil
(719) 567-

3446

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 01 10/12/2017 2018 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

The reason for this 
modification is to direct the 
contractor to stop all work 

related to the 
repair/replacement of the 
fiber optic cablebetween 

Buildings 805 and 810. This 
stop work order is in effect 

for 45 days or until 
cancelled, whichever is 

soonest

Laube, Ryan ryan.laube@us.af.mil
(719) 567-

4090

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 02 11/22/2017 2018 12/4/2017 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

Extend the POP end date 
from 26 November 2017 to 

4 December 2017, an 
additional 8 days

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 03 12/4/2017 2018 12/18/2017 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

Extend the POP end date 
from 4 December 2017 to 

18 December 2017, an 
additional 14 days.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 04 12/18/2017 2018 1/18/2018 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

Extend the POP end date 
from 18 December 2017 to 

18 January 2018, an 
additional 31 days.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 05 1/18/2018 2018 2/20/2018 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

Extend the POP end date 
from 18 January 2018 to 20 

February 2018, an 
additional 33 calendar days.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830
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FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 06 2/20/2018 2018 3/13/2018 DoD-AF AFSPC Schriever AFB 50 CE $0.00 $0.00

Extend the POP end date 
from 20 February 2018 to 

13 March 2018, an 
additional 21 calendar days.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-17-F-2040 07 3/13/2018 2018 3/30/2018 DoD-AF AFSPC Schriever AFB 50 CE $9,718.27 $9,718.27

extend the period of 
performance completion 

date from 13 Mar 18 to 30 
Mar 18

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-18-F-2058 00 8/3/2018 2018 8/3/2018 11/1/2018 DoD-AF AFSPC Schriever AFB 595 Grp $124,934.36 $124,934.36

Contractor shall provide all 
equipment, tools, labor, 

installation, 
programming,parts, 

materials, equipment, 
hardware, software, 
interfaces, warranty 
documentation and 

transportation and labor 
necessary to upgrade the 

exisƟng 
Virtual Wall in Bldg. 24

Crapser, Karla

FA873214D0017 Sumaria Systems, Inc. FA2550-18-F-2058 01 10/16/2018 2019 12/14/2018 DoD-AF AFSPC Schriever AFB 595 Grp $0.00 $0.00
Change the delivery date 

from 1 Nov 18 to 14 Dec 18.
Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873214D0017 Sumaria Systems, Inc. FA2550-18-F-2066 00 7/2/2018 2018 7/2/2018 9/30/2018 DoD-AF AFSPC Schriever AFB 3 SES $53,842.35 $53,842.35 3 SES Badge Access System Crapser, Karla

FA873214D0017 Sumaria Systems, Inc. FA2550-19-F-A031 00 224560 6/7/2019 2019 6/7/2019 11/4/2019 DoD-AF AFSPC Schriever AFB 50 SCS $97,056.07 $97,056.07
Fiber Installation for B401 - 
B712 at Schriever AFB, CO.

Walter, Robert
robert.walter.10@us.af.mi

l
(719) 567-

5266

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 00 191352 1/3/2018 2018 1/3/2018 3/14/2018 DoD-AF AFMC Eglin AFB 46 RANSS $141,976.15 $141,976.15
Install 468 total LAN drops 

in building 104
Wiggs, 

Lequetta
LEQUETTA.WIGGS@US.AF

.MIL
(850) 882-

0354

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 01 191352 3/14/2018 2018 7/18/2018 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00
Extend the period of 

performanee from 14 
March 2018 to 18 July 2018.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 02 191352 7/30/2018 2018 10/1/2018 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00

Extend the period of 
performance to 1 October 
2018 due to Government 

delay

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 03 191352 10/9/2018 2019 10/31/2018 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
to 31 October 2018 due to 
government delay caused 

by a construction project in 
the second floor Comm 

room

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335
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FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 04 191352 1/7/2019 2019 3/15/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00

The purpose of this 
modification is to change 
the unit of issue from 1 

each to 1 job and to extend 
the POP of the contract to 

15 March 2019.

Brannon, 
Kristina

kristina.brannon.1@us.af.
mil

() 882-5576

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0010 05 191352 6/10/2019 2019 8/30/2019 DoD-AF AFMC Eglin AFB 46 RANSS $0.00 $0.00

The purpose of this 
modification is to extend 
the POP from 15 March 

2019 to 30 August  2019.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0104 00 9/21/2018 2018 9/21/2018 11/9/2018 DoD-AF AFMC Eglin AFB 46 TW $51,553.49 $51,553.49
COMM Drops for Bldg 260, 

217 & 219
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-0104 01 12/20/2018 2019 2/4/2019 DoD-AF AFMC Eglin AFB 46 TW $0.00 $0.00

The purpose of this 
modification is to extend 

the period of 
performance (POP) to 4 

February 2019

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-3062 00 206667 7/10/2018 2018 7/10/2018 8/9/2018 DoD-AF AFMC Eglin AFB 919 MSS $30,865.07 $30,865.07 NIPR DROPS BLDG 3201 Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-3062 01 206667 9/13/2018 2018 10/18/2018 DoD-AF AFMC Eglin AFB 919 MSS $4,213.14 $0.00
To change the delivery date 
from 09-Aug-18 to 18-Oct-

18 and add funding
Marrero, Felix felix.marrero.6@us.af.mil

(850) 872-
3466

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-3062 02 206667 10/2/2018 2019 10/31/2018 DoD-AF AFMC Eglin AFB 919 MSS $0.00 $0.00
To change the delivery date 
from 18-Oct-18 to 31-Oct-

18.
Marrero, Felix felix.marrero.6@us.af.mil

(850) 872-
3466

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-8009 00 197474 4/7/2018 2018 DoD-AF AFMC Eglin AFB AAC/YVD $31,220.72 $31,220.72 LAN Drops Bldg 350
Giordano, 

Emma
emma.giordano@us.af.mil

(850) 882-
0362

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-8009 01 197474 7/17/2018 2018 7/17/2018 8/7/2018 DoD-AF AFMC Eglin AFB AAC/YVD $368.35 $368.35

Increase funding by $368.35 
to provide for additional 

footage of fiber strand not 
accounted for at contract 

award

Giordano, 
Emma

emma.giordano@us.af.mil
(850) 882-

0362

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-8031 00 6/28/2018 2018 6/28/2018 7/30/2018 DoD-AF AFMC Eglin AFB 99 CPTS $35,372.61 $35,372.61
LAN Drops for Bldgs. 982, 

983 and 975
Ward, Jason jason.ward.9@us.af.mil

(850) 882-
0358

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-8031 01 7/20/2018 2018 8/31/2018 DoD-AF AFMC Eglin AFB 99 CPTS $0.00 $0.00

Extend the delivery date at 
the request of the vendor 

from 30 Jul 2018 to 31 
August 2018.

Ward, Jason jason.ward.9@us.af.mil
(850) 882-

0358

FA873214D0017 Sumaria Systems, Inc. FA2823-18-F-8031 02 9/10/2018 2018 9/28/2018 DoD-AF AFMC Eglin AFB 99 CPTS $0.00 $0.00

Extend the delivery date at 
the request of the vendor f 
rom 31 Aug 2018 to 28 Sep 

2018.

Ward, Jason jason.ward.9@us.af.mil
(850) 882-

0358
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FA873214D0017 Sumaria Systems, Inc. FA2823-19-F-8003 00 217992 11/7/2018 2019 11/7/2018 3/7/2019 DoD-AF AFMC Eglin AFB
AFRL/MN

O
$197,797.49 $197,797.49

Fiber and COMM Path Bldg. 
380 to VWaMS

Giordano, 
Emma

emma.giordano@us.af.mil
(850) 882-

0362

FA873214D0017 Sumaria Systems, Inc. FA3002-18-F-0259 00 9/26/2018 2018 9/29/2018 9/30/2019 DoD-AF AETC Randolph AFB
502 

CS/SCOSE
$351,073.00 $351,073.00

ELMR Enhanced Network 
Management Solution 
w/licenses Enterprise

Davis, 
Antoinette

antoinette.davis.1@us.af.
mil

(210) 652-
9197

FA873214D0017 Sumaria Systems, Inc. FA3002-18-F-0259 01 10/10/2018 2019 9/28/2019 DoD-AF AETC Randolph AFB
502 

CS/SCOSE
$0.00 $0.00

The purpose of this 
modification is to conduct 
an administrative action to 

correct the Period of 
Performance from 29 Sept 

18 - 30 Sept 19 to  
29 Sept 18 - 28 Sept 19.

Talamantez, 
Audrey

AUDREY.TALAMANTEZ@U
S.AF.MIL

(631) 536-
6788

FA873214D0017 Sumaria Systems, Inc. FA3002-18-F-0259 02 9/29/2019 2019 11/28/2019 DoD-AF AETC Randolph AFB
502 

CS/SCOSE
$0.00 $0.00

Extend period of 
performance services from 
29 Sep 18 - 28 Sep 19 to 29 

Sep 19 to 28 Nov 19.

Santos, Jessica jessica.santos@us.af.mil
(210) 652-

9757

FA873214D0017 Sumaria Systems, Inc. FA3016-17-F-0431 01 184378 12/6/2017 2018 1/19/2018 DoD-AF AETC JBSA Lackland, TX 502 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date as follows: 
From 11 Dec 2017 to 19 Jan 
2018 at no additional cost 

to the governement.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873214D0017 Sumaria Systems, Inc. FA3016-17-F-0431 02 184378 1/19/2018 2018 2/28/2018 DoD-AF AETC JBSA Lackland, TX 502 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date as follows: 
From 19 Jan 2018 to 28 Feb 
2018 at no additional cost 

to the governement.

,

FA873214D0017 Sumaria Systems, Inc. FA3016-17-F-0431 03 184378 2/28/2018 2018 3/30/2018 DoD-AF AETC JBSA Lackland, TX 502 CS $0.00 $0.00
extend the delivery date 
from 2/28/18 to 3/30/18

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873214D0017 Sumaria Systems, Inc. FA3016-19-F-A426 00 9/6/2019 2019 9/6/2019 1/6/2020 DoD-AF AETC JBSA Lackland, TX 802 CS $61,825.13 $61,825.13

Communications 
Infrastructure Bldg 914 

Joint Base San Antonio-Fort 
Sam Houston TX.

Wynder, Gary

FA873214D0017 Sumaria Systems, Inc. FA3016-19-F-A468 00 9/18/2019 2019 9/18/2019 2/13/2020 DoD-AF AETC JBSA Lackland, TX 802 CS $184,538.94 $184,538.94
JBSA-Randolph 

Communications 
Infrastructure Upgrade

Hill, Anthony anthony.hill26@us.af.mil
(210) 395-

9555
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FA873214D0017 Sumaria Systems, Inc. FA3016-19-F-A468 01 9/18/2019 2019 DoD-AF AETC JBSA Lackland, TX 802 CS $0.00 $0.00

The purpose of this 
unilateral modification is to 
change the payment office 
DoDAAC in block 18 from 
F87700 to F03000 to allow 
to DFAS to obligate funds 
and make prompt vendor 

payment.

Hill, Anthony anthony.hill26@us.af.mil
(210) 395-

9555

FA873214D0017 Sumaria Systems, Inc. FA3030-17-F-0067 01 12/5/2017 2018 12/26/2017 DoD-AF AETC Goodfellow AFB 17 MSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 26 Dec 
17.

Sizemore, 
Brenda

brenda.sizemore.1@us.af.
mil

(325) 654-
3821

FA873214D0017 Sumaria Systems, Inc. FA3030-17-F-0067 02 12/28/2017 2018 1/8/2018 DoD-AF AETC Goodfellow AFB 17 MSG $0.00 $0.00

The purpose of this 
modification is to extend 
the delivery date to 8 Jan 

18.

Harris, Alex alex.harris.3@us.af.mil
(325) 654-

3806

FA873214D0017 Sumaria Systems, Inc. FA3030-17-F-0067 03 1/17/2018 2018 1/26/2018 DoD-AF AETC Goodfellow AFB 17 MSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 26 Jan 
18.

Harris, Alex alex.harris.3@us.af.mil
(325) 654-

3806

FA873214D0017 Sumaria Systems, Inc. FA3030-17-F-0067 04 1/26/2018 2018 1/30/2018 DoD-AF AETC Goodfellow AFB 17 MSG $0.00 $0.00

The purpose of this 
modification is to change 
the delivery date f rom 26 

Jan to 30 Jan.

Harris, Alex alex.harris.3@us.af.mil
(325) 654-

3806

FA873214D0017 Sumaria Systems, Inc. FA3030-17-F-0067 05 2/2/2018 2018 2/7/2018 DoD-AF AETC Goodfellow AFB 17 MSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 07 Feb 
18.

Harris, Alex alex.harris.3@us.af.mil
(325) 654-

3806

FA873214D0017 Sumaria Systems, Inc. FA3030-18-F-0056 00 6/26/2018 2018 6/26/2018 8/28/2018 DoD-AF AETC Goodfellow AFB 17 CS $110,292.34 $110,292.34
Fiber Optic Cable 

Installation
Uzzle, Derrick derrick.uzzle@us.af.mil

(325) 654-
1588

FA873214D0017 Sumaria Systems, Inc. FA3030-19-F-A044 00 7/26/2019 2019 7/26/2019 9/14/2019 DoD-AF AETC Goodfellow AFB 17 CS $149,870.29 $149,870.29 Reorg Comm Closets Lafever, Ryan
:ryan.lefever@kirtland.af.

mil
(505) 853-

7757

FA873214D0017 Sumaria Systems, Inc. FA3030-19-F-A079 00 9/30/2019 2019 9/30/2019 3/30/2020 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$739,632.64 $739,632.64 Universal Training Network Casiano, Andre andre.casiano@us.af.mil

(405) 739-
4035

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 02 11/6/2017 2018 4/15/2017 2/28/2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$15,000.00 $15,000.00

Add CLIN 0006, Travel in the 
amount of $15,000.00.

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 03 2/5/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$2,563,658.20 $0.00 Exercise Option Year One. Jones, Jennifer

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 04 4/3/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$0.00 $0.00 Funding for travel

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959
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FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 05 5/31/2018 2018 6/1/2018 2/28/2019 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$435,198.15 $2,236,161.75

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 06 5/29/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$0.00 $0.00

The purpose of this 
modification is to replace 
CLIN 1005 with CLIN 1006 
with the correct LOA.   (no 
change in CLIN data, listed 

as 1012)

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 07 7/23/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
-$39,497.10 -$39,497.10

Rediuce CLIN 1006 from 9 
months to 7 months, Add 
CLIN 1007, EACN Support 
Services for the POP for 1 
June 18-70 June 18. Add 
CLIN 1008, EACN Support 

for the POP for 1 July 18-71 
July 18.

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 08 10/2/2018 2019 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
$0.00 $0.00

The purpose of this 
modification is to change 

the COR from Georgia 
Capistrant to Lisa Collins.

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-17-F-0004 09 11/6/2018 2019 DoD-AF AFMC Scott AFB
HQ 

AMC/A6
-$41,278.05 -$41,278.05

The purpose of this 
modificaƟon is to: 

1. Reduce CLIN 1006 from 7 
months to 4 months (POP 1 

Nov 18-28 Feb 19) 
2. Add CLIN 1009, EACN 

Support for POP 1 Aug 18-
71 Oct 18.

Daugherty, 
Kristy

kristy.daugherty@us.af.mil
(618) 256-

9959

FA873214D0017 Sumaria Systems, Inc. FA4452-18-F-0054 00 195696 4/1/2018 2018 4/1/2018 3/31/2019 DoD-AF AFMC Scott AFB
HQ 

AMC/A9
$121,442.64 $631,987.80

IT Support of Functional 
Systems for AMC/A9

Myers, Sarah sarah.myers.3@us.af.mil
(618) 256-

4234

FA873214D0017 Sumaria Systems, Inc. FA4452-18-F-0054 01 195696 4/1/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A9
$0.00 $0.00 ADMIN MOD Myers, Sarah sarah.myers.3@us.af.mil

(618) 256-
4234

FA873214D0017 Sumaria Systems, Inc. FA4452-18-F-0054 02 195696 8/2/2018 2018 DoD-AF AFMC Scott AFB
HQ 

AMC/A9
$0.00 $0.00

This modif ication is to 
make administrative 

changes in order to update 
Clause 252.272-7006 Wide 
Area Workflow Payment 

Instructions.

Hackler, David david.hackler.2@us.af.mil
(618) 256-

9954

FA873214D0017 Sumaria Systems, Inc. FA4452-18-F-0054 03 195696 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF AFMC Scott AFB
HQ 

AMC/A9
$123,873.00 $0.00 fund Option One Holt, Lisa lisa.holt.1@us.af.mil

(618) 256-
9830



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0017 Sumaria Systems, Inc. FA4460-17-F-0038 01 185208 1/23/2018 2018 DoD-AF AMC Little Rock AFB 19 CS $0.00 $0.00

The purpose of this 
modification is to change 

the PWS to match 
questions answered in RFP

Norwod, 
Michael

michael.norwood.5@us.af
.mil

(501) 987-
8123

FA873214D0017 Sumaria Systems, Inc. FA4460-17-F-0038 02 185208 9/1/2018 2018 9/1/2018 9/30/2018 DoD-AF AMC Little Rock AFB 19 CS $32,783.30 $0.00

The Purpose of this 
modification is to exercise 

the 1 month option from 01 
September 2018 till 30 

September 2018. 
Fund CLINS 1010, 1030, 
1060 in the amount of 

$32,783.30.

Norwod, 
Michael

michael.norwood.5@us.af
.mil

(501) 987-
8123

FA873214D0017 Sumaria Systems, Inc. FA4460-17-F-0038 04 185208 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Little Rock AFB 19 CS $469,518.60 $0.00

The purpose of this 
modification is to fund 

Option Year 2 (1 Oct 2018 - 
30 Sep 2019)

Dillard, Iman
iman.n.dillard.mil@mail.m

il
(240) 612-

5634

FA873214D0017 Sumaria Systems, Inc. FA4484-18-F-0424 00 9/28/2018 2018 9/28/2018 9/27/2019 DoD-AF AMC McGuire AFB
87 

CES/CEH
$561,876.76 $1,209,844.03

install Surveilance Video 
equipment at nine buidling

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0017 Sumaria Systems, Inc. FA4484-18-F-0424 01 9/30/2018 2018 DoD-AF AMC McGuire AFB
87 

CES/CEH
$415,593.43 $0.00

The purpose of this 
modification is to:a. 

Exercise options and fully 
fund CLINs 0002, 0004 and 
0005. (0011, 0013, 0014)

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0017 Sumaria Systems, Inc. FA4484-18-F-0424 02 10/3/2018 2019 DoD-AF AMC McGuire AFB
87 

CES/CEH
$0.00 $0.00

Correct delivery date on 
CLIN 0010 to 27 Sep 2019.

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0017 Sumaria Systems, Inc. FA4484-18-F-0424 03 215728 9/26/2019 2019 DoD-AF AMC McGuire AFB
87 

CES/CEH
$246,916.92 $14,543.08

The purpose of this mod is 
to increase cost, fully fund, 
and exercise the options for 
CLINs 0003, 0007, 0009 and 

to add CLIN 0011 as a 
funding CLIN for the 

quantity increase on CLIN 
0010

Buschmann, 
Ian

ian.buschmann@seymourj
ohnson.af.mil

(919) 722-
1753

FA873214D0017 Sumaria Systems, Inc. FA4484-19-F-A095 00 5/30/2019 2019 5/30/2019 6/30/2019 DoD-AF AMC McGuire AFB 87 CS $11,822.37 $11,822.37
Fiber installation for 

building 5219, Joint Base 
McGuire-Dix-Lakehurst

Buschmann, 
Ian

ian.buschmann@seymourj
ohnson.af.mil

(919) 722-
1753

FA873214D0017 Sumaria Systems, Inc. FA4484-19-F-A189 00 9/27/2019 2019 9/27/2019 11/1/2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $171,670.62 $171,670.62 Voice Messaging System Brown, Sarah sarah.brown.22@us.af.mil

(609) 754-
2812
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FA873214D0017 Sumaria Systems, Inc. FA4497-17-F-5S25 01 186481 2/2/2018 2018 7/3/2018 DoD-AF AMC Dover AFB 436 CS $0.00 $0.00

1.) Terminate Suspension of 
work In accordance with 

FAR 52.242-14, the 
suspension of work letter 
issued on 29 January 2018 

is terminated ef fective 
1100hrs on 2 February 

2018.

Walls, Anita anita.walls@us.af.mil
(302) 677-

5258

FA873214D0017 Sumaria Systems, Inc. FA4497-17-F-5S25 02 186481 7/1/2019 2019 DoD-AF AMC Dover AFB 436 CS $73,219.84 $73,219.84
Apply equitable 

adjustments
Frasier, Sharon sharon.frasier.2@us.af.mil

(302) 677-
5545

FA873214D0017 Sumaria Systems, Inc. FA4497-19-F-A044 00 9/17/2019 2019 9/30/2019 9/29/2020 DoD-AF AMC Dover AFB
436 Med 
Grp/SG

$70,867.20 $216,443.20
IM/IT Help Desk Support 
Specialist Intermediate.

Roman, Juan juan.roman.1@us.af.mil
(302) 677-

6722

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0076 00 7/21/2018 2018 8/16/2018 2/22/2019 DoD-AF AFSPC Vandenberg AFB 30 CS $465,261.38 $465,261.38 Fire Station 4 Cable Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0076 01 2/22/2019 2019 4/24/2019 DoD-AF AFSPC Vandenberg AFB 30 CS $0.00 $0.00

The purpose of this no-cost 
modification is to extend 

the period of performance 
(PoP) date from "16 August 
2018 - 22 February 2019" to 
"16 August 2018 - 24 April 
2019" due to framelight 
restrictions, government 

delay and inclement 
weather.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0076 02 4/24/2019 2019 5/10/2019 DoD-AF AFSPC Vandenberg AFB 30 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
(PoP)

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0079 00 7/20/2018 2018 8/16/2018 2/22/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $471,943.95 $471,943.95 Astrotech Cable Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0079 01 2/22/2019 2019 4/12/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this no-cost 
modification is to extend 

the PoP date from "16 
August 2018" - "22 February 
2019" to "16 August 2018" - 

"12 April 2019" due to 
government delay and 

inclement weather.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470
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FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0079 02 4/12/2019 2019 5/10/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
(PoP)

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0082 00 201396 7/25/2018 2018 7/24/2018 8/31/2018 DoD-AF AFSPC Vandenberg AFB 21 SOPS $101,433.55 $101,433.55

fiber optic cable installation 
and electrical circuit 

upgrades at Bldg. 23225 to 
Bldg. 23229

Williams, 
Katherine

katherine.williams.9@us.a
f.mil

(805) 606-
1507

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0082 01 201396 8/31/2018 2018 7/25/2018 10/5/2018 DoD-AF AFSPC Vandenberg AFB 21 SOPS $0.00 $0.00

The purpose of this 
modification is to correct 
the original performance 
start date to match the 

contract effective date and 
to extend the 

Period of Performance 
(PoP) due to Government 

delay caused by completion 
of DD Form 254.

Hughes, Kari kari.hughes.2@us.af.mil
(805) 606-

4469

FA873214D0017 Sumaria Systems, Inc. FA4610-18-F-0088 00 7/31/2018 2018 8/21/2018 2/21/2020 DoD-AF AFSPC Vandenberg AFB 30 SCS $2,558,697.92 $2,558,697.92
Project 2017-00008, Honda 

Ridge Cable
Rosa, Patricia

patricia.rosa@vandenberg
.af.mil

(805) 605-
0490

FA873214D0017 Sumaria Systems, Inc. FA4613-19-F-A027 00 222551 3/12/2019 2019 5/20/2019 7/19/2019 DoD-AF AFGSC FE Warren AFB
90 CS 
SCXF

$104,403.86 $104,403.86

Low voltage CAT-6 cabling, 
parts, and installation for 

F.E. Warren Air Force Base 
in Building 485

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873214D0017 Sumaria Systems, Inc. FA4620-18-F-A099 00 9/21/2018 2018 10/1/2018 9/30/2019 DoD-AF AMC Fairchild AFB
92 COMM 

SQ
$241,237.10 $241,237.10

collect, update, and record 
the location of outside 

plant features (CVC) with 
Outside Plant 

telecommunications 
infrastructure information 

for Fairchild AFB, WA

Ray, Zachery zachery.ray@us.af.mil
(509) 247-

2608

FA873214D0017 Sumaria Systems, Inc. FA4620-18-F-A099 01 9/21/2018 2018 DoD-AF AMC Fairchild AFB
92 COMM 

SQ
$0.00 $0.00 ADMIN MOD Ray, Zachery zachery.ray@us.af.mil

(509) 247-
2608

FA873214D0017 Sumaria Systems, Inc. FA4625-19-F-A120 00 8/9/2019 2019 DoD-AF ACC Whiteman AFB 509 CS $168,852.91 $168,852.91

This requirement is to 
purchase and install new 
fiber optic cable between 

information transfer 
buildings 

and critical end buildings.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425
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FA873214D0017 Sumaria Systems, Inc. FA4625-19-F-A120 01 8/20/2019 2019 DoD-AF ACC Whiteman AFB 509 CS $0.00 $0.00

A. Change block 18a, Paying 
Office, from Limestone 

DFAS F87700 to Columbus 
DFAS F03000.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0012 00 9/25/2018 2018 9/25/2018 3/19/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $384,202.68 $384,202.68
Stephen, 
Cynthia

cynthia.stephen@us.af.mil
(765) 688-

2802

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0012 01 11/14/2018 2019 5/31/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00
The purpose of this MOD is 
to update the delivery date 

to 31 May 2019.
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0012 02 210339 5/31/2019 2019 9/30/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00

The purpose of this MOD is 
change the delivery date 
from 31 May 2019 to 30 

September 2019

Gilbert, Byron byron.gilbert@us.ef.mil
(765) 688-

2826

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0013 00 9/25/2018 2018 9/25/2018 3/19/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $280,330.52 $280,330.52
Stephen, 
Cynthia

cynthia.stephen@us.af.mil
(765) 688-

2802

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0013 01 11/14/2018 2019 5/31/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00
The purpose of this MOD is 
to update the delivery date 

to 31 May 2019.
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0013 02 214327 5/31/2019 2019 9/30/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00

The purpose of this MOD is 
change the delivery date 
from 31 May 2019 to 30 

September 2019

Gilbert, Byron byron.gilbert@us.ef.mil
(765) 688-

2826

FA873214D0017 Sumaria Systems, Inc. FA4654-18-F-0013 03 214327 9/30/2019 2019 10/31/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
through 31 October 2019

Correll, Sue sue.correll@us.af.mil
(765) 688-

2345

FA873214D0017 Sumaria Systems, Inc. FA4686-18-F-0025 00 4/1/2018 2018 4/1/2018 3/31/2019 DoD-AF ACC Beale AFB 69 rg/ra $1,165,611.90 $1,185,541.60
Brown, 
Autumn

autumn.brown.3@us.af.mi
l

(530) 634-
3305

FA873214D0017 Sumaria Systems, Inc. FA4686-18-F-0025 01 4/23/2018 2018 DoD-AF ACC Beale AFB 69 RG/RA $19,929.70 $3,663,484.00

1.The purpose of this 
modification is to add 

funding to the following 
CLIN: 

a.CLIN 0003 via SLIN 000303 
in the amount of 

$19,929.70. 
2.Add option years 1, 2, 3.

Brown, 
Autumn

autumn.brown.3@us.af.mi
l

(530) 634-
3305
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FA873214D0017 Sumaria Systems, Inc. FA4686-18-F-0025 02 3/21/2019 2019 4/1/2019 3/31/2020 DoD-AF ACC Beale AFB 69 RG/RA $1,203,176.00 $0.00 exercise option year 1 Powner, Devin devin.powner@us.af.mil
(919) 722-

1766

FA873214D0017 Sumaria Systems, Inc. FA4686-18-F-0025 03 4/26/2019 2019 DoD-AF ACC Beale AFB 69 RG/RA $43,722.43 $43,722.43

1. Re-align funds from CLIN 
2001 to 1001. 

2. Increase CLIN 1008 to 
cover required travel from 

Anderson AFB.

Powner, Devin devin.powner@us.af.mil
(919) 722-

1766

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 00 169380 11/21/2017 2018 1/1/2018 12/31/2018 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $153,507.54 $5,265,417.00

Operations & Maintenance 
for Base 

Telecommunication System 
at Ellsworth AFB

Clemens, 
Bernard

Bernard.Clemens@us.af.m
il

(605) 385-
1718

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 01 169380 2/28/2018 2018 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $198,586.50 $0.00 Add funding Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 02 169380 4/3/2018 2018 DoD-AF ACC Ellsworth AFB 28 CS/SCQ -$779.22 $0.00 Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 03 169380 10/1/2018 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $91,169.88 $0.00
Add funding to provide 

services for months 1 Oct 
18 through 31 Dec 2018.

Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 04 169380 1/1/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $23,691.17 $92,614.86 Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 05 169380 1/1/2019 2019 1/1/2019 12/31/2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $365,451.30 $18,125.28

1. Exercise OpƟon Year 1 
2. Increase the monthly 
cost of CLIN 1010, 2010, 

3010, and 4010

Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 06 169380 4/26/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $301,207.11 $96,460.66

1. Add $301,207.11 to CLIN 
1011, funded on SLIN 

101103. 
2. Increase the NTE value of 
CLIN 1011 to $600,000.00

Morris, Roger

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 07 169380 6/13/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ $261,739.06 $50,000.00

1. Add $261,739.06 to CLIN 
1011, funded on SLIN 

101104 
2. Increase the value of 

CLIN 1011 to $650,000.00

Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4690-18-F-0014 08 169380 8/20/2019 2019 DoD-AF ACC Ellsworth AFB 28 CS/SCQ -$1,270.66 $0.00

The purpose of this 
modificaƟon is to: 

1. Remove $779.22 from 
CLIN 001001. 

2. Remove $266.73 from 
CLIN 001101. 

3. Remove $224.71 from 
CLIN 001102.

Salyer, Mark mark.salyer@us.af.mil
(702) 652-

5401

FA873214D0017 Sumaria Systems, Inc. FA4800-17-F-0458 01 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF ACC Langley AFB 633 CS $151,174.92 $0.00 Exercise Option Year 1 Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922
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FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 00 9/19/2018 2018 9/19/2018 12/14/2018 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$400,211.99 $400,211.99

Engineer, furnish, install 
and test 144 Strands Single 

Mode Fiber Optic Cable 
from DeSA Building 1129 to 
Existing Manhole -218 and 
72-St, SM FOC from MH-

218 to MDA Building 1903

Currie, Ross ross.currie@us.af.mil
(803) 895-

5346

FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 01 9/22/2018 2018 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$0.00 $0.00 ADMIN MOD Currie, Ross ross.currie@us.af.mil

(803) 895-
5346

FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 02 1/30/2019 2019 3/28/2019 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$21,500.00 $21,500.00

1. Add CLIN 1011 to 
upgrade the cable to be 

installed from a 144-strand 
to a 288-strand cable. 

2. The period of 
performance of this task 
order is changed from 14 

December 2018 to 28 
March 
2019.

Currie, Ross ross.currie@us.af.mil
(803) 895-

5346

FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 03 5/14/2019 2019 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$0.00 $0.00

Add the payment address 
for CLIN 0002 to this 

delivery order.
Kane, Daniel daniel.kane@shaw.af.mil

(803) 895-
5354

FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 04 5/15/2019 2019 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$0.00 $0.00

Change the payment CLINs 
identified on modification 

P00003 of this delivery 
order.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873214D0017 Sumaria Systems, Inc. FA4803-18-F-0085 05 7/12/2019 2019 DoD-AF ACC Shaw AFB
20 

CS/SCXP
$0.00 $0.00

Deobligate the funding for 
CLIN 1011 and change the 
payment procedures for 

CLIN 1011 to reflect 
payment will be by 

Government Purchase Card 
(GPC).

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873214D0017 Sumaria Systems, Inc. FA4814-19-F-A276 00 9/4/2019 2019 9/5/2019 9/4/2020 DoD-AF AMC MacDill AFB 6 CS/SC $216,961.56 $216,961.56

One (1) Year On Site 
Support Engineer for 

telephone switch upgrade, 
expansion, and sustainment 

at MacDill AFB, FL

Noel, Wanda

FA873214D0017 Sumaria Systems, Inc. FA4819-17-F-1048 01 1/16/2018 2018 DoD-AF ACC Tyndall AFB AFCEC -$6,655.48 -$6,655.48

The purpose of this 
modification is to 

deobligated $6,655.48 for a 
unnecessary item, (1) Fiber 

Sensys Fiber Defender 
FD332 980-21454 per 

the customer's request.

Dean, Nicole nicole.dean.2@us.af.mil
(850) 283-

3375
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FA873214D0017 Sumaria Systems, Inc. FA4830-19-F-A024 00 4/1/2019 2019 4/1/2019 11/30/2019 DoD-AF ACC Moody AFB
24 MDG 

SGSL
$88,059.20 $639,159.20

LAN Administrator to 
support 

the 23d Medical Group, 
Moody AFB

Hulsey, 
Stephen

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 00 10/1/2017 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$0.00 $3,804,459.08

Base Telecommunications 
System (BTS) Operation & 

Maintenance CANNON AFB 
AND MELROSE AFR, NEW 

MEXICO

Buchanan, Kurt
kurt.buchanan.1@us.af.mi

l
(850) 884-

3196

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 01 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$347,771.81 $64,740.00

Add funding for the Base 
Year

Armant, Dawn dawn.armant@us.af.mil
(575) 784-

6866

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 02 1/29/2018 2018 10/1/2017 9/30/2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$3,874.80 $3,874.80

Building 133 Cable Parts 
and Install

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 03 4/16/2018 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$6,514.62 $6,514.62

To Add SubCLIIN 001603 in 
the Amount of $6,514.62 

for Work Orders 219402:2 
and 22026:91.

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 04 6/7/2018 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$10,000.00 $10,000.00

To add SubCLIN 001702 in 
the amount of $10,000.00 

Additional Funding for 
Hospital Work Orders

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 05 6/13/2018 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$0.00 $0.00

To correct the Long Line of 
Accounting on SubCLINs

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 06 6/27/2018 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$10,300.00 $10,300.00

To add funding for CLIN 
0016 in the amount of 

$10,300.00.

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 07 9/20/2018 2018 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
-$16,546.84 -$8,742.17

De-obligate excess funds 
and value on CLINS 0011AA, 

0011AB, 0011AC, 0011AD 
and 0040

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 08 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$347,771.81 $64,740.00

A. To Exercise Option I, 
Period of Performance of 1 

October 2018 throigh 30 
September 2019. 

B. To Add Finding for 
Option I.

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 09 3/8/2019 2019 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$0.00 $0.00

Modification to incorporate 
new Price List dated - 
Revised 1 March 2019

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661
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FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 10 3/26/2019 2019 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$157,594.87 $157,594.87

To incorporate new SLIN 
101602 to add Work Order 

23631721 ROM UPDATE 
and Funding in the amount 

of $157,594.87

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 11 4/17/2019 2019 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$4,276.97 $4,276.97

To Add SLIN to incorporate 
Work Order 23908994.

Yoakum, 
Bonnie

Bonnie.Yoakum@us.af.mil
(575) 784-

1661

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 12 7/16/2019 2019 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$339,139.08 $339,139.08

A. To incorporate new SLIN 
101604 to add Work Order 

24429312 
B. To incorporate new SLIN 
101605 to add Work Order 

24429219 
C. To incorporate 

Attachment 1, Price List

Salazar, James james.salazar.2@us.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc. FA4855-17-F-0062 14 9/25/2019 2019 10/1/2019 9/30/2020 DoD-AF AFSOC Cannon AFB
27 

SOCS/SC
$2,442.17 $14,185.98

Exercise Option II, Period of 
Performance of 1 October 

2019 through 30 September 
2020, pending the 

availability of funds.

Salazar, James james.salazar.2@us.af.mil
(575) 784-

2945

FA873214D0017 Sumaria Systems, Inc. FA4887-19-F-A176 00 9/5/2019 2019 9/5/2019 2/3/2020 DoD-AF AETC Luke AFB, AZ 56 CS $573,010.26 $0.00
NETWORK EQUIPMENT 

RELOCATION
Jeffers, Steven

FA873214D0017 Sumaria Systems, Inc. FA5000-18-F-WF03 00 7/11/2018 2018 DoD-AF PACAF JBER, AK 673 CS $472,912.62 $472,912.62
Upgrade Giant Voice 

System
Raby, Mister mister.raby@us.af.mil

(907) 552-
8203

FA873214D0017 Sumaria Systems, Inc. FA5215-19-F-A035 00 4/25/2019 2019 4/30/2019 6/30/2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ PACAF $37,478.99 $37,478.99

INTRUSION PROTECTION 
SYSTEM 

CONTAINERS
Thompson, Eric

eric.thompson.12@us.af.
mil

FA873214D0017 Sumaria Systems, Inc. FA5215-19-F-A035 01 5/7/2019 2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
HQ PACAF $0.00 $0.00

Incorporate a revised PWS 
dated 06 May 2019.

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 01 1/25/2018 2018 4/17/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 25 Jan 

2018 to 17 Apr 2018, at no 
additional cost to the 

government, as a result of 
material delays and base 

pass approval.

Hochstein, 
Theresa

theresa.hochstein@us.af.
mil

(671) 366-
6603

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 02 4/17/2018 2018 6/10/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00 Extend PoP tp 10 June 2018
McFarland, 

James
james.mcfarland.8@us.af.

mil
(671) 366-

4943

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 03 6/9/2018 2018 6/29/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 10 June 
2018 to 29 June 2018 at no 

additonal cost to the 
Government

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943
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FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 04 6/29/2018 2018 7/31/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Purpose of this modification 
is to extend the period of 

performance from 29 June 
2018 to 31 July 2018 at no 

additional cost to the 
Government

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 05 8/1/2018 2018 9/30/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00
Extend the period of 

performance to 30 Sep 18
Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0045 06 10/1/2018 2019 10/31/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00
Extend the Period from 30 

September 2018 to 31 
October 2018

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0046 01 1/25/2018 2018 2/23/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 25 Jan 

2018 to 23 Feb 2018, at no 
additional cost to the 

government, as a result of 
material delays and base 

pass approval.

Hochstein, 
Theresa

theresa.hochstein@us.af.
mil

(671) 366-
6603

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0073 01 1/25/2018 2018 5/7/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 25 Jan 
2018 to 7 May 2018, at no 

additional cost to the 
government, as a result of 
material delays and base 

pass approval.

Hochstein, 
Theresa

theresa.hochstein@us.af.
mil

(671) 366-
6603

FA873214D0017 Sumaria Systems, Inc. FA5240-17-F-0074 01 1/25/2018 2018 5/3/2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 25 Jan 
2018 to 3 May 2018, at no 

additional cost to the 
government, as a result of 
material delays and base 

pass approval.

Hochstein, 
Theresa

theresa.hochstein@us.af.
mil

(671) 366-
6603

FA873214D0017 Sumaria Systems, Inc. FA6633-17-F-0006 02 11/1/2017 2018 DoD-AR
US Army 
Reserve

Minneapolis ARB 
MN

934 CS $0.00 $0.00
Admin mod to CLIN 

correction to show quantity 
and respective cost.

Lohman, 
Carolyn

carolyn.lohman.1@us.af.
mil

(612) 713-
1430

FA873214D0017 Sumaria Systems, Inc. FA6633-17-F-0010 01 11/14/2017 2018 12/27/2017 DoD-AR
US Army 
Reserve

Minneapolis ARB 
MN

934 CS $6,532.62 $6,532.62

The purpose of this 
modification is to 

incorporate additional 
funding to provide for 

material changes requested 
ry the Government

Lohman, 
Carolyn

carolyn.lohman.1@us.af.
mil

(612) 713-
1430

FA873214D0017 Sumaria Systems, Inc. FA6633-17-F-0010 02 12/27/2017 2018 1/8/2018 DoD-AR
US Army 
Reserve

Minneapolis ARB 
MN

934 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 8 
January 2018.

Lohman, 
Carolyn

carolyn.lohman.1@us.af.
mil

(612) 713-
1430
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FA873214D0017 Sumaria Systems, Inc. FA6633-17-F-0010 03 1/8/2018 2018 1/22/2018 DoD-AR
US Army 
Reserve

Minneapolis ARB 
MN

934 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 22 Jan 
2018.

Lohman, 
Carolyn

carolyn.lohman.1@us.af.
mil

(612) 713-
1430

FA873214D0017 Sumaria Systems, Inc. FA6633-18-F-A001 00 8/20/2018 2018 8/20/2018 10/20/2018 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $160,665.55 $160,665.55

Engineer, Furnish, Install 
and Test (EFI&T) new Fiber 

OpƟc Cable 
and copper cable for 

Buildings 720, 721, 723, and 
724

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433

FA873214D0017 Sumaria Systems, Inc. FA6633-18-F-A001 01 10/29/2018 2019 11/2/2018 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date (period of 
performance) to 2 
November 2018

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433

FA873214D0017 Sumaria Systems, Inc. FA6633-18-F-A002 00 8/31/2018 2018 8/31/2018 10/29/2018 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $206,552.89 $206,552.89

Engineer, furnish, install 
and test (EFI&T) five new 

Handholes, 
ducts bank, 36 strands SM 

Fiber, 
and repair collapsed CITS 

(Combat 
Information Transport 

System) conduits 
at Minn-St.Paul ARS (MSP 

ARS).

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433

FA873214D0017 Sumaria Systems, Inc. FA6633-18-F-A003 00 9/1/2018 2018 9/1/2018 11/1/2018 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $187,250.80 $187,250.80

Provide professional 
services necessary to 

update the Cyberspace 
Infrastructure Planning 

System (CIPS) Visualization 
Component (CVC) with 

Outside Plant Fiber Optic 
Cable infrastructure 

information for Minn-
St.Paul ARS, MN.

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433

FA873214D0017 Sumaria Systems, Inc. FA6633-19-F-A004 00 5/31/2019 2019 5/31/2019 7/30/2019 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $56,948.25 $56,948.25

engineer, furnish, install 
and test (EFI*T) 

approximately 6200 feet of 
72 strands SM Fiber from 

Information Transport 
Building (ITB) 761 to ITB 610 

at Minn-St.Paul ARS (MSP 
ARS).

Dahlquist, Chin 
Kuk

chin.dahlquist.1@us.af.mil
(612) 713-

1428



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0017 Sumaria Systems, Inc. FA6633-19-F-A004 01 5/31/2019 2019 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $0.00 $0.00

The purpose of this 
modification is to attach 
Wage Determination as 
DBA (Davis Bacon act) 

Applies.

Dahlquist, Chin 
Kuk

chin.dahlquist.1@us.af.mil
(612) 713-

1428

FA873214D0017 Sumaria Systems, Inc. FA6633-19-F-A005 00 6/14/2019 2019 6/14/2019 8/14/2019 DoD-AR AFR
Minneapolis ARB 

MN
934 CS $49,590.47 $49,590.47

Engineer, furnish, install 
and test (EFI*T) 

approximately 1660 ft. of 
24 strands SM Fiber from 

InformaƟon 
Transport Building (ITB) 761 

to Building 822 at Minn-
St.Paul ARS

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433

FA873214D0017 Sumaria Systems, Inc. FA7000-17-F-4108 02 4/1/2018 2018 4/1/2018 3/31/2019 DoD-AF USAFA USAFA, CO $4,729,287.56 $0.00
exercise  and fund Option 

Year 1
Rosin, Devin devin.rosin@us.af.mil

(719) 333-
3819

FA873214D0017 Sumaria Systems, Inc. FA7000-17-F-4108 03 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF USAFA USAFA, CO $4,911,182.12 $336,720.48
Exercise and fund Option 

year Two, Add Clin 2010AG, 
3019AG and 4010AG

McMurtry, 
Christina

christina.mcmurtry.1@us.
af.mil

(719) 556-
9381

FA873214D0017 Sumaria Systems, Inc. FA7000-17-F-4111 01 189478 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF USAFA USAFA, CO HQ USAFA $434,220.00 $434,220.00

The purpose of this 
modification is to exercise 

Option Year 1 and fund CUN 
1010.

Graham, 
Rebecca

rebecca.graham.5@us.af.
mil

(719) 333-
3200

FA873214D0017 Sumaria Systems, Inc. FA7000-17-F-4111 02 189478 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF USAFA USAFA, CO HQ USAFA $441,648.00 $0.00

The purpose of this 
modification is to exercise 

Option Year 2 and fund CLIN 
2010.

Graham, 
Rebecca

rebecca.graham.5@us.af.
mil

(719) 333-
3200

FA873214D0017 Sumaria Systems, Inc. FA7037-18-F-1086 00 9/11/2018 2018 9/28/2018 5/15/2019 DoD-AF AFISR San Antonio, TX 453 EWS $966,316.74 $966,316.74
Perform surey of area, 

install network 
Infrastructure

Bales, Todd todd.bales@us.af.mil
(210) 977-

2823

FA873214D0017 Sumaria Systems, Inc. FA7037-18-F-1086 01 9/28/2018 2018 DoD-AF AFISR San Antonio, TX 453 EWS $0.00 $0.00 ADMIN MOD Bales, Todd todd.bales@us.af.mil
(210) 977-

2823

FA873214D0017 Sumaria Systems, Inc. FA7037-18-F-1086 02 4/16/2019 2019 6/30/2019 DoD-AF AFISR San Antonio, TX 453 EWS $0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
until 30 June 2019 due to 
longer-than-anticipated 
lead-times for materials.

Lamarre, Lee lee.lamarre@us.af.mil
(210) 977-

0039

FA873214D0017 Sumaria Systems, Inc. FA8201-19-F-A293 00 9/19/2019 2019 9/28/2019 9/27/2020 DoD-AF ACC Hill AFB
HQ 

UTTR/DO
$225,636.00 $1,174,224.00

Contract for Information 
Security System Technicians

Smith, Gregory
gregory.smith.86@us.af.m

il
(316) 759-

2297

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 05 145966 11/8/2017 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$0.00 $0.00 ADMIN MOD

Bremer, 
Richard

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 06 145966 3/9/2018 2018 3/9/2018 8/30/2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$48,424.50 $0.00 fund CLIN 0021AC

Bremer, 
Richard



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 07 145966 8/31/2018 2018 8/31/2018 8/30/2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$1,245,750.68 $0.00

The purpose of this 
modification is to exercise 

Option Year (2) for the 
period of 31 August 2018 to 

30 August 2019.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 08 145966 8/9/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$0.00 $0.00

Incorporate DD254 Revision 
2.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 09 145966 5/21/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$11,800.00 $11,800.00

The purpose of this 
modification is to increase 
the ceiling and funding of 

CLIN 0072

Chatham, 
Donald

FA873214D0017 Sumaria Systems, Inc. FA8307-16-F-0095 ARZ999 145966 7/20/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/

HNCY
$0.00 $0.00

DCMA Boston official 
address is changed

Nickerson, 
Peter

Peter.Nickerson@dcma.mi
l

(857) 268-
4678

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0004 05 11/6/2017 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
-$22,436.32 -$22,436.32

The purpose of this 
modification is to de-

obligate the remaining 
funds for this DO.

Tacito, Alan

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 06 12/21/2017 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
-$17,918.11 -$17,918.11

Descope a portion of 
SubCLIN 0216AA, 0216AC, 

and 0310AA
Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 07 10/26/2017 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$1,542,964.56 -$522,691.44

Exercise the Site Survey 
Option Elements for option 
SubCLINs: 0014AB, 0017AB, 

0119AB, 0211AB 
and 0212AB and Exercise 

the Installation option 
SubCLINs: 0014AC, 0017C, 

0119AC, 0211AC and 
0212AC

Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 08 1/25/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$2,747,398.52 -$325,930.48

1. Exercise the Site Survey 
Option Elements for option 
SubCLINs: 0115AB, 0216AB, 

0219AB, and 0312AB 
2. Exercise the Installation 
option SubCLINs: 0018AC, 
0114C, 0115AC, 0118AC, 

0214AC, 0219AC and 
0312AC 3.Exercise the 
Cheyenne Mountain 

SubCLIN 0216AC

Corsetti, Sara
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FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 09 3/2/2018 2018 3/2/2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$4,057,160.00 -$42,857.00

Mod 9 decrease to value 
did not match 
($226,872.00)

Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 10 3/29/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$3,649,559.00 $471,642.00

Exercise the Site Survey 
Option Elements and 

installation option
Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 11 5/14/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$1,171,642.44 $100,236.44 Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 12 6/12/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$27,857.00 $27,857.00 Corsetti, Sara

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 13 7/27/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$2,212,896.00 $696,505.00

Multiple changes for Creech 
AFB and Eglin AFB

Bigelow, 
Brenda

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 14 8/13/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$1,354,402.00 $566,916.00

Exercise and fund CLINs 
0313AB and 0313AC

Bigelow, 
Brenda

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 15 9/5/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$4,727.00 $4,727.00 add value and funding

Bigelow, 
Brenda

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 16 9/17/2018 2018 6/13/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$22,970.00 $22,970.00

INCREASE FUNDING AND 
VALUE

Bigelow, 
Brenda

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 17 9/21/2018 2018 9/21/2018 11/17/2017 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$338,201.00 -$473,205.00

Exercise the Site Survey 
Option for CLIN 0013AB and 

0013AC and adjust value

Bigelow, 
Brenda

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 18 7/24/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$10,417.04 $10,417.04

A. Implement new ordering 
criteria for the FY16 AN Buy 

OpƟon 
B. Update the BITI BAN 

Proposal Tool 
C. Update the Period of 
Performance for 35 Sub-

CLINs labeled under Access 
Nodes 

D. Create new FFP CLINs 
and Sub-CLINs for Option 

Period 2.

Anthony, 
Sheryl

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 19 9/18/2019 2019 9/18/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$1,733.00 $1,733.00

Admin updates; Establish 
new CLINs 2014 and 2015 

for Multi-Mode SFPs.

Landry, 
Michelle

michelle.landry@us.af.mil
(312) 845-

5153

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 20 9/27/2019 2019 9/27/2019 2/21/2020 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$171,952.00 $171,952.00

A. Update the BITI BAN 
Proposal Tool, dated 26 

September 2019. 
B. Update the Statement of 
Work (SOW), Version 1.9, 
dated 26 September 2019. 
C. Establish new CLIN 2016 

for the Two-Factor 
Authentication requirement 

at Tinker AFB.

Landry, 
Michelle

michelle.landry@us.af.mil
(312) 845-

5153
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FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0015 ARZ999 7/20/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$0.00 $0.00

DCMA Boston official 
address is changed

Nickerson, 
Peter

Peter.Nickerson@dcma.mi
l

(857) 268-
4678

FA873214D0017 Sumaria Systems, Inc. FA8726-17-F-0148 01 10/26/2017 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$0.00 $0.00

Update Wide Area Work 
Flow Payment Instructions

Rogers, 
Christopher

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 00 8/31/2018 2018 5/31/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$3,726,264.00 $20,918,358.00

upgrade the Baseline 
Critical Base Area Network 

(BAN) while maintaining 
seamless interoperability 

with the Baseline Non-
Critical BAN.

Kennedy, 
Melissa

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 01 11/19/2018 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
-$159,647.58 -$1,187,722.58

1. De-scope Cannon AFB, 
CLIN 1011 

2. Partial descope of CLIN 
1315 Access Nodes for 

Cannon AFB

Kennedy, 
Melissa

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 02 1/15/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$146,175.00 $128,634.00

Amend/replace several 
attachents; Exercise several 

option CLINs
Clevesy, Diane diane.clevesy@us.af.mil

(781) 225-
4071

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 03 2/20/2019 2019 4/17/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$105,246.00 $83,807.00

FY18 BITI Wired CEL 
Options Exercise and Prop 

Tool Revision

Kennedy, 
Melissa

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 04 3/8/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$0.00 $6,782.00

(A) Amend and replace 
Attachment 2 and (B) 
Increase the value of 

unexercised Option CLINs 
and SubCLINs 1213AD, 

1314AD, and 1315

Kennedy, 
Melissa

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 05 4/22/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$161,767.00 $134,481.00

1. Amend and replace 
AƩachment 2 

2. Increase CEL quantities 
on SS&IP CEL Option 

subCLINs 
3. Decrease CEL quantity on 
SS&IP CEL Option subCLIN 

1116AB 
4. Exercise Option subCLINs

Dornfeld, 
Daniel
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FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 06 6/3/2019 2019 8/21/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$339,427.00 $161,669.00

1. Replace Attachment 1, 
Statement of Work (SOW) 

2. Amend and replace 
Attachment 2, Proposal 

Tool 
3. Replace Exhibit A CDRLs 

4. Exercise Option 
subCLINs; 1010AA, 1018AB, 

1216AB, 1217AB, and 
1218AB 

Extend the PoP on 1012AA - 
1313AB

Dornfeld, 
Daniel

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 07 8/19/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$17,541.00 $17,541.00

FY18 BITI BAN Recap Wired 
Modification. Period of 
Performance Extensions 

and CEL increases.

Dornfeld, 
Daniel

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 08 9/16/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$468,189.00 $70,173.00

FY18 BITI Wired Access 
Nodes Purchase, CEL 

increases, Options Exercise, 
and Base Consolidation.

Dornfeld, 
Daniel

FA873214D0017 Sumaria Systems, Inc. FA8726-18-F-0027 ARZ999 7/20/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNI
$0.00 $0.00

DCMA Boston official 
address is changed

Nickerson, 
Peter

Peter.Nickerson@dcma.mi
l

(857) 268-
4678

FA873214D0017 Sumaria Systems, Inc. FA8726-19-F-0144 00 9/25/2019 2019 9/25/2019 12/20/2019 DoD AFMC Hanscom AFB
AFLCMC/

HCIC
$678,271.45 $678,271.45

Procure Brand Name 
JusƟfied and 

other IT Equipment to outfit 
a Sensitive Compartmented 
Information Facility (SCIF) 
constructed in Hanscom 

Collaboration and 
Innovation Center (HCIC) 

spaces.

Esquivel, Elise

FA873214D0017 Sumaria Systems, Inc. FA8773-17-F-0134 01 10/24/2017 2018 DoD-AF AFMC Tinker AFB 99 CS $0.00 $0.00

The purose of this 
adeinistrative eodification is 

to add the cost constraint 
NSP (Not Separately Priced) 

to CLIN 0040 (DATA).

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0017 Sumaria Systems, Inc. FA8773-17-F-0134 02 11/7/2017 2018 12/15/2017 DoD-AF AFMC Tinker AFB 99 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date FROM: 6 
Nov 2017 TO: 15 Dec 2017

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0086 00 6/13/2018 2018 6/13/2018 9/21/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$157,614.46 $157,614.46 Smith, Maurice terry.smith.33@us.af.mil

(405) 734-
7367
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FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0086 01 9/18/2018 2018 10/5/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

extend the performanee 
period f rom 21 Sep 2018 to 

5 Oetober 2018.
Smith, Maurice terry.smith.33@us.af.mil

(405) 734-
7367

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0090 00 6/18/2018 2018 6/18/2018 10/26/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$191,176.95 $191,176.95

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0090 01 10/24/2018 2019 3/4/2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this modif 
ication is to extend the 
period of performance. 

FROM: 26 Oct 2018 TO: 4 
March 2019

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 00 6/22/2018 2018 6/22/2018 12/10/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$383,317.25 $383,317.25

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 01 6/26/2018 2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this 
administrative modif ication 

is to delete the clause 
DFARS 252.211-7003, Item 
Unique Identification and 

ValuaƟon (UID) as 
it is not applicable to this 

requirement.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 02 1/11/2019 2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this 
modification is to change 
from Scheduled Payments 

to Milestone Payments.  
This is a no cost 

modification.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 03 1/11/2019 2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this 
modification is to change 
from Scheduled Payments 

to Milestone Payments.  
This is a no cost 

modification.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 04 4/29/2019 2019 5/20/2019 7/21/2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $154,761.06

1. add funding in the 
amount of $154,761.06. 

2. The period of 
performance (POP) is also 

extended.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0095 05 6/19/2019 2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$154,761.06 $0.00

The purpose of this 
modification is to obligate 
funding in the amount of 

$154,761.06 (for 
modification P00004).

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0097 00 6/21/2018 2018 6/21/2018 10/18/2018 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$232,385.55 $232,385.55

Germosen, 
Jose

(405) 734-
9250
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FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0097 01 10/23/2018 2019 5/1/2019 DoD-AF AFMC Tinker AFB
38 CEIG 

OSS
$0.00 $0.00

The purpose of this modif 
ication is to extend the 
periof of performance. 

FROM: 18 Oct 2018 TO: 1 
May 2019

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0115 00 7/23/2018 2018 7/23/2018 11/30/2018 DoD-AF AFMC Tinker AFB 6 CS/SCX $204,900.31 $204,900.31
No description of the 

requirement
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0149 00 8/24/2018 2018 8/24/2018 1/31/2019 DoD-AF AFMC Tinker AFB 38 CEIG $168,199.25 $168,199.25

EFI&T Fiber from existing 
HH-BD to North RCSs 

Building 1700 and Building 
670

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0180 00 9/5/2018 2018 9/5/2018 1/16/2019 DoD-AF AFMC Tinker AFB 38 CEIG $305,881.76 $305,881.76 FOC Critical Path
Germosen, 

Jose
(405) 734-

9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0180 01 1/9/2019 2019 1/9/2019 2/19/2019 DoD-AF AFMC Tinker AFB 38 CEIG $37,865.72 $37,865.72

The purpose of this 
modification is incorporate 

Sumaria's cost change 
proposal for additional 

boring due to mature trees 
along the route between 

Manhole 101A along 
Hangar Road and up to Bldg 

4223.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0180 02 1/24/2019 2019 2/19/2019 5/20/2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to change 

the Period of Performance 
(POP) from 19 February 
2019 to 20 May 2019.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0201 00 9/11/2018 2018 10/1/2018 12/28/2018 DoD-AF AFMC Tinker AFB
33 NWS 

MSD
$49,935.27 $49,935.27

NETWORK CENTRIC 
SOLUTIONS

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0201 01 9/18/2018 2018 9/18/2018 12/28/2018 DoD-AF AFMC Tinker AFB
33 NWS 

MSD
$0.00 $0.00

This modification alters the 
start date of the award 

from 1 OCT 2018 to 18 SEP 
2018

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0201 02 10/31/2018 2019 DoD-AF AFMC Tinker AFB
33 NWS 

MSD
$0.00 $0.00 Admin Mod

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0201 03 211387 2/28/2019 2019 5/3/2019 DoD-AF AFMC Tinker AFB
33 NWS 

MSD
-$45,944.20 -$45,944.20

This modification is to 
increase funds required to 

complete the installation of 
the items.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-18-F-0201 04 211387 6/5/2019 2019 5/3/2019 DoD-AF AFMC Tinker AFB
33 NWS 

MSD
$49,935.27 $0.00

The purpose of this 
modification is to add the 
line of accounting for CLIN 

2001 for $49,935.27.

Germosen, 
Jose

(405) 734-
9250
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FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A002 00 1/18/2019 2019 1/18/2019 3/22/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $500,479.80 $500,479.80
Upgrade the outdoor Giant 
Voice system at Ellsworth 

AFB

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A002 01 1/22/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The pay office in box 18a. 
was awarded as F87700. 
This is being altered to 

F03000. 
All other Ts&Cs remain 

unchanged.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A002 02 3/25/2019 2019 7/5/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00 No-Cost extension of POP
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A002 03 7/3/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to change 

the Period of Performance 
(POP) FROM: 5 July 2019 

TO: 7 September 2019

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A002 04 9/10/2019 2019 12/7/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to authorize 

a milestone payment for 
materials in the amount of 

$318,096.04. 
 Also, the Period of 

Performance (POP) is 
changed from 7 September 
2019 to 7 December 2019.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A121 00 9/16/2019 2019 11/15/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $50,199.54 $50,199.54

Additional Fiber Between 
InformaƟon 

Transfer Buildings (ITB) 100 
and Lackland Training 
Annex 300 Area MH23

Keller, Sheri

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A121 01 9/16/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

1) Clause 252.232-7006 
Wide Area WorkFlow 

Payment Instructions - 
Inspect by F2MTOB and Pay 

Official F87700 
2) Add Clause 52.204-25 

3) Include General Decision 
TX20190033 01/04/2019

Keller, Sheri
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FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A127 00 9/25/2019 2019 9/25/2019 9/16/2020 DoD-AF AFSPC Tinker AFB 38 CEIG $1,516,421.99 $1,516,421.99

Engineer, furnish, install 
and test (EFIT) (EDFIT) a 

new duct bank 
infrastructure and single 

mode fiber 
optic cable (FOC) to support 
the Flight Line, MUNS East, 
and MUNS West fiber optic 

cable paths at 
Homestead ARB, Florida.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA8773-19-F-A127 01 9/26/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to correct 
the paying station in block 

18a.

Germosen, 
Jose

(405) 734-
9250

FA873214D0017 Sumaria Systems, Inc. FA9401-19-F-A112 00 9/27/2019 2019 9/30/2019 9/29/2020 DoD-AF AFMC Kirtland AFB AFNWC $260,990.27 $260,990.27

Contractor will furnish all 
labor, tools, parts, 

materials, facilities, and 
transportation necessary in 

performing all 
maintenance/support/upgr

ade of audio/video, VTC 
equipment, and all its 

components for 20332 RM 
105 & 204

Linton, Rane
rane.linton@kirtland.af.mi

l
(505) 853-

4603

FA873214D0017 Sumaria Systems, Inc. Q501 03 152190 6/4/2018 2018 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$0.00 $0.00 realign funds

Hoermann, 
Uschi

ursula.hoermann.de@us.a
f.mil

FA873214D0017 Sumaria Systems, Inc. Q501 04 152190 8/16/2018 2018 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$7,000.00 $7,000.00

The purpose of this 
modification to add $7,000 

to CLIN 0071 to provide 
funding for travel.

Kennedy, Sean
sean.kennedy@vandenber

g.af.mil
(805) 606-

1733

FA873214D0017 Sumaria Systems, Inc. Q501 05 152190 10/31/2018 2019 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$0.00 $0.00 Admin Mod Orton, Ian ian.orton@us.af.mil

(631) 536-
8090

FA873214D0017 Sumaria Systems, Inc. QP01 AZ 135409 7/20/2019 2019 DoD-AF AFMC Hill AFB
AFLCMC/

HBZBH
$0.00 $0.00

DCMA Boston official 
address is changed

Nickerson, 
Peter

Peter.Nickerson@dcma.mi
l

(857) 268-
4678

FA873214D0017 Sumaria Systems, Inc. R202 03 150303 12/6/2018 2019 DoD-AF AFMC Hill AFB 75 ABW -$4,448.00 -$4,448.00 de-obligate funds
Singleton, 

Randy
randy.singleton@us.af.mil

(801) 777-
8974
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FA873214D0017 Sumaria Systems, Inc. RL01 05 4/17/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/A2
-$431.05 -$431.05

The purpose of this BI-
Lateral Modification is to 
De-Ob Travel Funds from 
CLIN 0002(0070) $431.05.

,

FA873214D0017 Sumaria Systems, Inc. RL01 06 7/1/2018 2018 7/1/2018 6/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$1,589,353.57 $0.00

The purpose of this 
modification is to exercise 
Option Year 2. POP 01 July 
18 -30 June 19. Change the 

contract specialist f rom 
Allye Wuest to Monica 
Holtmann. Added latest 

Version of DD254

Port, Angela angela.port@us.af.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. RL01 07 7/1/2018 2018 7/1/2018 6/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$0.00 $0.00

Change desription of CLINS 
exercised in Mod 06

Port, Angela angela.port@us.af.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. RL01 08 8/1/2018 2018 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$113,082.09 $344,980.17

Purpose of this modification 
is to provide an increase in 

workload to Task 2.
Port, Angela angela.port@us.af.mil

(618) 256-
9835

FA873214D0017 Sumaria Systems, Inc. RL01 09 7/1/2019 2019 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$0.00 $502,129.20

To add an increase in 
workload for Task 1 IAW 

with PWS 12 Feb 19. 
Funding will be exercised on 

Option Period 3, POP 01 
July 19- 30 June 20

Port, Angela angela.port@us.af.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. RL01 10 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF AMC Scott AFB
HQ 

AMC/A2
$1,980,325.05 $0.00

The purpose of this 
modification is to exercise 
and fund Option 3, Period 

of Performance 1 Jul 19 - 30 
Jun 20

Port, Angela angela.port@us.af.mil
(618) 256-

9835

FA873214D0017 Sumaria Systems, Inc. TF02 04 10/31/2017 2018 11/17/2017 DoD-AF AFMC Tinker AFB 38 CEG $0.00 $0.00
To change the delivery date 
FROM: 31 Oct 2017 TO: 17 

Nov 2017

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0017 Sumaria Systems, Inc. TF02 05 11/16/2017 2018 12/15/2017 DoD-AF AFMC Tinker AFB 38 CEG $0.00 $0.00

To change the delivery date 
FROM: 17 Nov 2017 TO: 15 

Dec 2017 for the MacDill 
Grounding project

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873214D0017 Sumaria Systems, Inc. W912LA-18-F-8005 00 9/17/2018 2018 9/28/2018 11/28/2018 DoD-AF USPFO March ARB, CA 163 RW $136,769.90 $136,769.90 GDT_Project Labor White, Aminah
aminah.a.gary.civ@mail.m

il
(916) 369-

4345
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FA873214D0017 Sumaria Systems, Inc. W9133L-19-F-0014 00 6/7/2019 2019 6/10/2019 6/9/2020 DoD-AF NGB Andrews AFB Various $4,303,776.00 $22,234,140.00

Systems Administration 
(SA) services for Air 

National Guard (ANG) at 
Otis ANGB, Reno-Tahoe 

IAP, Ft. Smith, AR, 
Birmingham-Shuttlesworth 

IAP, McConnell AFB, 
Hulman Field ANGB, Salt 

Lake City

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873214D0017 Sumaria Systems, Inc. W9133L-19-F-2518 00 9/30/2019 2019 9/30/2019 9/29/2020 DoD-ANG AFNG Arlington, VA Various $929,912.00 $2,841,057.96

Air National Guard (ANG) 
requires integration support 

services to 
support ongoing ANG and 
Air Force (AF) initiatives 
within the ANG network

Unknown,

FA873214D0018
Business Technologies 

and Solutions
FA4890-19-F-A076 00 8/29/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB

HQ ACC 
AMIC DRR

$1,304,974.01 $52,795,047.80
Cyber Defense Correlation 

Cell (CDCC)
Lancour, Kyle

kyle.lancour@langley.af.m
il

(757) 225-
7698

FA873214D0018
Business Technologies 

and Solutions
FA4890-19-F-A076 01 9/26/2019 2019 DoD-AF ACC Langley AFB

HQ ACC 
AMIC DRR

$3,441,979.55 $0.00 fully fund the base year Chwalik, Erika erika.chwalik.2@us.af.mil
(757) 225-

0217

FA873214D0018
Business Technologies 

and Solutions
FA8773-18-F-0047 00 182657 4/24/2018 2018 DoD-AF AFSPC Lackland AFB 24 AF/FM $9,044,642.00 $49,822,890.00

support the 24th AF and 
associated cyber units with 

Consolidated Analytic 
Support

Gilmore, 
Patricia

patricia.gilmore.1@us.af.
mil

(210) 395-
8466

FA873214D0018
Business Technologies 

and Solutions
FA8773-18-F-0047 01 182657 5/1/2019 2019 5/1/2019 4/30/2020 DoD-AF AFSPC Lackland AFB 24 AF/FM $9,973,684.00 $0.00 Exercise Option 1

Gilmore, 
Patricia

patricia.gilmore.1@us.af.
mil

(210) 395-
8466

FA873214D0018
Business Technologies 

and Solutions
FA8773-18-F-0047 02 182657 3/18/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $999,242.80 $3,742,557.60

1.  Add ACRNs on P00001 
2. Add funds to base CUN 
0010AB and Option year  

one CLIN 101001 
3. Edit CLINS 2010, 3010,  

and4010

Gilmore, 
Patricia

patricia.gilmore.1@us.af.
mil

(210) 395-
8466

FA873214D0018
Business Technologies 

and Solutions
FA8773-18-F-0047 03 182657 5/31/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $243,160.60 $994,722.40

Total value of contract is 
increased

Noethen, 
Stephen

stephen.noethen.3@us.af.
mil

(210) 925-
7890

FA873214D0018
Business Technologies 

and Solutions
FA8773-18-F-0047 04 182657 8/29/2019 2019 DoD-AF AFSPC Lackland AFB 24 AF/FM $1,044,929.20 $5,878,804.00

Noethen, 
Stephen

stephen.noethen.3@us.af.
mil

(210) 925-
7890

FA873214D0018
Business Technologies 

and Solutions
QW02 05 Email 3/1/2018 2018 3/1/2018 2/28/2019 DoD-AF AFSPC Vandenberg AFB

30 Med 
Grp

$46,492.57 $0.00 exercise Option Year 2
Ngiraswei, 

Lucille
lucille.ngiraswei@us.af.mil

(805) 606-
5866
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FA873214D0018
Business Technologies 

and Solutions
QW02 06 Email 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF AFSPC Vandenberg AFB

30 Med 
Grp

$46,724.65 $0.00 Exercise Option Year 3
Ngiraswei, 

Lucille
lucille.ngiraswei@us.af.mil

(805) 606-
5866

FA873214D0018
Business Technologies 

and Solutions
SM01 06 154357 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SG

$73,496.40 $0.00

The purpose of this 
modification is to Fund and 

Exercise the First Option 
Year for the period 1 

October 2017 through 30 
September 2018.

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0018
Business Technologies 

and Solutions
SM01 07 154357 8/9/2018 2018 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SG

$0.00 $0.00

The purpose of this 
modification is to provide 

the 15-day notice to extend 
the term of the contract for 

the Second Option Year - 
with a Period of 

Performance (PoP) of 01 
Oct 2018 through 30 Sep 

2019.

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0018
Business Technologies 

and Solutions
SM01 08 154357 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SG

$73,722.00 $0.00
Exercise and Fund Option 

Year 2
Johnson, Linda

linda.johnson@randolph.a
f.mil

(210) 652-
5111

FA873214D0018
Business Technologies 

and Solutions
SM01 09 154357 9/4/2019 2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SG

$0.00 $0.00 add clause 52.204-25 Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
SM01 10 154357 9/9/2019 2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/SG

$0.00 $0.00

The purpose of this 
modification is to provide 

the 15 day notice to 
exercise the Fourth Option 

Year of this contract

Johnson, Linda

FA873214D0018
Business Technologies 

and Solutions
X001 05 135319 3/1/2018 2018 3/1/2018 5/31/2018 DoD-AF AFDW Andrews AFB

AFPOA/D
PB

$1,066,397.76 $0.00

1. Extend services of this 
contract for 3 months (POP 

1 March 2018 - 31 May 
2018)

Pederson, 
Michelle

michelle.l.pederson2.civ@
mail.mil

(240) 612-
6170

FA873214D0018
Business Technologies 

and Solutions
X001 06 135319 2/27/2018 2018 2/27/2018 DoD-AF AFDW Andrews AFB

AFPOA/D
PB

$5,500.26 $0.00
CLIN 0013 is now fully 

funded
Pederson, 
Michelle

michelle.l.pederson2.civ@
mail.mil

(240) 612-
6170

FA873214D0018
Business Technologies 

and Solutions
X001 07 135319 6/1/2018 2018 6/30/2018 DoD-AF AFDW Andrews AFB

AFPOA/D
PB

$357,299.34 $0.00
Extend services of this 

contract for 1 month to end 
on 30 June 2018

Pederson, 
Michelle

michelle.l.pederson2.civ@
mail.mil

(240) 612-
6170

FA873214D0018
Business Technologies 

and Solutions
X001 08 135319 5/31/2018 2018 7/31/2018 DoD-AF AFDW Andrews AFB

AFPOA/D
PB

$357,299.34 $357,299.34
Extend services of this 
contract for 1 month

Pederson, 
Michelle

michelle.l.pederson2.civ@
mail.mil

(240) 612-
6170
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FA873214D0018
Business Technologies 

and Solutions
X001 09 135319 7/11/2018 2018 8/31/2018 DoD-AF AFDW Andrews AFB

AFPOA/D
PB

$357,299.34 $357,299.34
Extend services of this 

contract for 1 month to end 
on 31 August 2018

Pederson, 
Michelle

michelle.l.pederson2.civ@
mail.mil

(240) 612-
6170

FA873214D0019
American Systems 

Corporation
2Y04 03 150652 9/9/2018 2018 DoD-ANG AFNG Arlington, VA Various $0.00 $0.00

adds the correct line of 
accounting for 
$7,823,500.00

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873214D0019
American Systems 

Corporation
5D01 42 127071 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$384,087.56 $384,087.56
The purpose of this 

modification is to exercise 
option year 2 CLINs

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 43 127071 2/13/2018 2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$10,000.00 $10,000.00

The purpose of this 
modification is to fund work 

orders for the 56 MDG on 
subCLIN 2013AB in the 
amount of $10,000.00

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 44 127071 4/6/2018 2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$28,037.28 -$28,037.28

The purpose of this 
modification is to add 

$5,000.00 to CLIN 2012AB, 
$3,000.00 to 2017AB and 
remove $36,037.28 f rom 

CLINs 1014AE, 
1021AA and 1021AB.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 45 127071 6/13/2018 2018 6/15/2018 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$35,300.00 $35,300.00 Add and fund CLIN 2019 Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 46 127071 6/25/2018 2018 6/25/2018 9/30/2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$5,000.00 $5,000.00

The purpose of this 
modification is to add 

subCLIN 2014AC to fund 56 
MSG workorders.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 47 127071 7/13/2018 2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$35,190.04 $35,190.04

The purpose of this 
modification is to create 

subCLINs 2014AD and AE to 
fund RAPCON f iber 

installation.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 48 127071 7/26/2018 2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$4,744.52 $4,744.52

The purpose of this 
modification is to fund 

subCLIN 2014AF for 
nonrecurring workorders.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 49 127071 9/4/2018 2018 9/4/2018 9/30/2018 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$1,200.00 $1,200.00

purpose of this modification 
is to create subCLIN 2018AA 

to fund telephone 
workorder for the 30th FS

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 50 127071 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$404,303.40 $404,303.40
The purpose of this 

modification is to exercise 
option year 3.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789
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FA873214D0019
American Systems 

Corporation
5D01 51 127071 10/3/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 $0.00

The purpose of this 
modification is to correct 
the clerical error listed in 

block 14 of modification 50.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 52 127071 10/9/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 $0.00

The purpose of this 
modification is to correct 
PDSCAU errors for CON-IT 

migration.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 53 127071 12/18/2018 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$48,018.46 -$48,018.46
De-Ob funds and value for 

CLIN 0020AE
Lackey, Sara sara.lackey@us.af.mil

(623) 856-
2789

FA873214D0019
American Systems 

Corporation
5D01 54 127071 2/7/2019 2019 2/4/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$21,548.41 $21,548.41
Fiber Replacement in 
building 618, F-35 ATC

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 55 127071 4/2/2019 2019 3/27/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$5,000.00 $5,000.00

Add funding to 
subCLIN3014AC. SubCLIN 
will increase by $5,000.00 
from $0.00 to $5,000.00. 

This modification also 
addresses the increase to 
the unit price for subCLIN 

4010 and 4011.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 56 127071 5/28/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

-$6,632.66 -$6,632.66

Remove excess funds from 
MIPR F3YCFA98177G001. 
subCLIN 2014AD will be 

decreased by $6,432.91 and 
subCLIN 2014AE will be 
decreased by $1,699.75. 

also add funding to 
subCLIN 3014AD by 

$1,500.00.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 57 127071 7/5/2019 2019 7/8/2019 9/30/2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$99,033.57 $99,033.57

The purpose of this 
modification is to add 

subCLIN 3014AE to fund the 
Fiber Optic Cable 

installation for B26

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 58 127071 7/13/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$0.00 $0.00

The purpose of this 
modification to remove the 

added text for DFARS 
clause 252.232-7006.

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
5D01 59 127071 9/17/2019 2019 DoD-AF AETC Luke AFB, AZ

56 Range 
Mgt/CCR

$75,000.00 $75,000.00
The purpose of this 

modification is to fund 
special project

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789
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FA873214D0019
American Systems 

Corporation
5M01 13 151992 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC Travis AFB 60 CS $1,483,545.16 $0.00

This purpose of this 
unilateral modification is to 
fully fund Option Year 1 of 

the task order for the 
period of 01 Oct 17 thru 30 

Sep 18.

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 15 151992 10/25/2017 2018 10/30/2017 12/31/2017 DoD-AF AMC Travis AFB 60 CS $36,687.79 $36,687.79

This modif ication increases 
the Task Order value by 
$36,687.79 to provide 

communication 
maintenance support to the 

KC510 Training Facility

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 16 151992 10/31/2017 2018 DoD-AF AMC Travis AFB 60 CS $49,645.33 $49,645.33

This modif ication increases 
the Task Order valme by 

$49,645.33 from 
$4,047,593.47 to 

$4,097,238.80

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 17 151992 11/2/2017 2018 DoD-AF AMC Travis AFB 60 CS $30,999.55 $30,999.55

This modif ication increases 
the Task Order value by 

$30,999.55 from 
$4,097,238.80 to 

$4,128,238.35

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 18 151992 11/8/2017 2018 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

This modif ication adds 
internal codes to CLIN 1013 
and 2013 that were omitted 

on modification 15 of this 
task order -- appears to 

have already been added to 
the CLIN table

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 19 151992 12/7/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC Travis AFB 60 CS $5,000.00 $5,000.00

This modif ication increases 
the Task Order value by 
$5,000.00 to provide for 

telecommunication Work 
Orders for the 349th AMW 

organizations for Fiscal Year 
2018

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 20

15199215
1992

12/18/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC Travis AFB 60 CS $7,000.00 $7,000.00

This modif ication increases 
the Task Order valme by 

$7,000.00 to provide 
telecommmnications Work 
Orders for the 621th CRW 

organizaƟons 
for Fiscal Year 2018

Dodson, Daniel daniel.dodson.1@us.af.mil
(707) 424-

7770



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0019
American Systems 

Corporation
5M01 21 151992 3/21/2018 2018 10/1/2017 9/30/2018 DoD-AF AMC Travis AFB 60 CS $72,754.25 $72,754.25

This modif ication increases 
the Task Order by 

$72,754.25

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 22 151992 3/30/2018 2018 DoD-AF AMC Travis AFB 60 CS $28,836.39 $57,672.78

This modif ication adds 
funding in the amount of 

$28,836.39 to Option Year 
One. This modif ication 

factors in new wage rates 
established on 15 Aug 2017

Abafo, Ivy ivy.abafo@us.af.mil
(707) 424-

7738

FA873214D0019
American Systems 

Corporation
5M01 23 151992 4/3/2018 2018 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

The pupose of this 
modification is to extend 

the period of performance 
for the CAT 6A Special 
Project associated with 

CLIN 0013AB of this Task 
Order.

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 24 151992 4/9/2018 2018 DoD-AF AMC Travis AFB 60 CS -$33,981.52 -$33,981.52

This modif ication de-
obligates a total of 

$33,981.52 of funding f rom 
CLINs 0011AA, 0011AB, 

0011AC, 0011AD, 0011AE, 
0011AF and 0013AA of the 
base year of this task order.

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 25 151992 5/17/2018 2018 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

This modif ication corrects a 
line of accounting error by 
de5obligating $40,501.48 
from subCLIN 1011AC and 
moving $40,501.48 onto 

new 
subCLIN 1011AH.

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 26 151992 6/18/2018 2018 6/18/2018 9/17/2018 DoD-AF AMC Travis AFB 60 CS $26,203.24 $26,203.24

Add CLIN 1014 - special 
project

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873214D0019
American Systems 

Corporation
5M01 27 151992 7/30/2018 2018 7/30/2018 12/29/2018 DoD-AF AMC Travis AFB 60 CS $89,378.97 $89,378.97

The purpose of this 
modification is to add 

funding in the amount of 
$89,378.97 under CLIN 1015 
for a Special Project for an 

OpƟcal Fiber 
Install in buildings P1, 31, 

and 381 on Travis AFB.

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266
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FA873214D0019
American Systems 

Corporation
5M01 28 151992 9/1/2018 2018 10/1/2018 9/30/2019 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

The purpose of this 
unilateral modification is to 
excercise Option Year 2 of 
the contract for the period 

of performance 01 Oct 2018 
thru 30 

Sep 2019 and incorporate 
the current wage 
determination.

Abafo, Ivy ivy.abafo@us.af.mil
(707) 424-

7738

FA873214D0019
American Systems 

Corporation
5M01 29 151992 8/29/2018 2018 9/4/2018 11/4/2018 DoD-AF AMC Travis AFB 60 CS $24,996.48 $24,996.48

The purpose of this 
modification is to add 

funding in the amount of 
$24,996.48 under CLIN 1016 

for a Special Project the 
349th AMW

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 30 151992 9/10/2018 2018 9/10/2018 11/2/2018 DoD-AF AMC Travis AFB 60 CS $21,852.57 $21,852.57

Special Project of a Safe & 
Switch Install

Abafo, Ivy ivy.abafo@us.af.mil
(707) 424-

7738

FA873214D0019
American Systems 

Corporation
5M01 31 151992 9/10/2018 2018 DoD-AF AMC Travis AFB 60 CS -$3,632.42 -$3,632.42

de5obligates a total of 
$3,632.42 of funding from 
sub5CLIN 1011AF of option 
year one of this task order

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 32 151992 9/21/2018 2018 9/24/2018 10/12/2018 DoD-AF AMC Travis AFB 60 CS $6,374.24 $6,374.24

Special Project to relocate 
switches

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 33 151992 10/1/2018 2019 DoD-AF AMC Travis AFB 60 CS $1,527,782.95 $0.00

The purpose of this modif 
ication is to fully fund 

Option Year 2 of the task 
order for the period of 01 

Oct 2018 thru 30 Sep 2019.

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 34 151992 11/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Travis AFB 60 CS $49,999.87 $49,999.87

This modification increases 
the Task Order valme by 

$49,999.87 from 
$5,900,803.50 to 

$5,950,803.37. The fmnds 
are to provide 

commmnications smpport 
to the C-5 cargo aircraft for 

Fiscal Year 2019

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266
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FA873214D0019
American Systems 

Corporation
5M01 35 151992 11/2/2018 2019 DoD-AF AMC Travis AFB 60 CS $0.00 $49,999.87

This modification increases 
the Task Order value by 

$49,999.87 from 
$5,950,803.37 to 

$6,000,803.24. The funds 
are to provide 

communications support to 
the C517 cargo aircraft for 

Fiscal Year 2019

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 36 151992 11/6/2018 2019 DoD-AF AMC Travis AFB 60 CS $49,999.87 $0.00

This modification adds the 
line of accounting for the 
FY19 C-17 Facility Work 

Orders issued under Mod 
35 of this Task Order.

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 37 151992 12/10/2018 2019 DoD-AF AMC Travis AFB 60 CS $10,929.33 $10,929.33

This modification adds 
funding in the amount of 

$10,929.33 to Option Year 2
Baker, Justin justin.baker.19@us.af.mil

(701) 747-
5266

FA873214D0019
American Systems 

Corporation
5M01 38 151992 1/8/2019 2019 DoD-AF AMC Travis AFB 60 CS -$7,103.47 -$6,103.47

This modification de-
obligates a total of 

$7,103.47 of funding
Baker, Justin justin.baker.19@us.af.mil

(701) 747-
5266

FA873214D0019
American Systems 

Corporation
5M01 39 151992 2/14/2019 2019 DoD-AF AMC Travis AFB 60 CS $6,971.32 $6,971.32

This modification increases 
the Task Order value by 

$6,971.32 to provide 
communications support to 

the 621 CRW

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 40 151992 3/1/2019 2019 DoD-AF AMC Travis AFB 60 CS $19,996.41 $19,996.41

This modification increases 
the Task Order value by 

$19,996.41 to 
provide communications 
support to the 349th Air 

Mobility Wing

Kim, Vitaliy vitaliy.kim@us.af.mil
(707) 816-

3899

FA873214D0019
American Systems 

Corporation
5M01 41 151992 5/10/2019 2019 DoD-AF AMC Travis AFB 60 CS $4,000.00 $4,000.00

This modification increases 
the Task Order value by 

$4,000.00 from 
$6,031,596.83 to 

$6,035,596.83. The funds 
are to provide additional 

communications support to 
the 621 CRW for Fiscal Year 

2019

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873214D0019
American Systems 

Corporation
5M01 42 151992 7/12/2019 2019 DoD-AF AMC Travis AFB 60 CS $31,946.97 $31,946.97

provide communications 
support to the Joint 

Worldwide Intelligence 
Communications System for 

fiscal year 2019

Kim, Vitaliy vitaliy.kim@us.af.mil
(707) 816-

3899
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FA873214D0019
American Systems 

Corporation
6R01 05 147916 10/1/2017 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$316,747.39 $0.00
Fund Option Year 1 (1 

October 2017 - 30 
September 2018).

Simon, Jessica
jessica.simon@whiteman.

af.mil
(660) 687-

5466

FA873214D0019
American Systems 

Corporation
6R01 06 147916 12/21/2017 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$6,579.15 $6,579.15

Add funding in the amount 
of $6,579.15 for B410 

Communications Work 
Order

Braud, 
Kimberly

kimberly.braud@us.af.mil
(850) 882-

0259

FA873214D0019
American Systems 

Corporation
6R01 07 147916 5/30/2018 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$0.00 $0.00
Correct the line of 

accounting.
Fisk, Micheal micheal.fisk.1@us.af.mil

(660) 687-
5425

FA873214D0019
American Systems 

Corporation
6R01 08 147916 6/1/2018 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$9,321.26 -$9,321.26
1. De-obligate excess FY17 

& FY18 funds.
Fisk, Micheal micheal.fisk.1@us.af.mil

(660) 687-
5425

FA873214D0019
American Systems 

Corporation
6R01 09 147916 8/10/2018 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$37,000.00 -$37,000.00

The purpose of this 
modificaƟon is to: 

1. De-obligate excess funds 
of $37,000.00 from CLIN 

1012 (SLIN 101203). 
2. The total cost of this 

contract was decreased by 
$37,000.00 from 
$563,659.85 to 
$526,659.85.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 10 147916 8/17/2018 2018 10/1/2017 9/30/2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$3,724.56 $14,898.24

1) Add CLIN 1014 for FY18 
wage adjustment. 

2) Add SLIN 101401 to fund 
FY18 wage adjustment in 
the amount of $3,724.56. 
3) Add CLINS 2014, 3014, 

and 4014 to account for the 
FY18 wage adjustment in all 

option years.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 11 147916 8/30/2018 2018 10/1/2018 9/30/2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$0.00 $0.00
Exercise option year two (1 

October 2018- 30 
September 2019)

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 12 147916 9/6/2018 2018 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$0.00 $0.00 admin mod Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 13 147916 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$325,506.57 $0.00
Fund Option Year 2 (1 

October 2018 - 30 
September 2019)

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425
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FA873214D0019
American Systems 

Corporation
6R01 14 147916 6/27/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$186.84 $560.12

1) Add CLIN 2015 for FY19 
w age adjustment. 

2) Add SLIN 201501 to fund 
FY19 wage adjustment in 
the amount of $186.84. 

3) Add CLINS 3015 and 4015 
to account for the FY19 
wage adjustment in all 

remaining option years.

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 15 147916 8/7/2019 2019 10/1/2019 9/30/2020 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

$0.00 $0.00
Exercise Option Year 3.  

Funding will be provided on 
1 Oct 2019

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 16 147916 9/24/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$6,998.83 -$6,998.83 DE-OBLIGATE FUNDS Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
6R01 17 147916 9/25/2019 2019 DoD-AF AFGSC Whiteman AFB

509 
CS/SCX

-$4,600.00 -$4,600.00
De-obligate excess funds of 
$4,600.00 from CLIN 2012

Fisk, Micheal micheal.fisk.1@us.af.mil
(660) 687-

5425

FA873214D0019
American Systems 

Corporation
CC203478 00 5/30/2018 2018 5/30/2018 8/31/2018 DoD-AF AFMC Hill AFB 309 SMXG $24,900.00 $24,900.00

On-site testing and 
evaluation of the Bihrle 

Applied Research D-SIX F-16 
Mid-Life Update (MLU) 
Block 15 Flight/Engine 

Model (hereafter referred 
to as “Bihrle Flight Model”).

N/A,

FA873214D0019
American Systems 

Corporation
CC207567 00 207567 9/20/2018 2018 9/20/2018 10/19/2018 DoD-AF AFMC Eglin AFB 96 MVG $10,481.76 $10,481.76

96 MVG LAN Connections 
and InstallaƟon 

GPC service purchase.  Data 
as per vendor DOSR.

N/A,

FA873214D0019
American Systems 

Corporation
CC207567-2 00 207567 9/27/2018 2018 10/8/2018 10/19/2018 DoD-AF AFMC Eglin AFB 96 MVG $14,351.32 $14,351.32

All equipment, parts, tools, 
and labor to install 19 Non-

secure Internet Protocol 
Router (NIPR) data cabling 
and jacks, terminate both 
ends. Terminations will be 

made on a new 24 port 
CAT6 patch panel.

N/A,
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FA873214D0019
American Systems 

Corporation
CC207567-2 01 207567 10/12/2018 2019 10/12/2018 10/19/2018 DoD-AF AFMC Eglin AFB 96 MVG $502.30 $502.30

All equipment, parts, tools, 
and labor to install 19 Non-

secure Internet Protocol 
Router (NIPR) data cabling 
and jacks, terminate both 
ends. Terminations will be 

made on a new 24 port 
CAT6 patch panel

N/A,

FA873214D0019
American Systems 

Corporation
CC216802 00 216802 9/26/2018 2018 9/26/2018 11/25/2018 DoD-AF AFMC Hill AFB Unknown $24,900.00 $24,900.00

F-16 Blk15 MLU Sim 
GPC service purchase.  Data 

as per vendor DOSR.
N/A,

FA873214D0019
American Systems 

Corporation
FA2517-18-F-9006 00

FA251718
R7015

1/30/2018 2018 2/1/2018 7/31/2018 DoD-AF AFSPC Peterson AFB
20 SPCS, 

DET 1
$220,944.00 $1,525,068.00

non-personal technical 
services for the 

maintenance and 
administration of IT 
resources, as well as 

support Unit Cybersecurity 
tasks

Winfree, Tracie tracie.winfree@us.af.mil
(719) 556-

8520

FA873214D0019
American Systems 

Corporation
FA2517-18-F-9006 01

FA251718
R7015

3/16/2018 2018 3/16/2018 DoD-AF AFSPC Peterson AFB
20 SPCS, 

DET 1
$427,404.00 $0.00 Exercise Option Year 1 Mangubat, Jan

jan.mangubat@anderson.
af.mil

FA873214D0019
American Systems 

Corporation
FA2517-18-F-9006 02

FA251718
R7015

3/19/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC Peterson AFB
20 SPCS, 

DET 1
$434,664.00 $0.00

Exercise and Fund Option 
Year 2

Sonnenberg, 
David

FA873214D0019
American Systems 

Corporation
FA2543-19-F-A026 00 7/30/2019 2019 7/30/2019 10/31/2019 DoD-AF AFSPC Buckley AFB 460 CS $84,379.94 $84,379.94 460 CS AV Equipment Woods, John john.woods.18@us.af.mil

(720) 847-
6461

FA873214D0019
American Systems 

Corporation
FA2543-19-F-A026 01 8/13/2019 2019 DoD-AF AFSPC Buckley AFB 460 CS $0.00 $0.00

Correct the Line of 
Accounting for purchase 

request number 
FIK1CA9121AG0202.

Meredith, 
Bryan

FA873214D0019
American Systems 

Corporation
FA2823-18-F-8030 00 6/20/2018 2018 6/20/2018 9/18/2018 DoD-AF AFMC Eglin AFB

AFLCMC/E
BF

$16,017.48 $16,017.48
LAN Drops Bdlg. 349 Rm 

519
Giordano, 

Emma
emma.giordano@us.af.mil

(850) 882-
0362

FA873214D0019
American Systems 

Corporation
FA2823-19-F-A427 00 9/3/2019 2019 9/23/2019 11/4/2019 DoD-AF AFMC Eglin AFB

53 WG 
FMA

$37,157.67 $37,157.67
NIPR and SIPR LAN Drops in 

building 351
Jesmain, David david.jesmain.1@us.af.mil

(850) 882-
0362

FA873214D0019
American Systems 

Corporation
FA2823-19-F-A427 01 9/25/2019 2019 DoD-AF AFMC Eglin AFB

53 WG 
FMA

$3,830.00 $3,830.00
incorporate a new PWS, 
revised 18 Sep 19 which 

adds work
Jesmain, David david.jesmain.1@us.af.mil

(850) 882-
0362

FA873214D0019
American Systems 

Corporation
FA2823-19-F-A437 00 234837 9/5/2019 2019 9/2/2019 10/18/2019 DoD-AF AFMC Eglin AFB

40 
FLTS/DOB

$10,273.18 $10,273.18 Install LAN Drops in Bldg 64
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335
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FA873214D0019
American Systems 

Corporation
FA2860-19-F-A041 00 8/6/2019 2019 8/9/2019 8/8/2020 DoD-AF AFDW Joint Base Andrews 11 MDG $269,836.80 $1,550,179.20

CISCO) Network Engineer III 
to support Malcolm Grow 

Medical Clinics and Surgery 
Center (MGMCSC), Joint 

Base Andrews MD.

McClain, Craig
craig.l.mcclain.civ@mail.m

il
(240) 612-

5660

FA873214D0019
American Systems 

Corporation
FA3016-17-F-0411 02

F3PF2X71
29AW01

2/14/2018 2018 DoD-AF AETC JBSA Randolph, TX
HQ 

AETC/A5T
$0.00 $0.00

The purpose of this 
modification is to change 

the DoDAAC in Block 15, SF 
1449, Delivery Information 

DODAAC, provide an 
updated DFARS 

Clause 252.232-7XX6 “Wide 
Area Workflow Payment 

Instructions, and 
administrative changes to 

the PW

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0019
American Systems 

Corporation
FA3016-17-F-0411 03

F3PF2X71
29AW01

6/12/2018 2018 DoD-AF AETC JBSA Randolph, TX
HQ 

AETC/A5T
$0.00 $0.00

The purpose of this 
modification is to align 

CLINs per Directorates to 
allow for seprate funding

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0019
American Systems 

Corporation
FA3016-17-F-0411 04

F3PF2X71
29AW01

7/23/2018 2018 9/29/2018 9/28/2019 DoD-AF AETC JBSA Randolph, TX
HQ 

AETC/A5T
$1,369,147.56 $0.00

The purpose of this 
modification is to exercise 
and fund the First Option 

Year with a Period of 
Performance of 29 Sep 18 

through 28 Sep 19.

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0019
American Systems 

Corporation
FA3016-17-F-0411 05

F3PF2X71
29AW01

9/25/2018 2018 9/29/2018 9/28/2019 DoD-AF AETC JBSA Randolph, TX
HQ 

AETC/A5T
$421,552.40 $421,552.40

increase the number of 
support personnel for the 

19AF, A5T, A2/9, and 
Hangar 13 (CLIN 1012 and 
1013). Adding new CLIN 
(1018) to cover On-site 

support for A2/9 and H13 
due to reorgainization

Johnson, Linda
linda.johnson@randolph.a

f.mil
(210) 652-

5111

FA873214D0019
American Systems 

Corporation
FA3016-17-F-0411 06

F3PF2X71
29AW01

9/27/2018 2018 DoD-AF AETC JBSA Randolph, TX
HQ 

AETC/A5T
$0.00 $0.00 ADMIN MOD Johnson, Linda

linda.johnson@randolph.a
f.mil

(210) 652-
5111

FA873214D0019
American Systems 

Corporation
FA3016-18-F-0644 00 9/25/2018 2018 9/25/2018 11/24/2018 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/A5T

$65,486.86 $65,486.86
AFPC construction of a new 

facility for their Exercise 
Science Unit mission

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762
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FA873214D0019
American Systems 

Corporation
FA3016-18-F-0644 01 11/21/2018 2019 2/15/2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/A5T

$0.00 $0.00

The purpose of this bilateral 
modification is to change 

the POP (Period of 
Performance) end date to 
15 Feb 2019 from 26 Nov 

2018.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0019
American Systems 

Corporation
FA3016-18-F-0644 02 2/15/2019 2019 3/15/2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/A5T

$0.00 $0.00

The purpose of this bilateral 
modification is to change 

the POP (Period of 
Performance) end date to 
15 Mar 2019 from 15 Feb 

2019.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0019
American Systems 

Corporation
FA3016-18-F-0644 03 4/8/2019 2019 DoD-AF AETC JBSA Randolph, TX

HQ 
AETC/A5T

-$47,161.50 $0.00

The purpose of this 
modification is to 

acknowledge that the 
Invoice Number 

N005418001/Voucher 
Number DT90038889 have 

been paid and to deobligate 
the remaining funds 

$47,161.50

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873214D0019
American Systems 

Corporation
FA3030-17-F-0015 03 12/6/2017 2018 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSC

A
$0.00 $0.00

The purpose of this 
modification is to perform a 

no-cost exhange of spare 
parts for a warranty that is 

no longer needed.

Harris, Alex alex.harris.3@us.af.mil
(325) 654-

3806

FA873214D0019
American Systems 

Corporation
FA3030-17-F-0072 01 186895 3/22/2018 2018 9/30/2018 9/29/2019 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSR

$886,262.88 $0.00 Option Exercised CLIN 1011 Blum, Deric deric.blum@us.af.mil
(325) 654-

3994

FA873214D0019
American Systems 

Corporation
FA3030-19-F-A009 00 215152 1/10/2019 2019 1/9/2019 4/9/2019 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSU

Z
$2,535,335.19 $2,535,335.19

Virtual Desktop 
Infrastructure 

Implementation for the 14N 
Course 

on ITS OPS

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-19-F-A009 01 215152 2/1/2019 2019 7/9/2019 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSU

Z
$0.00 $0.00

The purpose of this 
modification is to update 

the period of performance.

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-19-F-A009 02 215152 7/9/2019 2019 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSU

Z
$0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
by 12 weeks as requested 

by American Systems.

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873214D0019
American Systems 

Corporation
FA3030-19-F-A060 00 8/28/2019 2019 10/1/2019 9/30/2020 DoD-AF AETC Goodfellow AFB

17 
TRSS/TSR

$0.00 $4,906,874.88

Cryptologic Training System 
Administrators ( No funding 

connected to this 
document)

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216
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FA873214D0019
American Systems 

Corporation
FA3030-19-F-A069 00 9/18/2019 2019 9/18/2019 3/12/2020 DoD-AF AETC Goodfellow AFB

17 CS 
SCXP RA

$491,152.00 $0.00
Unified Communications 
(UC) Migration Phase 1

Scott, Michael micheal.scott.1@us.af.mil
(325) 654-

1588

FA873214D0019
American Systems 

Corporation
FA3099-18-F-0007 00 193311 11/21/2017 2018 11/21/2017 2/19/2018 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$264,594.71 $264,594.71 Network Centric Solutions
Frerich, 
Charles

charles.frerich@us.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA3099-18-F-0007 01 193311 1/23/2018 2018 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$0.00 $0.00

The purpose of this no cost, 
unilateral modification is to 

update the CLIN 
descriptions to include 

AFWAY 
tracking #270012.

Frerich, 
Charles

charles.frerich@us.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA3099-18-F-0007 02 193311 2/21/2018 2018 5/14/2018 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$0.00 $0.00

The purpose of this 
bilateral, no-cost 

modification is to update 
the period of performance 
to 19 February 2018 to 14 

May 2018.

Frerich, 
Charles

charles.frerich@us.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA3099-18-F-0007 03 193311 4/1/2019 2019 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$57,356.43 $57,356.43

1. Add contract line item 
number (CLIN) 0011  

2. Add CLIN 0061 
3. Add CLIN 0071 
4. Incorporate the 

American Systems proposal 
dated 6 Feb 19

Frerich, 
Charles

charles.frerich@us.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA3099-18-F-0007 04 193311 5/29/2019 2019 DoD-AF AETC Laughlin AFB

47 
OSS/OGQ

$4,908.88 $4,908.88
Add contract line item 

number (CLIN) 0012, Add 
CLIN 0072

Frerich, 
Charles

charles.frerich@us.af.mil
(830) 298-

5175

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A119 00 8/5/2019 2019 7/24/2019 10/25/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $43,193.78 $43,193.78
Redundant fiber cable to 

blood lab, bldg 1705
Buschmann, 

Ian
ian.buschmann@seymourj

ohnson.af.mil
(919) 722-

1753

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A119 01 8/15/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 $0.00 Admin Mod Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A125 00 8/5/2019 2019 7/24/2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $212,930.24 $212,930.24

The contract will engineer, 
furnish, install and test 

(EFIT) fiber optic cable to 
provide fiber opƟc cable 

connectivity from Building 
687 Building 342

Buschmann, 
Ian

ian.buschmann@seymourj
ohnson.af.mil

(919) 722-
1753

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A125 01 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 $0.00 Admin Mod Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812
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FA873214D0019
American Systems 

Corporation
FA4484-19-F-A126 00 8/13/2019 2019 7/24/2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $135,725.72 $135,725.72
Run fiber from Building 

3109 to 3390
Buschmann, 

Ian
ian.buschmann@seymourj

ohnson.af.mil
(919) 722-

1753

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A126 01 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 $0.00 Admin Mod Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A126 02 8/20/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS $0.00 $0.00

The purpose of this 
modification is to upload 

the correct Burlington 
County wage determination 

for Heavy construction

Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A159 00 9/12/2019 2019 9/11/2019 11/13/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS CSB $33,860.88 $33,860.88
SIPR- NIPR Premise Wiring 

for 621st B 1907
Brown, Sarah sarah.brown.22@us.af.mil

(609) 754-
2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A172 00 9/24/2019 2019 10/1/2019 12/1/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$28,207.96 $28,207.96

Engineer, Furnish, Install 
and Test (EFIT) of new CAT 

6 premise wiring for 
Building (B) 4309

Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A172 01 9/30/2019 2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$0.00 $0.00 ADMIN MOD Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4484-19-F-A173 00 9/23/2019 2019 9/24/2019 3/22/2020 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

87 CS 
SCOS

$215,954.79 $215,954.79

Engineer, furnish, install 
and test (EFIT) new conduit 

infrastructure and fiber 
opƟc cable to upgrade 
connectivity from Core 

Nodes (CN) 3369 and 5321 
to Critical Edge Building

Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873214D0019
American Systems 

Corporation
FA4497-17-F-5R35 01

FA4497-
17-Q-0002

10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Dover AFB 436 SVS $6,021.94 $0.00
The purpose of this 

modifications is to exercise 
Option Year One (1).

Castillo, 
Christopher

christopher.castillo.5@us.
af.mil

(302) 677-
4978

FA873214D0019
American Systems 

Corporation
FA4497-17-F-5R35 02

FA4497-
17-Q-0002

10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Dover AFB 436 SVS $6,202.60 $0.00
Exercise Option Year 2 from 
1 October 2019 through 30 

September 2020
Roman, Juan juan.roman.1@us.af.mil

(302) 677-
6722
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FA873214D0019
American Systems 

Corporation
FA4497-18-F-0021 00 9/27/2018 2018 10/1/2018 9/30/2019 DoD-AF AMC Dover AFB

436 
AW/CC

$75,947.75 $144,751.07

Remove existing sound and 
paging system, install a 

paging system, and provide 
a full service and 

preventative maintenance 
agreement for the paging 

system at Air Force 
Mortuary Affairs 

Operations (AFMAO

Castillo, 
Christopher

christopher.castillo.5@us.
af.mil

(302) 677-
4978

FA873214D0019
American Systems 

Corporation
FA4497-18-F-0021 01 10/24/2018 2019 DoD-AF AMC Dover AFB

436 
AW/CC

$0.00 $0.00

Add Clauses 52.217-8, 
Option to Extend Services, 

and 52.217-9, Option to 
Extend the Terms of the 

Contract.

Castillo, 
Christopher

christopher.castillo.5@us.
af.mil

(302) 677-
4978

FA873214D0019
American Systems 

Corporation
FA4497-19-F-A047 00 9/26/2019 2019 9/30/2019 12/23/2019 DoD-AF AMC Dover AFB

436 CS 
SCXP

$178,175.22 $178,175.22

Contractor to engineer, 
furnish, install, and test 
(EFIT) new Category 6 

infrastructure

Banks, Richard

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0109 00 8/7/2018 2018 8/22/2018 2/1/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $969,727.47 $969,727.47

Tran Peak Cable Duct 
System

Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0109 01 8/15/2018 2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this no-cost 
change modification is to 
correct the PoP date from 
22 Aug 2018 - 01 Feb 2019 

to 22 Aug 2018 - 8 Apr 2019 
to conform with the 

proposed schedule of 226 
calendar days.

Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0109 02 4/8/2019 2019 10/3/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
(PoP)

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0109 03 9/10/2019 2019 12/2/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $46,161.81 $46,161.81

Change Order Modification 
to 

Project 2017-00009, Tran 
Peak Cable Duct System

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0125 00 8/15/2018 2018 8/15/2018 12/12/2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $54,745.76 $54,745.76

Airman Readiness Center 
Fiber Cable Installation

Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0144 00 8/30/2018 2018 9/14/2018 8/30/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $1,348,798.33 $1,348,798.33

Boathouse Cable Duct 
System

Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490
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FA873214D0019
American Systems 

Corporation
FA4610-18-F-0144 01 7/1/2019 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $68,980.01 $68,980.01

The purpose of this 
modification is to change 

the cable requirement from 
144 pair cable to 288 pair 
cable and terminate cable 
in accordance with (IAW) 
the revised performance 
work statement (PWS) 
dated 29 January 2019.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0144 02 9/6/2019 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
administrative modification 
is to correct the unit price 

agreed upon in P00001 
change order dated 2 July 

2019.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0172 00 9/4/2018 2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $171,261.87 $171,261.87 SLC-4 to SLC-6 Cable Install Hughes, Kari kari.hughes.2@us.af.mil

(805) 606-
4469

FA873214D0019
American Systems 

Corporation
FA4610-18-F-0172 01 11/1/2018 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS -$1,937.33 -$1,937.33

The purpose of this 
modification is to remove 
the price of bonds as they 
are not required for this 

service contract.

Hughes, Kari kari.hughes.2@us.af.mil
(805) 606-

4469

FA873214D0019
American Systems 

Corporation
FA4610-19-F-0080 00 9/13/2019 2019 9/13/2019 12/13/2019 DoD-AF AFSPC Vandenberg AFB

30 SCS 
SCX

$166,807.44 $166,807.44

30 SCS requires 
Procurement/installation of 

new fiber optic cables to 
connect key south base 

communication hubs from 
SLC-3 to SLC-4

Bumpass, 
William

william.bumpass.1@us.af.
mil

(805) 276-
9081

FA873214D0019
American Systems 

Corporation
FA4610-19-F-A045 00 6/28/2019 2019 6/26/2019 8/9/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $36,921.74 $36,921.74

Project number 2019-00338 
for the installation of fiber 

optic cable for the Air 
EducaƟon and Training 

Command (AETC) at 
Vandenberg AFB.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0019
American Systems 

Corporation
FA4610-19-F-A045 01 7/8/2019 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

The purpose of this 
modification is to change 
"Accounting Office, DFAS 

DEAMS F8770" to 
"Accounting Office, DFAS 

CO JAIM ANALYSIS RECON, 
F03000".

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470
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FA873214D0019
American Systems 

Corporation
FA4610-19-F-A048 00 7/12/2019 2019 7/15/2019 10/31/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $231,371.91 $231,371.91

Dorm Ethernet Cable 
Replacement

Ngiraswei, 
Lucille

lucille.ngiraswei@us.af.mil
(805) 606-

5866

FA873214D0019
American Systems 

Corporation
FA4613-18-F-1010 00 199743 5/11/2018 2018 5/11/2018 7/13/2018 DoD-AF AFGSC FE Warren AFB 90 CS/SCO $81,252.84 $81,252.84 VTC Barto, Larry larry.barto.1@us.af.mil

(307) 773-
4752

FA873214D0019
American Systems 

Corporation
FA4613-18-F-1010 01 199743 6/25/2018 2018 DoD-AF AFGSC FE Warren AFB 90 CS/SCO $0.00 $0.00

Admin change, swap names 
between CLIN 0010  and 

CLIN 0060
Barto, Larry larry.barto.1@us.af.mil

(307) 773-
4752

FA873214D0019
American Systems 

Corporation
FA4654-18-F-0022 00 216055 9/29/2018 2018 9/29/2018 11/27/2018 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $30,577.42 $30,577.42 VTC System Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873214D0019
American Systems 

Corporation
FA4654-18-F-0022 01 216055 11/16/2018 2019 1/31/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $0.00 $0.00

The purpose of this MOD is 
to update the delivery date 

to 31 JANUARY 2019.
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873214D0019
American Systems 

Corporation
FA4654-19-F-A009 00 9/26/2019 2019 9/26/2019 12/31/2019 DoD-AF AFMC Grissom ARB, IN 434 CS/SC $104,768.70 $104,768.70

DFAC Audio Visual System 
Upgrade

Zinnel, Kyle
kyle.zinnel@auab.afcent.a

f.mil
(813) 828-

4544

FA873214D0019
American Systems 

Corporation
FA4800-18-F-0018 00 192295 11/29/2017 2018 12/1/2017 11/30/2018 DoD-AF ACC Langley AFB

McDonald 
Army 

Health 
Center

$66,347.76 $66,347.76
Avaya VoIP Telephone 

System Support/MX
Terrill, Chester chester.terrill@us.af.mil

(757) 764-
2922

FA873214D0019
American Systems 

Corporation
FA4800-19-F-A019 00 2/22/2019 2019 12/1/2018 11/30/2019 DoD-AF ACC JBLE Langley, VA

McDonald 
Army 

Health 
Center

$69,302.76 $69,302.76
VoIP Telephone service at 

McDonald Army Health 
Center

Paley, Mao paley.mao.1@us.af.mil
(757) 764-

8723

FA873214D0019
American Systems 

Corporation
FA4800-19-F-A043 00 220054 3/22/2019 2019 3/22/2019 4/21/2019 DoD-AF ACC JBLE Langley, VA AFTC MSR $89,963.07 $89,963.07

Network Infrastructure 
Installation

Compton, 
Jason

jason.compton.2@us.af.m
il

(334) 953-
3494

FA873214D0019
American Systems 

Corporation
FA4800-19-F-A043 01 220054 5/1/2019 2019 DoD-AF ACC JBLE Langley, VA AFTC MSR $0.00 $0.00

This modification is to 
incorporate no-cost 

changes to the contractors 
original quote as evidenced 
by attached change notice 

from American Systems 
dated 23 April, 2019. All 

other terms and conditions 
remain the same.

McCoy, 
Brenton

FA873214D0019
American Systems 

Corporation
FA4800-19-F-A043 02 220054 6/12/2019 2019 6/12/2019 7/22/2019 DoD-AF ACC JBLE Langley, VA AFTC MSR $1,196.03 $1,196.03

Install white .5-inch plastic 
raceway for 57 each SIPR 

fiber locations.

Gonzales, 
Rosendo
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FA873214D0019
American Systems 

Corporation
FA4803-17-F-0017 01 12/18/2017 2018 6/1/2018 DoD-AF ACC Shaw AFB

609 
ACOMS/A

6P
$0.00 $0.00

Due to an unforseen delay 
in the construction project, 
the Period of Performance 
(PoP) date for the Phase II 
portion of this contract has 

been extended for CLINS 
0011 and 0071 from 31 Jan 

2018 to 1 June 2018

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873214D0019
American Systems 

Corporation
FA4803-17-F-0017 02 6/1/2018 2018 DoD-AF ACC Shaw AFB

609 
ACOMS/A

6P
$2,450.00 $2,450.00

Incorporate CLIN 0012 to 
allow for an equitable 
adjustment to provide 
compensation due to 

numerous government 
caused delays

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873214D0019
American Systems 

Corporation
FA4887-19-F-A170 00 8/15/2019 2019 8/15/2019 9/4/2019 DoD-AF AETC Luke AFB, AZ 56 CS $39,049.92 $39,049.92

Cisco for RTMI Switch 
Expert Software

Lackey, Sara sara.lackey@us.af.mil
(623) 856-

2789

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 03 166045 1/19/2018 2018 5/8/2019 DoD-AF JWAC Dahlgren, VA JWAC $1,332,779.40 $0.00

This modif ication is to 
exercise Option Period 1 

represented by CLINs 1010, 
1011, 1012, 1013, 1014, 

1015, 1016, 1017, 1060 and 
1070.

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 04 166045 5/4/2018 2018 DoD-AF JWAC Dahlgren, VA JWAC -$41,199.00 -$165,651.60 Peard, Kelley

kelley.j.peard.civ@mail.mi
l

(540) 653-
3818

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 05 166045 1/29/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC -$418,686.20 $0.00

The Purpose of This 
Modification is to De-

obligate Funding

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 06 166045 2/5/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $1,309,641.00 $0.00

a.) Add $1,309,641.00 in 
funds 

b.) Exercise option 2

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 07 166045 2/18/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 $0.00

Correct error for actions 
P00005 and P00006

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450
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FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 08 166045 3/26/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 $0.00

Purpose:  accept American 
Systems proposal in 

response to Joint Warfare 
Analysis Center (JWAC) 
Subject Matter Expert 
(SME) Cherwell Rough 

Order of Magnitude (ROM) 
for Professional Support 

against contract CLIN 1060

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 09 166045 8/7/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $0.00 $0.00

The purpose of this 
modification is to add SME 

support services to CLIN 
2060 through a re-

distribution of funds 
remaining from CLINs 2012, 

2013, 2015.

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-17-F-0018 10 166045 8/23/2019 2019 DoD-AF JWAC Dahlgren, VA JWAC $153,057.86 $153,057.86

The purpose of this 
modification is to replace 

O&M funds for work 
associated with 

modification P00009, with 
R&D funds on CLIN 2061 in 
the amount of $153,057.86.

Woodruff, 
Robert

obert.b.woodruff2.civ@m
ail.mil

(540) 284-
1450

FA873214D0019
American Systems 

Corporation
FA4890-19-F-A030 00 5/1/2019 2019 5/1/2019 4/30/2020 DoD-AF ACC Langley AFB ACC/FM $275,420.00 $1,483,292.39

Provide Client System 
Administrator Support to 

Air Combat Command 
(ACC) Financial 

Management (FM)

Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873214D0019
American Systems 

Corporation
FA4897-18-F-0091 00 9/18/2018 2018 9/18/2018 10/18/2018 DoD-AF ACC

Mountain Home 
AFB

366 
CS/SCOSA

$122,881.20 $122,881.20 CISCO Analog telephone
McGibbon, 

Michelle
michelle.mcgibbon@us.af.

mil
(208) 828-

3103

FA873214D0019
American Systems 

Corporation
FA4897-18-F-0091 01 9/20/2018 2018 DoD-AF ACC

Mountain Home 
AFB

366 
CS/SCOSA

$0.00 $0.00
add WAWF invoicing 

instructions
McGibbon, 

Michelle
michelle.mcgibbon@us.af.

mil
(208) 828-

3103

FA873214D0019
American Systems 

Corporation
FA5000-17-F-2334 01 12/6/2017 2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 $0.00 Administrative changes Hayes, Michael Michael.Hayes@us.af.mil
(530) 634-

3310

FA873214D0019
American Systems 

Corporation
FA5000-17-F-2334 02 9/4/2018 2018 10/31/2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 $0.00

no cost Period of 
Performance extension by 
44 days from 18 Sept 2018 

to 31 October 2018

Bennett, 
Anthony

anthony.bennett.12@us.af
.mil

(907) 552-
8203
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FA873214D0019
American Systems 

Corporation
FA5000-17-F-2334 03 10/25/2018 2019 11/14/2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 $0.00

The Government and 
Contractor agreed to a no 

cost Period of Performance 
extension by 14 days from 

31 October 2018 to 14 
November 2018.

Bennett, 
Anthony

anthony.bennett.12@us.af
.mil

(907) 552-
8203

FA873214D0019
American Systems 

Corporation
FA5000-17-F-2334 04 11/8/2018 2019 12/14/2018 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
(PoP) from 14 Nov 2018 to 

14 Dec 2018.

McKenzie, 
Michael

michael.mckenzie.8@us.af
.mil

(907) 552-
7563

FA873214D0019
American Systems 

Corporation
FA5000-17-F-2334 05 186865 12/19/2018 2019 1/18/2019 DoD-AF PACAF Elmendorf AFB

673D 
CS/SCX

$0.00 $0.00

1.The Government and 
Contractor agreed to a no 

cost Period of Performance 
extension by 34 days from 

15 December 2018 to 
18 January 2019

Cross, Daniel daniel.cross.1@us.af.mil
(907) 552-

7573

FA873214D0019
American Systems 

Corporation
FA5000-19-F-A071 00 5/9/2019 2019 5/9/2019 7/19/2019 DoD-AF PACAF JBER, AK 11 AF/CC $58,125.32 $119,938.51

Install fiber Optic in Bldg. 
8433, 8436, 8450 and 

outside work.

Dougherty, 
Donald

donald.dougherty.1@us.af
.mil

(907) 552-
5587

FA873214D0019
American Systems 

Corporation
FA5000-19-F-A071 01 6/7/2019 2019 DoD-AF PACAF JBER, AK 11 AF/CC $61,813.19 $0.00

The purpose of this 
modificaƟon is to: 

1. Add funding for Bldg 
8436 (Qtrs2) for $31,339.36 

2. Add funding for Bldg 
8430 (DV Suite) for 

$30,413.83 for a total 
$61,813.19. 

Project is fully funded.

Dougherty, 
Donald

donald.dougherty.1@us.af
.mil

(907) 552-
5587

FA873214D0019
American Systems 

Corporation
FA5000-19-F-A131 00 9/25/2019 2019 9/25/2019 9/24/2019 DoD-AF PACAF JBER, AK

673 CS 
SCX 

PLANS 
PROG

$911,029.26 $911,029.26
Install fiber optics to 

support multiple facilities
Dougherty, 

Donald
donald.dougherty.1@us.af

.mil
(907) 552-

5587

FA873214D0019
American Systems 

Corporation
FA5004-18-F-A046 00 8/23/2018 2018 8/31/2018 7/31/2019 DoD-AF PACAF Eielson AFB

354 CS 
SCXB

$409,498.15 $409,498.15
Purchase and Install Fiber 

Optic Cable for the F35 
System standup

Houseworth, 
Joshua

FA873214D0019
American Systems 

Corporation
FA5004-18-F-A046 01 8/22/2019 2019 DoD-AF PACAF Eielson AFB

354 CS 
SCXB

$3,224.55 $3,224.55

Additional funding to cover 
the cost of the bonding 

premium paid by the 
Contractor

Kot, James james.kot@us.af.mil
(377) 377-

7961
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FA873214D0019
American Systems 

Corporation
FA5641-17-F-Q502 02 165409 6/1/2018 2018 6/1/2018 5/31/2019 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

$2,282,852.48 $0.00

The purpose of this 
modification is to exercise 
and fund the first option 

period of subject Task 
Order (TO), 1 Jun 2018 
through 31 May 2019, 

Contract Line Item Numbers 
(CLINs) 1010 and 1070.

Collins, 
Thomas

thomas.collins.de.16@us.
af.mil

(631) 536-
6860

FA873214D0019
American Systems 

Corporation
FA5641-17-F-Q502 03 165409 10/22/2018 2019 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

-$20,000.00 -$20,000.00

The purpose of this 
modification is to de-

obligate Fiscal Year 2017 
appropriations from 

Contract Line Item Number 
0070, Travel and Training.

McLean, 
Matthew

matthew.mclean.10@us.a
f.mil

(631) 536-
7597

FA873214D0019
American Systems 

Corporation
FA5641-17-F-Q502 04 165409 6/1/2019 2019 6/1/2019 5/31/2020 DoD-AF USAFE Ramstein AB

HQ USAFE 
SG

$2,304,953.48 $0.00

The purpose of this 
modification is to exercise 

and fund the second option 
period of subject Task 

Order (TO)

Searing, 
Nathaniel

nathaniel.searing@us.af.m
il

(314) 489-
5286

FA873214D0019
American Systems 

Corporation
FA6633-19-F-A003 00 6/4/2019 2019 6/4/2019 7/20/2019 DoD-AF AFR

Minneapolis ARB, 
MN

934 CS $155,697.28 $155,697.28

Engineer, furnish, install 
and test (EFI*T) Giant Voice 
enhancement to Buildings 

821, 822, 870, and 
906

Dahlquist, Chin 
Kuk

chin.dahlquist.1@us.af.mil
(612) 713-

1428

FA873214D0019
American Systems 

Corporation
FA7037-19-F-A062 00 9/11/2019 2019 9/18/2019 9/17/2020 DoD-AF ACC San Antonio, TX

ACC A2R 
OL

$797,256.00 $2,440,008.00
IT support services for Air 
Force Space Command at 

Peterson AFB

Alva, 
Christopher

christopher.alva@us.af.mil
(210) 977-

6490

FA873214D0019
American Systems 

Corporation
FA8101-19-F-A144 00 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Tinker AFB 72 CS $13,836.96 $74,025.60

To establish a maintenance, 
integration, technical 
support, services and 

supplies total solutions 
support 

contract for AFSC Anaconda 
and VTC Room 1 systems in 
building 3001 at Tinker AFB, 

OK.

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873214D0019
American Systems 

Corporation
FA8101-19-F-A144 01 9/13/2019 2019 DoD-AF AFMC Tinker AFB 72 CS $0.00 $0.00 Attach signed DD254 Moore, Shelley shelley.moore@us.af.mil

(405) 739-
4190

FA873214D0019
American Systems 

Corporation
FA8201-18-F-0079 00 2/7/2018 2018 2/7/2018 9/30/2018 DoD-AF AFMC Hill AFB

OO-
ALC/DDH

U
$119,792.00 $119,792.00

VTC Bldg. 1234 and Bldg. 
1224

Miller, Rodney rodney.miller.4@us.af.mil
(801) 775-

4499
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FA873214D0019
American Systems 

Corporation
FA8201-18-F-0079 01 4/25/2018 2018 DoD-AF AFMC Hill AFB

OO-
ALC/DDH

U
$4,334.32 $4,334.32

The primary purpose of this 
modif ication is to 

incorporate a within scope 
equitable adjustment for a 
Government change order, 

include the 
contractors statement of 

release found in Section H, 
create CLIN 1012 in the 
amount of $4,334.32.

Esquivel, 
Michelle

michelle.esquivel@hill.af.
mil

FA873214D0019
American Systems 

Corporation
FA8307-19-F-0019 00 4/1/2019 2019 4/1/2019 3/31/2020 DoD-AF AFMC San Antonio, TX Various $2,325,870.24 $2,325,870.24

NETWORK CENTRIC 
SERVICES - VARIOUS BASES

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873214D0019
American Systems 

Corporation
FA8307-19-F-0019 01 4/18/2019 2019 DoD-AF AFMC San Antonio, TX Various $0.00 $0.00

The purpose of this 
modification is to add the 
DD Form 254, Department 

of Defense Contract 
Security 

Classification Specification, 
add the Line of Accounting 

(LOA), and provide an 
updated Performance 

Work Statement (PWS).

Leos, Tommy tommy.leos@us.af.mil

FA873214D0019
American Systems 

Corporation
FA8501-19-F-A164 00 9/11/2019 2019 9/16/2019 6/15/2020 DoD-AF AFMC Robins AFB

78 ABW 
SC

$985,991.76 $24,481,643.84
BASE 

TELECOMMUNICATIONS 
SYSTEM (BTS)

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-19-F-A164 01 9/24/2019 2019 DoD-AF AFMC Robins AFB

78 ABW 
SC

$1,848,802.20 $0.00 Incremental Funding Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8501-19-F-A164 02 9/26/2019 2019 DoD-AF AFMC Robins AFB

78 ABW 
SC

$248,752.40 $0.00
correct the existing Lines of 
Accounting and add funding

Odom, William william.odom.2@us.af.mil
(478) 926-

2388

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 00 180729 1/12/2018 2018 1/12/2018 9/12/2018 DoD-AF AFMC Hanscom AFB Various $2,004,164.00 $14,253,381.00

Upgrade the Baseline 
Critical Base Area Network 

(BAN) while maintaining 
seamless interoperability 

with the Baseline Non-
Critical BAN.

Corsetti, Sara

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 01 180729 3/16/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

Base Information Transport 
Infrastructure FY 17 DD254 

Revision
King, Timothy

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 02 180729 4/17/2018 2018 DoD-AF AFMC Hanscom AFB Various $13,880.00 $9,716.00

Exercise SubCLINs 0110AB 
and 0111AB

Corsetti, Sara
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FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 03 180729 6/12/2018 2018 DoD-AF AFMC Hanscom AFB Various $74,952.00 $74,952.00

Exercise SubCLINs 0012AB, 
0116AB, 0119AB, 210AB, 

218AB, 219AB, 310AB, and 
312AB.

Corsetti, Sara

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 04 180729 7/2/2018 2018 DoD-AF AFMC Hanscom AFB Various $13,880.00 $9,716.00

Base Information Transport 
Infrastructure FY17 Site 
Survey and Integration 

Options. 374257 01 44200 
27500F 387700 F87700

Bigelow, 
Brenda

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 05 180729 10/9/2018 2019 DoD-AF AFMC Hanscom AFB Various $170,114.00 -$121,205.00

Exercise SubCLINs 0010AA 
and 0010AB

Bigelow, 
Brenda

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 06 180729 1/14/2019 2019 DoD-AF AFMC Hanscom AFB Various $2,776.00 $2,776.00

1) Increase SubCLIN 0211AB 
by $1,388.00 as a result of 

site surveys. 
2) Increase SubCLIN 0218AB 
by $1,388.00 as a result of 

site surveys.

Anthony, 
Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 07 180729 5/16/2019 2019 DoD-AF AFMC Hanscom AFB Various $225,411.22 -$87,052.78

Base Information Transport 
Infrastructure FY17 Recap

Anthony, 
Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 08 180729 7/12/2019 2019 DoD-AF AFMC Hanscom AFB Various $2,776.00 $7,467.00

Base Information Transport 
Infrastructure (BITI) FY17 

Wired RecapiƟlizaƟon: 
1. LOM/Proposal Tool 

Revision 
2. Increase/Decrease Total 

Value of select subCLINs 
AB/AC, Access Node Buy 

Option CLIN 0313

Anthony, 
Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0034 09 180729 8/15/2019 2019 DoD-AF AFMC Hanscom AFB Various $608,977.00 $425,998.00

Exercise Access Nodes 
Purchase Option (A/N Buy) - 

Aviano, Italy SubCLIN 
0313AA. Extend PoP on 

SS&IP subCLINs to 31-Oct-
2019.

Anthony, 
Sheryl

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0039 00 176770 2/15/2018 2018 2/15/2018 2/14/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$16,390,441.00 $19,395,835.00

upgrade the Base 
Information Transport 

Infrastructure (BITI) 
Base Area Network (BAN) 

Network Management 
System (NMS)

Corsetti, Sara

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0039 01 176770 4/13/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 $0.00 Admin Mod King, Timothy

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0039 02 176770 9/26/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$807,482.00 $807,482.00
INCREASE VALUE AND 

FUNDING
Unknown,
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FA873214D0019
American Systems 

Corporation
FA8726-18-F-0039 03 176770 10/1/2018 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

$0.00 $0.00

a. Revise ACRN for PR# 
F2BDCK8201BY02_AMEND1 

from AB to AA for CLIN 
0010, 
HCIC. 

b. Delete ACRN AB.

Unknown,

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0039 04 176770 8/16/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNIB

-$613,009.00 -$1,266,571.00

The Purpose of this 
modification is to 

accomplish the design 
change from the use of 
HYPER-V Hypervisor to 

VMWARE. 
Except

McPhillips, 
Patrick

PATRICK.MCPHILLIPS@US.
AF.MIL

(781) 225-
0128

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 00 162220 12/21/2017 2018 DoD-AF AFMC Hanscom AFB Various $4,823,230.76 $68,685,291.16

implement an Air Force- 
wide 

layered and integrated 
Emergency Mass 

Notification System (EMNS)

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 01 162220 2/6/2018 2018 DoD-AF AFMC Hanscom AFB Various $4,126,876.65 $0.00

a. Exercise and obligate 
funds for Option Contract 
Line Item Numbers (CLINs) 

0011, 0011AA, 0011AB, 
0011AC and 0012.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 02 162220 5/24/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

Add Government Furnished 
Property (GFP) list  to 

contract.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 03 162220 7/24/2018 2018 7/24/2018 8/4/2018 DoD-AF AFMC Hanscom AFB Various $17,696.22 $17,696.22

REA to reimburse ASC for 
laptops to be turned in to 

the Government Inventory.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 04 162220 8/15/2018 2018 DoD-AF AFMC Hanscom AFB Various $8,840,214.60 $0.00

Exercise and obligate funds 
for Option Contract Line 

Item Numbers (CLINs) 0013, 
0013AA, 0013AB, 0013AC, 

0014, 0015, 0015AA, 
0015AB, 0015AC and 0016.

Corsetti, Sara

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 05 162220 8/17/2018 2018 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00

Correct the PR for CLINS 
0014 and 0016.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 06 162220 8/28/2018 2018 DoD-AF AFMC Hanscom AFB Various -$1,778,620.24 -$3,680,422.72

Revise CLIN prices to reflect 
Lync de-scope.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 07 162220 10/16/2018 2019 DoD-AF AFMC Hanscom AFB Various $164,627.49 $164,627.49

Add Interim Helpdesk 
Support as new CLIN 0018.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 08 162220 10/19/2018 2019 DoD-AF AFMC Hanscom AFB Various $0.00 $0.00 Admin Mod

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 09 162220 12/17/2018 2019 DoD-AF AFMC Hanscom AFB Various $13,971,657.96 $0.00 INCREMENTAL FUNDING

Pekunece, 
Steve
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FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 10 162220 1/24/2019 2019 DoD-AF AFMC Hanscom AFB Various -$102,892.20 -$102,892.20

1. Extend the PoP of CLINs 
0013, 0014, 0015, and 0016 
at no additional cost to the 

Government. 
2. Reduce the scope of CLIN 

0018 from 8 weeks to 3 
weeks and deobligate 

excess funds.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 11 162220 6/10/2019 2019 6/10/2019 8/14/2019 DoD-AF AFMC Hanscom AFB Various -$288,452.95 -$288,452.95

1. Update Attachment 3, 
Enclosure 3 - LocaƟons List 

2. Extend the Period of 
Performance (PoP) of CLINs 
0015 and 0016 to 14 August 

2019 
3. This modification results 
in a total reduction in price 

and obligated funds.

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-18-F-0119 12 162220 9/25/2019 2019 DoD-AF AFMC Hanscom AFB Various $77,805.92 $77,805.92

Establish and fund new CLIN 
0019

Pekunece, 
Steve

FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 00 196994 10/31/2018 2019 10/31/2018 4/30/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$10,913,873.00 $49,698,113.00

The purpose of this Delivery 
Order (DO) is to procure 
Commercial off the Shelf 
(COTS) components to 

produce and deliver the 
Theater Deployable 

Communications (TDC) 
Medium Satellite 
CommunicaƟons 

(SATCOM) terminal.

Bigelow, 
Brenda

FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 01 196994 11/29/2018 2019 11/29/2018 5/29/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 $0.00
Update WAWF instructions 
and change ship address on 

3011AA to EY7300.
Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 02 196994 11/29/2018 2019 11/29/2018 5/29/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$13,008,586.00 $0.00 Exercise options Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 03 196994 3/18/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$0.00 $0.00

PoP end dates changed on 
3011AD, 3011AE, 3011AF,  

and 3012 (all different 
dates)

Daigle, Kevin

FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 04 196994 8/5/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$43,688.00 $0.00
Exercise Option SubCLINS 

3015AG and 3015AH
Daigle, Kevin
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FA873214D0019
American Systems 

Corporation
FA8726-19-F-0018 05 196994 8/29/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNID

$14,687,113.00 $0.00

exercise Option SubCLINS 
3011AG, 3011AH, 3011AJ, 
3011AK, 3011AL, 3011AM, 

and 3011AN.

Main, Kenneth

FA873214D0019
American Systems 

Corporation
FA8773-17-F-0216 01 175810 3/16/2018 2018 6/1/2018 DoD-AF PACAF Tinker AFB

38 CEIG 
OSS

$0.00 $0.00 POP end date extended
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0019
American Systems 

Corporation
FA8773-17-F-0216 02 175810 5/25/2018 2018 7/31/2018 DoD-AF PACAF Tinker AFB

38 CEIG 
OSS

$0.00 $0.00

current Perioj of 
Performance has been 

extenjej through 
7/31/2018.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0019
American Systems 

Corporation
FA8773-17-F-0216 03 175810 8/9/2018 2018 DoD-AF PACAF Tinker AFB

38 CEIG 
OSS

$27,120.51 $27,120.51
This modification is to 

extend the POP and add 
funds.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873214D0019
American Systems 

Corporation
FA8773-19-F-A040 00 5/15/2019 2019 5/15/2019 8/19/2019 DoD-AF PACAF Goodfellow AFB 17 CS $320,533.03 $320,533.03

Engineer, furnish, install, 
and test Giant Voice 

Modernization at 
Goodfellow AFB, TX

Germosen, 
Jose

(405) 734-
9250

FA873214D0019
American Systems 

Corporation
FA8773-19-F-A040 01 8/16/2019 2019 11/1/2019 DoD-AF PACAF Goodfellow AFB 17 CS $0.00 $0.00

The purpose of this 
modification is to change 

the Delivery Date FROM: 19 
August 2019 TO: 1 
November 2019.

Fanning, 
Elizabeth

elizabeth.fanning@tinker.
af.mil

(405) 734-
7369

FA873214D0019
American Systems 

Corporation
GSQ1016EC0017 03

GS10F16L
PQ0017

11/21/2017 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

-$2,174,948.76 -$2,174,948.76

Modification 003 
administratively closes this 

task order, with an 
administrative continuance 
being issued under ITSS # 

ID10180001. The terms and 
conditions of the task order 

remain the same.

Sugiyama, 
Ryan

FA873214D0019
American Systems 

Corporation
ID10180001 00

GS10F16L
PQ0017

12/7/2017 2018 9/27/2019 1/4/2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$2,174,948.76 $2,174,948.76

Telephone Switch Upgrade-
LiƩle Rock InstallaƟon 

Transfer from TO 
GSQ1016EC0017.

Sugiyama, 
Ryan

FA873214D0019
American Systems 

Corporation
ID10180001 01

GS10F16L
PQ0017

12/28/2017 2018 5/11/2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00 PoP End Dt Chg
Sugiyama, 

Ryan

FA873214D0019
American Systems 

Corporation
ID10180001 02

GS10F16L
PQ0017

1/4/2018 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.30 $0.30

This mod adds $0.30 to the 
contract to correct funding 

discrepancy from the 
original order, 

GSQ1016EC0017 
(ID1016009002).

Sugiyama, 
Ryan
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FA873214D0019
American Systems 

Corporation
ID10180001 03

GS10F16L
PQ0017

7/8/2019 2019 5/17/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$47,477.57 $47,477.57

The purpose of this 
modification is to add CLIN 
0001 to the contract and a 

funding amount of 
$47,477.57 as a result of 

the submitted Request for 
Equitable Adjustment. 

PoP End Dt Chg.

Sugiyama, 
Ryan

FA873214D0019
American Systems 

Corporation
W912JF-19-F-5016 00 237397 9/20/2019 2019 9/20/2019 11/18/2019 DoD-AF USPFO Little Rock AFB

189TH 
COMMUN
ICATIONS 

FLIGHT

$54,417.02 $54,417.02
Cisco Identity Services 
Engine (ISE) Solution

Townes, Hope hope.townes@ang.af.mil
(501) 987-

1061

FA873214D0019
American Systems 

Corporation
W9133L-18-F-1825 00 9/30/2018 2018 9/30/2018 9/29/2019 DoD-ANG ANG Andrews AFB

ANG.CS/C
CLCC

$743,106.00 $3,864,990.00
Information Assurance and 
Risk Management Services

Goldsmith, 
Jeremy

jeremy.m.goldsmith.mil@
mail.mil

(703) 604-
8124

FA873214D0020 STG, Inc. 0003 04 124587 3/1/2018 2018 3/1/2018 2/28/2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZA
$124,000.00 $0.00

The purpose of this 
modification is to 

Incrementally fund Option 
Period 3

Hudson, 
Annette

annette.hudson@gunter.a
f.mil

FA873214D0020 STG, Inc. 0003 05 124587 3/1/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZA
$1,142,201.43 $0.00

The purpose of this 
modification is to fully fund 

Option Period Three

Hudson, 
Annette

annette.hudson@gunter.a
f.mil

FA873214D0020 STG, Inc. 0003 06 124587 4/17/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZA
$0.00 $0.00

The purpose of this 
modification is to de-

obligate 3400 funds in the 
amount of $1,142,201.43 
for Option Period Three 
CLIN 1304, ACRN AP and 

obligate 3600 funds in the 
amount of $1,142,201.43 

for Option Period Three and 
establish CLIN 1305, ACRN 

AQ.

Hudson, 
Annette

annette.hudson@gunter.a
f.mil

FA873214D0020 STG, Inc. 0003 07 124587 3/1/2019 2019 3/1/2019 2/29/2020 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZA
$1,283,414.40 $0.00 Exercise option 4

Hudson, 
Annette

annette.hudson@gunter.a
f.mil

FA873214D0020 STG, Inc. 1N01 00
ID101800

04
1/14/2018 2018 1/14/2018 1/13/2019 DoD-Army MICC FT BRAGG, NC FORCOM $4,930,872.00 $22,462,300.00

FORSCOM Command and 
Control Systems (FCCS) III

Williams, Gail
gail.c.williams2.civ@mail.

mil
(910) 907-

3774



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873214D0020 STG, Inc. 1N01 01
ID101800

04
1/23/2018 2018 DoD-Army MICC FT BRAGG, NC FORCOM $687,688.00 $0.00

To separate the Contract 
Line Item Number (CLIN) 

0011AJ for the Army 
Training Information 
Management System 

(ARTIMS) and the Defense 
Readiness Reporting 

System – Army (DRRS-A).

Williams, Gail
gail.c.williams2.civ@mail.

mil
(910) 907-

3774

FA873214D0020 STG, Inc. 1N01 02
ID101800

04
5/14/2018 2018 5/14/2018 1/13/2019 DoD-Army MICC FT BRAGG, NC FORCOM $111,081.92 $616,063.76

Add CLINs 0011AM, 
0012AM, 0013AM and 

0014AM
Williams, Gail

gail.c.williams2.civ@mail.
mil

(910) 907-
3774

FA873214D0020 STG, Inc. 1N01 03
ID101800

04
1/14/2019 2019 1/14/2019 1/13/2020 DoD-Army MICC FT BRAGG, NC FORCOM $4,312,941.71 -$1,464,980.57

The Government hereby 
exercises Option No. 1

Lopez, 
Abelardo

abelardo.c.lopez.civ@mail
.mil

(910) 396-
3961

FA873214D0020 STG, Inc. 1N01 04
ID101800

04
3/5/2019 2019 DoD-Army MICC FT BRAGG, NC FORCOM $1,434,980.57 $1,434,980.57

1.  Establish CLINS 0012BA-
BM to fully fund Option 

Year 1 
2.  Reduce ODC All other 
Travel CLIN 0071AA by 
$10,000 due to funding 

constraints

Lopez, 
Abelardo

abelardo.c.lopez.civ@mail
.mil

(910) 396-
3961

FA873214D0020 STG, Inc. 1N01 05
ID101800

04
1/14/2019 2019 DoD-Army MICC FT BRAGG, NC FORCOM $10,000.00 $10,000.00

1. Remove the incorrect 
Line of Accounting on CLIN 

0061 and provide the 
correct Line of Accounting 

with funds to SubCLIN 
0061AA 

2. Provide funding for 
Travel CLIN 0071AE in the 

amount of $10,000

Carpenter, 
Sherry

sherry.e.carpenter.civ@m
ail.mil

(910) 907-
5113

FA873214D0020 STG, Inc. FA8501-18-F-0048 00
F3Q3AH7
170A001

1/26/2018 2018 2/1/2018 1/31/2019 DoD-AF AFMC Robins AFB 78 ABW $728,639.90 $3,681,391.20

Operate and maintain the 
Robins Metropolitan Area 

Network at Robins 
AFB

Murray, Nick nick.murray.1@us.af.mil
(478) 926-

2471

FA873214D0020 STG, Inc. W91RUS-19-F-0014 00 207473 12/10/2018 2019 12/10/2018 12/31/2018 DoD-Army ACC Fort Huachuca, AZ
NETCOM 

G3, 
CUOPS

$3,250,017.77 $17,012,425.89

provide Army HQ, NETCOM, 
to manage, monitor, 

secure, and sustain IP-VTC, 
EVSC, UC, and VoIP

Leuschel, 
Debra

debra.l.leuschel.civ@mail.
mil

() 538-8244

FA873214D0020 STG, Inc. W91RUS-19-F-0014 01 207473 4/17/2019 2019 DoD-Army ACC Fort Huachuca, AZ
NETCOM 

G3, 
CUOPS

$0.00 $0.00 Admin Modification
Leuschel, 

Debra
debra.l.leuschel.civ@mail.

mil
() 538-8244
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FA873214D0020 STG, Inc. W91RUS-19-F-0014 02 207473 7/19/2019 2019 DoD-Army ACC Fort Huachuca, AZ
NETCOM 

G3, 
CUOPS

$0.00 $0.00

For Option Years 1, 2, 3, and 
4, the Government is 

authorizing capped Indirect 
Rates and Fee to be 

charged against the ODC 
Travel CLIN, 

ODC Training CLIN, and the 
ODC Overtime CLIN.

Leuschel, 
Debra

debra.l.leuschel.civ@mail.
mil

() 538-8244

FA873214D0020 STG, Inc. W91RUS-19-F-0142 00 5/1/2019 2019 5/1/2019 4/30/2020 DoD-Army ACC Fort Huachuca, AZ
NETCOM 
ACOFS G5

$3,879,747.52 $14,567,542.64
Base Management System 
support at Fort Huachuca, 

Arizona

Leuschel, 
Debra

debra.l.leuschel.civ@mail.
mil

() 538-8244

FA873214D0020 STG, Inc. W91RUS-19-F-0142 01 5/6/2019 2019 DoD-Army ACC Fort Huachuca, AZ
NETCOM 
ACOFS G5

$0.00 $0.00 Administrative Mod
Leuschel, 

Debra
debra.l.leuschel.civ@mail.

mil
() 538-8244

FA873214D0020 STG, Inc. W91RUS-19-F-0142 02 7/19/2019 2019 DoD-Army ACC Fort Huachuca, AZ
NETCOM 
ACOFS G5

$0.00 $0.00 ADMIN MOD
Leuschel, 

Debra
debra.l.leuschel.civ@mail.

mil
() 538-8244

FA873214D0020 STG, Inc. W91RUS-19-F-0142 03 9/25/2019 2019 DoD-Army ACC Fort Huachuca, AZ
NETCOM 
ACOFS G5

$3,765,492.52 $0.00 FUNDING
Leuschel, 

Debra
debra.l.leuschel.civ@mail.

mil
() 538-8244

FA873214D0021 Microtechnologies, LLC 6U01 02 1/29/2018 2018 3/30/2018 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00
Extend the period of 

performance
Donovan, 

Jason
jason.donovan.1@us.af.mi

l
(402) 294-

5495

FA873214D0021 Microtechnologies, LLC 6U01 03 3/28/2018 2018 6/30/2018 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00
extend the period of 

performance
Dejac, Connor connor.dejac@us.af.mil

(402) 294-
9605

FA873214D0021 Microtechnologies, LLC 6U01 04 7/2/2018 2018 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
for this contract.

Brooks, Joshua
joshua.brroks.14@us.af.mi

l
(402) 232-

1456

FA873214D0021 Microtechnologies, LLC 6U01 05 10/25/2018 2019 12/31/2018 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
for this contract.

Dejac, Connor connor.dejac@us.af.mil
(402) 294-

9605

FA873214D0021 Microtechnologies, LLC 6U01 06 11/14/2018 2019 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00

CLIN 0040 has been 
changed to Not Seperately 

Priced to correct PDS errors 
that were caused from the 

CLIN.

Dejac, Connor connor.dejac@us.af.mil
(402) 294-

9605

FA873214D0021 Microtechnologies, LLC 6U01 07 2/4/2019 2019 4/20/2019 DoD-AF ACC Offutt AFB 55 SCS $0.00 $0.00

A. CLIN 0010 Period of 
Performance has changed 

from 31 Dec 2018 to 20 
April 2019

Dejac, Connor connor.dejac@us.af.mil
(402) 294-

9605
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FA873214D0021 Microtechnologies, LLC 6V01 07 121801 12/19/2017 2018 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS -$0.08 -$0.13

The purpose of this 
modification is to reduce 

the following CLIN's 
eliminating the four decimal 

points

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873214D0021 Microtechnologies, LLC 6V01 08 121801 9/1/2018 2018 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $535,681.35 $80,878.77

a. Exercise & Incrementally 
Fund CLIN 3001AA for Six 

Months 
b. Add & Fund SubCLIN 

3002AA

Kelly, James james.kelly@us.af.mil
(609) 754-

2976

FA873214D0021 Microtechnologies, LLC 6V01 09 121801 3/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $379,002.15 $0.00 Incrementally Fund Kelly, James james.kelly@us.af.mil

(609) 754-
2976

FA873214D0021 Microtechnologies, LLC 6V01 10 121801 8/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $75,800.43 $0.00

Exercise and Incrementally 
Fund CLIN 3001AC (3010AC)

Ciulo, Melody melody.ciulo@us.af.mil
(609) 754-

4709

FA873214D0021 Microtechnologies, LLC 6V01 11 121801 8/8/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $0.00 $0.00

A.) Correct the OCO for 
SLIN's 3001AB & 3001AC 

from 233.1202 to 233.1201. 
B.) The updated Line of 
Accounting for SLIN's 

3001AB & 3001AC

Kelly, James james.kelly@us.af.mil
(609) 754-

2976

FA873214D0021 Microtechnologies, LLC 6V01 12 121801 9/1/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $78,104.46 -$611,649.06

LMR MX - Exercise Option 
Year 4

Ciulo, Melody melody.ciulo@us.af.mil
(609) 754-

4709

FA873214D0021 Microtechnologies, LLC F301 03 132047 9/8/2018 2018 9/30/2018 9/29/2019 DoD-AF ACC Langley AFB 633 CS $95,793.12 $0.00 Exercise Option Year Three Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922

FA873214D0021 Microtechnologies, LLC F301 04 132047 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF ACC Langley AFB 633 CS $97,230.00 $0.00 Exercise Option Year Four Massey, Roy roy.massey.3@us.af.mil () 764-8723

FA873214D0021 Microtechnologies, LLC FA3002-18-F-0252 00 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF AETC Randolph AFB
HQ 

AETC/A6
$714,987.00 $3,252,535.00

CommVault License update 
13 AETC Locations

Bearce, 
Johathan

jonathan.bearce@us.af.mi
l

(210) 652-
7752

FA873214D0021 Microtechnologies, LLC FA3002-18-F-0252 01 10/31/2018 2019 DoD-AF AETC Randolph AFB
HQ 

AETC/A6
$0.00 $0.00 Admin Mod Allen, Fallon fallen.allen.1@us.af.mil

(210) 969-
9553

FA873214D0021 Microtechnologies, LLC FA3002-18-F-0252 02 9/17/2019 2019 9/30/2019 9/29/2020 DoD-AF AETC Randolph AFB
HQ 

AETC/A6
$634,387.00 $0.00 Exercise Option Year 1 Olivar, Gregory gregory.olivar.1@us.af.mil

(210) 652-
5513

FA873214D0021 Microtechnologies, LLC FA4600-17-F-N040 03 2/7/2018 2018 DoD-AF ACC Offutt AFB 55 CS $0.00 $0.00

The purpose of this 
modification is to Process 
the Assignmnent of Claims 

per notice of the 
assignment request to Key 
Government Finance Inc.,

Erickson, Paul paul.erickson.8@us.af.mil
(301) 271-

6484
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FA873214D0021 Microtechnologies, LLC FA4600-17-F-N040 04 6/11/2018 2018 9/30/2018 9/29/2019 DoD-AF ACC Offutt AFB 55 CS $261,598.69 $0.00

Exercise Option Year 1 with 
a Period of Performance of 

30 September 2018 - 29 
September 2019.

Atwood, 
Colten

colten.Atwood@us.af.mil
(402) 294-

6950

FA873214D0021 Microtechnologies, LLC FA4600-17-F-N040 07 9/21/2018 2018 DoD-AF ACC Offutt AFB 55 CS $124,397.28 $0.00
Realignment of value and 

funding
Erickson, Paul paul.erickson.8@us.af.mil

(301) 271-
6484

FA873214D0021 Microtechnologies, LLC FA4610-17-F-0025 01 3/14/2018 2018 3/16/2018 10/3/2018 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

purpose of this modification 
is to add unexploded 

ordinance monitors (UXO 
monitors

Rosa, Patricia
patricia.rosa@vandenberg

.af.mil
(805) 605-

0490

FA873214D0021 Microtechnologies, LLC FA4610-17-F-0025 02 9/19/2018 2018 2/26/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00
extend the period of 

performance end date
Rosa, Patricia

patricia.rosa@vandenberg
.af.mil

(805) 605-
0490

FA873214D0021 Microtechnologies, LLC FA4610-17-F-0025 03 2/26/2019 2019 5/28/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

1. The purpose of this no-
cost modification is to 
extend the period of 

performance (PoP) from "3 
April 2017 - 26 February 

2019" to "3 April 2017 - 28 
May 2019", an increase of 

91 days due to government 
delay.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0021 Microtechnologies, LLC FA4610-17-F-0025 04 5/28/2019 2019 4/3/2017 8/26/2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

extend the period of 
performance from 3 April 
2017 - 28 May 2019 to 3 

April 2017 - 26 August 2019, 
an increase of 90 calendar 

days due to contractor 
delays. This PoP extension 
is necessary for MicroTech 

to complete south base 
repeater site.

Buchanan, 
Louis

louis.buchanan.1@us.af.m
il

(805) 605-
8470

FA873214D0021 Microtechnologies, LLC FA4890-19-F-A079 00 9/20/2019 2019 9/18/2019 12/2/2019 DoD-AF ACC Langley AFB ACC AMIC $512,972.89 $159,999,965.98

Operations and 
maintenance of all Air 

Operations Center 
communication systems 
24/7/365 at Al Udeid Air 

Base, Qatar and Shaw AFB, 
SC

Makela, Alysha

FA873214D0021 Microtechnologies, LLC FA5641-19-F-A010 00 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$5,857,792.00 $41,965,204.00 NCC support for Europe

Magelitz, 
Rebecca

FA873214D0021 Microtechnologies, LLC FA5641-19-F-A010 01 9/25/2019 2019 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$0.00 $0.00

This modification corrects 
the line of accounting to 

add ESP: 3F

Magelitz, 
Rebecca
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FA873214D0021 Microtechnologies, LLC FA6800-18-F-0004 00 7/6/2018 2018 7/17/2018 7/16/2019 DoD-AF ACC Barksdale AFB AFGS SC $2,208,160.56 $4,240,480.44 ELMR Sustainment Services
Graham, 
Patrick

patrick.graham@us.af.mil
(318) 456-

1386

FA873214D0021 Microtechnologies, LLC FA6800-18-F-0004 01 7/23/2018 2018 DoD-AF ACC Barksdale AFB AFGS SC $0.00 $0.00 admin mod
Graham, 
Patrick

patrick.graham@us.af.mil
(318) 456-

1386

FA873214D0021 Microtechnologies, LLC FA6800-18-F-0004 02 6/27/2019 2019 7/17/2019 7/16/2020 DoD-AF ACC Barksdale AFB AFGS SC $2,032,319.88 $0.00
The purpose of this 

modification is to exercise 
the first option

Miles, Craig craig.miles.1@us.af.mil
(318) 456-

2487

FA873214D0021 Microtechnologies, LLC FA6800-18-F-0004 03 8/22/2019 2019 9/17/2019 7/16/2020 DoD-AF ACC Barksdale AFB AFGS SC $124,751.10 $124,751.10
Incorporate option to add 

Dyess
Makamson, 

Barbara

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0090 01 173094 12/12/2017 2018 DoD-AF AFMC Robins AFB $74,203.21 -$250.00

The purpose of this 
modification is to exercise 
and fund Option 0011 and 

0061

Hilliard, Ronald ronald.hilliard.2@us.af.mil
(478) 222-

1494

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0090 02 173094 7/9/2018 2018 8/1/1931 1/31/2019 DoD-AF AFMC Robins AFB $76,476.61 $0.00 Exercise Option II May, Rachel rachel.may.1@us.af.mil
(478) 327-

9037

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0090 03 173094 7/11/2018 2018 DoD-AF AFMC Robins AFB $31,941.52 $0.00 Fund CLIN 0061 May, Rachel rachel.may.1@us.af.mil
(478) 327-

9037

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0144 02 11/21/2017 2018 11/8/2017 9/15/2018 DoD-AF AFMC Robins AFB
78 

ABW/SCX
S

$5,000.00 $5,000.00
Add funding for RSS Work 

Orders
May, Rachel rachel.may.1@us.af.mil

(478) 327-
9037

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0144 03 2/6/2018 2018 DoD-AF AFMC Robins AFB
78 

ABW/SCX
S

$0.00 $0.00
To move funds of $850.32 
from CLIN 0060AD to CLIN 

006101.
May, Rachel rachel.may.1@us.af.mil

(478) 327-
9037

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0144 04 4/24/2018 2018 DoD-AF AFMC Robins AFB
78 

ABW/SCX
S

$53,682.05 $0.00
Ratify an unauthorized 

commitment utilizing CLIN 
006109

Plasencio, 
Lindsay

lindsay.plasencio.2@us.af.
mil

(478) 222-
5107

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0144 05 5/9/2018 2018 DoD-AF AFMC Robins AFB
78 

ABW/SCX
S

$45,000.00 $45,000.00
Add funding for RSS Work 

Orders
May, Rachel rachel.may.1@us.af.mil

(478) 327-
9037

FA873214D0021 Microtechnologies, LLC FA8501-17-F-0144 06 7/5/2018 2018 DoD-AF AFMC Robins AFB
78 

ABW/SCX
S

$155,920.90 $0.00 Add funding May, Rachel rachel.may.1@us.af.mil
(478) 327-

9037

FA873214D0021 Microtechnologies, LLC FA8501-19-F-0021 00 12/5/2018 2019 2/1/2019 1/31/2020 DoD-AF AFMC Robins AFB 78 MDG $152,361.01 $904,913.20 MDG LMR Service May, Rachel rachel.may.1@us.af.mil
(478) 327-

9037

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 01 173710 2/28/2018 2018 9/28/2018 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

The purpose of this 
modification is to extend 

the performance period to 
28 Sep 2018.

Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 02 173710 9/28/2018 2018 3/31/2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

extend the period of 
performance

Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426
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FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 03 173710 11/30/2018 2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

Correct DFARS 252.232-
7006 Wide Area WorkFlow 

Payment Instructions to add 
DCAA Auditor DoDAAC 

HAA721

Byrne, John john.byrne.4@us.af.mil
(000) 884-

5426

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 04 173710 3/28/2019 2019 5/24/2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
to May 24, 2019.

Hatch, Roberta roberta.hatch.2@us.af.mil
(405) 739-

9119

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 05 173710 5/20/2019 2019 7/31/2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 31 July 
2019.

Hatch, Roberta roberta.hatch.2@us.af.mil
(405) 739-

9119

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 06 173710 6/28/2019 2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$41,785.28 $41,785.28

The purpose of this 
modification is to add funds 

due to within-scope work
Hatch, Roberta roberta.hatch.2@us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC FA8773-17-F-0121 07 173710 9/20/2019 2019 11/1/2019 DoD-AF AFSPC Tinker AFB
2 MSG 

CS/SCXR
$0.00 $0.00

The purpose of this 
modification is to change 

the delivery date
Hatch, Roberta roberta.hatch.2@us.af.mil

(405) 739-
9119

FA873214D0021 Microtechnologies, LLC GSQ1017EC0004 03 8/7/2018 2018 3/25/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
end date for CLINs 001K 
and CLINs 0060K for 180 
days from 09/26/2018 to 

03/25/2019.

Tice, Robin
(253) 931-

7718

FA873214D0021 Microtechnologies, LLC RV01 05 123346 8/4/2018 2018 8/4/2018 8/3/2019 DoD-AF AFMOA San Antonio, TX
AFMOA/S

GAL
$134,154.40 $0.00 Exercise Option Period 3

Jackson, 
Christal

christal.jackson.6@us.af.m
il

(210) 395-
9383

FA873214D0021 Microtechnologies, LLC W9133L-18-F-0042 00 9/22/2018 2018 9/29/2018 9/28/2019
DoD-Army 

NGB
NGB Arlington, VA NGB J37 $351,220.00 $1,756,100.00 ANG Avaya SME Services

Goldsmith, 
Jeremy

jeremy.m.goldsmith.mil@
mail.mil

(703) 604-
8124

FA873214D0021 Microtechnologies, LLC W9133L-18-F-0042 01 5/24/2019 2019
DoD-Army 

NGB
NGB Arlington, VA NGB J37 $351,220.00 $0.00

The purpose of this 
modification is to exercise 

the Governments unilateral 
right to exercise an Option.

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873214D0021 Microtechnologies, LLC ZV01 03 130094 11/2/2017 2018 DoD-AF AETC JBSA Lackland, TX
HQ 

AETC/A9
-$1,917.72 -$1,917.72

The purpose for this modif 
ication is to de-obligate 

excess FY17 funds.
Johnson, Linda

linda.johnson@randolph.a
f.mil

(210) 652-
5111
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FA873214D0021 Microtechnologies, LLC ZW01 01 3/14/2018 2018 12/31/2018 DoD-Army USACE Huntsville, AL Various $286,530.90 $286,530.90 Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW01 02 9/21/2018 2018 3/31/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend the Period of 

Performance end date
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW02 01 9/21/2018 2018 7/1/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend the Period of 

Performance end date
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW02 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$439,495.49 -$439,495.49

The purpose of this 
modification is to de-

obligate $439,495.49 f rom 
CLIN 0060 for in-scope 

changes

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW03 01 9/21/2018 2018 6/30/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend the Period of 

Performance end date
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW03 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$412,314.37 -$412,314.37
Decrease CLIN 0010 AND 
CLIN 0060, DE-OBLIGATE 

FUNDING
Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873214D0021 Microtechnologies, LLC ZW04 01 9/21/2018 2018 9/27/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend end of the Period of 

Performance
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW05 01 9/21/2018 2018 5/1/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend end of the Period of 

Performance
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW05 02 9/28/2019 2019 DoD-Army USACE Huntsville, AL Various -$141,944.96 -$141,944.96
Purpose of this mod is to 

deobligate CLIN 0060 for in-
scope changes

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW05 03 9/30/2019 2019 DoD-Army USACE Huntsville, AL Various -$128,993.91 -$128,993.91
Decrease CLIN 0060 for 

$128,993.91 for an in-scope 
change

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW06 01 9/21/2018 2018 9/28/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend the Period of 

Performance
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389
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FA873214D0021 Microtechnologies, LLC ZW07 01 2/2/2018 2018 DoD-Army USACE Huntsville, AL Various -$3,865,791.00 -$3,865,791.00

Updated Task Order 
requirements have 
decreased the total 
contract value by 

$3,865,791.00, from 
$5,223,520.86 

to $1,357,729.86 with 
changes to CLINs 0010 and 

0060

,

FA873214D0021 Microtechnologies, LLC ZW07 02 9/21/2018 2018 4/30/2019 DoD-Army USACE Huntsville, AL Various $0.00 $0.00
extend the end date of the 

Period of Performance
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW07 03 9/24/2018 2018 DoD-Army USACE Huntsville, AL Various $0.00 $0.00 realign funds
Hamilton, 

Tezra
Tezra.J.Hamilton@usace.a

rmy.mil
(256) 895-

1389

FA873214D0021 Microtechnologies, LLC ZW07 04 3/26/2019 2019 DoD-Army USACE Huntsville, AL Various $20,042.66 $20,042.66

IN-SCOPE MODIFICATION:   
CLIN 0010 has decreased by 

$940.55  
CLIN 0060 has increased by 

$20,983.21

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW07 05 8/22/2019 2019 9/30/2019 DoD-Army USACE Huntsville, AL Various $0.00 $23,109.05

1. Increase funding for CLIN 
0010 by $420.22 

2. Increase funding for CLIN 
0060 by $22,688.83

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873214D0021 Microtechnologies, LLC ZW07 06 9/9/2019 2019 DoD-Army USACE Huntsville, AL Various $24,136.56 $24,136.56
INCREASE FUNDING CLIN 

0010 AND 0060
Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873215D0022
Abacus Technology 

Corp.
C901 08 19751 10/24/2017 2018 11/1/2017 10/31/2018 DoD-AF ACC Shaw AFB 20 CS $456,184.00 $0.00

Exercise and fund Option 
Year Two (2) for CLINS 2010 

in the amount of 
$356,184.00 and CLIN 2011 

in the amount of 
$100,000.00.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 09 19751 12/14/2017 2018 DoD-AF ACC Shaw AFB 20 CS $21,984.36 $65,953.08

1) Incorporate CLIN 2013 to 
fund the equitable wage 

increase as a result of the 
updated SC WD 15-4439 

(Rev-3). 
2) Increase the unit price 

for Option Year CLINs 3010 
and 4010 by $1,832.03 per 

month.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 10 129638 3/2/2018 2018 DoD-AF ACC Shaw AFB 20 CS $0.00 $0.00

The purpose of this 
modification is to 

Incorporate an updated 
PID, Revision 3, dated 1 

March 2018.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354
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FA873215D0022
Abacus Technology 

Corp.
C901 11 19751 5/31/2018 2018 DoD-AF ACC Shaw AFB 20 CS $44,918.10 $44,918.10

add SubCLIN 2012AA as a 
Special Project for the 

communications re-wiring 
of Bldg 1610

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 12 19751 8/2/2018 2018 DoD-AF ACC Shaw AFB 20 CS $0.00 $0.00

1. Cancel SubCLIN 2012AA 
in its entirety and remove 

the $44,918.10 funding 
because of a line of 
accounƟng error. 

2. Incorporate a new 
SubCLIN 2012AB and 
include funding in the 

amount of $44,918.10 with 
the correct line of 

accounting.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 13 19751 8/30/2018 2018 8/30/2018 9/14/2018 DoD-AF ACC Shaw AFB 20 CS $33,499.86 $33,499.86

Add SubCLIN 2012AC for a 
Special Project to support 
the MQ9 Phase 2 OSP and 

provide funding in the 
amount of $33,499.86

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 14 19751 10/29/2018 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $481,084.36 $0.00

Exercise and Fund Option 
Year three (3) for CLIN 3010 

in the amount of 
$381,084.36 and CLIN 3011 

in the amount of 
$100,000.00.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 15 19751 11/21/2018 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $3,925.52 $3,925.52

Additional funding for in 
scope new work orders; 

add CLIN 3013
Kane, Daniel daniel.kane@shaw.af.mil

(803) 895-
5354

FA873215D0022
Abacus Technology 

Corp.
C901 16 19751 1/19/2019 2019 1/22/2019 3/28/2019 DoD-AF ACC Shaw AFB 20 CS $38,340.12 $38,340.12

Add SubCLlN 30'l2AA to 
incorporate a within scope 
Special Project to provide 
Direct Bore and Fiber SFS 

Building 825.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 17 19751 3/8/2019 2019 3/11/2019 4/30/2019 DoD-AF ACC Shaw AFB 20 CS $31,165.97 $31,165.97

Add SubCLlN 3012AB to 
incorporate a within scope 
Special Project to provide 

SOC Fiber Cable Installation 
from MH-CC to the MQ-9 

Server Room.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 18 19751 4/15/2019 2019 4/22/2019 6/28/2019 DoD-AF ACC Shaw AFB 20 CS $19,839.79 $19,839.79

Add SLIN 3012AC to 
incorporate a within Scope 
Special Project to provide 

Teen Center Cable 
Replacement.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354
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FA873215D0022
Abacus Technology 

Corp.
C901 19 19751 4/19/2019 2019 11/1/2018 10/31/2019 DoD-AF ACC Shaw AFB 20 CS $724.80 $1,449.60

1) Incorporate CLIN 3014 to 
fund equitable wage 

increase as a result of the 
updated Wage 

Determination 2015-4439 
(Revision 6) dated 11 July 

2018. 
2) Increase the unit price 
for Option Year CLIN 4010 

by $60.40 per month.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 20 19751 6/21/2019 2019 6/21/2019 8/30/2019 DoD-AF ACC Shaw AFB 20 CS $113,539.45 $113,539.45

1) Add SLIN 3012AD to 
incorporate a within Scope 

Special Project 
2) Add Attachment 10, 

Statement of Work (SOW)

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
C901 21 19751 7/22/2019 2019 7/29/2019 9/30/2019 DoD-AF ACC Shaw AFB 20 CS $15,838.13 $15,838.13

Add SLIN 3012AE to 
incorporate a within Scope 
Special Project to provide 
Medical Facility Additional 

144 Strand Fiber Run.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
CR01 06 19741 10/16/2017 2018 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

The Purpose of this 
modificaƟon is as follows: 
To correct PDS validation 

errors on contract.

Bell, Jonathan jonathan.bell.5@us.af.mil
(843) 963-

4478

FA873215D0022
Abacus Technology 

Corp.
CR01 07 19741 11/1/2017 2018 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 08 19741 2/1/2018 2018 DoD-AF AMC JB Charleston, SC 628 CS $20,536.22 $82,144.82

To exercise the FY17 Wage 
Adjustment

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 09 19741 5/10/2018 2018 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00 ,

FA873215D0022
Abacus Technology 

Corp.
CR01 10 19741 9/4/2018 2018 9/1/2018 9/30/2018 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

REALIGN VALUE AND 
FUNDS

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 11 19741 9/27/2018 2018 DoD-AF AMC JB Charleston, SC 628 CS $0.00 $0.00

REALIGN VALUE AND 
FUNDS

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182
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FA873215D0022
Abacus Technology 

Corp.
CR01 12 19741 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC JB Charleston, SC 628 CS $1,165,122.42 $0.00

Exercise option period on 
CLINS 1012 (AA-AG) and 

0062.

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 13 19741 6/21/2019 2019 DoD-AF AMC JB Charleston, SC 628 CS $5,000.00 $5,000.00

1. Add CLIN 1012AH in the 
amount of $5,000.00. 

2. Remove $110,000.00 
from CLIN 1062. 

3. Add CLIN 1012AJ in the 
amount of $60,000.00. 

4. Add CLIN 1012AK in the 
amount of $50,000.00 
5. Incorporate PID List 

Revision 02.

Smith, Ryan ryan.smith.108@us.af.mil
(605) 385-

1763

FA873215D0022
Abacus Technology 

Corp.
CR01 14 19741 7/26/2019 2019 DoD-AF AMC JB Charleston, SC 628 CS $25,700.70 $77,102.22

Adjust as a result of the 
Request for Equitable 

Adjustment (REA) 
submitted by Abacus;

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
CR01 15 19741 9/10/2019 2019 DoD-AF AMC JB Charleston, SC 628 CS $11,345.80 $1,912,992.16

create SLINs 1012AL, 
1012AM, and 1012AN and 
modify CLIN structure for 

option years 3 and 4

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0022
Abacus Technology 

Corp.
E501 07 19657 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

The purpose of this 
modification is to exercise 
Option Year 1.  A funding 

modification will be 
exercised/issued on or 

about 1 October 2017 to 
fund the option CLINS 

exercised above

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 08 19657 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF ACC Dyess AFB 7 CS $431,156.00 $0.00

Fund CLINs 0011AA, 
0011AB, 0011AC and 0061.

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 09 19657 10/20/2017 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

This modif ication is 
administrative in nature 

generated to correct PDS 
Validation errors.

Conn, Garry garry.conn@us.af.mil
(325) 696-

8239

FA873215D0022
Abacus Technology 

Corp.
E501 10 19657 1/4/2018 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

This modif ication is 
administrative in nature 

generated to correct PDS 
Validation errors.

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 11 19657 1/30/2018 2018 1/30/2018 6/30/2018 DoD-AF ACC Dyess AFB 7 CS $85,318.48 $85,318.48

Add Sub CLIN 1010AD for 
the Special Project - 7 FSS 

Consolidation BLDG 
7401/7402.

Sargentgreen, 
Merry

merry.sargentgreen@us.af
.mil

(325) 696-
2285
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FA873215D0022
Abacus Technology 

Corp.
E501 12 19657 2/2/2018 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

The purpose for this 
modification is to correct 
the Line of Accounting on 

Modification 11.

Sargentgreen, 
Merry

merry.sargentgreen@us.af
.mil

(325) 696-
2285

FA873215D0022
Abacus Technology 

Corp.
E501 13 19657 3/15/2018 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

This modification is 
administrative in nature 

generated to correct PDS 
Validation error.

Elsbree, Teresa teresa.elsbree.2@us.af.mil
(325) 696-

5569

FA873215D0022
Abacus Technology 

Corp.
E501 14 19657 3/22/2018 2018 3/23/2018 5/5/2018 DoD-AF ACC Dyess AFB 7 CS $18,420.11 $18,420.11

Add CLIN 1010AF Water 
Plant Fiber Install bldg. 8125

Sargentgreen, 
Merry

merry.sargentgreen@us.af
.mil

(325) 696-
2285

FA873215D0022
Abacus Technology 

Corp.
E501 15 19657 3/27/2018 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00 ADMIN MOD

Sargentgreen, 
Merry

merry.sargentgreen@us.af
.mil

(325) 696-
2285

FA873215D0022
Abacus Technology 

Corp.
E501 16 19657 5/7/2018 2018 DoD-AF ACC Dyess AFB 7 CS $11,226.56 $11,226.56

Add CLIN 1010AG for the f 
iber install in the CMD Chief 

housing on Dyess AFB.
Thornton, Erika

erika.thornton.1@us.af.mi
l

(325) 696-
1457

FA873215D0022
Abacus Technology 

Corp.
E501 17 19657 6/4/2018 2018 6/6/2018 10/31/2018 DoD-AF ACC Dyess AFB 7 CS $29,239.99 $29,239.99

Add and fund Sub CLIN 
1010AH and 1010AJ

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 18 19657 8/22/2018 2018 DoD-AF ACC Dyess AFB 7 CS -$52,822.91 -$52,822.91

Deobligate funds from 0060 
and 0061 and add 1010AK

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 19 19657 8/28/2018 2018 DoD-AF ACC Dyess AFB 7 CS $64,821.41 $64,821.41

This modif ication is 
administrative in nature 

generated to correct PDS 
Validation errors.

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 20 19657 9/18/2018 2018 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

This modif ication is 
administrative in nature 

generated to correct PDS 
Validation errors.

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 21 19657 9/21/2018 2018 DoD-AF ACC Dyess AFB 7 CS -$43,850.60 -$43,850.60 de-obligate funds Thornton, Erika

erika.thornton.1@us.af.mi
l

(325) 696-
1457

FA873215D0022
Abacus Technology 

Corp.
E501 22 19657 9/26/2018 2018 DoD-AF ACC Dyess AFB 7 CS $14,000.00 $14,000.00

ADD FUNDING AND VALUE 
FOR EQIPMENT PURCHASE 

AND WORK ORDER 
SUPPLIES FOR BASE 

TELECOMMUNICATION 
CONTRACT

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457
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FA873215D0022
Abacus Technology 

Corp.
E501 23 19657 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC Dyess AFB 7 CS $433,304.00 $0.00

Add FY19 option year 2 
funding in the amount of 

$433,304.00 to CLINS 
1010AA, 1010AB, 1010AC, 
and 1060 with a period of 
performance of 1 Oct 18 - 

30 Sep 19.

Thornton, Erika
erika.thornton.1@us.af.mi

l
(325) 696-

1457

FA873215D0022
Abacus Technology 

Corp.
E501 24 19657 2/8/2019 2019 DoD-AF ACC Dyess AFB 7 CS $84,763.49 $84,763.49

a) CLIN 1010AL was added 
for the special project (bldg. 

6030B) 
b) CLIN 1010AM was added 

for the 36 strand fiber 
install from Bldg. 7320 to 

Bldg. 7401

Chrismer, 
Damon

damon.chrismer@us.af.mi
l

(505) 846-
2310

FA873215D0022
Abacus Technology 

Corp.
E501 25 19657 8/19/2019 2019 DoD-AF ACC Dyess AFB 7 CS -$22,191.76 $0.00

To de-obligate $22,191.76 
funds from SubCLINS 

0011AB, 0011AC, 1010AH, 
1010AK, and 1010AB

Chrismer, 
Damon

damon.chrismer@us.af.mi
l

(505) 846-
2310

FA873215D0022
Abacus Technology 

Corp.
E501 26 19657 9/4/2019 2019 DoD-AF ACC Dyess AFB 7 CS $49,500.00 $49,500.00

CLIN 1061 was added for 
funding purposes only and 
to allow for $49,500.00 to 

be added to CLIN 
1060

Chrismer, 
Damon

damon.chrismer@us.af.mi
l

(505) 846-
2310

FA873215D0022
Abacus Technology 

Corp.
E501 27 19657 9/18/2019 2019 DoD-AF ACC Dyess AFB 7 CS $0.00 $0.00

1.  Exercise option year 
three 

2.  CLIN 2061 was created 
to replace CLIN 2060 which 
due to a system error will 

not allow the contract 
modification to exercise 

Option Year Three (3) to be 
executed utilizing CLIN 2060

Chrismer, 
Damon

damon.chrismer@us.af.mi
l

(505) 846-
2310

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2022 00 12/27/2017 2018 1/3/2018 4/30/2018 DoD-AF AFSPC Schriever AFB 50 LRS $25,558.55 $25,558.55

Provide furnishing, 
installation, labor, and 

testing of 
telecommunicaƟons 

infrastructure within Bldg 
780.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2088 00 9/24/2018 2018 9/24/2018 2/1/2019 DoD-AF AFSPC Schriever AFB F3RT50 $195,982.02 $195,982.02

310th OG VTC Conference 
Room Upgrade

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830
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FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2182 00 9/28/2018 2018 9/28/2018 1/26/2019 DoD-AF AFSPC Schriever AFB NSDC $1,160,190.95 $1,353,476.06

Procure and install Audio 
and Video-Teleconference 
(VTC) and Sound Masking 

installaƟon and related 
equipment into seven 
designated conference 

areas

Mintus, Nicole nicole.mintus@us.af.mil
(719) 556-

3049

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2182 01 11/26/2018 2019 11/26/2018 1/26/2019 DoD-AF AFSPC Schriever AFB NSDC $193,285.11 $0.00

Exercise the option period 
for CLIN 1010, with a POP of 
26 Nov 2018 to 26 Jan 2019.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2182 02 11/20/2018 2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 $0.00

Change the Line of 
Accounting (LOA) to be 
used for CLIN 1010. The 

RCCC and PEC codes used 
on the original LOA were 
incorrect and are hereby 
corrected with the LOA 

generated for this action.

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2182 03 5/6/2019 2019 6/28/2019 DoD-AF AFSPC Schriever AFB NSDC $0.00 $0.00

Extend the period of 
performance (PoP) by 120 
calendar days from 26-Jan-

2019 to 28-Jun-2019.

Walter, Robert
robert.walter.10@us.af.mi

l
(719) 567-

5266

FA873215D0022
Abacus Technology 

Corp.
FA2550-18-F-2188 00 9/28/2018 2018 9/28/2018 12/27/2018 DoD-AF AFSPC Schriever AFB 50 CE $30,332.99 $30,332.99

Install an Audio Visual 
system in 

building 780, room 206, at 
Schriever Air Force Base 

(SAFB) Alternate Emergency 
Operations Center (AEOC)

Diaz, Francisco francisco.diaz.2@us.af.mil () 567-3830

FA873215D0022
Abacus Technology 

Corp.
FA2823-19-F-A353 00 8/22/2019 2019 DoD-AF AFMC Eglin AFB 96 LRS $36,990.00 $36,990.00

LAN Drops for Building 1392 
Room 147 The Deployment 

Control Center (DCC)

Brinckhaus, 
Paul

FA873215D0022
Abacus Technology 

Corp.
FA2823-19-F-A367 00 8/2/2019 2019 9/3/2019 9/12/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$92,022.29 $92,022.29
NIPR LAN Drops Bldg 349, 

Rm 125
Jesmain, David david.jesmain.1@us.af.mil

(850) 882-
0362

FA873215D0022
Abacus Technology 

Corp.
FA2823-19-F-A367 01 8/13/2019 2019 8/13/2019 9/20/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BS

$0.00 $0.00

The Purpose of This 
Modification Is: to 
complete a no cost 

modification to correct the 
vendors NETCENTS contract 
PIIN, include a FAR clause, 
and extend the Period of 

Performance

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873215D0022
Abacus Technology 

Corp.
FA2823-19-F-A378 00 8/14/2019 2019 8/16/2019 8/30/2019 DoD-AF AFMC Eglin AFB 53 WG $30,044.71 $30,044.71

LAN Drop installation for 
Bldg 653 

Rooms 128, 129, 130 and 
221

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0022
Abacus Technology 

Corp.
FA2823-19-F-A378 01 8/26/2019 2019 10/4/2019 DoD-AF AFMC Eglin AFB 53 WG $0.00 $0.00

The Purpose of This 
Modification Is: Extend the 
Period of Performance for 

CLIN0001 and the Purchase 
Order from: 

16 AUG 2019 to 30 AUG 
2019 
to: 

16 AUG 2019 to 04 OCT 
2019

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0022
Abacus Technology 

Corp.
FA3016-17-F-0116 01 12/6/2017 2018 1/30/2018 DoD-AF AETC Lackland AFB

502 
COMM SQ

$0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date as follows: 
From 30 Nov 2017 to 30 Jan 
2018 at no additional cost 

to the governement.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0022
Abacus Technology 

Corp.
FA3016-17-F-0583 02 12/22/2017 2018 2/28/2018 DoD-AF AETC Lackland AFB

502 
COMM SQ

$0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date f roim 26 
Dec 2017 to 28 Feb 2018 at 
no cost to the Government.

Murphy, 
Guadalupe

guadalupe.murphy@us.af.
mil

(210) 671-
1755

FA873215D0022
Abacus Technology 

Corp.
FA3016-18-F-0518 00 8/2/2018 2018 8/2/2018 9/28/2018 DoD-AF AETC JBSA Randolph, TX

AFIMSC/R
MFSF

$354,113.02 $354,113.02 SIPR Upgrade Lopez, Nelda nelda.lopez@us.af.mil
(210) 652-

8584

FA873215D0022
Abacus Technology 

Corp.
FA4427-19-P-A008 00 2/13/2019 2019 2/5/2019 2/4/2020 DoD-AF AMC Travis AFB 60 AMW $24,904.00 $24,904.00

Preventative maintenance 
for Crisis 

Action Team equipment
Bergman, Gage gage.bergman@us.af.mil

(707) 424-
7705

FA873215D0022
Abacus Technology 

Corp.
FA4484-19-F-A198 00 9/30/2019 2019 9/30/2019 10/31/2019 DoD-AF AMC Vandenberg AFB

USAF EC 
ECS

$202,649.95 $202,649.95

This requirement upgrades 
the USAF Expeditionary 
Center EOS Conference 

Room 304, Building 5656 
with the installation of a 

High Definition video wall 
monitoring equipment on 

JB MDL

Fortune, 
Jennifer

jennifer.fortune.1@us.af.
mil

(609) 754-
2894

FA873215D0022
Abacus Technology 

Corp.
FA4600-18-F-N021 00 8/7/2018 2018 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$870,000.00 $8,872,789.57

Provide on-site 
(Government Facility) non-

personal audio and 
visual O&M services

Bryant, 
Theresa

theresa.bryant@us.af.mil
(402) 294-

7304
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FA873215D0022
Abacus Technology 

Corp.
FA4600-18-F-N021 01 9/17/2018 2018 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$117,948.40 $0.00 Add incremental funding
Negron, 
Ramon

ramon.negron_cancel.1@
us.af.mil

(850) 283-
1198

FA873215D0022
Abacus Technology 

Corp.
FA4600-18-F-N021 02 3/4/2019 2019 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$247,790.40 $677,555.10

Utilize scope from CLINs 
0012, 1012, 2012, 3012, 

4012, and 5012 to add the 
GOC support CLINs.  

Add incremental funding

Negron, 
Ramon

ramon.negron_cancel.1@
us.af.mil

(850) 283-
1198

FA873215D0022
Abacus Technology 

Corp.
FA4600-18-F-N021 03 3/13/2019 2019 DoD-AF ACC Offutt AFB

USSTRATC
OM/J832

$25,555.20 $0.00
Add incremental funding to 

CLIN 0013
Negron, 
Ramon

ramon.negron_cancel.1@
us.af.mil

(850) 283-
1198

FA873215D0022
Abacus Technology 

Corp.
FA4621-18-F-0042 00 4/7/2018 2018 4/7/2018 4/6/2019 DoD-AF AMC McConnell AFB

22 
MDG/SGS

M
$115,044.00 $598,740.00

PROVIDE TWO fte 
QUALIFIED MEDICAL 

INFORMATION SYSTEMS 
SUPPORT TECHNICIANS

Lowry, 
Kimberlee

kimberlee.lowry.2@us.af.
mil

(316) 759-
4533

FA873215D0022
Abacus Technology 

Corp.
FA4800-18-F-0002 00 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF ACC Langley AFB ACC CG $109,404.56 $569,714.68

ACC VTC Manpower 
Support

Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922

FA873215D0022
Abacus Technology 

Corp.
FA4800-18-F-0002 01 2/9/2018 2018 DoD-AF ACC Langley AFB ACC CG $0.00 $0.00

Change document type 
from "stand alone" to 

"Combo" under section 
clause 252.232-7006(f)(1), 

Wide Area Workflow 
Payment (WAWF) 

Payment Instructions.

,

FA873215D0022
Abacus Technology 

Corp.
FA4800-18-F-0002 02 9/30/2018 2018 DoD-AF ACC Langley AFB ACC CG $0.00 $0.00

Exercise Option Year 1 for 
the period of performance 

01 Oct 2018 thru 30 
September 2019. 

 
funds are not presently 

available

Paley, Mao paley.mao.1@us.af.mil
(757) 764-

8723

FA873215D0022
Abacus Technology 

Corp.
FA4800-18-F-0002 03 10/2/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC Langley AFB ACC CG $111,618.32 $0.00

Fund the extension period 
of performance of 01 

October 2018 throuch 30 
September 2019.

Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922

FA873215D0022
Abacus Technology 

Corp.
FA4803-18-F-0066 00 8/27/2018 2018 8/27/2018 12/14/2018 DoD-AF ACC Shaw AFB 20 CS $502,368.10 $502,368.10

MDA Communication 
Project

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354

FA873215D0022
Abacus Technology 

Corp.
FA4803-18-F-0066 01 11/6/2018 2019 2/15/2019 DoD-AF ACC Shaw AFB 20 CS $0.00 $0.00

The purpose of this 
modification it to extend 
the delivery date of this 

task order f rom 14 
December 2018 to 15 

February 2019.

Kane, Daniel daniel.kane@shaw.af.mil
(803) 895-

5354
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FA873215D0022
Abacus Technology 

Corp.
FA4803-19-F-A068 00 9/4/2019 2019 9/3/2019 10/9/2020 DoD-AF ACC Shaw AFB

20 CS 
SCXP

$1,085,112.19 $0.00

Air Mobility Command 
Enterprise Land Mobile 
Radio system currently 

hosting other ACC bases

Nemedy, 
Joseph

joseph.nemedy@shaw.af.
mil

(803) 895-
5114

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 00 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$0.00 $4,786,386.00 LOA data was not included Littleton, Tia tia.littleton@us.af.mil
(919) 722-

1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 01 10/1/2018 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$49,837.00 $0.00 Fund year 1 Littleton, Tia tia.littleton@us.af.mil
(919) 722-

1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 02 12/13/2018 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$548,207.00 $0.00
Delete funding added in 

Mod 1.  Add new funding.
Littleton, Tia tia.littleton@us.af.mil

(919) 722-
1599

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 03 1/14/2019 2019 1/11/2019 5/13/2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$120,222.02 $0.00
Install and terminate 96 STR 

SM Fiber Optic cable to 
B2401 to B3200 to 2904

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 04 1/23/2019 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$0.00 $0.00

A. Add CLIN 0006 in the 
amount of $86,291.35 to 

install and terminate 
outside plant copper and 

fiber optic cable, and Cat 6 
premise wiring Bldg. 4901 

IAW the SOW. 
B. Reduce CLIN 0004 special 

projects by $86,291.35 to 
$93,486.63.

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 05 3/21/2019 2019 3/21/2019 4/1/2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$8,335.96 $0.00

1.  Add CLIN 0007 in the 
amount of $8,335.96 to 

install fiber optic cable in 
Tent City IAW the 

Statement of Work 
2. Reduce CLIN 0004 by 
$8,335.96 to $85,150.67

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 06 7/10/2019 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$0.00 $0.00

Incorporate a revised PWS, 
requiring the VOIP 

technician to have a Secret 
Clearance, Incorporate a 

DD254 and additional 
AFFARS Clauses at no cost 

to the Government.

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 07 8/28/2019 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$158,350.72 $0.00
Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439
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FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 08 9/17/2019 2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$204,977.74 $0.00
Add CLIN 0012  - Replace 

and relocate network 
cabinets in multiple bldgs.

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4809-18-F-A074 09 9/25/2019 2019 12/31/2019 DoD-AF ACC

Seymour-Johnson 
AFB

4 CS 
SCBNT

$0.00 $0.00

The purpose is the extend 
CLIN 0006 Period of 

Performance 
from 23 May 2019 to 31 

Dec 2019 at no cost.

Demers, 
Michael

michael.demers@seymour
johnson.af.mil

(919) 722-
5439

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 02 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$174,193.28 $0.00

Fund CLIN 0001 for a Period 
of Performance of 1 

October 2017 through 30 
September 2018

Perry, Myisher myisher.perry@us.af.mil () 968-2836

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 03 10/10/2017 2018 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
-$1.28 $0.00

Correct funding information 
on subCLIN 000101 to equal 

the amount on CLIN 0001
Perry, Myisher myisher.perry@us.af.mil () 968-2836

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 04 4/23/2018 2018 4/23/2018 4/22/2019 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$65,612.00 $65,612.00

1) Add CLIN 0004 for 
supplemental System 

Support Specialist services 
for the 6 MDG with a Period 

of Performance of 23 Apr 
2018 to 22 
Apr 2019. 

2) Add funding directly to 
CLIN 0004 (0010 04) for a 

total amount of $65,612.00.

Jimenez, 
Ramon

amon.jimenez.7@us.af.mil
(813) 828-

7483

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 05 6/26/2018 2018 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$0.00 $0.00

Change the Line of 
Accounting for CLIN 0004.

Jimenez, 
Ramon

amon.jimenez.7@us.af.mil
(813) 828-

7483

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 06 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$156,804.00 $0.00 Exercise Option Year 1

Alexander, 
Curtis

curtis.alexander@moody.
af.mil

(229) 257-
3947

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 07 10/1/2018 2019 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$177,684.00 $0.00

Exercise Option Year 1, CLIN 
1001

Biggar, Melissa melissa.biggar@us.af.mil
(813) 828-

7492
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FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 08 9/30/2019 2019 9/30/2019 9/29/2020 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$68,280.00 $0.00

The Purpose of This 
Modification Is: 1. The 

purpose of this modification 
is to exercise Option Year 2 

for CLIN 2003 from 30 
September 2019 to 29 
September 2020 and 

incorporate Wage 
Determination

Noel, Wanda

FA873215D0022
Abacus Technology 

Corp.
FA4814-17-F-AD17 09 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC MacDill AFB

6 Medical 
Support 

Sq
$181,248.00 $0.00

A. To exercise Option Year 2 
for CLIN 2001

Biggar, Melissa melissa.biggar@us.af.mil
(813) 828-

7492

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 05 19740 10/31/2017 2018 DoD-AF ACC Nellis AFB 99 CS $50,000.00 $0.00

The purpose of this 
modification is to add funds 

for Nellis Work Orders in 
the amount of $50,000.00.

Luna, Rachelle rachelle.luna@us.af.mil
(702) 652-

9561

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 06 19740 11/29/2017 2018 DoD-AF ACC Nellis AFB 99 CS $65,000.00 $0.00

The purpose of this 
modification is to add funds 

for Work Orders in the 
amount of $65,000.00. 

$50,000 will be added to 
fund Nellis work orders, 
$10,000 will be added to 

fund Hospital work orders, 
and $5,000 will be added to 

fund 799th work orders.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 07 19740 12/20/2017 2018 DoD-AF ACC Nellis AFB 99 CS $10,000.00 $0.00

53.243The purpose of this 
modification is to add funds 

to CLIN 001112 for 432d 
Work Orders in the amount 

of $10,000.00.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 08 19740 1/23/2018 2018 DoD-AF ACC Nellis AFB 99 CS $36,577.18 $0.00

The purpose of this 
modification is to add funds 

to CLIN 001113 for 432d 
Work Orders in the amount 

of $36,577.18

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 13 19740 3/6/2018 2018 DoD-AF ACC Nellis AFB 99 CS $0.00 $0.00

The purpose of this 
modification is to add 

funding in the amount of 
$404,000.00 for Monthly 

Maintenance.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147
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FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 14 19740 3/21/2018 2018 DoD-AF ACC Nellis AFB 99 CS $271,620.00 $182,377.18

53.243The purpose of this 
modification is to add 

funding in the amount of 
$271,620.00 for Monthly 

Maintenance.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 15 19740 3/28/2018 2018 DoD-AF ACC Nellis AFB 99 CS $43,943.40 $0.00

The purpose of this 
modification is to add 
funding in the amount 

$43,943.40 for Nellis Work 
Orders.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 16 19740 4/5/2018 2018 DoD-AF ACC Nellis AFB 99 CS $98,686.00 $3,012.23

53.243The purpose of this 
modification is to add funds 

to CLIN 001115 for 432d 
Work Orders in the amount 

of $8,500.00 and to add 
funds to CLIN 001116 for 
432nd Work Order 2018-

00172

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 17 19740 4/16/2018 2018 DoD-AF ACC Nellis AFB 99 CS -$8,500.00 $0.00

53.243The purpose of this 
modification is to de-

obligate funds from sub clin 
001115.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 18 19740 5/4/2018 2018 DoD-AF ACC Nellis AFB 99 CS $15,000.00 $6,500.00

The purpose of this 
modification is to add funds 

to CLIN 001116 for Nellis 
Work Orders in the amount 

of $15,000.00.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 19 19740 5/10/2018 2018 DoD-AF ACC Nellis AFB 99 CS $8,733.90 $8,733.93

The purpose of this 
modification is to add 

funding to subclin 001205 
for 432nd Special Projects 

in the amount of $8,733.93.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 20 19740 7/1/2018 2018 7/1/2018 6/30/2019 DoD-AF ACC Nellis AFB 99 CS $522,468.00 $0.00

Exercise Option Year I for 
the period of performance 

of 1 July 2018 - 30 June 
2019.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 21 19740 7/26/2018 2018 DoD-AF ACC Nellis AFB 99 CS $36,000.00 $0.00

The purpose of this 
modification is to add funds 

to CLIN 101105 for Nellis 
Work Orders in the amount 

of $36,000.00.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147
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FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 22 19740 10/10/2018 2019 DoD-AF ACC Nellis AFB 99 CS $46,000.00 $0.00

The purpose of this 
modification is to add funds 

to CLIN 001118 for Nellis 
Work Orders in the amount 

of $45,000.00 and add 
funds to CLIN 

001119 for Hospital Work 
Orders in the amount of 

$1,000.00

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 23 19740 10/25/2018 2019 DoD-AF ACC Nellis AFB 99 CS $9,000.00 $0.00

53.243The purpose of this 
modification is to add funds 

to CLIN 101106 for 799 
Work Orders in the amount 
of $4,000.00 and add funds 

to CLIN 101107 for 432 
Work Orders in the amount 

of $5,000.00.

Gutierrez, 
Edwin

edwin.gutierrez@nellis.af.
mil

(702) 652-
3147

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 24 19740 1/17/2019 2019 DoD-AF ACC Nellis AFB 99 CS $50,000.00 $0.00

The purpose of this 
modification is to add funds 

to CLIN for Nellis Work 
Orders in the amount of 

$50,000.00.

Pettit, Julia julia.pettit@us.af.mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 25 19740 2/5/2019 2019 DoD-AF ACC Nellis AFB 99 CS $32,336.95 $129,347.80

As a result of this 
modification, the wage 

increase for FY18 shall be 
funded in the amount of 

$32,336.95.

Pettit, Julia julia.pettit@us.af.mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 26 19740 3/15/2019 2019 DoD-AF ACC Nellis AFB 99 CS $276,484.00 $0.00

The purpose of this 
modification is to add 

funding in the amount of 
$276,484.00 for Monthly 
Maintenance, relocate 

Switch Tech from Creech to 
Nellis AFB, and incorporate 

update to PID List.

Pettit, Julia julia.pettit@us.af.mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 27 19740 7/1/2019 2019 7/1/2019 6/30/2020 DoD-AF ACC Nellis AFB 99 CS $812,884.00 $0.00

Exercise Option Year Two 
for the period of 

performance of 1 July 2019 - 
30 June 2020.

Pettit, Julia julia.pettit@us.af.mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA4861-17-F-B066 28 19740 6/5/2019 2019 DoD-AF ACC Nellis AFB 99 CS $0.00 $0.00

The purpose of this 
modification is to 

incorporate Special Project 
CLIN 2012 into option year 

two.

Pettit, Julia julia.pettit@us.af.mil
(702) 652-

8482

FA873215D0022
Abacus Technology 

Corp.
FA7014-19-F-A201 00 9/30/2019 2019 DoD-AF AND Andrews AFB

HQ AFOSI 
XI

$2,559,496.00 $23,682,656.00 AFOSI IT Support Services
Hanson, 
Ramona

ramona.l.hanson2.civ@ma
il.mil

(240) 612-
6192
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FA873215D0022
Abacus Technology 

Corp.
FA8201-18-F-0362 00 212876 9/20/2018 2018 9/28/2018 9/27/2019 DoD-AF AFMC Hill AFB HQ UTTR $282,000.00 $282,000.00

Information Assurance 
Technicians

Mata, Karen karen.mata@us.af.mil
(575) 572-

5294

FA873215D0022
Abacus Technology 

Corp.
Q107 04 19760 11/29/2017 2018 DoD-AF ACC Langley AFB ACC/A589 $0.00 $0.00

The purpose of this 
modification is to change 
the Unit of Issue and the 

description for CLIN 0015.  
The changes described in 

this mod are not being 
made at this time since they 
are incomplete and would 

cause confusion.

Hohman, Mark mark.hohmann@us.af.mil
(757) 225-

7714

FA873215D0022
Abacus Technology 

Corp.
Q107 05 19760 2/1/2019 2019 DoD-AF ACC Langley AFB ACC/A589 $733,876.84 $0.00

The purpose of this 
modification is exercise 

Option Year 1
Hohman, Mark mark.hohmann@us.af.mil

(757) 225-
7714

FA873215D0022
Abacus Technology 

Corp.
Q107 06 19760 10/30/2018 2019 DoD-AF ACC Langley AFB ACC/A589 $10,878.96 $1,036,716.08

A.Incorporate PWS-Rev 3, 
dated 05 Sep 18. 

B.De-scope 1 Core FTE for 
Task 4.4 - LAN Technician 
C.De-ob $23,963.72 from 

CLIN 1013 
D.Add 1 Core FTE and 2 

Optional FTEs for Task 4.3

Hohman, Mark mark.hohmann@us.af.mil
(757) 225-

7714

FA873215D0022
Abacus Technology 

Corp.
Q107 07 19760 2/26/2019 2019 3/1/2019 2/28/2020 DoD-AF ACC Langley AFB ACC/A589 $777,962.76 $0.00 Exercise Option Year 2 Hohman, Mark mark.hohmann@us.af.mil

(757) 225-
7714

FA873215D0022
Abacus Technology 

Corp.
Q107 08 19760 7/15/2019 2019 DoD-AF ACC Langley AFB ACC/A589 -$101,122.56 -$101,122.56

A. Incorporate a revised 
PWS 

B. De-scope 1 FTE from task 
4.2 

C. Add additional 
description to CLIN 2013, 

3013 and 4013 
D. Add DFARS Clause 

252.239-7001 
E. De-ob $101,122.56 from 

CLIN 2012

Markling, 
Matthew

matthew.markling@nellis.
af.mil

(702) 652-
9577

FA873215D0022
Abacus Technology 

Corp.
Q911 29 19715 10/26/2017 2018 10/1/2017 9/29/2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$380,000.00 $0.00
Increase funding on CLIN 

0062 by $380,000.00
Lunderman, 

Josie
josephine.lunderman@us.

af.mil
(405) 582-

5782

FA873215D0022
Abacus Technology 

Corp.
Q911 30 19715 11/9/2017 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 $0.00

The purpose of this 
modification is to correct 

the LLOA for subCLINS 
006203 and 006204 on 

MOD 29.

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190
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FA873215D0022
Abacus Technology 

Corp.
Q911 31 19715 12/20/2017 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 $0.00
The purpose of this 

modification is to add a 
modified PID item list.

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 32 19715 1/10/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$38,700.00 $0.00

De-Obligate excess funds 
from the following 
SubCLINS: 006116 

($36,000.00), 006117 
($2,700.00), totaling 

($38,700.00).

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 33 19715 5/4/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$385,000.00 $385,000.00

Increase Funding on CLIN 
0062 by $385,000: SubCLIN 

006205 $375,000 and 
SubCLIN 006206 $10,000

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 34 19715 7/13/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 $0.00
Correct an administrative 

oversight
Moore, Shelley shelley.moore@us.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
Q911 35 19715 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$701,394.00 $0.00 Exercise Option Year I Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 36 19715 8/31/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$22,654.48 -$22,654.48
De-Obligate excess FY 17 

funds
Gunnels, David david.gunnels@us.af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 37 19715 9/18/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$297,500.00 $297,500.00
Add incremental funds to 

CLIN 0062
Gunnels, David david.gunnels@us.af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 38 19715 9/28/2018 2018 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$4,000.00 -$4,000.00
De-obligate excess FY18 
funds from CLIN 0062/04 

and 0062/06
Gunnels, David david.gunnels@us.af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 39 19715 10/31/2018 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$11,000.00 $0.00
Add incremental funds to 

CLIN 0063
Moore, Shelley shelley.moore@us.af.mil

(405) 739-
4190

FA873215D0022
Abacus Technology 

Corp.
Q911 40 19715 11/16/2018 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$815,000.00 $0.00
Add and Fund SUBCLINS 

006303-006306 with total 
funding of $815,000

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 41 19715 1/15/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$5,000.00 $0.00
Add additional funding to 

SUBLCLIN 006307
Gunnels, David david.gunnels@us.af.mil

(407) 739-
9119

FA873215D0022
Abacus Technology 

Corp.
Q911 42 19715 3/12/2019 2019 9/30/2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$150,000.00 $0.00

Modification to increase 
funding for CLIN 0063 (LAN 
& Phone Work Orders) and 

adjust PoP end date

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 43 19715 3/14/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$200,000.00 $0.00

Add funding to CLIN 0063 
for SLIN 0063-10 LAN 

Purchases/Install/Remove/
Relocate

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119
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FA873215D0022
Abacus Technology 

Corp.
Q911 44 19715 4/5/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$5,301.53 $5,301.53

- FIRST, incorporate FY19 
Wage Determination (WD) 

15-5315, REVISION 6, 02 
Aug 2018 for PoP: 

30 Sept 2018 to 30 Sept 
2019 

- SECOND, add funding to 
CLIN 0013 by establishing 
SLIN 0013-02 for the WD 

adjustment in the amount 
of $5,301.53.  Also admin 

change

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 45 19715 5/15/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$200,000.00 $0.00 Add funding for CLIN 0063 Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 46 19715 5/22/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$2,000.00 $0.00

Add Direct FY19 SC DMAG 
funds (Local Bus OPS GLAC 
565940) to contract for SC 

DMAG funded 
requirements: PHONE/LAN 

work orders and trouble 
tickets. PoP 1 Oct 2018 to 

30 Sept 2019 in the amount 
of $2,000

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 47 19715 6/13/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

-$135,408.35 -$139,408.35

Add funding to CLIN 0063 
via 0063-15 

De-Obligate FY18 excess 
funds

Gunnels, David david.gunnels@us.af.mil
(407) 739-

9119

FA873215D0022
Abacus Technology 

Corp.
Q911 49 19715 8/30/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$162,311.29 $0.00
The Purpose of This 
Modification Is: Add 
funding to CLIN 0063

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 50 19715 9/9/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 $0.00

Admin changes to SLIN 
006320; LOA adjustment 

based on MIPR information, 
SEE MOD 49

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
Q911 51 19715 9/23/2019 2019 DoD-AF AFMC Tinker AFB

72 
ABW/SC

$0.00 $0.00
CorrecƟon to SLIN 006320 

 
SEE MOD 49

Moore, Shelley shelley.moore@us.af.mil
(405) 739-

4190

FA873215D0022
Abacus Technology 

Corp.
SX01 12 19711 10/1/2017 2018 DoD-AF AFSPC Peterson AFB 21 SFS $28,416.00 $0.00

Add funding for October in 
the amount of $28,416.00.   

Exercise CLIN 0015, 
Termination Fee

McMurtry, 
Christina

christina.mcmurtry.1@us.
af.mil

(719) 556-
9381

FA873215D0022
Abacus Technology 

Corp.
SX01 13 19711 10/31/2017 2018 DoD-AF AFSPC Peterson AFB 21 SFS $25,116.00 $0.00

Add funding for November 
in the amount of 

$25,116.00.
Craig, Katy katy.craig@us.af.mil

(803) 895-
9421
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FA873215D0022
Abacus Technology 

Corp.
SX01 14 19711 12/1/2017 2018 12/1/2017 12/31/2017 DoD-AF AFSPC Peterson AFB 21 SFS $25,116.00 $0.00

The purpose of this 
modification is to 

incrementally fund the 
contract f rom 01 

December 2017 - 31 
December 2017

McMurtry, 
Christina

christina.mcmurtry.1@us.
af.mil

(719) 556-
9381

FA873215D0022
Abacus Technology 

Corp.
SX01 15 19711 12/22/2017 2018 1/31/2018 DoD-AF AFSPC Peterson AFB 21 SFS $25,116.00 $0.00

The purpose of this 
modification is to 

incrementally fund the 
contract through January 

2018.

Freire, 
Christian

christian.freire@us.af.mil
(719) 556-

4044

FA873215D0022
Abacus Technology 

Corp.
SX01 16 19711 2/1/2018 2018 DoD-AF AFSPC Peterson AFB 21 SFS $25,116.00 $0.00

The purpose of this 
modification is to 

incrementally fund the 
contract through February 

2018.

McMurtry, 
Christina

christina.mcmurtry.1@us.
af.mil

(719) 556-
9381

FA873215D0022
Abacus Technology 

Corp.
SX01 17 19711 2/9/2018 2018 DoD-AF AFSPC Peterson AFB 21 SFS $25,116.00 $0.00

The purpose of this 
modification is to 

incrementally fund the 
contract through March 

2018.

Freire, 
Christian

christian.freire@us.af.mil
(719) 556-

4044

FA873215D0022
Abacus Technology 

Corp.
SX01 18 19711 4/1/2018 2018 10/1/2017 9/30/2018 DoD-AF AFSPC Peterson AFB 21 SFS $147,396.00 -$3,300.00

The purpose of this 
modification is to 

incrementally fund the 
contract through 
September 2018

Bertrand, 
Brent

brent.bertrand.1@us.af.mi
l

(719) 556-
8763

FA873215D0022
Abacus Technology 

Corp.
SX01 19 19711 8/20/2018 2018 DoD-AF AFSPC Peterson AFB 21 SFS -$14,643.60 -$14,643.60

The purpose of this 
modification is to remove 
funding from CLINs 0012, 

0022 and 0042 in response 
to the PL1-3 assets being 

covered by the 
enterprise contract 

effective 1 August 2018.

McConnell, 
Ryan

ryan.mcconnell@us.af.mil
(719) 556-

9287

FA873215D0022
Abacus Technology 

Corp.
SX01 20 19711 10/1/2018 2019 DoD-AF AFSPC Peterson AFB 21 SFS $0.00 $70,902.00

Exercise 52.217-8, Option to 
Extend Services for a period 
not to exceed six months. 

 
Funding unavailable at this 

time

Burks, Sheri
sheri.burks@peterson.af.

mil
(719) 556-

0050

FA873215D0022
Abacus Technology 

Corp.
SX01 21 19711 10/1/2018 2019 DoD-AF AFSPC Peterson AFB 21 SFS $70,902.00 $0.00

a) Fully fund CLIN 3010 in 
the amount of $52,902.00. 
b) Fully fund CLIN 3060 in 

the amount of $18,000.00.

Burks, Sheri
sheri.burks@peterson.af.

mil
(719) 556-

0050
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FA873215D0022
Abacus Technology 

Corp.
W9133L-19-F-1834 00 9/24/2019 2019 9/28/2019 3/27/2020 DoD-ANG NGB Arlington, VA $1,189,832.02 $12,382,822.18

Systems Engineering 
Technical Support as 

defined in this PWS to 
maintain a high-level 

management of projects, 
and provide detailed 
engineering support.

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873215D0022
Abacus Technology 

Corp.
W9133L-19-F-2515 00 9/28/2019 2019 DoD-ANG NGB Arlington, VA $2,246,576.76 $11,743,760.76

Configuration Management 
support services for the Air 

National Guard (ANG) 
Intelligence organizaƟon’s 
segment and unit secure 

computer systems

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873215D0022
Abacus Technology 

Corp.
X002 02 7/20/2018 2018 9/29/2018 9/28/2019 DoD-AF AFDW Andrews AFB

HQ JPRA 
(J61)

$56,476.00 $0.00 Exercise Option Year Two Golden, Danny
danny.golden.civ@mail.mi

l
(240) 612-

6193

FA873215D0022
Abacus Technology 

Corp.
X002 03 7/26/2019 2019 9/29/2019 9/28/2020 DoD-AF AFDW Andrews AFB

HQ JPRA 
(J61)

$56,631.00 $0.00

Exercise and fully fund 
Option Year 3 with a Period 
of Performance of 29 Sep 
2019 through 28 Sep 2020

Wazny, Max max.wazny@us.af.mil
(843) 963-

4551

FA873215D0022
Abacus Technology 

Corp.
ZV01 04 19710 8/14/2018 2018 9/1/2018 8/31/2019 DoD-AF AETC JBSA Lackland, TX 24 AF/FM $25,875.00 $0.00

The purpose of this 
modification is to fund and 
exercise 3rd Option for the 

period beginning 01 
September 2018 and ending 

31 August 2019.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873215D0022
Abacus Technology 

Corp.
ZV01 05 19710 8/16/2018 2018 DoD-AF AETC JBSA Lackland, TX 24 AF/FM $0.00 $0.00

The purpose of this 
modification is to replace 
the Wage Determination 
included in the previous 
option modif ication 04 

dated 14 Aug 2018.

Edwards, 
Susan

susan.edwards@us.af.mil
(210) 671-

1762

FA873215D0022
Abacus Technology 

Corp.
ZV01 06 19710 9/1/2019 2019 9/1/2019 8/31/2020 DoD-AF AETC JBSA Lackland, TX 24 AF/FM $26,263.00 $0.00

To Exercise and Fund the 
4th option for the period 

beginning 01 Sep 2019 and 
ending 31 Aug 2020.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0023
Atlantic CommTech 

Corp.
5G01 03 140769 7/31/2018 2018 DoD-AF AFSPC Buckley AFB SMC -$53,886.68 $0.00

De-obligate excess FY16 
funds from CLINs 0070. 
De-obligate excess FY17 

funds from CLINs 0011 and 
0071.

Raffaeli, 
Damaris

damaris.raffaeli@buckley.
af.mil

(720) 847-
6803
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FA873215D0023
Atlantic CommTech 

Corp.
9H01 05 128238 4/6/2018 2018 DoD-ANG AFNG St. Joseph, MO 139 CS -$4,476.51 -$4,476.51

1. Terminate the contract 
for convenience. 

2. Deobligate $2,228.89 
from CLIN 0010 

3. Deobligate $2,247.62 
from CLIN 0070

Danner, Adam adam.danner@ang.af.mil
(816) 236-

3256

FA873215D0023
Atlantic CommTech 

Corp.
FA2543-17-F-0028 01 173209 7/31/2018 2018 DoD-AF AFSPC Buckley AFB F3LGSS -$91,756.73 $0.00

The Purpose of This 
Modification Is to De-

obligate excess FY17 funds 
from CLINs 0010 and 0070.

Raffaeli, 
Damaris

damaris.raffaeli@buckley.
af.mil

(720) 847-
6803

FA873215D0023
Atlantic CommTech 

Corp.
FA2550-17-F-2021 01 169822 10/26/2017 2018 11/30/2017 DoD-AF AFSPC Schriever AFB 50 CS $0.00 $0.00

Change the delivery date 
from 15 May 2017 to 30 

November 2017.
Crapser, Karla

FA873215D0023
Atlantic CommTech 

Corp.
FA2550-17-F-2021 02 169822 12/14/2017 2018 1/17/2018 DoD-AF AFSPC Schriever AFB 50 CS $0.00 $0.00

Change the delivery date 
from 30 November 2017 to 

17 January 2017.
Crapser, Karla

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-17-F-0101 01 12/4/2017 2018 12/8/2017 DoD-AF AFMC Eglin AFB

46 
RANSS/TS

RML
$0.00 $0.00 Extend the POP to 12/8/17

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-17-F-8066 01 181372 11/9/2017 2018 11/22/2017 DoD-AF AFMC Eglin AFB 678 ARSS $0.00 $0.00

Extend the period of 
performance PoP from 7 

November 2017 to 22 
November 2017

Giordano, 
Emma

emma.giordano@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-17-F-8066 02 181372 12/7/2017 2018 12/15/2017 DoD-AF AFMC Eglin AFB 678 ARSS $0.00 $0.00

Extend the period of 
performance from 

November 22, 2017 to 
December 15, 2017

Giordano, 
Emma

emma.giordano@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-18-F-0063 00 202326 6/14/2018 2018 6/18/2018 8/2/2018 DoD-AF AFMC Eglin AFB

96 
AMDS/SG

PB
$17,895.57 $17,895.57

Network Drops Installation 
and Removal

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-18-F-0063 01 202326 8/7/2018 2018 8/31/2018 DoD-AF AFMC Eglin AFB

96 
AMDS/SG

PB
$464.84 $464.84

This bilateral modification is 
to extend the POP to 31 

Aug 2018 
Install (1) 4" conduit sleeve 

for new cables into the 
existing Communication 

Room

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-18-F-8023 00 5/4/2018 2018 DoD-AF AFMC Eglin AFB AFRL/RW $14,946.81 $14,946.81

NIPR drops run on the 4th 
floor of Bldg 13

Giordano, 
Emma

emma.giordano@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-18-F-8055 00 210844 9/10/2018 2018 9/11/2018 10/11/2018 DoD-AF AFMC Eglin AFB 53 WG $36,080.72 $36,080.72

FOC Installation from Bldg 
42 to MH 10B

Ward, Jason jason.ward.9@us.af.mil
(850) 882-

0358

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-8001 00 212093 10/29/2018 2019 DoD-AF AFMC Eglin AFB AFRL/RW $190,610.87 $190,610.87

4th Floor Bldg 13A Fiber 
Infrastructure

Ward, Jason jason.ward.9@us.af.mil
(850) 882-

0358
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FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-8001 01 212093 2/27/2019 2019 4/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 $0.00

Extend Period of 
Performance (POP) 

deadline for this contract 
from 28 February 2019 to 
30 April 2019. Extension is 

due to previous 
government caused delay 

and other potential changes

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-8001 02 212093 4/8/2019 2019 4/8/2019 7/31/2019 DoD-AF AFMC Eglin AFB AFRL/RW $21,298.56 $21,298.56

1.  Add one addiƟonal PDS 
2.  Add a CLIN 

3.  Total contract increase. 
4. Extend PoP to 7/31/2019

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A206 00 5/29/2019 2019 5/29/2019 7/1/2019 DoD-AF AFMC Eglin AFB AFRL/RW $29,685.85 $29,685.85

Installation of Fiber Optics 
From Site 

C-3 to Site C-86
Jesmain, David david.jesmain.1@us.af.mil

(850) 882-
0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A206 01 7/1/2019 2019 7/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 $0.00

The purpose of this No-Cost 
modification is to extend 

the Period 
of Performance (PoP) from 
1 July 2019 to 30 July 2019, 

an extension of 30 days.

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A206 02 7/30/2019 2019 9/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $0.00 $0.00

This no-cost modification is 
to extend the Period of 

Performance (PoP) by 62 
days, from 30 July 2019 to 

30 September 2019.

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A206 03 8/13/2019 2019 7/30/2019 9/30/2019 DoD-AF AFMC Eglin AFB AFRL/RW $10,113.09 $10,113.09

additional work to access 
the current fiber installation 
in four designated spots to 
create and utilize the points 

to move the fiber cables 
while creating shorter pull 
runs along the pathway.

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A347 00 231501 8/1/2019 2019 8/5/2019 9/4/2019 DoD-AF AFMC Eglin AFB

AFLCMC/E
BZ

$18,078.22 $18,078.22
LAN Drop Installation for 

Bldg 349, 
Rooms 325 and 304

Jesmain, David david.jesmain.1@us.af.mil
(850) 882-

0362

FA873215D0023
Atlantic CommTech 

Corp.
FA2823-19-F-A376 00 8/15/2019 2019 DoD-AF AFMC Eglin AFB 96 LRS $51,182.72 $51,182.72

New Surveillance System 
for Building 1392 Eglin 

Room 147 DCC

Brinckhaus, 
Paul
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FA873215D0023
Atlantic CommTech 

Corp.
FA3010-18-F-0094 00 9/10/2018 2018 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$0.00 $5,136,365.88

provide Cyber Operations 
Training Support at Keesler 

AFB 
 

NO LOA DATA

Davis, Davina davina.davis@us.af.mil
(228) 377-

1840

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-18-F-0094 01 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$1,670,837.16 $0.00

The purpose of this 
modification is to fund the 
base year for the period of 

1 Oct 18 - 30 Sep 19

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-18-F-0094 02 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$0.00 $0.00
exercise the first option, 

subject to the availability of 
funds

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-18-F-0094 CC00 3/29/2019 2019 3/29/2019 7/19/2019 DoD-AF AETC Keesler AFB

333 
TRS/NSA

$2,499.02 $2,499.02

Lackland Infra B2061 pur 
pwr poles.  Data is from 
April 2019 CDRL A001 

(DOSR) entry by vendor.

N/A,

FA873215D0023
Atlantic CommTech 

Corp.
FA3010-19-F-A084 00 9/24/2019 2019 9/30/2020 DoD-AF AETC Keesler AFB

336 TRS 
TRR

$0.00 $4,514,582.01

Global Command and 
Control Systems - Joint 

(GCCS-J) Training 
Instructors and Local Area 

Network 
(LAN) Engineering and 

Systems Administration 
(SA)

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-18-F-0208 00 194117 1/29/2018 2018 1/29/2018 2/20/2018 DoD-AF AETC JBSA Lackland, TX 737 TRSS $42,448.81 $42,448.81

VOIP Phones 
Relocation/Installation

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-18-F-0208 01 194117 4/11/2018 2018 6/10/2018 DoD-AF AETC JBSA Lackland, TX 737 TRSS $3,914.31 $3,914.31

The purpose of this 
modification is to add 

aditional funding for the 
site condition.

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-18-F-0734 00 9/13/2018 2018 9/13/2018 1/11/2019 DoD-AF AETC JBSA Lackland, TX 502 FRS $188,616.89 $188,616.89

Materials, Equipment and 
installation of Audio Visual 

at JBSA Randolph PARR 
Club according to 

Performance Work 
Statement.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0023
Atlantic CommTech 

Corp.
FA3016-19-F-A158 00 4/1/2019 2019 4/1/2019 4/30/2019 DoD-AF AETC JBSA Lackland, TX

AFOSI FIR 
7

$115,727.03 $0.00

Communications 
Infrastructure 

(JUPITER SENTINEL FIBER 
WIRING) 

at JBSA-Lackland (Medina 
Training 

Annex), Texas. Building 315

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151
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FA873215D0023
Atlantic CommTech 

Corp.
FA3016-19-F-A158 01 4/29/2019 2019 8/30/2019 DoD-AF AETC JBSA Lackland, TX

AFOSI FIR 
7

$0.00 $0.00
The purpose of this 

modification is to change 
the period of performance

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0023
Atlantic CommTech 

Corp.
FA3022-19-F-A018 00 7/3/2019 2019 7/15/2019 9/16/2019 DoD-AF AETC Columbus AFB 14 CS $118,784.58 $118,784.58 Premise Wiring Services Snow, Desiree desiree.snow@us.af.mil

(662) 434-
7777

FA873215D0023
Atlantic CommTech 

Corp.
FA3022-19-F-A018 01 7/23/2019 2019 DoD-AF AETC Columbus AFB 14 CS $0.00 $0.00

The purpose of this 
modification is to change 
the LOA for the contract.

Snow, Desiree desiree.snow@us.af.mil
(662) 434-

7777

FA873215D0023
Atlantic CommTech 

Corp.
FA3030-19-F-A031 00 3/21/2019 2019 3/21/2019 6/3/2019 DoD-AF AETC Goodfellow AFB

17 TRSS 
TSR RA

$93,362.10 $93,362.10
Building 240 dorm cameras 

with install.
Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873215D0023
Atlantic CommTech 

Corp.
FA4417-18-F-0153 00 200808 6/4/2018 2018 6/4/2018 7/8/2018 DoD-AF AFSOC Hurlburt Field

AFSOAWC 
HQ RA

$33,031.80 $33,031.80 NIPR/SIPR Port Installation
McCullough, 

Stephanie
stephanie.mccullough@us

.af.mil
(850) 884-

6613

FA873215D0023
Atlantic CommTech 

Corp.
FA4417-18-F-0153 01 200808 8/23/2018 2018 9/25/2018 DoD-AF AFSOC Hurlburt Field

AFSOAWC 
HQ RA

-$8,940.08 -$8,940.08

1 - Incorporate Revised 
Statement of Objectives 

dated 21 August 2018 
2 - Reduce the Price by 

$8,940.08 from $33,031.80 
to $24,091.72 

3 - Extend the Delivery Date 
from 6 July 2018 to 25 

September 2018

McCullough, 
Stephanie

stephanie.mccullough@us
.af.mil

(850) 884-
6613

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-17-F-0070 01 10/16/2017 2018 12/2/2017 DoD-AF AMC McGuire AFB

87 
FSS/FSR

$0.00 $0.00

Change CLIN 0001 & 0002 
Period of Performance f 

rom 16 October 2017 to 2 
December 2017.

Palacios, 
Melissa

melissa.palacios.3@us.af.
mil

(609) 754-
8917

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-17-F-0175 01 185097 4/12/2018 2018 6/15/2018 DoD-AF AMC McGuire AFB 87 CS/SCX $0.00 $0.00

Change the period of  
performance from 13 Sep 
17 through 1 Mar 2018 to 
13 Sep 17 through 15 June 

2018

Golden, Dustin dustin.golden@us.af.mil
(609) 754-

4730

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-17-F-0175 02 185097 6/22/2018 2018 8/17/2018 DoD-AF AMC McGuire AFB 87 CS/SCX $28,057.51 $28,057.51 Add and fund CLIN 0003 Molina, Joe joe.molina@us.af.mil

(210) 977-
6173

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0062 00 192856 1/24/2018 2018 1/25/2018 1/24/2019 DoD-AF AMC McGuire AFB 21 AMOS $92,241.94 $100,586.72 Network Centric Services Molina, Joe joe.molina@us.af.mil

(210) 977-
6173

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0310 00 211435 9/21/2018 2018 9/21/2018 12/31/2018 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $94,342.51 $94,342.51

Upgrades the current 
audio/video teleconference 

system in room 
400 in the CRW 

Headquarters building 1907 
on JB MDL

Loaiza, 
Orlando

orland.loaiza@us.af.mil
(609) 754-

5461
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FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0310 01 211435 2/7/2019 2019 3/31/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 $0.00

Extend the period of 
performance from 31 Dec 
2018 to 31 March 2019 at 

no additional cost.

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0310 02 211435 3/28/2019 2019 7/31/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 $0.00
Extend PoP End Date to 

7/31/19.
Fortune, 
Jennifer

jennifer.fortune.1@us.af.
mil

(609) 754-
2894

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0310 03 211435 7/31/2019 2019 9/30/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 $0.00
Extend delivery date from 

31 July 19 to 30 Sep 19
Buschmann, 

Ian
ian.buschmann@seymourj

ohnson.af.mil
(919) 722-

1753

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0310 04 211435 9/26/2019 2019 12/27/2019 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

817 CRG $0.00 $0.00
Extend the period of 

performance from 30 Sep 
19 to 27 Dec 19

Buschmann, 
Ian

ian.buschmann@seymourj
ohnson.af.mil

(919) 722-
1753

FA873215D0023
Atlantic CommTech 

Corp.
FA4484-18-F-0370 00 9/25/2018 2018 DoD-AF AMC

JB McGuire-Dix-
Lakehurst

305 
SPTG/DPE

$59,441.74 $59,441.74
87 FSS/FSDE-Video 
Surveillance System

Lehtinen, 
Christine

christine.lehtine@mcguire
.af.mil

(609) 754-
4843

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-17-F-SRA3 02 185588 10/17/2017 2018 10/17/2017 DoD-AF AMC Dover AFB

436 CS 
SCXP

$0.00 $0.00

Extend contract delivery 
date of CLIN 0002 from 22 

September 2017 to 17 
October 2017.

,

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-17-F-SRA3 03 185588 6/11/2018 2018 DoD-AF AMC Dover AFB

436 CS 
SCXP

$0.00 $0.00

The purpose of this 
modificaƟon is to: 

 Correct PDS validation 
errors V_F_59, B_W_75 and 

V_W_98.

Smith, 
Stephanie

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-17-F-SRA3 04 185588 9/8/2018 2018 DoD-AF AMC Dover AFB

436 CS 
SCXP

$15,655.87 $0.00 Exercise Option Year One
Mitchell, 
Melvin

melvin.mitchell.1@us.af.m
il

(302) 677-
5104

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-17-F-SRA3 05 185588 9/28/2018 2018 DoD-AF AMC Dover AFB

436 CS 
SCXP

$0.00 $0.00 ADMIN MOD
Castillo, 

Christopher
christopher.castillo.5@us.

af.mil
(302) 677-

4978

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-17-F-SRA3 06 185588 9/8/2019 2019 9/8/2019 9/7/2020 DoD-AF AMC Dover AFB

436 CS 
SCXP

$15,655.87 $0.00 Exercise Option Year Two Banks, Richard

FA873215D0023
Atlantic CommTech 

Corp.
FA4497-18-F-5T76 00 185588 8/23/2018 2018 DoD-AF AMC Dover AFB 436 SVS $190,457.79 $220,516.11

full technical refresh of all 
video wall equipment with 
12 month warranty, help 

desk service and preventive 
maintenance for the Air 
Force Mortuary Affairs 
Operation Video Wall 

System

Mitchell, 
Melvin

melvin.mitchell.1@us.af.m
il

(302) 677-
5104
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FA873215D0023
Atlantic CommTech 

Corp.
FA4613-18-F-0104 00 193486 3/2/2018 2018 3/2/2018 7/30/2018 DoD-AF AFGSC FE Warren AFB 90 CS/SCO $268,495.03 $268,495.03 Inside Wiring of Bldg 340

Stoner, 
Nathean

nathean.stoner@us.af.mil
(307) 773-

3892

FA873215D0023
Atlantic CommTech 

Corp.
FA4613-18-F-0104 01 193486 8/20/2018 2018 11/30/2018 DoD-AF AFGSC FE Warren AFB 90 CS/SCO $9,530.95 $9,530.95

Create CLIN 0003 to fund 
the travel costs for re-

mobilizaƟon. 
Period of performance was 

updated to allow for the 
drywall repair.

Johnson, Troy roy.johnson.19@us.af.mil
(307) 773-

3323

FA873215D0023
Atlantic CommTech 

Corp.
FA4621-17-F-0130 01 189285 10/17/2017 2018 DoD-AF AMC McConnell AFB 22 CS/SC $0.00 $0.00

The purpose of this 
modification is to 

incorporate the updated 
Statement of Work dated 

17 October 17.

Swanson, Brian
brian.swanson.3@us.af.mi

l
(316) 759-

4520

FA873215D0023
Atlantic CommTech 

Corp.
FA4621-17-F-0130 02 189285 6/27/2018 2018 6/1/2018 6/14/2018 DoD-AF AMC McConnell AFB 22 CS/SC $1,698.25 $1,698.25

The purpose of this 
modification is to add a 
CLIN Audio File Addition 

Travel Costs

Balmaceda, 
Dontly

dontly.balmaceda@nellis.
af.mil

(702) 652-
9573

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0007 08 145340 9/12/2018 2018 9/1/2018 8/31/2019 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $283,189.31 -$1,473.20

exercise Option Year 2 that 
begins on 1 September 

2018

Stephen, 
Cynthia

cynthia.stephen@us.af.mil
(765) 688-

2802

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0007 09 145340 9/21/2018 2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $6,241.56 $6,241.56 add additional funding Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0007 10 145340 7/17/2019 2019 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

Adjust funding on CLINs 
2002, 2003, 2004, and 2006

Zinnel, Kyle
kyle.zinnel@auab.afcent.a

f.mil
(813) 828-

4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0007 11 145340 9/1/2019 2019 9/1/2019 9/29/2019 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $16,543.46 $16,543.46

Exercise an extension of 
services from 1 September 

2019 through 29 September 
2019.

Zinnel, Kyle
kyle.zinnel@auab.afcent.a

f.mil
(813) 828-

4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0007 12 145340 9/30/2019 2019 9/30/2019 2/29/2020 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $209,415.54 $209,415.54 Option to Extend Services Zinnel, Kyle

kyle.zinnel@auab.afcent.a
f.mil

(813) 828-
4544

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0012 06 144571 10/18/2017 2018 3/31/2018 DOD-AFR AFR Grissom ARB, IN 38 CEG $0.00 $0.00

This unilateral modif ication 
is to change the Period of 
Performance end date f 

rom 31 October 2017 to 31 
March 2018.

Roque, Don don.roque.1@us.af.mil
(765) 688-

2807

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0012 07 144571 2/22/2018 2018 5/31/2018 DOD-AFR AFR Grissom ARB, IN 38 CEG $0.00 $0.00

This unilateral modif ication 
is to change the Period of 
Performance end date f 

rom 31 March 2018 to 31 
May 2018.

Roque, Don don.roque.1@us.af.mil
(765) 688-

2807
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FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0012 08 144571 5/3/2018 2018 7/31/2018 DOD-AFR AFR Grissom ARB, IN 38 CEG $40,448.65 $40,448.65

The purpose of this bilateral 
modification is to make 

changes to contract 
drawings and specif ications 
and to change the Period of 
Performance end date to 31 

July 2018.

Roque, Don don.roque.1@us.af.mil
(765) 688-

2807

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0012 09 144571 7/30/2018 2018 9/30/2018 DOD-AFR AFR Grissom ARB, IN 38 CEG $0.00 $0.00

extend the Period of 
Performance to 30 Sept 

2018
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0012 10 144571 9/22/2018 2018 10/31/2018 DOD-AFR AFR Grissom ARB, IN 38 CEG $0.00 $0.00

extend the POP from 30 
September to 31 October 

2018
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0015 05 147166 10/18/2017 2018 3/31/2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

This unilateral modif ication 
is to change the Period of 
Performance end date f 

rom 31 January 2018 to 31 
March 2018

,

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0015 06 147166 2/22/2018 2018 5/31/2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

This unilateral modif ication 
is to change the Period of 
Performance end date f 

rom 31 March 2018 to 31 
May 2018.

Roque, Don don.roque.1@us.af.mil
(765) 688-

2807

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0015 07 147166 5/24/2018 2018 7/31/2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

change the Period of 
Performance end date f 

rom 31 May 2018 to 31 July 
2018.

Roque, Don don.roque.1@us.af.mil
(765) 688-

2807

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0015 08 147166 7/30/2018 2018 9/30/2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

extend the Period of 
Performance

Gilbert, Byron byron.gilbert@us.ef.mil
(765) 688-

2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-16-F-0015 09 147166 9/22/2018 2018 10/31/2018 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

extend the POP from 30 
September to 31 October 

2018
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-18-F-0010 00 147166 9/26/2018 2018 9/26/2018 3/20/2019 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $397,143.75 $397,143.75

434 COMM SQ FY18 F6286 
3A4780 FM9 BASE E

Stephen, 
Cynthia

cynthia.stephen@us.af.mil
(765) 688-

2802

FA873215D0023
Atlantic CommTech 

Corp.
FA4654-18-F-0010 01 147166 11/14/2018 2019 4/30/2019 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $0.00 $0.00

The purpose of this MOD is 
to update the Delivery Date 

to 30 April 2019.
Gilbert, Byron byron.gilbert@us.ef.mil

(765) 688-
2826

FA873215D0023
Atlantic CommTech 

Corp.
FA4659-17-F-00B1 01 188546 11/18/2017 2018 1/13/2018 DoD-AF AMC Grand Forks AFB

319 
CES/CER

$0.00 $0.00
Extend the delivery date 

from 29-Nov-2017 to 13-Jan-
2018

Reed, Ellen ellen.reed@us.af.mil
(701) 747-

5284
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FA873215D0023
Atlantic CommTech 

Corp.
FA4659-17-F-00B1 02 188546 1/12/2018 2018 3/13/2018 DoD-AF AMC Grand Forks AFB

319 
CES/CER

$0.00 $0.00

The purpose of this 
modification to FA4659-17-
F-00B1 E911 Recorders is to 

Extend the delivery date 
from 13-Jan-2018 to 13-

Mar-2018.

,

FA873215D0023
Atlantic CommTech 

Corp.
FA4887-18-F-0081 00 200440 6/7/2018 2018 6/4/2018 2/4/2019 DoD-AF ACC Davis-Monthan AFB 355 CS $419,908.34 $419,908.34 Install Giant Voice system

Contway, 
Bianca

bianca.contway@us.af.mil
(042) 552-

2511

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-18-F-5021 00 200262 9/1/2018 2018 9/1/2018 11/30/2018 DoD-AF ACC Langley AFB ACC/AMIC $157,329.61 $89,995,770.31

EI for Country Locations: 
Jordan, Kuwait, Qatar, 
United Arab Emirates

Pena, Lisa lisa.pena@langley.af.mil
(757) 225-

4525

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-18-F-5021 01 12/1/2018 2019 DoD-AF ACC Langley AFB ACC/AMIC $12,777,721.60 $0.00

To fully fund all contract 
base year CLINs except for 
Special Project COST CLIN 
0061 and Future Optional 

Labor Cost CLIN 00

Pena, Lisa lisa.pena@langley.af.mil
(757) 225-

4525

FA873215D0023
Atlantic CommTech 

Corp.
FA4890-18-F-5021 02 4/1/2019 2019 DoD-AF ACC Langley AFB ACC/AMIC $0.00 $0.00

Add funding to CLIN 0063. 
De-obligate funding from 

CLIN 0062.
Makela, Alysha

FA873215D0023
Atlantic CommTech 

Corp.
FA5000-18-F-WF02 00 203546 6/27/2018 2018 6/27/2018 6/27/2019 DoD-AF PACAF Elmendorf AFB

673 
CS/SCX

$64,698.25 $64,698.25
Parsons, 
Nicholas

nicholas.parsons.2@us.af.
mil

(907) 552-
7563

FA873215D0023
Atlantic CommTech 

Corp.
FA5000-18-F-WF02 01 203546 1/30/2019 2019 1/30/2019 6/27/2019 DoD-AF PACAF Elmendorf AFB

673 
CS/SCX

$9,034.49 $9,034.49 Add tasks to contract.
McKenzie, 

Michael
michael.mckenzie.8@us.af

.mil
(907) 552-

7563

FA873215D0023
Atlantic CommTech 

Corp.
FA5000-18-F-WF02 02 203546 6/10/2019 2019 6/10/2019 DoD-AF PACAF Elmendorf AFB

673 
CS/SCX

$1,603.00 $1,603.00

1.Add work within scope to 
be completed during after-

hours/weekend. 
2. Change CLIN from the 

price $21,532.59 to 
$23,136.38 and increase of 

$1,603.79

Dougherty, 
Donald

donald.dougherty.1@us.af
.mil

(907) 552-
5587

FA873215D0023
Atlantic CommTech 

Corp.
FA5000-18-F-WF02 03 203546 7/1/2019 2019 DoD-AF PACAF Elmendorf AFB

673 
CS/SCX

$0.79 $0.00

The purpose of this 
modificaƟon is to: 

Add 0.79 cents to CLIN 0004 
missed on P00002

Dougherty, 
Donald

donald.dougherty.1@us.af
.mil

(907) 552-
5587

FA873215D0023
Atlantic CommTech 

Corp.
FA5004-18-F-A075 00 9/18/2018 2018 9/18/2018 9/17/2019 DoD-AF PACAF Eielson AFB 354 CS $1,214,798.65 $1,214,798.65

Engineer, furnish, install, 
and test 

(EFI&T) fiber optic cable for 
Runway 

14 and Runway 32

Verschelden, 
Vernon
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FA873215D0023
Atlantic CommTech 

Corp.
FA5004-19-F-A085 00 9/17/2019 2019 10/1/2019 10/1/2020 DoD-AF PACAF Eielson AFB

38 CEIG 
OSS

$132,517.77 $132,517.77

NETWORK 
INFRASTRUCTURE 

UPGRADE FOR BLDG. 3112 
FIGHTER WING (FW)

Rogers, 
Nicholas

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0045 00 9/15/2018 2018 9/17/2018 1/15/2019 DoD-AF PACAF Andersen AFB 36 CS $108,598.72 $108,598.72

FIBER OPTIC CABLE INSTALL 
#5 IAW the PWS

Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0045 01 9/19/2018 2018 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00 ADMIN MOD Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0045 02 1/14/2019 2019 3/31/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the period of 
performance from 15 

January 2019 to 31 March 
2019.

Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0047 00 9/15/2018 2018 9/17/2018 1/15/2019 DoD-AF PACAF Andersen AFB 36 CS $158,368.23 $158,368.23

FIBER OPTIC CABLE INSTALL 
#3 IAW PWS

Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0047 01 1/14/2019 2019 2/28/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the Period of 
Performance from 15 

January 2019 to 28 
February 2019.

Davis, Darrin darrin.davis.3@us.af.mil () 366-4940

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0063 00 9/20/2018 2018 9/21/2018 2/18/2019 DoD-AF PACAF Andersen AFB 36 CS $297,278.62 $297,278.62

F4F & NIPRNET EQUIP 
INSTALL

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0063 01 3/6/2019 2019 6/30/2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

The purpose of this 
modification is to change 
the contract delivery date 
from 18 February 2019 to 

30 June 2019.

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0064 00 214190 9/19/2018 2018 9/19/2018 12/18/2018 DoD-AF PACAF Andersen AFB 36 CS $348,115.17 $348,115.17

554 RHS Communication 
Equipment and Inst

Ballesta, John

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0064 02 214190 2/28/2019 2019 DoD-AF PACAF Andersen AFB 36 CS $0.00 $0.00

Extend the ultimate 
completion data of CLINs 

0001-0003 from 28 
February 2019 to 31 March 
2019 due to Government 

delay.;

Ortiz, Tamika tamika.ortiz@us.af.mil
(671) 366-

6598

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-18-F-0064 CC00 214190 4/4/2019 2019 DoD-AF PACAF Andersen AFB 36 CS $6,484.56 $6,484.56

Addl VOIP Licenses.  
Purchassed via GPC.  No 
mod issues, hence the 

analyst Amend number of 
CC00.  Data from vendor 
May 2019 DOSR report, 

entered 6/7/2019 in COTAS.

N/A,
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FA873215D0023
Atlantic CommTech 

Corp.
FA5240-19-F-A035 00 9/25/2019 2019 9/25/2019 1/23/2020 DoD-AF PACAF Andersen AFB MED GP $42,434.11 $42,434.11 36 MDG Fiber

McFarland, 
James

james.mcfarland.8@us.af.
mil

(671) 366-
4943

FA873215D0023
Atlantic CommTech 

Corp.
FA5240-19-F-A038 00 9/28/2019 2019 9/30/2019 9/29/2020 DoD-AF PACAF Andersen AFB

36 CONS 
LGC

$959,979.17 $959,979.17 36 CS DSLAM Fiber Phase 1 Orman, Jared

FA873215D0023
Atlantic CommTech 

Corp.
FA5613-18-F-0100 00 4/27/2018 2018 4/27/2018 4/26/2019 DoD-AF USAFE Kapaun AS A3 WPC $688,338.00 $688,338.00

Premise Rewire Project, 708 
& 710

Hanna, Robert robert.hanna.5@us.af.mil
(631) 536-

6524

FA873215D0023
Atlantic CommTech 

Corp.
FA5613-19-F-A304 00 8/29/2019 2019 DoD-AF USAFE Kapaun AS 86 CS $446,213.25 $446,213.25

install a Wireless Local Area 
Network (WLAN) for the 
buildings and onehangar 
uƟlized by the 1st CBCS , 
521st AMOW and 86 LRS 

locations on Ramstein 
AB,Germany.

Hanna, Robert robert.hanna.5@us.af.mil
(631) 536-

6524

FA873215D0023
Atlantic CommTech 

Corp.
FA5613-19-F-A362 00 9/18/2019 2019 9/18/2019 11/7/2019 DoD-AF USAFE Kapaun AS

86 CS 
SCXP

$70,449.05 $70,449.05

Install a Wireless Local Area 
Network(WLAN) for the 
nine buildings utilized by 

the 86 CES

Hanna, Robert robert.hanna.5@us.af.mil
(631) 536-

6524

FA873215D0023
Atlantic CommTech 

Corp.
FA6675-19-F-A017 00 9/30/2019 2019 9/30/2019 5/15/2020

DoD-
NAVAL AR

NAVAL AIR 
RES

JRB CARSWELL 
FIELD

301 FW 
COMM

$267,281.92 $267,281.92
301 FW COMM Outside 

Plant Survey
Walz, Robert robert.walz.1@us.af.mil

(817) 782-
6195

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-17-F-0332 01 11/16/2017 2018 11/30/2017 DoD-AF AFMC Hill AFB

AFLCMC/L
PZE

$0.00 $0.00

The reason for this 
modification is to extend 

delivery date from 6 Nov 17 
to 30 Nov 17

Stansbury, 
Karen

Karen.Mata@us.af.mil
(801) 586-

6638

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-18-F-0295 00 209699 9/6/2018 2018 9/12/2018 12/14/2018 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$137,701.09 $137,701.09 SVTC ServIces
Stansbury, 

Karen
Karen.Mata@us.af.mil

(801) 586-
6638

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-18-F-0295 01 209699 3/22/2019 2019 4/30/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date to 30 April 
2019

Dowling, 
Andrew

andrew.dowling@us.af.mil
(801) 586-

8594

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-18-F-0295 02 209699 4/29/2019 2019 5/31/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 $0.00

THE PURPOSE OF THIS 
MODIFICATION IS TO 

EXTEND THE DELIVERY DUE 
TO GOVERNMENT DELAY 

OF WORK

Witt, Christina christina.witt@us.af.mil
(801) 586-

5441

FA873215D0023
Atlantic CommTech 

Corp.
FA8201-18-F-0295 03 209699 5/30/2019 2019 7/1/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$0.00 $0.00

THE PURPOSE OF THIS 
MODIFICATION IS TO 

EXTEND THE DELIVERY DUE 
TO GOVERNMENT DELAY 

OF WORK

Witt, Christina christina.witt@us.af.mil
(801) 586-

5441
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FA873215D0023
Atlantic CommTech 

Corp.
FA8201-18-F-0295 04 209699 6/25/2019 2019 7/26/2019 DoD-AF AFMC Hill AFB

526 ICBM 
WING

$3,103.01 $3,103.01

The purpose of this 
modification is to add 

additional funding for the 
contractors return trip to 

finalize SVTC and to extend 
the delivery due to 
Government Delay.

Witt, Christina christina.witt@us.af.mil
(801) 586-

5441

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 04 149419 12/19/2017 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00

The purpose of this 
modification is to 

incorporate the most up-to-
date Performance Work 

Statement, 
dated 22 Aug 2017, which 
was inadvertently left out 

of P00003.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 05 149419 6/22/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$202,452.79 -$3,265,131.61

The purpose of this 
modification is to support 
the TRN temporary surge; 

add/reduce Entry Level 
Network Technicians; add 

Journeyman Network 
Technicians, Full Time 

Equivalents (FTEs). 
 

OY 1, increase $202,452.79 
OY 2, decrease $-

3,467,584.40

Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 06 149419 8/31/2018 2018 8/31/2018 8/30/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$6,638,884.90 $0.00 Option Year 2 Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 07 149419 8/1/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00
Correct ACRN AD (Udate 

LoA)
Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 08 149419 8/16/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00 Item Description Change Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 09 149419 8/30/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00

The purpose of this 
modification is to correct 

the ACRNs for CLINS 
0021AD, 0021AE, and 

0071AD

Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 10 149419 9/21/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

-$373,500.57 -$373,500.57
Reduce the number of full 

time equivalents (FTEs) and 
and de-scope requirements

Leos, Tommy tommy.leos@us.af.mil
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FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 11 149419 11/7/2018 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00 Correct ACRN Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 12 149419 1/30/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00 DCMA Address Change
Talamantez, 

Trevor
trevor.talamantez@us.af.

mil
(631) 536-

7123

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 13 149419 8/23/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00

Maintenance Support 
Services (MSS).  The 

modification is to include 
verbiage and Section G for 

the ACRNs.

Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 14 149419 8/23/2019 2019 9/20/2019 DCMA DCMA Fort Eustis, VA

HQ CPSG 
NI

$0.00 $0.00 EXTEND POP Leos, Tommy tommy.leos@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-16-F-0091 ARZ999 149419 7/21/2018 2018 DCMA DCMA Fort Eustis, VA

HQ CPSG 
NI

$0.00 $0.00 ADMIN MOD Johnson, Mark

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 00 8/24/2018 2018 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$727,022.49 $727,022.49
CCSD IT Infrastructure 
Buildout Building 2061

Jenrette, 
Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 01 12/19/2018 2019 7/19/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00
Extend Delivery Date from 

18Mar19-19Jul19
Jenrette, 

Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 02 5/16/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$13,936.16 $13,936.16

BLDG 2061 
INFRASTRUCTURE 

UPGRADE EXISTING FIBER 
CUTOVER

Jenrette, 
Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 03 6/11/2019 2019 6/11/2019 8/30/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$464,881.50 $464,881.50

This modification is to add 
CLIN 1012 for the 

Infrastructure Upgrade for 
Bldg 2058, Rm 212.

Jenrette, 
Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 04 8/12/2019 2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$85,375.00 $85,375.00

This modification is issued 
to extend CLIN 1012 and to 

add CLIN 1013 for the TR 
Sizing and Floor Tile 

Replacement

Jenrette, 
Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8307-18-F-0094 05 9/10/2019 2019 12/31/2019 DoD-AF AFMC San Antonio, TX

HQ CPSG 
NI

$0.00 $0.00
EXTEND CLINS 1012 AND 

1013
Jenrette, 

Debra

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 03 161032 2/16/2018 2018 2/16/2018 2/15/2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$3,273,944.00 $0.00

Theater Deployable 
Communications (TDC) 

Contractor Logistics 
Support (CLS) Option 

Exercise

Bigelow, 
Brenda

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 04 161032 9/27/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 $0.00
REALIGN VALUE AND 

FUNDING
Bigelow, 
Brenda

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 05 161032 3/17/2019 2019 3/17/2019 3/16/2020 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$3,301,003.00 $0.00

The purpose of this 
Modification (P00005) to 

Task Order (TO) FA8726-17-
F-0026 is to exercise Option 

2

Daigle, Kevin
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FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 06 161032 4/8/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 $0.00

The purpose of this 
Modification (P00006) to 

Task Order (TO) FA8726-17-
F-0026 is to correct the 

language in Section A of the 
Schedule.

Daigle, Kevin

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 07 161032 6/27/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$224,258.16 $620,087.76

The purpose of this 
Modification (P00007) to 

Task Order (TO) FA8726-17-
F-0026 is to update the 

Performance Work 
Statement (PWS) to include 

Defense Property 
Accountability System 

(DPAS) 
requirements.

Daigle, Kevin

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 08 161032 9/17/2019 2019 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 $0.00
Move funding from 
SubCLIN 2060AA to 
SubCLINs 2060AC

Granfield, 
William

william.granfield@us.af.mi
l

(781) 225-
2784

FA873215D0023
Atlantic CommTech 

Corp.
FA8726-17-F-0026 ARZ999 161032 7/21/2018 2018 DoD-AF AFMC Hanscom AFB

AFLCMC/
HNI

$0.00 $0.00 ADMIN MOD Johnson, Mark

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-17-F-0002 05 155158 10/24/2017 2018 4/30/2018 DoD-AF AFPC Tinker AFB

90 IOS 
IOD

$0.00 $0.00

The purpose of this 
modificaiton is to extend 

the period of performance 
FROM: 31 OCT 2017 TO: 30 

APR 2018

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-17-F-0002 06 155158 4/25/2018 2018 5/31/2018 DoD-AF AFPC Tinker AFB

90 IOS 
IOD

$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
FROM: 30 APR 2018 TO: 31 

MAY 2018.

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-17-F-0036 04 162985 12/14/2017 2018 2/12/2018 DoD-AF AFMC Tinker AFB

337 
RCS/RSSL

$0.00 $0.00

This modif ication is to 
extend the POP dates of the 

CLINs. Items required for 
this project were delayed 
by suppliers and based on 
this fact all parties agreed 
to extend the date by sixty 
(60) days to 12 February 

2018 at no-cost

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-17-F-0036 05 162985 1/4/2018 2018 DoD-AF AFMC Tinker AFB

337 
RCS/RSSL

$11,081.77 $11,081.77

Additional Work to allow 
for OT/weekend costs for 
Government caused delay 

of permits.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229
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FA873215D0023
Atlantic CommTech 

Corp.
FA8773-17-F-0036 06 162985 2/16/2018 2018 4/2/2018 DoD-AF AFMC Tinker AFB

337 
RCS/RSSL

$0.00 $0.00

This modif ication is to 
extend the Period of 

Performance by F5 days to 
ensure final stages of work 

and testing can be 
completed.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0110 00 195587 8/9/2018 2018 8/9/2018 5/8/2019 DoD-AF AFMC Tinker AFB 38 CEIG $179,298.72 $179,298.72

Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0110 01 195587 8/27/2018 2018 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to change 
the Line of Accounting.

Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0110 02 195587 10/30/2018 2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 $0.00

FIRST: This modification is 
to change from scheduled 

payments to progress 
payments. 

SECOND: Change CLIN 1010 
AA Unit of Issue f rom Each 

to Lot.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0110 03 195587 5/8/2019 2019 5/31/2019 DoD-AF AFMC Tinker AFB 38 CEIG $0.00 $0.00

To extend the period of 
performance from 8 May 

2019 to 31 May 2019.

Weber, 
Richard

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0230 00 206390 9/19/2018 2018 9/19/2018 4/19/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $116,926.24 $116,926.24

Installation Warning System 
(IWS) 

At Volkel Air Base, 
Netherlands

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0230 01 206390 9/20/2018 2018 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00 Add clause 52.204.23.

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0230 02 206390 1/9/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to change 
from Scheduled Payments 

to Milestone Payments.

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0234 00 206392 9/20/2018 2018 9/20/2018 4/22/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $157,173.76 $157,173.76

Installation Warning System 
(IWS) 

At Kleine Brogel AB, 
Belgium

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0234 01 206392 8/21/2019 2019 10/25/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $10,351.60 $10,351.60

Extend the Period of 
Performance and add funds 

for additional work

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0240 00 206392 9/27/2018 2018 9/27/2018 4/29/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $176,523.62 $176,523.62

NETWORK CENTRIC 
SOLUTIONS

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-18-F-0240 01 206392 4/30/2019 2019 6/30/2019 DoD-AF AFSPC Tinker AFB 38 CEIG $0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
and allow for milestone 

payments.

Germosen, 
Jose

(405) 734-
9250

FA873215D0023
Atlantic CommTech 

Corp.
FA8773-19-F-A108 00 8/21/2019 2019 DoD-AF AFSPC Tinker AFB 38 CEIG $474,728.29 $474,728.29

JB Lewis-McChord WADS 
HF Antenna System

Germosen, 
Jose

(405) 734-
9250
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FA873215D0023
Atlantic CommTech 

Corp.
FA9401-19-F-A030 00 219854 4/3/2019 2019 4/5/2019 9/30/2019 DoD-AF AFMC Kirtland AFB AFNWC $296,591.70 $296,591.70

InstallaƟon of Secure Video 
Teleconference (SVTC) 

equipment in 
Bldg 20325.

Sanchez, 
Elizabeth

elizabeth.sanchez@kirtlan
d.af.mil

(505) 853-
7505

FA873215D0023
Atlantic CommTech 

Corp.
FA9401-19-F-A030 01 219854 4/26/2019 2019 DoD-AF AFMC Kirtland AFB AFNWC $0.00 $0.00

To correct Treasury 
Account Symbol. 

Agency IdenƟfier: 57 
Main Account: 3400

Sanchez, 
Elizabeth

elizabeth.sanchez@kirtlan
d.af.mil

(505) 853-
7505

FA873215D0023
Atlantic CommTech 

Corp.
ID10180004 00 10180004 6/11/2018 2018 6/11/2018 6/10/2019 GSA

GSA - 
Region 40

Auburn, WA 627 CS $28,945.44 $103,493.16

EATON 93PM-200 100kW 
Uninterruptible Power 

Supply (UPS) Backup Power 
System Maintenance/Flex 

Service Support at 
McChord Field, Washington 
DO/TO Number changed in 

Mod 01.

Yiu, Kenny

FA873215D0023
Atlantic CommTech 

Corp.
ID10180004 01 10180004 6/11/2019 2019 6/11/2019 6/10/2020 GSA

GSA - 
Region 40

Auburn, WA 627 CS $33,736.47 -$3,072.45
Exercise Option Period 1 
(6/11/2019 - 6/10/2020).  

Mod includes revised PWS.
Yiu, Kenny

FA873215D0023
Atlantic CommTech 

Corp.
RC02 02 153581 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$0.00 $0.00

The purpose of this 
modification is to exercise 
the first option with a PoP 

of 1 Oct 2017 to 30 
September 2018.   NO 

FUNDING

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
RC02 03 153581 10/1/2017 2018 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$1,004,705.52 $0.00

The purpose of this 
modification is to add FY18 

Funds for the period of 1 
Oct 2017 - 30 Sep 2017.

Alvarez, 
Kimberley

kimberley.alvarez.l@us.af.
mil

(228) 377-
1837

FA873215D0023
Atlantic CommTech 

Corp.
RC02 04 153581 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$0.00 $0.00

Exercise the Second Option 
w ith a POP of 1 October 

2018 to 30 September 
2019. 

Awaiting funds.

Connors, 
Lindsey

lindsey.connors@us.af.mil
(228) 377-

1840

FA873215D0023
Atlantic CommTech 

Corp.
RC02 05 153581 10/1/2018 2019 10/1/2018 9/30/2019 DoD-AF AETC Keesler AFB

336 Trn 
Support 

Sq
$1,021,789.64 $0.00

The purpose of this 
modification is to fund the 
second option period 1 Oct 

18 - 30 Sept 19.

Connors, 
Lindsey

lindsey.connors@us.af.mil
(228) 377-

1840

FA873215D0023
Atlantic CommTech 

Corp.
SX01 03 Email 4/12/2018 2018 DoD-AF AFSPC Peterson AFB 721 CS -$11,262.99 -$11,262.99

The purpose of this 
modification is to 

deobligate excess funds 
from CLINs 0020, 0030 and 
0120 and Terminate CLINs 

0020 and 0030 as these 
CLINs were never used.

Swanson, 
Hilary

hilary.swanson@us.af.mil
(509) 247-

4877
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FA873215D0023
Atlantic CommTech 

Corp.
SX01 04 Email 5/14/2018 2018 6/8/2018 6/7/2019 DoD-AF AFSPC Peterson AFB 721 CS $48,632.84 $0.00

The purpose of this 
modification is to exercise 

Option Year Two with a 
Period of Performance 8 
June 2018 - 7 June 2019.

Swanson, 
Hilary

hilary.swanson@us.af.mil
(307) 773-

4751

FA873215D0023
Atlantic CommTech 

Corp.
SX01 05 Email 6/7/2019 2019 6/7/2019 6/7/2020 DoD-AF AFSPC Peterson AFB 721 CS $51,076.88 $0.00

The purpose of this 
modification is to exercise 

and filly fund Option Period 
Three (3).

Frindt, Austin austin.frindt@us.af.mil

FA873215D0023
Atlantic CommTech 

Corp.
TF02 06 137585 12/13/2017 2018 DoD-AF AFMC Tinker AFB 837 COS $0.00 $0.00

This modif ication changes 
quantity to 1, changes unit 

of measure to Lot, and 
changes unit price to match 

total price

Holman, Tracie tracie.holman@us.af.mil
(405) 734-

9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 07 137585 6/13/2018 2018 DoD-AF AFMC Tinker AFB 837 COS $3,351,536.66 $0.00 exercises Option Period 2 Holman, Tracie tracie.holman@us.af.mil

(405) 734-
9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 08 137585 3/6/2019 2019 DoD-AF AFMC Tinker AFB 837 COS -$669,701.59 -$669,701.59

This modification is to 
remove unused FY16 & 

FY17 funds.
Holman, Tracie tracie.holman@us.af.mil

(405) 734-
9731

FA873215D0023
Atlantic CommTech 

Corp.
TF02 09 137585 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF AFMC Tinker AFB 837 COS $3,419,708.42 $0.00

This modification exercises 
Option Period 3 with a 

Period of 
Performance of 1 Aug 2019 

to 31 Jul 2020.

Holman, Tracie tracie.holman@us.af.mil
(405) 734-

9731

FA873215D0023
Atlantic CommTech 

Corp.
W9127Q-18-F-5032 00 211964 9/26/2018 2018 9/26/2018 12/29/2018 DoD-ANG ANG Meridian, MS 1686 ARW $57,878.35 $57,878.35

Vehicle Maintenance 
Facility Renovation Project

Lewis, Donna donna.lewis.2@us.af.mil
(601) 484-

9836

FA873215D0023
Atlantic CommTech 

Corp.
W9127Q-19-F-5065 00 3/21/2019 2019 3/21/2019 6/21/2019 DoD-ANG ANG Meridian, MS

186th 
ARW

$126,086.15 $126,086.15
MASS NOTIFICATION 

INTERFACED WITH 
EXISTING SYSTEM

Lewis, Donna donna.lewis.2@us.af.mil
(601) 484-

9836

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-18-F-1045 00 211563 9/28/2018 2018 9/28/2018 11/7/2018 DoD-AF ARMY Huntsville, AL

AFMAA/S
C

$248,586.76 $248,586.76
Audio Video (AV) Tech 

Refresh
Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-18-F-1045 01 2/11/2019 2019 3/10/2019 DoD-AF ARMY Huntsville, AL

AFMAA/S
C

$0.00 $0.00
Extend delivery dat to 

3/10/19
Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873215D0023
Atlantic CommTech 

Corp.
W912DY-18-F-1045 02 6/19/2019 2019 9/30/2019 DoD-AF ARMY Huntsville, AL

AFMAA/S
C

$0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
of all CLINS to 30 SEP 2019

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454
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FA873215D0023
Atlantic CommTech 

Corp.
W912DY-18-F-1045 03 9/28/2019 2019 11/30/2019 DoD-AF ARMY Huntsville, AL

AFMAA/S
C

$24,000.00 $24,000.00

The purpose of this 
modification is to FUND the 
added scope to the project 

and extend the PoP of 
installation to 11/30/19

Hamilton, 
Tezra

Tezra.J.Hamilton@usace.a
rmy.mil

(256) 895-
1389

FA873215D0024 CDO Technologies, Inc. 2Y01 01 188739 6/26/2018 2018 12/24/2018 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 $0.00

to extend the ending period 
of performance to 24 

December 2018

Goldsmith, 
Jeremy

jeremy.m.goldsmith.mil@
mail.mil

(703) 604-
8124

FA873215D0024 CDO Technologies, Inc. 2Y01 02 188739 12/19/2018 2019 6/30/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 $0.00

extend the contract delivery 
date from 24 December 

2018 to 30 June 2019
Kenzie, Sandra sandra.kenzie@ang.af.mil

(586) 239-
5375

FA873215D0024 CDO Technologies, Inc. 2Y01 03 188739 6/24/2019 2019 9/30/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$0.00 $0.00

The purpose of this 
modification is to extend 
the contract delivery date 
from 30 June 2019 to 30 

September 2019.

Swiantek, Kirk
kirk.m.swiantek.civ@mail.

mil
(586) 239-

4773

FA873215D0024 CDO Technologies, Inc. 2Y01 04 188739 9/20/2019 2019 9/20/2019 12/20/2019 DoD-ANG ANG Arlington, VA
ANG 

CS/CCLCC
$332,582.05 $332,582.05

- Incorporate Additional 
Scope of Work dated 16 

May 2019 as shown in the 
Summary of Changes 
- Extend the contract 
delivery date from 30 
September 2019 to 20 

December 2019

Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873215D0024 CDO Technologies, Inc. 5C01 06 131099 11/7/2017 2018 DoD-AF ACC Davis-Monthan AFB 12 AF/FM $11,992.91 $11,992.91
add CLIN 0012AN, to 

upgrade the A/V system in 
Bldg 12, Room 216

Griffiths, 
Nancy

nancy.griffiths@us.af.mil
(520) 228-

4180

FA873215D0024 CDO Technologies, Inc. 5R02 02 10/1/2017 2018 10/1/2017 9/30/2018 DoD-AF AMC Dover AFB
436 APS 

TRX
$15,699.09 $0.00 Exercise option year one. Walls, Anita anita.walls@us.af.mil

(302) 677-
5258

FA873215D0024 CDO Technologies, Inc. 5R02 03 10/1/2018 2019 DoD-AF AMC Dover AFB
436 APS 

TRX
$16,170.07 $0.00

Exercise Option Year Two 
(2). POP 1 Oct 18 - 30 Sep 

19.
Roman, Juan juan.roman.1@us.af.mil

(302) 677-
6722

FA873215D0024 CDO Technologies, Inc. 5R02 04 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF AMC Dover AFB
436 APS 

TRX
$16,484.05 $0.00

Exercise and Fund Option 
Year Three (3) starting 

1Oct19-30Sep20
Jones, Talaya talaya.jones@us.af.mil

(302) 677-
5226

FA873215D0024 CDO Technologies, Inc. BA01 03
W52P1J-

17-R-
MCF2

1/11/2018 2018 DoD-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

1. Update the the WideArea 
Workflow Clause to reflect 
the correct Inspect by and 

Ship to DoDAAC. 
2.The Period of 

Performance delivery 
completion dates have 

been revised

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550
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FA873215D0024 CDO Technologies, Inc. BA01 04
W52P1J-

17-R-
MCF2

1/24/2018 2018 DoD-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

1. Incorporate ECPs 
2.Credit Government 

($1,116,761.94) 
3. CLIN 0010BF ($54,120) 

Clin 0070BB increased 
$54,120 

The refunded ($1,116,761) 
will remain on contract for 

future allocation

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 05
W52P1J-

17-R-
MCF2

2/16/2018 2018 DoD-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

The purpose of 
modification 05 to FA8732-

15-D-0024 BA01 is to 
incorporate CDO's 

Performance Based 
Payment Event Schedule.

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 06
W52P1J-

17-R-
MCF2

3/15/2018 2018 7/26/2019 DoD-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

Incorporate CDO's ECP 
proposal, dated 06 March 
2018, for the RMF Onsite 

Support

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 07
W52P1J-

17-R-
MCF2

9/21/2018 2018 DoD-Army ACC-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

Incorporate CDO's ECP 
proposal, dated 12 

September 2018 for 
Emergency Ups Resources 
and Professional Services, 

into section J of this 
delivery order.

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 08
W52P1J-

17-R-
MCF2

10/16/2018 2019 DoD-Army ACC-Army Schofield Barracks
HQ 

AUG/TDA
$0.00 $0.00

Incorporate and fully fund 
CDO's following REA 

proposals: 
MCF Phase 2 Continued 

RMF Support in the amount 
of $147,190.45 - 

AƩachment 61 in secƟon J 
MCF Phase 2 Skype for 

Business in the amount of 
$2,400 - Attachment 63 in 

section J

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. BA01 09
W52P1J-

17-R-
MCF2

5/22/2019 2019 DoD-Army ACC-Army Schofield Barracks
HQ 

AUG/TDA
-$36,504.07 -$36,504.07 Move money

Luchsinger, 
Bryan

BRYAN.G.LUCHSINGER.CIV
@MAIL.MIL

(309) 782-
1550

FA873215D0024 CDO Technologies, Inc. CQ01 02 7/31/2018 2018 DoD-Army
US Army 
Corps of 

Eng.
Phoenix, AZ

309 
AMARG

$59,730.00 $59,730.00

Payment of funds to cover 
the in scope cost for the 

Payment and Performance 
Bonds.

Oquita, Sandra
Sandra.Oquita@usace.arm

y.mil
(213) 452-

3249
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FA873215D0024 CDO Technologies, Inc. FA2517-17-F-9008 04 162896 4/15/2018 2018 4/15/2018 4/14/2019 DoD-AF AFSPC Peterson AFB
AFSPC/CY

SS
$1,060,036.00 $0.00

Exercise and fully fund 
option year two (option 

period 0ne)
Crosby, Tina tina.crosby.3@us.af.mil

(719) 556-
4010

FA873215D0024 CDO Technologies, Inc. FA2517-17-F-9008 05 162896 3/16/2018 2018 DoD-AF AFSPC Peterson AFB
AFSPC/CY

SS
$0.00 $0.00

Correct block 14 of P00004. 
Block 14 of P00004 is 
corrected to state the 

following: 
Exercise and fully fund 

option year one

Crosby, Tina tina.crosby.3@us.af.mil
(719) 556-

4010

FA873215D0024 CDO Technologies, Inc. FA2517-17-F-9008 06 162896 9/7/2018 2018 DoD-AF AFSPC Peterson AFB
AFSPC/CY

SS
$70,408.05 $421,479.21

Add and fund CLIN 1011 
Labor to support revised 

PWS, Increase labor cost for 
CLINs 2010, 3010 and 4010

Perry, Cyrus cyrus.perry@us.af.mil
(719) 556-

8351

FA873215D0024 CDO Technologies, Inc. FA2517-17-F-9008 07 162896 4/15/2019 2019 4/15/2019 4/14/2020 DoD-AF AFSPC Peterson AFB
AFSPC/CY

SS
$1,195,562.08 $0.00

The purpose of this 
modification is to exercise 
and fully fund option year 

two

Winfree, Tracie tracie.winfree@us.af.mil
(719) 556-

8520

FA873215D0024 CDO Technologies, Inc. FA2521-19-F-A234 00 9/6/2019 2019 9/11/2019 9/10/2020 DoD-AF AFSPC Patrick AFB 45 RMS $117,687.96 $117,687.96
Information Systems 

Security Engineer (ISSE) 
Services

Carino, 
Heather

heather.carino@us.af.mil
(321) 854-

4393

FA873215D0024 CDO Technologies, Inc. FA2521-19-F-A234 01 9/26/2019 2019 DoD-AF AFSPC Patrick AFB 45 RMS $0.00 $0.00

The purpose of this 
administrative modification 

is to correct the payment 
office address.

Carino, 
Heather

heather.carino@us.af.mil
(321) 854-

4393

FA873215D0024 CDO Technologies, Inc. FA3016-18-F-0818 00 203867 9/24/2018 2018 9/24/2018 10/21/2018 DoD-AF AETC Lackland AFB 344 TRS $74,472.14 $74,472.14
Audio visual equipment for 

the 344 TRS Auditorium
Gallo, Belinda belinda.gallo.2@us.af.mil

(210) 671-
1762

FA873215D0024 CDO Technologies, Inc. FA3016-18-F-0818 01 203867 10/19/2018 2019 11/27/2018 DoD-AF AETC Lackland AFB 344 TRS $0.00 $0.00

The pupose of this bi-lateral 
modification is to extend 
the delivery date from 21 
Oct 2018 to 27 Nov 2018

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762

FA873215D0024 CDO Technologies, Inc. FA3016-19-F-A436 00 9/6/2019 2019 9/6/2019 10/18/2019 DoD-AF AETC JBSA Lackland, TX 343 TRS $48,828.04 $48,828.04
Audio Visual Refresh at 

Carter Hall
Gonzales, 

Ruben

FA873215D0024 CDO Technologies, Inc. FA3016-19-F-A501 00 9/18/2019 2019 9/18/2019 2/17/2020 DoD-AF AETC JBSA Lackland, TX 802 CS $200,263.47 $200,263.47
LTT Camp Bullis 
Infrastructure

Hill, Anthony anthony.hill26@us.af.mil
(210) 395-

9555

FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 01 178655 2/27/2018 2018 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$2,833.00 $2,833.00

The purpose of this 
modification is to add 

funding to the contract for 
travel to a conference for 

one contractor.

Grocott, 
Andrew

andrew.grocott@us.af.mil
(325) 654-

3818

FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 02 178655 8/1/2018 2018 8/1/2018 7/31/2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$650,136.00 $0.00

The reason for this 
modification is to Exercise 

Option Year 1.

Grocott, 
Andrew

andrew.grocott@us.af.mil
(325) 654-

3818
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FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 03 178655 9/12/2018 2018 11/5/2018 11/8/2018 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$4,869.00 $4,869.00

incorporate funding for 2 
contractors to attend 
Enhanced Geospatial 

Product Library Training

Simpkins, 
William

william.simpkins@goodfell
ow.af.mil

(325) 654-
5216

FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 04 178655 12/12/2018 2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$20,749.20 $85,780.80

The reason for this 
modification is to 

incorporate a change to the 
PWS to include emergency 
services. This modification 

will also add emergency 
service CLINS to each 
option year and fund 

emergency services CLIN 
for option year 1.

Blum, Deric deric.blum@us.af.mil
(325) 654-

3994

FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 05 178655 2/8/2019 2019 2/1/2019 7/31/2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$61,980.66 $452,821.74

The reason for this 
modification is to add the 
VDI System into the PWS.

Blum, Deric deric.blum@us.af.mil
(325) 654-

3994

FA873215D0024 CDO Technologies, Inc. FA3030-17-F-0052 06 178655 3/26/2019 2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSR
$812,733.96 $0.00 exercise option year 2 Blum, Deric deric.blum@us.af.mil

(325) 654-
3994

FA873215D0024 CDO Technologies, Inc. FA4418-19-F-A143 00 9/23/2019 2019 9/23/2019 12/22/2019 DoD-AF AMC Charleston AFB 628 LRS $354,949.48 $354,949.48

install separate VTC and AV 
systems 

capable of operating in 
both secure (SIPR) and non-

secure (NIPR) modes.

Harrelson, 
Terry

terry.harrelson.1@charles
ton.af.mil

(843) 963-
5182

FA873215D0024 CDO Technologies, Inc. FA4427-19-F-A015 00 227227 5/30/2019 2019 5/31/2019 5/30/2020 DoD-AF AMC Travis AFB 60 MSS $44,672.76 $237,157.36
Base Education-IT 

Technician Contract
Wiltz, Eric eric.wiltz@us.af.mil

(707) 424-
2014

FA873215D0024 CDO Technologies, Inc. FA4497-17-F-5R36 02 2/20/2018 2018 DoD-AF AMC Dover AFB 436 SVS -$9,922.22 -$9,922.22

1.Extend the Delivery Date 
for CLIN 0001 (0010) 

2. Change the Period of 
Performance for CLINS 

1001 through 4001 (1010 - 
4010) 

3. Reduce the total amount 
funded in CLIN 0001(0010) 
4. Reduce the total amount 
funded in CLIN 0002(0011)

Jones, Talaya talaya.jones@us.af.mil
(302) 677-

5226
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FA873215D0024 CDO Technologies, Inc. FA4497-17-F-5R36 03 4/17/2018 2018 4/27/2018 DoD-AF AMC Dover AFB 436 SVS $0.00 $0.00

1. Extend the Delivery Date 
for CLIN 0001 by 55 days 

from 02 March 2018 to 27 
April 2018. 

2. Change the Period of 
Performance for CLINs 1001 
through 4001 to align with 

the updated CLIN 0001 
Delivery Date.

Guinn, 
Sequoyah

sequoyah.guinn@dover.af
.mil

(302) 677-
5214

FA873215D0024 CDO Technologies, Inc. FA4497-17-F-5R36 04 2/26/2019 2019 DoD-AF AMC Dover AFB 436 SVS $0.00 $0.00
Change PoP end dates to 

correct Mod 03
Castillo, 

Christopher
christopher.castillo.5@us.

af.mil
(302) 677-

4978

FA873215D0024 CDO Technologies, Inc. FA4497-17-F-5R36 05 4/27/2019 2019 4/27/2019 4/26/2020 DoD-AF AMC Dover AFB 436 SVS $9,592.65 $0.00
Exercise and fund Option Yr 

I from 27 April 2019 
through 26 April 2020.

Castillo, 
Christopher

christopher.castillo.5@us.
af.mil

(302) 677-
4978

FA873215D0024 CDO Technologies, Inc. FA4608-17-F-2011 01 184774 8/23/2018 2018 9/27/2018 9/26/2019 DoD-AF ACC Barksdale AFB 2 CS/SCXR $61,733.76 $0.00
1. Exercise and fund option 

year 1 in the amount of 
$61,733.76

Haselhuhn, 
Ryan

ryan.haselhuhn@us.af.mil
(315) 456-

6544

FA873215D0024 CDO Technologies, Inc. FA4608-17-F-2011 02 184774 9/11/2019 2019 9/27/2019 9/26/2020 DoD-AF ACC Barksdale AFB 2 CS/SCXR $62,979.84 $0.00
The purpose of this 

modification is to exercise 
the 2nd option year

McDaniel, 
Michael

michael.mcdaniel.7@us.af
.mil

(318) 456-
3400

FA873215D0024 CDO Technologies, Inc. FA4613-19-F-A062 00 7/19/2019 2019 7/29/2019 9/27/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $279,770.99 $279,770.99

The purpose of this 
requirement is to provide 
the engineering resources, 

equipment, installation, 
configuration, and testing 

of a Cisco ISE solution for FE 
Warren AFB

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc. FA4613-19-F-A062 01 9/27/2019 2019 11/30/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $0.00 $0.00 Cisco ISE Pop Extension Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873215D0024 CDO Technologies, Inc. FA4620-19-F-A045 00 9/5/2019 2019 10/1/2019 9/30/2020 DoD-AF AMC Fairchild AFB 92 CS $0.00 $1,628,319.90
Network Support Services 

for Fairchild AFB
Wemhoff, 
Gregory

gregory.wemhoff.1@us.af.
mil

(509) 247-
1970

FA873215D0024 CDO Technologies, Inc. FA4625-19-F-A132 00 9/11/2019 2019 9/11/2019 11/30/2019 DoD-AF AFGSC Whiteman AFB
509 

CS/SCO
$249,171.87 $249,171.87 SIPR VDI Expansion Fisk, Micheal micheal.fisk.1@us.af.mil

(660) 687-
5425

FA873215D0024 CDO Technologies, Inc. FA4661-19-F-A041 00 7/29/2019 2019 7/29/2019 10/17/2019 DoD-AF AFGSC Dyess AFB 7 SFS $346,706.38 $346,706.38
DIGITAL BASE CAMERA 

SYSTEM
Bell, Brock brock.bell@us.af.mil

(580) 481-
7263
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FA873215D0024 CDO Technologies, Inc. FA4661-19-F-A041 01 9/23/2019 2019 9/23/2019 1/17/2020 DoD-AF AFGSC Dyess AFB 7 SFS $34,147.23 $34,147.23

The purpose of this 
modification is to provide 

funding for, and to 
incorporate additional 

needed system hardware 
and installation, and extend 
the period of performance 

by 90 days.

Bell, Brock brock.bell@us.af.mil
(580) 481-

7263

FA873215D0024 CDO Technologies, Inc. FA4890-18-F-0081 00 203854 7/30/2018 2018 8/15/2018 8/14/2019 DoD-AF
USSTRATCO

M
Dahlgren, VA JWAC $110,793.00 $484,424.56 Amazon Web Services Peard, Kelley

kelley.j.peard.civ@mail.mi
l

(540) 653-
3818

FA873215D0024 CDO Technologies, Inc. FA5000-17-F-0152 01 188499 2/6/2018 2018 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$0.00 $0.00
Administrative changes and 

LoA correction
Jordan, Nicole nicole.jordan.3@us.af.mil

(850) 882-
4080

FA873215D0024 CDO Technologies, Inc. FA5000-17-F-0152 02 188499 2/28/2019 2019 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$0.00 $0.00

Update the contract Periods 
of Performance to reflect 
warranty periods starting 

on 3 August 2018

McKenzie, 
Michael

michael.mckenzie.8@us.af
.mil

(907) 552-
7563

FA873215D0024 CDO Technologies, Inc. FA5000-17-F-0152 03 188499 8/3/2019 2019 8/3/2019 8/2/2020 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$0.00 $0.00
EXERCISE CLIN  1010 AND 

1011
Reinhart, 

Susam
susan.reinhart.1@us.af.mi

l
(317) 552-

8116

FA873215D0024 CDO Technologies, Inc. FA5000-17-F-0152 04 188499 8/2/2019 2019 DoD-AF PACAF Elmendorf AFB

573D 
FSS/FSVS 

Fitness 
Center

$54,837.29 $0.00
FUND CLIN 1010 AND CLIN 

1011
Reinhart, 

Susam
susan.reinhart.1@us.af.mi

l
(317) 552-

8116

FA873215D0024 CDO Technologies, Inc. FA5215-18-F-9001 00 9/12/2018 2018 DoD-AF PACAF Elmendorf AFB
611 Air 
Comm

$902,388.84 $902,388.84 Network Centric Solution
Bleichner, 

Robert
robert.bleichner@us.af.mi

l
(907) 552-

2237

FA873215D0024 CDO Technologies, Inc. FA5215-19-F-A070 00 234689 9/17/2019 2019 9/17/2019 11/30/2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
15 

CS/CCFD
$233,757.34 $233,757.34

data center modernization 
services 

for the 747 CS, Joint Base 
Pearl 

Harbor-Hickam

Pennock, Julie julie.gill@us.af.mil
(808) 448-

2944

FA873215D0024 CDO Technologies, Inc. FA6633-17-F-0012 02 11/29/2017 2018 12/8/2017 DOD-AFR AFR
Minneapolis ARB, 

MN
934 CF $0.00 $0.00

New completion date is 8 
December 2017.

Misenor, 
Anthony

anthony.misenor.1@us.af.
mil

(612) 713-
1426

FA873215D0024 CDO Technologies, Inc. FA6633-18-F-A004 00 209647 9/20/2018 2018 9/20/2018 11/18/2018 DOD-AFR AFR
Minneapolis ARB, 

MN
934 SC $50,826.35 $50,826.35

Communications relocation, 
install and test as well as 

provide 
construction support for 

the NIPRNet premise wiring 
in the building

Holt, Joseph joseph.holt.6@us.af.mil () 783-1433
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FA873215D0024 CDO Technologies, Inc. FA7014-19-F-A067 00 4/22/2019 2019 4/22/2019 4/21/2020 DoD-AF AFDW Andrews AFB 744 CS $953,502.08 $21,055,543.17
Full range of functional and 

technical services to 
support the 744 CS

Hanson, 
Ramona

ramona.l.hanson2.civ@ma
il.mil

(240) 612-
6192

FA873215D0024 CDO Technologies, Inc. FA7014-19-F-A067 01 6/18/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $0.00 $0.00
Incrementally Increase 

material funding
Wazny, Max max.wazny@us.af.mil

(843) 963-
4551

FA873215D0024 CDO Technologies, Inc. FA7014-19-F-A067 02 7/3/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $2,277,094.27 $0.00
Incrementally fund the base 

year
Wazny, Max max.wazny@us.af.mil

(843) 963-
4551

FA873215D0024 CDO Technologies, Inc. FA7014-19-F-A067 03 9/28/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $1,839,654.63 $1,331,978.19

A. Increase CLIN 0003 
(0060) value 

B. Increase CLIN 0003 
(0060) funding 

C. Increase CLIN 0004 
(0070) value 

D. Increase CLIN 0004 
(0070) funding 

E. Incrementally fund CLIN 
0006 (0031)

,

FA873215D0024 CDO Technologies, Inc. FA7014-19-F-A067 04 9/30/2019 2019 DoD-AF AFDW Andrews AFB 744 CS $321,817.92 $321,817.92
Increase and fund CLIN 

0003  (0060) by 
$321,817.92

Grosselin, 
Collette

FA873215D0024 CDO Technologies, Inc. FA8307-19-F-0006 00 1/6/2020 2020 1/6/2020 1/5/2021 DoD-AF AFMC JBSA Randolph, TX $7,868,771.47 $27,145,759.35
Voice over Internet 

Protocol (VoIP) Monitoring 
and Recording Capability

Leos, Tommy tommy.leos@us.af.mil

FA873215D0024 CDO Technologies, Inc. FA8501-17-F-0119 01 169256 10/19/2017 2018 DoD-AF AFMC Robins AFB 78 LRS $0.00 $0.00

The purpose of this 
modification is to 

incorporate an updated 
PWS, Dated 18 Oct 2017

Hilliard, Ronald ronald.hilliard.2@us.af.mil
(478) 222-

1494

FA873215D0024 CDO Technologies, Inc. FA8501-17-F-0119 02 169256 12/19/2017 2018 5/31/2018 DoD-AF AFMC Robins AFB 78 LRS $0.00 $0.00

The purpose of this 
modification is to extend 
the delivery date from 12 

December 2017 to 31 May 
2018 due to a manufacturer 

delay in 
delivery of IP phones

Hilliard, Ronald ronald.hilliard.2@us.af.mil
(478) 222-

1494

FA873215D0024 CDO Technologies, Inc. FA8772-18-F-1005 00 3/9/2018 2018 3/9/2018 2/28/2019 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZ
$4,022,003.11 $28,888,603.56

Provide System Integrator 
Technical Support services 

for the Capabilities 
Integration Environment 

(CIE)

Stallings, 
Sharon

FA873215D0024 CDO Technologies, Inc. FA8772-18-F-1005 01 4/3/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZ
$0.00 $0.00

Capabilities Integrated 
Enviroment (CIE) Technical 

Support - Correct Pay Office

Stallings, 
Sharon
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FA873215D0024 CDO Technologies, Inc. FA8772-18-F-1005 02 4/23/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZ
$0.00 $1,927,000.00

The purpose is to de-
obligate funds from SubClin 

0020BZ and CLIN 0060.  
Establish SubCLIN 0020CA  

and CLIN 0066

Stallings, 
Sharon

FA873215D0024 CDO Technologies, Inc. FA8772-18-F-1005 03 5/3/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZ
$0.00 $0.00

The purpose of this 
unilateral, administrative 
modification is to make 

correction to the Payment 
Office as modified by MOD 
P00001 and MOD P00002

Stallings, 
Sharon

FA873215D0024 CDO Technologies, Inc. FA8772-18-F-1005 04 8/7/2018 2018 DoD-AF AFMC
Maxwell-Gunter 

AFB
AFLCMC/

HIZ
-$3,868,127.90 $0.00

The purpose of this 
modification is to 
deobligate funds.

Stallings, 
Sharon

FA873215D0024 CDO Technologies, Inc. FA9301-18-F-B028 00
FA930117

R0003
10/31/2017 2018 11/1/2017 10/31/2018 DoD-AF AFMC Edwards AFB, CA

412 
CG/SCEK

$236,335.32 $1,224,697.80
"Award/Bfective 

Date"changed in Mod01
Buckless, 
Leonard

leonard.buckless@us.af.m
il

(661) 777-
7583

FA873215D0024 CDO Technologies, Inc. FA9301-18-F-B028 01
FA930117

R0003
11/29/2017 2018 DoD-AF AFMC Edwards AFB, CA

412 
CG/SCEK

$0.00 $0.00

1. Clange block3 
"Award/Bfective Date" on 
the basic contractfrom"30 

ftOJ 2017'' to" 31 
OCT2017''.

Buckless, 
Leonard

leonard.buckless@us.af.m
il

(661) 777-
7583

FA873215D0024 CDO Technologies, Inc. FA9301-18-F-B028 02
FA930117

R0003
1/5/2018 2018 DoD-AF AFMC Edwards AFB, CA

412 
CG/SCEK

$0.00 $0.00

The purpose of  this 
modifiation is change 

DFARS Cause 252 237-7023 
(b) from"attaclment 1" 

to"attaclme nt 5", and to 
add the"Mission-Essential 

Contractor Services" 
document as "attachrrent 

5" to the task order.

,

FA873215D0024 CDO Technologies, Inc. FA9301-18-F-B028 03
FA930117

R0003
8/24/2018 2018 DoD-AF AFMC Edwards AFB, CA

412 
CG/SCEK

-$20,000.00 -$40,000.00
De-ob $20,000 from CLIN 
0014; Remove CLIN 4015

Buckless, 
Leonard

leonard.buckless@us.af.m
il

(661) 777-
7583

FA873215D0024 CDO Technologies, Inc. FA9301-18-F-B028 04
FA930117

R0003
10/23/2018 2019 11/1/2018 10/31/2019 DoD-AF AFMC Edwards AFB, CA

412 
CG/SCEK

$225,235.48 $0.00 Excercise Option 1
Buckless, 
Leonard

leonard.buckless@us.af.m
il

(661) 777-
7583

FA873215D0024 CDO Technologies, Inc. ID04170022 02 10/19/2017 2018 GSA
GSA - 

Region 4
Atlanta, GA HQ AFRC $0.00 $0.00

Incorporate Wage 
Determinations for 

applicable labor categories.  
Incorporate DD 254

Bryant, Amber
(478) 258-

6754
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FA873215D0024 CDO Technologies, Inc. ID10170004 01 2/16/2018 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00 Admin Mod
Kimball, 
Tatyana

(253) 931-
7723

FA873215D0024 CDO Technologies, Inc. ID10180048 00 10180048 9/27/2018 2018 9/28/2018 3/26/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$142,916.72 $352,877.30

SIPR Implementation 
Charleston - Labor, 

Equipment, Materials, 
InstallaƟon and 

Training

Quarry, 
Bounce

(253) 931-
7552

FA873215D0024 CDO Technologies, Inc. ID10180048 01 10180048 10/2/2018 2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00 Admin Change Colville, Maria maria.coleville@gsa.gov
(253) 931-

7895

FA873215D0024 CDO Technologies, Inc. Q101 05 1/19/2018 2018 DoD-AF ACC Langley AFB ACC A30 -$41,371.20 -$751,595.40

Update for UC2 - Descope 
CLINs 1011, 2011, 1016, 
2016, 1071, 2071, 1061, 

2061 
Establish and fund CLINs 

0019 and 1020, 
 

This modification was 
originally published as Mod 

06, but later released as 
Mod 05.  See attached 
contract documents.

Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873215D0024 CDO Technologies, Inc. Q101 07 8/1/2018 2018 8/1/2018 7/31/2019 DoD-AF ACC Langley AFB ACC A30 $496,568.00 $0.00

Exercise OY2 by funding 
CLINs 2010 ($213,292.80), 
2011 ($248,275.20), 2060 
($15,000), 2062 ($10,000), 

and 2070 ($10,000).

Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873215D0024 CDO Technologies, Inc. Q101 08 8/20/2018 2018 DoD-AF ACC Langley AFB ACC A30 $5,000.00 $0.00
Add additional funds to 

CLIN 206202 in the amount 
of $5,000.

Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873215D0024 CDO Technologies, Inc. QW03 03 136442 3/16/2018 2018 8/1/2018 7/31/2019 DoD-AF AFSPC Vandenberg AFB 614 AOC $551,268.00 $0.00
Exercise and Fund Option 

Year One Should be Option 
year two

Wells, Steven

FA873215D0024 CDO Technologies, Inc. QW03 04 136442 3/18/2019 2019 8/1/2019 7/31/2020 DoD-AF AFSPC Vandenberg AFB 614 AOC $567,756.00 $0.00
Exercise and Fund Option 

Year 3
Sonnenberg, 

David

FA873215D0024 CDO Technologies, Inc. QW03 05 136442 3/20/2019 2019 DoD-AF AFSPC Vandenberg AFB 614 AOC $0.00 $0.00

Correct admin errors found 
in Mod P00004, CLIN 1010 

should have read CLIN 
2010, ACRN is changed 
from AA to read AB - 

changes made to Mod 04

Sonnenberg, 
David

FA873215D0024 CDO Technologies, Inc. RS01 06 135389 1/30/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00 Administrative changes Durant, Robert robert.durant@us.af.mil

(781) 225-
0429
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FA873215D0024 CDO Technologies, Inc. RS01 07 135389 3/12/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00

The purpose of this 
Modification, 07, to Task 
Order (TO) FA8732-15-D-

0024 RS01, is to 
reallocate $700,000.00 of 

funding from Contract Line 
Item Number (CLIN) 

1070AA (Travel (3400) 
OpƟon 

1) to CLIN 1060AA (Other 
Direct Costs (3400) Option 

1).

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 08 135389 4/10/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00

Move funds from 1060AA 
to 1070AA

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 09 135389 4/23/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00 Reallocate funds Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873215D0024 CDO Technologies, Inc. RS01 10 135389 8/16/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$134,333.38 $0.00

This modification is being 
issued out of order. 

Establish and fund SubCLINs 
2030AA (Task Requirement 
Notice (TRN) - InfoBlox) and 
2070AD (Travel for InfoBlox 
TRN) for InfoBlox Original 
Equipment Manufacturer 

(OEM) support

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 11 135389 5/24/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00

Mod issued out of order. 
Reallocate funding.

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 12 135389 7/2/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$15,177,503.00 $0.00

exercise and obligate funds 
for option 2

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 13 135389 9/18/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00 Re-allocate funding. Durant, Robert robert.durant@us.af.mil

(781) 225-
0429

FA873215D0024 CDO Technologies, Inc. RS01 14 135389 6/19/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$0.00 $0.00

1) Update the Performance 
Work Statement (PWS) 

2) Reallocate funds 
between CLINs 2070AA and 

2060AA

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0024 CDO Technologies, Inc. RS01 15 135389 7/26/2019 2019 7/29/2019 7/28/2020 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$13,415,998.00 $0.00

The purpose of this 
modification is to exercise 
Option CLINs: (Option 3)

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429
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FA873215D0024 CDO Technologies, Inc. RS01 16 135389 9/20/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
-$102,817.60 -$102,817.60

Update the PWS to descope 
CLIN 3011AA. 

2. Correct the Line of 
Accounting in PR 

#F2BDCK9177B102. 
3. Replace the PWS for the 

Infoblox TRN

Salgado, 
Janeyra

JANEYRA.SALGADO@US.A
F.MIL

(781) 225-
1888

FA873215D0024 CDO Technologies, Inc. RS01 17 135389 9/13/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$244,972.00 $244,972.00

1.  Etablish and fund Sub- 
CLIN 3030AA 

2. Establish a Travel Sub-
CLIN 3070AD.

Bowley, 
Victoria

Victoria.Bowley@us.af.mil
(781) 225-

1212

FA873215D0024 CDO Technologies, Inc. RS01 18 135389 9/13/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$134,610.00 $134,610.00

1.  establish and fund 
SubCLIN 3030AB and 

SubCLIN 3070AE

Salgado, 
Janeyra

JANEYRA.SALGADO@US.A
F.MIL

(781) 225-
1888

FA873215D0024 CDO Technologies, Inc. RS01 19 135389 9/27/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
-$93,811.75 -$93,811.75

1. Clarify the ACRN action 
taken in ModificaƟon 16. 
2. Deobligate ACRN AB by 

$93,811.75

Main, Kenneth

FA873215D0024 CDO Technologies, Inc. RS01 20 135389 9/27/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNID
$990,638.57 $0.00

This is an incremental 
funding mod to fund the 

Other Direct Cost (Option 3) 
CLIN(s).

Main, Kenneth

FA873215D0024 CDO Technologies, Inc. RX01 31 125000 10/23/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$340,000.00 -$340,000.00

The purpose of this 
modification is to 

deobligate excess FY17 
funds

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 32 125000 10/24/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$0.00 $0.00

The purpose of this 
modification is to make an 

administrative correction to 
remove the NSN D316 to 

various CLINs and SubCLINS 
to allow for 

the contract to be 
transitioned into the new 
contract writing system.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 33 125000 10/26/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$13,780.94 $0.00

Incremental funding has 
been provided on CLIN 
2011in the amount of 

111,019.94 
B. Incremental funding has 

been provided on CLIN 2030 
in the amount of 12,761

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260
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FA873215D0024 CDO Technologies, Inc. RX01 34 125000 11/15/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$91,784.16 $496,198.16

In-Scope Amendment No. 5 
dated 1 November 2017 is 
hereby incorporated into 

the contract.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 35 125000 12/4/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$34,607.97 $17,758.00

Incremental funding has 
been provided on CLINs 

2011, 2030, 2060 and 2070 
of Option Year 2 in the 
amount of $34,607.97

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 36 125000 12/28/2017 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$378,841.95 $0.00

Incremental funding has 
been provided on CLINs 

2010, 2011, 2030, and 2070 
of Option Year 2 in the 
amount of $378,841.95

Soule, Bryant bryant.soule@us.af.mil
(315) 330-

4723

FA873215D0024 CDO Technologies, Inc. RX01 37 125000 1/5/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$1,340.00 $0.00

A. Incremental funding has 
been provided on CLIN 2030 

of Option Year 2 in the 
amount of $1,340.00

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 38 125000 1/19/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$89,285.47 -$89,285.47

The purpose of this modif 
ication is to deobligate 

excess FY17 funds.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 39 125000 1/25/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$403,867.55 $0.00

A. Incremental funding has 
been provided on CLINs 

2010, 2011, 2030, and 2070 
of Option Year 2 in the 
amount of $403,867.55

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 40 125000 2/2/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$1,340.00 $0.00

Incremental funding has 
been provided on CLIN 2030

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 41 125000 2/28/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$2,586,265.78 $0.00

Incremental funding has 
been provided on CLINs 

2010, 2011, 2030, and 2070 
of Option Year 2

Haberer, John John.Haberer@us.af.mil
(315) 330-

4378

FA873215D0024 CDO Technologies, Inc. RX01 42 125000 4/3/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$81,093.78 $0.00

Incremental funding has 
been provided on CLIN 2010 

of Option Year 2

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 43 125000 5/30/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$299,363.44 -$299,363.44

The purpose of this 
modification is to 

incorporate Amendment 
No. 6 to the Performance 

Work Statement and 
deobligate excess FY17 

funds.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260
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FA873215D0024 CDO Technologies, Inc. RX01 44 125000 9/18/2018 2018 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$233.03 -$233.03

deobligate excess FY17 
funds

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 45 125000 9/27/2018 2018 10/1/2018 9/30/2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$756,637.28 $779,448.00

Option to Extend the Term 
of the Contract, unit price 

increase to CLIN 2010, 301, 
4010

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 46 125000 10/17/2018 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$0.00 -$236,446.80 In-Scope Amendment No. 7

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 47 125000 12/20/2018 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$948,910.60 -$478,047.20 funding for Option Year 3,

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 48 125000 2/7/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$3,072,841.80 $0.00

Provide funding for option 
year three

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 49 125000 3/26/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$14,758.00 $37,506.00

In-Scope Amendment No. 9 
dated 01 February 2019 is 
hereby incorporated into 

the contract

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 50 125000 4/8/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
-$195,893.94 -$195,893.94

The purpose of this 
modification is to 

deobligate excess FY18 
funds.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 51 125000 9/3/2019 2019 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$12,768.00 $86,351.20

ADD FUNDING AND VALUE  
T0 CLIN 3030 AND VALUE 

TO CLIN 4030

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. RX01 52 125000 9/28/2019 2019 10/1/2019 9/30/2020 DoD-AF AFMC Rome, NY
AFRL/RIO

S
$1,184,288.08 $0.00

The purpose of this 
modification is to exercise 

and incrementally fund 
Option Year 4.

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0024 CDO Technologies, Inc. SC01 14 112334 12/11/2017 2018 DoD-AF AFMC WPAFB 88CG -$14,267.32 $0.00
Obligation/Deobligation of 

Funds
Terry, JW

FA873215D0024 CDO Technologies, Inc. SC01 15 112334 12/22/2017 2018 1/1/2018 3/31/2018 DoD-AF AFMC WPAFB 88CG $5,000.00 $18,213.49

exercises Option CLIN 
1032AD, Period of 

Performance 01 January 
2018 to 31 March 2018

Terry, JW

FA873215D0024 CDO Technologies, Inc. SC01 16 112334 3/13/2018 2018 4/1/2018 3/31/2019 DoD-AF AFMC WPAFB 88CG $46,316.48 $0.00
Exercise of Option CLINs 

2031, 2030, 2034, and 
2032AA

Bachinsky, 
James

FA873215D0024 CDO Technologies, Inc. SC01 17 112334 7/1/2018 2018 DoD-AF AFMC WPAFB 88CG $5,000.00 $5,000.00
Exercise Option CLIN 

2032AB
Brown, Jerry

FA873215D0024 CDO Technologies, Inc. SC01 18 112334 8/9/2018 2018 DoD-AF AFMC WPAFB 88CG -$13,000.00 $0.00 Deobligation of Funds
Bachinsky, 

James

FA873215D0024 CDO Technologies, Inc. SC01 19 112334 9/30/2018 2018 DoD-AF AFMC WPAFB 88CG $4,016.14 $0.00 Add Funding Shrider, Gina
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FA873215D0024 CDO Technologies, Inc. SC01 20 112334 10/1/2018 2019 10/1/2018 12/31/2018 DoD-AF AFMC WPAFB 88CG $0.00 $0.00
Exercise option CLIN 2032 
AC.  No funds available at 

this time.

Bachinsky, 
James

FA873215D0024 CDO Technologies, Inc. SC01 21 112334 11/28/2018 2019 DoD-AF AFMC WPAFB 88CG $5,000.00 $0.00
Excercise Option CLIN 

2032AD
Bachinsky, 

James

FA873215D0024 CDO Technologies, Inc. SC01 24 112334 4/19/2019 2019 DoD-AF AFMC WPAFB 88CG -$36.26 $0.00
De-obligation of funds on 

CLIN 103002
Bachinsky, 

James

FA873215D0024 CDO Technologies, Inc. W912L6-18-F-6045 00 212456 9/25/2018 2018 9/25/2018 1/23/2019 DoD
US PROP & 
FISCAL OFF 

FOR CT
Tulsa, OK

138 
Comm Flt

$211,388.97 $211,388.97
Communications Install 
Security Forces Camera 

(CFS) Replacement
Tatro, Daniel daniel.r.tatro.civ@mail.mil

(405) 228-
5560

FA873215D0024 CDO Technologies, Inc. W912L6-18-F-6045 01 212456 1/24/2019 2019 3/29/2019 DoD
US PROP & 
FISCAL OFF 

FOR CT
Tulsa, OK

138 
Comm Flt

$0.00 $0.00

The purpose of this 
modification is to extend 

the period of performance 
to expire on 29 March 

2019.

Lonsdale, 
Amanda

amanda.j.lonsdale.mil@m
ail.mil

(918) 833-
7305

FA873215D0024 CDO Technologies, Inc. W9133L-19-F-1830 00 9/24/2019 2019 9/24/2019 3/23/2020 DoD-ANG ANG Joint Base Andrews ANGRC C4 $1,595,529.60 $16,737,660.00 Cyber Operations Support
Glasgow, 
Theresa

theresa.m.glasgow.civ@m
ail.mil

(703) 607-
0983

FA873215D0024 CDO Technologies, Inc. ZW01 01 6/22/2018 2018 3/26/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $560,068.28 in-scope modification Brown, Arlene

Arlene.Brown@usace.arm
y.mil

(256) 895-
1234

FA873215D0024 CDO Technologies, Inc. ZW01 02 2/5/2019 2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $44,363.10 $44,363.10

In conjunction with an in-
scope modif ication, CLIN 

0010 has increased by 
$22,587.69, CLIN 0060 by 

$21775.41

Brown, Arlene
Arlene.Brown@usace.arm

y.mil
(256) 895-

1234

FA873215D0024 CDO Technologies, Inc. ZW01 03 4/29/2019 2019 6/14/2019 DoD-Army
US Army 
Corps of 

Eng.
Huntsville, AL Various $0.00 $0.00

The purpose of this no cost 
modif ication is to extend 

the Period of Performance 
(PoP) of CLINS 0010, 0060 

and 0070 from 30 April 
2019 to 

14 June 2019

Barnett, 
Christopher

Christopher.M.Barnett@u
sace.army.mil

(256) 895-
1454

FA873215D0025 EPS Corporation 47QFAA19F0015 00 5/14/2019 2019 5/14/2019 8/15/2019 GSA
GSA - 

Region 10
Auburn, WA

62 
AW/CVM

$56,654.82 $56,654.82

CAT-6 Premise Wiring 
Copper/Fiber Distribution 
Systems at MH-083A to 

Building 517 - 62 AW/CVM 
(Museum Facility), 

McChord Field, JBLM.

Berg, Robert robert.berg@gsa.gov
(206) 231-

9827

FA873215D0025 EPS Corporation CC200001.018 00 N17N-027 11/16/2018 2019 10/1/2018 9/30/2019 DoD-AF AMC Scott AFB
HQ 

AMC/A6
$7,580.95 $7,580.95

McConnel AFB SONUS 
Maintenance, 22 CS. AMC 
HQ, Scott AFB paid for the  

McConnell AFB SBC 
maintenance support via 

credit card.

N/A,
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FA873215D0025 EPS Corporation CC200001.020 00
N17N-029 

MOD 4
3/12/2019 2019 3/12/2019 9/30/2019 DoD-AF AMC Scott AFB

HQ 
AMC/A6

$7,638.24 $7,638.24
SONUS SBC MAINT 

MACDILL AFB
N/A,

FA873215D0025 EPS Corporation CC200001.023 00
N17N-029 

MOD 4
4/29/2019 2019 4/29/2019 9/30/2019 DoD-AF AMC Scott AFB

HQ 
AMC/A6

$22,914.72 $22,914.72

Little Rock AFB, Arkansas, 
Travis AFB, CA and JB 

McGuire/Dix/Lakehurst, NJ -
SBC SONUS Maintenance 

(19CS/SCXP, 60CS/SCXP and 
87 CS/SCXP)

N/A,

FA873215D0025 EPS Corporation FA2823-19-F-A120 00 4/16/2019 2019 4/16/2019 5/3/2019 DoD-AF AFMC Eglin AFB 96 CS $49,218.19 $49,218.19

Installation of 197 NIPR 
drops (CAT 6) 

in Buildings 1312, 1328, 
1352, 1345, 

and 1412 (F-22 LAN Drops

Brinckhaus, 
Paul

FA873215D0025 EPS Corporation FA2823-19-F-A120 01 6/6/2019 2019 6/28/2019 DoD-AF AFMC Eglin AFB 96 CS $0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
(PoP) Delivery Date from 03 
MAY 2019 to 28 JUNE 2019.

Brinckhaus, 
Paul

FA873215D0025 EPS Corporation FA2823-19-F-A364 00 8/14/2019 2019 8/14/2019 12/12/2019 DoD-AF AFMC Eglin AFB 96 TW CP $328,403.00 $328,403.00
HiPath 4000 Dispatch 

System
Wiggs, 

Lequetta
LEQUETTA.WIGGS@US.AF

.MIL
(850) 882-

0354

FA873215D0025 EPS Corporation FA3016-19-F-A502 00 9/18/2019 2019 9/18/2019 11/1/2019 DoD-AF AETC JBSA Lackland, TX 802 CS $40,895.33 $40,895.33

Engineer, Furnish, Install, 
and Test one 

Exacom G3 Digital Logging 
Recorder

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0025 EPS Corporation FA3030-19-F-A056 00 7/31/2019 2019 7/31/2019 12/16/2019 DoD-AF AETC Goodfellow AFB 17 CS $42,541.75 $42,541.75
Fiber Optic Cable and 

Copper Install for Building 
812

Scott, Michael micheal.scott.1@us.af.mil
(325) 654-

1588

FA873215D0025 EPS Corporation FA4484-19-F-A158 00 9/6/2019 2019 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $55,721.19 $55,721.19

FIBER OPTIC PROJECT FOR 
EXPANSION FROM CORE 

NODES TO 
87 SFS CRITICAL EDGE 

BUILDINGS 
2217 & 2401 TO 2217 & 

2401 TO 2301

Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812

FA873215D0025 EPS Corporation FA4484-19-F-A160 00 9/17/2019 2019 9/16/2019 3/16/2020 DoD-AF AMC
JB McGuire-Dix-

Lakehurst
87 CS $157,429.64 $157,429.64

PURCHASE AND INSTALL DS 
FIBER 

TO THREE FSS BUILDINGS, 
2603, 

6039, AND 6045

Brown, Sarah sarah.brown.22@us.af.mil
(609) 754-

2812
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FA873215D0025 EPS Corporation FA4608-17-F-3027 01 180173 10/17/2017 2018 12/22/2017 DoD-AF AFGSC Barksdale AFB AFGSC/A4 $0.00 $0.00
Extend the delivery date 

from 22-Nov-17 to 22-Dee-
17 by a period of 30 days.

Souza, Jennifer jennifer.souza.3@us.af.mil
(318) 456-

9725

FA873215D0025 EPS Corporation FA4613-19-F-A030 00 3/5/2019 2019 5/20/2019 7/12/2019 DoD-AF AFGSC FE Warren AFB 90 CS/SCX $79,678.14 $79,678.14

To integrate current VoIP 
Discovery and 

ALISON to the existing 
CAIRS systems 

currently located at FE 
Warren.

Barto, Larry larry.barto.1@us.af.mil
(307) 773-

4752

FA873215D0025 EPS Corporation FA4621-18-F-0100 00 9/25/2018 2018 9/25/2018 1/23/2019 DoD-AF AMC McConnell AFB
22 

CES/COFA
$99,413.48 $99,413.48

Voice Switch 
Upgrade/Install

Swanson, Brian
brian.swanson.3@us.af.mi

l
(316) 759-

4520

FA873215D0025 EPS Corporation FA4625-17-F-0113 01 182027 3/7/2018 2018 3/30/2018 DoD-AF ACC Whiteman AFB
509 

CS/SCX/SC
Q/CC

$0.00 $0.00
Add 20 days to the Period 

of Performance (PoP).
Simon, Jessica

jessica.simon@whiteman.
af.mil

(660) 687-
5466

FA873215D0025 EPS Corporation FA4654-19-F-A010 00 9/26/2019 2019 9/26/2019 9/25/2020 DOD-AFR AFR Grissom ARB, IN 434 CS/SC $232,070.33 $232,070.33
VoIP Discovery and 911 

Interface Module
Correll, Sue sue.correll@us.af.mil

(765) 688-
2345

FA873215D0025 EPS Corporation FA4800-19-F-A385 00 9/30/2019 2019 9/30/2019 12/29/2019 DoD-AF ACC JBLE Langley, VA ACC CS $28,572.78 $28,572.78

Engineer, Furnish, Install, 
and Test 

(EFI&T) a complete Premise 
Wire 

Distribution System (PWDS) 
and 

communications 
connectivity installation for 

ACC/DSF

Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922

FA873215D0025 EPS Corporation FA4830-19-F-A095 00 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Moody AFB 23 CS $0.00 $3,259,210.80
Base Telecommunications 

System Services
Twitty, Mary mary.twitty.1@us.af.mil

(229) 460-
4722

FA873215D0025 EPS Corporation FA4830-19-F-A095 01 10/1/2019 2020 10/1/2019 9/30/2020 DoD-AF ACC Moody AFB 23 CS $651,842.16 $0.00
The purpose of this 

modification is to add 
funding

Twitty, Mary mary.twitty.1@us.af.mil
(229) 460-

4722

FA873215D0025 EPS Corporation FA4890-19-F-A057 00 8/1/2019 2019 DoD-AF ACC Langley AFB ACC/DOX $598,915.20 $3,986,425.60
Global Command and 
Control System (GCCS) 

Support Contract

Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873215D0025 EPS Corporation FA5215-17-F-8045 02 180595 10/26/2017 2018 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
747 

CS/SCXPM
$0.00 $0.00

Cancel informational CLIN 
0015 and 0016.  CLINS were 
not included since they are 

listed as NSP

Bryant, Rory rory.bryant@us.af.mil () 722-8073

FA873215D0025 EPS Corporation FA5215-17-F-8045 03 180595 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
747 

CS/SCXPM
$647,366.40 $0.00

1. Exercise Option Year 1, 
POP 30 Sep 18 - 29 Sep 192. 

Fund CLIN 0011 for 
$647,366.401

Thompson, Eric
eric.thompson.12@us.af.

mil

FA873215D0025 EPS Corporation FA5215-17-F-8045 05 180595 12/31/2018 2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
747 

CS/SCXPM
$0.00 $0.00 ADMIN MOD Pennock, Julie julie.gill@us.af.mil

(808) 448-
2944
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FA873215D0025 EPS Corporation FA5215-17-F-8045 06 180595 8/9/2019 2019 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
747 

CS/SCXPM
$0.00 $0.00

administrative modification 
to change CLIN 0011's unit 
of measure from Month to 

Lot

Fouquette, 
Amanda

amanda.fouquette@us.af.
mil

(808) 471-
4329

FA873215D0025 EPS Corporation FA5215-17-F-8045 07 180595 8/27/2019 2019 9/30/2019 9/29/2020 DoD-AF PACAF
JB Pearl Harbor-

Hickam, HI
747 

CS/SCXPM
$0.00 $0.00 Exercise Option Year 2 Pennock, Julie julie.gill@us.af.mil

(808) 448-
2944

FA873215D0025 EPS Corporation FA5641-17-F-Q503 01 174562 7/10/2018 2018 8/1/2018 7/31/2019 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$3,136,953.12 $0.00 Exercise Option 1

Hoermann, 
Uschi

ursula.hoermann.de@us.a
f.mil

FA873215D0025 EPS Corporation FA5641-17-F-Q503 02 174562 9/25/2018 2018 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$707,386.68 $3,234,417.67

add Comm Planners and 
Defensive Cyberspace 

Operations

Hoermann, 
Uschi

ursula.hoermann.de@us.a
f.mil

FA873215D0025 EPS Corporation FA5641-17-F-Q503 03 174562 6/26/2019 2019 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$55,000.00 $2,858,784.33

Establish and Fund CLIN 
1070AC

Orton, Ian ian.orton@us.af.mil
(631) 536-

8090

FA873215D0025 EPS Corporation FA5641-17-F-Q503 04 174562 8/1/2019 2019 8/1/2019 7/31/2020 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$7,189,299.10 $45,000.00

The purpose of this 
modification is to exercise 
and to fully fund Option 2.

Kennedy, Sean
sean.kennedy@vandenber

g.af.mil
(805) 606-

1733

FA873215D0025 EPS Corporation FA5641-17-F-Q503 05 174562 9/24/2019 2019 8/1/2019 7/31/2020 DoD-AF USAFE Ramstein AB
HQ 

USAFE/A6
$0.00 $0.00

The purpose of the 
modification is to realign 
FY19 Funding of $50,000 
from Travel CLIN 0071 to 

Travel CLIN 0072.

Orton, Ian ian.orton@us.af.mil
(631) 536-

8090

FA873215D0025 EPS Corporation FA7000-18-F-4115 00 9/26/2018 2018 DoD-AF USAFA Denver, CO
10 

CS/SCXPQ
$237,571.72 $237,571.72

Project Manager services, 
Ciena Optical Professional 
Services, Berwick Electric 

Professional  Services

Bright, Shaun shaun.bright@us.af.rnil
(719) 333-

3600

FA873215D0025 EPS Corporation FA7000-18-F-4115 02 2/22/2019 2019 3/22/2019 DoD-AF USAFA Denver, CO
10 

CS/SCXPQ
$0.00 $0.00

Extend the delivery date for 
CLIN 1010AB from 28 Feb 

2019 to 22 Mar 2019.
Bright, Shaun shaun.bright@us.af.rnil

(719) 333-
3600

FA873215D0025 EPS Corporation FA7022-19-F-A007 00 2/5/2019 2019 3/1/2019 10/31/2019 DoD-AF AFSPC Patrick AFB AFTAC/TT $526,724.64 $1,257,937.99

enclave support on the 
Secret 

Mission Network (SMN) on 
SIPRnet, the Unclassified 

Mission Network (UMN) on 
.GOV, and on the Joint 
Worldwide Intelligence 

Communications System 
(JWICS) network.

Nichols, Mary mary.nichols@us.af.mil
(321) 854-

6072

FA873215D0025 EPS Corporation FA7022-19-F-A007 01 4/2/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/TT $0.00 $0.00

The purpose of this 
modification is to change 
the pay office DODAAC 

from HQ0338 to HQ0337.

Nichols, Mary mary.nichols@us.af.mil
(321) 854-

6072
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FA873215D0025 EPS Corporation FA7022-19-F-A007 02 8/19/2019 2019 DoD-AF AFSPC Patrick AFB AFTAC/TT -$158,277.64 -$119,697.47
Desormeaux, 

Jody
jody.desormeaux.1@us.af.

mil
(321) 494-

0511

FA873215D0025 EPS Corporation FA8218-18-F-0012 00 192829 1/18/2018 2018 1/27/2018 1/26/2019 DoD-AF AFMC Hill AFB
AFLCMC/P

ZZK
$3,994,129.88 $3,994,129.88

Sustainment and Support 
Services for AF CTS 

Equipment

Rearick, 
Stephanie

stephanie.rearick@us.af.m
il

FA873215D0025 EPS Corporation FA8218-18-F-0012 02 192829 10/23/2018 2019 DoD-AF AFMC Hill AFB
AFLCMC/P

ZZK
$0.00 $0.00

1. CLIN 0060 is decreased 
by: $50,000.00 

2. CLIN 0070 is increased 
by: $50,000.00

Rearick, 
Stephanie

stephanie.rearick@us.af.m
il

FA873215D0025 EPS Corporation FA8751-18-F-5009 00 215507 9/27/2018 2018 9/30/2018 9/29/2019 DoD-AF AFRL ROME NY

TRANSPO
RTATION 
OFFICER 
EPOT 2

$309,163.08 $1,756,922.94
Corporate Facilities 

Research Sustainment 
(CFRS) Service

Tarbania, 
Jenna

jenna.tarbania@rl.af.mil
(315) 330-

2260

FA873215D0025 EPS Corporation FA8751-18-F-5009 01 215507 8/8/2019 2019 9/30/2019 9/29/2020 DoD-AF AFRL ROME NY

TRANSPO
RTATION 
OFFICER 
EPOT 2

$313,795.20 $0.00 Option Year 1
Tarbania, 

Jenna
jenna.tarbania@rl.af.mil

(315) 330-
2260

FA873215D0025 EPS Corporation FA8773-17-F-0098 02 171015 11/8/2017 2018 1/15/2018 DoD-AF AFSPC Tinker AFB 799 ABS $0.00 $0.00
This modif ication is to 

extend POP dates of the 
CLINs

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0025 EPS Corporation FA8773-17-F-0098 03 171015 12/18/2017 2018 3/16/2018 DoD-AF AFSPC Tinker AFB 799 ABS $0.00 $0.00

The purpose of this 
modification is for a no-cost 
extension of the period of 

performance

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0025 EPS Corporation FA8773-17-F-0098 04 171015 2/23/2018 2018 4/2/2018 DoD-AF AFSPC Tinker AFB 799 ABS $10,801.01 $10,801.01

Modifiction issued to 
increase Funding by 

$10,801.01 to account for 
additional effort to "punch 

hole" in roof of control 
tower. This 

modification also extends 
the period of performance 

until 2 April 2018.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0025 EPS Corporation FA8773-17-F-0098 05 171015 3/30/2018 2018 5/1/2018 DoD-AF AFSPC Tinker AFB 799 ABS $0.00 $0.00
No-Cost Extension for f inal 

stages of work.
Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229

FA873215D0025 EPS Corporation FA8773-17-F-0098 06 171015 4/19/2018 2018 5/31/2018 DoD-AF AFSPC Tinker AFB 799 ABS $0.00 $0.00

Extend to complete project. 
Final testing is scheduled by 
the base. Once concluded, 

this is expected to be 
completed.

Crowder, 
William

william.crowder.3@us.af.
mil

(405) 734-
9229
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FA873215D0025 EPS Corporation FA8773-17-F-0172 01 177471 2/23/2018 2018 4/27/2018 DoD-AF AFSPC Tinker AFB 6 CS/SCX $0.00 $0.00

The purpose of this NO 
COST modification is to 

extend the Delivery Date 
FROM: 27 February 2018 to 

27 April 2018.  The 
extension is necessary to 

account for delays in 
delivery of materials. This 

was outside contractor 
control.

Chakenatho, 
Corene

corene.chakenatho@tinke
r.af.mil

(405) 734-
7366

FA873215D0025 EPS Corporation FA8773-17-F-0172 02 177471 4/27/2018 2018 5/18/2018 DoD-AF AFSPC Tinker AFB 6 CS/SCX $0.00 $0.00

Extend delivery date from 
4/27/18 to 5/18/18 due to 
unforseen subcontractor 

issues.

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0025 EPS Corporation FA8773-17-F-0172 03 177471 5/18/2018 2018 6/1/2018 DoD-AF AFSPC Tinker AFB 6 CS/SCX $0.00 $0.00

The reason for this NO 
COST modification is to 

extend the Delivery Date 
FROM: 18 May 2018 TO: 1 

June 2018.

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0025 EPS Corporation FA8773-18-F-0227 00 9/24/2018 2018 9/24/2018 9/23/2019 DoD-AF AFSPC Tinker AFB 6 CS/SCX $1,348,820.74 $3,356,963.20 C2C-ASA Package
Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873215D0025 EPS Corporation FA8773-18-F-0227 01 214750 8/15/2019 2019 9/24/2019 9/23/2020 DoD-AF AFSPC Tinker AFB 6 CS/SCX $975,102.79 $0.00
To exercise the option on 

CLINS 2010 and 2040 and to 
fund CLIN 2010

Weber, 
Richard

richard.weber.11@us.af.m
il

(405) 734-
9907

FA873215D0025 EPS Corporation FA8773-18-F-0227 02 214750 9/30/2019 2019 DoD-AF AFSPC Tinker AFB 26 NOS $650,000.00 $650,000.00

To provide additional 
extension of the IMS Out-of-

Band Management 
Platform

Germosen, 
Jose

(405) 734-
9250

FA873215D0025 EPS Corporation FA8773-19-F-A128 00 9/25/2019 2019 9/25/2019 4/30/2020 DoD-AF AFSPC Spangdahlem AB 38 CEIG $0.00 $365,512.47
(EFI&T) a new Giant Voice 

Replacement at 
Spangdahlem AB

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0025 EPS Corporation FA8773-19-F-A149 00 9/27/2019 2019 9/30/2019 1/20/2020 DoD-AF AFSPC Cannon AFB
27 

SOCS/SC
$207,599.23 $207,599.23

SWITCH AND ASSOCIATED 
HARDWARE PURCHASE 

AND INSTALL

Germosen, 
Jose

(405) 734-
9250

FA873215D0025 EPS Corporation ID10170001 01 6/21/2018 2018 9/27/2017 9/26/2018 GSA
GSA - 

Region 10
Auburn, WA 22 CS $113,567.30 $113,567.30

Telephone switch upgrade 
at McConnell AFB

Tice, Robin
(253) 931-

7718

FA873215D0025 EPS Corporation ID10170001 02 9/26/2018 2018 9/27/2017 3/26/2019 GSA
GSA - 

Region 10
Auburn, WA 22 CS $0.00 $0.00 Extend PoP End Date. Tice, Robin

(253) 931-
7718
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FA873215D0025 EPS Corporation ID10170001 03 3/26/2019 2019 9/27/2017 7/26/2019 GSA
GSA - 

Region 10
Auburn, WA 22 CS $0.00 $0.00

The purpose of this 
Bilateral, no-cost 

modification is to extend 
the contract's period of 

performance by 4 months 
as a result of a Category 1 

vulnerability 
within the CM 7.1.1 

software load

Tice, Robin
(253) 931-

7718

FA873215D0025 EPS Corporation ID10170001 04 7/25/2019 2019 9/27/2018 10/31/2019 GSA
GSA - 

Region 10
Auburn, WA 22 CS $144,528.56 $144,528.56

Modification is to fix the 
CAT 1 vulnerability within 

the CM 7.1.1 software load.
Tice, Robin

(253) 931-
7718

FA873215D0025 EPS Corporation ID10170005 01 11/7/2017 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00
Revised invoicing 

instructions.
Onyike, Betron

(253) 561-
8475

FA873215D0025 EPS Corporation ID10170005 03 6/14/2018 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00

ADMIN CHANGE - Continue 
the Stop work on this task 

order due to expire on June 
14, 2018 for another 30 

days

Onyike, Betron
(253) 561-

8475

FA873215D0025 EPS Corporation ID10170005 04 7/12/2018 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00

The 30 days extension to 
the "Stop-Work Order" will 
be effective July 16, 2018 
and expire on August 15, 

2018.

Onyike, Betron
(253) 561-

8475

FA873215D0025 EPS Corporation ID10170005 05 8/15/2018 2018 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00

The current 30 days 
extension to the "Stop-

Work Order" will be 
effective August 16, 2018 

and expire 
on September 15, 2018.

Onyike, Betron
(253) 561-

8475

FA873215D0025 EPS Corporation ID10170005 06 9/27/2018 2018 9/29/2017 3/28/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00
Resume work and extend 

PoP End Date.
Graham, Carley

(253) 931-
7187

FA873215D0025 EPS Corporation ID10170005 07 3/28/2019 2019 9/29/2017 9/28/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$0.00 $0.00

The purpose of this 
Bilateral, no-cost 

modification is to extend 
the task order's period of 

performance by six (6) 
months. The extension is 

necessary 
due to Government caused 

delays.

Graham, Carley
(253) 931-

7187

FA873215D0025 EPS Corporation ID10180027 00
47QFAA1
8K0003

11/2/2018 2019 11/2/2018 11/1/2019 GSA
GSA - 

Region 10
Auburn, WA

HQ 
AMC/A6

$3,373,756.76 $3,761,411.36

USAF Dover AFB-Telephone 
Switch Upgrade. 

Stop work for 90 days 
issued 4/22/19.

Wright, Steven steven.wright@gsa.gov
(253) 931-

7360
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FA873215D0025 EPS Corporation ID10180046 00
47QFAA1
8K0040

9/27/2018 2018 GSA
GSA - 

Region 10
Auburn, WA 62 CS $129,675.77 $129,675.77

Joint Base McChord-IT 
Cabling Infrastructure, Bldg 

555-Cabling
Graham, Carley

(253) 931-
7187

FA873215D0025 EPS Corporation ID10180049 00
47QFAA1
8K0040

9/27/2018 2018 9/27/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $89,639.34 $89,639.34

Joint Base McChord-IT 
Cabling Infrastructure, Bldg 
100-Dial Central Removal

Graham, Carley
(253) 931-

7187

FA873215D0025 EPS Corporation ID10180050 00
47QFAA1
8K0040

9/27/2018 2018 9/27/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $665,294.82 $1,349,972.62

Joint Base McChord-IT 
Cabling Infrastructure, Bldg 

100-2nd  and 3rd floor 
funding

Graham, Carley
(253) 931-

7187

FA873215D0025 EPS Corporation ID10180050 01
47QFAA1
8K0040

9/29/2018 2018 9/28/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $28,220.53 $0.00

Joint Base McChord-IT 
Cabling Infrastructure 

added funding for Bldg 556
Graham, Carley

(253) 931-
7187

FA873215D0025 EPS Corporation ID10180050 02
47QFAA1
8K0040

2/14/2019 2019 2/14/2019 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $656,457.27 $0.00

Exercise and fully-fund 
optional CLINs, as follows: 
CLIN 1010AA, Building 100 

Basement: $176,449.56  
CLIN 1010AB, Building 100 

1st Floor: $480,007.71

Berg, Robert robert.berg@gsa.gov
(206) 231-

9827

FA873215D0025 EPS Corporation ID10180050 03
47QFAA1
8K0040

8/27/2019 2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $0.00 $0.00

The purpose of this 
modification is to add FAR 

clauses.
Berg, Robert robert.berg@gsa.gov

(206) 231-
9827

FA873215D0025 EPS Corporation ID10180052 00
47QFAA1
8K0040

9/27/2018 2018 9/27/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $104,925.50 $104,925.50

Joint Base McChord-IT 
Cabling Infrastructure, Bldg 

1182-Wiring Distribution 
Sys.

Graham, Carley
(253) 931-

7187

FA873215D0025 EPS Corporation ID10180055 00
47QFAA1
8K0040

9/27/2018 2018 9/27/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $51,792.39 $51,792.39

Joint Base McChord-IT 
Cabling Infrastructure, 

wiring OSP
Graham, Carley

(253) 931-
7187

FA873215D0025 EPS Corporation ID10180056 00
47QFAA1
8K0040

9/27/2018 2018 9/27/2018 9/27/2019 GSA
GSA - 

Region 10
Auburn, WA 62 CS $419,380.39 $419,380.39

Joint Base McChord-IT 
Cabling Infrastructure, Bldg 
851-Wiring between Bldg 

851 and Bldg 556.

Graham, Carley
(253) 931-

7187

FA873215D0025 EPS Corporation W91247-18-F-A093 00 6/28/2018 2018 7/1/2018 6/30/2019 DoD-Army MICC Fort Bragg NC HQ USARC $576,804.00 $1,756,524.00
Perform support services of 

the ARPT platform and 
legacy applications at TE3

Wallitsch, 
Ambre

ambre.d.wallitsch.civ@ma
il.mil

(   ) 643-
7350

FA873215D0025 EPS Corporation W91247-18-F-A093 01 6/30/2019 2019 7/1/2019 6/30/2020 DoD-Army MICC Fort Bragg NC HQ USARC $585,492.00 $0.00
The purpose of this 

modification is to exercise 
option year one

Carpenter, 
Sherry

sherry.e.carpenter.civ@m
ail.mil

(910) 907-
5113

FA873215D0026
Applied-Insight 
(Intelligent Dec)

BX01 04 130752 10/21/2017 2018 10/21/2017 10/20/2018 DoD-AF AFGSC Minot AFB 5 OSS $3,305.56 $0.00

exercises its option to 
extend the term of this 
delivery order for the 

period of 21 October 2017 
through 20 October 2018.

Bickler, 
Nicolette

nicolette.bickler@minot.af
.mil

(701) 723-
3949
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

BX01 05 130752 10/21/2018 2019 10/21/2018 10/20/2019 DoD-AF AFGSC Minot AFB 5 OSS $3,305.56 $0.00 Exercise option year 3
Bickler, 

Nicolette
nicolette.bickler@minot.af

.mil
(701) 723-

3949

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-18-F-6012 00 3/15/2018 2018 3/15/2018 3/14/2019 DoD-AF NORTHCOM Peterson AFB NC/J6 $490,651.92 $986,221.20
VTC Tier 3 Support Services 

at NORAD-NORTHCOM
Limon, Kim kim.limon@us.af.mil

(719) 556-
5689

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-18-F-6012 01 11/21/2018 2019 DoD-AF NORTHCOM Peterson AFB NC/J6 $0.00 $11,235.96

Add CLIN 0015 NETCENTRIC 
Total Solution Surge 

Support in the amount of 
$11,235.96.

Limon, Kim kim.limon@us.af.mil
(719) 556-

5689

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-18-F-6012 02 3/15/2019 2019 3/15/2019 3/14/2020 DoD-AF NORTHCOM Peterson AFB NC/J6 $495,569.28 $0.00
Fully fund option year 1 in 

the amount of $495,569.28
Limon, Kim kim.limon@us.af.mil

(719) 556-
5689

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2517-18-F-6012 03 9/4/2019 2019 DoD-AF NORTHCOM Peterson AFB NC/J6 $0.00 $0.00

Change the contractor to 
Applied Insight, LLC (1VZN4) 
per novation on FA8732-15-

D-0026.

McConnell, 
Kathleen

kathleen.mcconnell.2@us.
af.mil

(631) 536-
3411

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-17-F-2042 01 1/23/2018 2018 4/30/2018 DoD-AF AETC Schriever AFB 50 SCS $0.00 $0.00

The purpose of this 
modificaƟon is to: 

1.Change the POP end date 
from 24 Jan 2018 to 30 Apr 

2018 at no cost to the 
government.

Mintus, Nicole nicole.mintus@us.af.mil
(719) 556-

3049

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-17-F-2042 02 4/30/2018 2018 7/30/2018 DoD-AF AETC Schriever AFB 50 SCS $0.00 $0.00

The purpose of this 
modificaƟon is to: 

1. extend the Period of 
Performance until 30 July 

2018 at no cost to the 
government. 

2. all other terms and 
conditions remain 

unchanged.

Mintus, Nicole nicole.mintus@us.af.mil
(719) 556-

3049

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-17-F-2042 03 7/27/2018 2018 10/12/2018 DoD-AF AETC Schriever AFB 50 SCS $0.00 $0.00 Mintus, Nicole nicole.mintus@us.af.mil
(719) 556-

3049

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2550-17-F-2042 04 10/12/2018 2019 1/10/2019 DoD-AF AETC Schriever AFB 50 SCS $0.00 $0.00

Extend the POP of CLIN 
0010 by 90 days at no cost 

to the Govnerment. The 
POP end date has been 

changed f rom 12 Oct 18 to 
10 Jan 19.

Mintus, Nicole nicole.mintus@us.af.mil
(719) 556-

3049

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0090 01 10/23/2017 2018 12/1/2017 DoD-AF AFMC Eglin AFB 46 RANG $0.00 $0.00

The purpose of this 
modification is to extend 
the delivery date f rom 19 

November 2017 to 1 
December 2017.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0090 02 12/12/2017 2018 2/1/2018 DoD-AF AFMC Eglin AFB 46 RANG $1,012.00 $1,012.00

This is a modification to 
implement changes in the 
amount of $1,012.00 and 

extend the POP from 
December 1, 2017 to 

February 1, 2018

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0095 01 10/19/2017 2018 11/22/2017 DoD-AF AFMC Eglin AFB
46 

RANSS/TS
RML

$0.00 $0.00

This purpose of this 
modification is to extend 

the period of performance f 
rom 8 November 2017 to 22 

November 2017.

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0095 02 11/15/2017 2018 DoD-AF AFMC Eglin AFB
46 

RANSS/TS
RML

$0.00 $0.00 no cost mod
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0095 03 11/17/2017 2018 12/8/2017 DoD-AF AFMC Eglin AFB
46 

RANSS/TS
RML

$0.00 $0.00
Extend the POP from 22 

November 2017 to 
December 8 2017

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0095 04 12/6/2017 2018 DoD-AF AFMC Eglin AFB
46 

RANSS/TS
RML

$0.00 $0.00 ADMIN MOD
Hoppe, 

Rebecca
rebecca.hoppe@us.af.mil

(850) 862-
0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-17-F-0095 05 12/8/2017 2018 12/13/2017 DoD-AF AFMC Eglin AFB
46 

RANSS/TS
RML

$0.00 $0.00

The purpose of this 
modification is to change 
the delivery date f rom 8 

December 2017 to 13 
December 2017

Wiggs, 
Lequetta

LEQUETTA.WIGGS@US.AF
.MIL

(850) 882-
0354

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-18-F-3079 00 8/17/2018 2018 8/17/2018 8/16/2019 DoD-AF AFMC Eglin AFB 96 CS $376,624.16 $376,624.16
GEOSPATIAL Survey-Eglin 

AFB
Marrero, Felix felix.marrero.6@us.af.mil

(850) 872-
3466

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-18-F-3084 00 8/28/2018 2018 8/28/2018 9/27/2018 DoD-AF AFMC Eglin AFB 33 MXG $33,512.15 $33,512.15 Video Wall Display Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-18-F-3084 01 9/4/2018 2018 11/3/2018 DoD-AF AFMC Eglin AFB 33 MXG $0.00 $0.00

1. To extend the delivery 
date by 30 days; from 27 

September 2018 to 3 
November 2018. 

2. All other eontraet terms 
and eonditions remain 

unehanged

Marrero, Felix felix.marrero.6@us.af.mil
(850) 872-

3466

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-19-F-A229 00 224238 6/28/2019 2019 6/29/2019 9/30/2019 DoD-AF AFMC Eglin AFB 919 SOW $97,865.25 $97,865.25 Duke Field Public Address
Wiggs, 

Lequetta
LEQUETTA.WIGGS@US.AF

.MIL
(850) 882-

0354



Contract Vendor Order Number Mod
RFQ 

Number
Control 
Number

Order Date
CntrctAw

ardFY
POP Start POP End

Order 
Agency

Order 
MAJCOM

Order Base
Org Mark 

for

Estimated 
Obligated 
Amount

Estimated Ceiling 
Amount

Synopsis of Order CO Info CO Email CO Tel

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-19-F-A229 01 224238 9/30/2019 2019 12/30/2019 DoD-AF AFMC Eglin AFB 919 SOW $0.00 $0.00

The purpose of this 
modification is to extend 

the Period of Performance 
(PoP) delivery date from 30 

September 2019 to 30 
December 2019 at no 
additional cost to the 

government.

Wiggs, 
Lequetta

LEQUETTA.WIGGS@US.AF
.MIL

(850) 882-
0354

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA2823-19-F-A350 00 8/29/2019 2019 8/29/2019 8/28/2020 DoD-AF AFMC Eglin AFB
46 TW 
LMCA

$688,095.59 $688,095.59
Custom ProSupport - 

Federal On-Site 
IT Support Renewal

Hoppe, 
Rebecca

rebecca.hoppe@us.af.mil
(850) 862-

0335

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0253 01 10/12/2017 2018 12/8/2017 DoD-AF AETC
JBSA FT SAM 
HOUSTON TX

59 MDSG $0.00 $0.00

The purpose of this 
modification is to extend 
the delivery date f rom 24 

October 2017 to 8 
December 2017.

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0253 02 11/17/2017 2018 2/1/2018 DoD-AF AETC
JBSA FT SAM 
HOUSTON TX

59 MDSG $0.00 $0.00

The purpose of this 
modification is to extend 

the delivery date and 
change the unit f rom each 

to job for payment 
purposes

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0253 03 1/24/2018 2018 3/16/2018 DoD-AF AETC
JBSA FT SAM 
HOUSTON TX

59 MDSG $66,036.21 $66,036.21

The purpose of this 
modification is to add 

funding for additional VTC 
equipment. The additional 
equipment will fall under 

CLIN 0003

Gallo, Belinda belinda.gallo.2@us.af.mil
(210) 671-

1762

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0253 04 6/13/2018 2018 DoD-AF AETC
JBSA FT SAM 
HOUSTON TX

59 MDSG -$212.04 -$212.04
de-obligate excess funds for 

contract close-out
Gallo, Belinda belinda.gallo.2@us.af.mil

(210) 671-
1762

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0455 01 177542 3/8/2018 2018 5/31/2018 DoD-AF AETC Lackland AFB
502 

CS/SCO
$0.00 $0.00

The purpose of this 
modification is to extend 

the POP from 11 Mar 18 to 
31 May 18.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-17-F-0455 02 177542 5/31/2018 2018 7/27/2018 DoD-AF AETC Lackland AFB
502 

CS/SCO
$0.00 $0.00

The purpose of this 
modification is to extend 
the delivery date f rom 31 
May 2018 to 27 July 2018.

Garcia, Cathy cathy.garcia@us.af.mil
(210) 671-

4151

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0649 00 8/24/2018 2018 8/24/2018 11/21/2018 DoD-AF AETC JBSA Lackland, TX 737 TRG $455,886.76 $455,886.76

Digital Media Prenentation 
Syntem 

This order should have 
been placed on 

FA873213D0011. (JLK)

DeLaRosa, 
Robert

robert.delarosa.1@us.af.
mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0649 01 10/16/2018 2019 3/29/2019 DoD-AF AETC JBSA Lackland, TX 737 TRG $0.00 $0.00

The reason for this 
modification is to extend 
the delivery date from 21 

November 2018 to 29 
March 2019.

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0649 02 3/11/2019 2019 DoD-AF AETC JBSA Lackland, TX 737 TRG $0.00 $0.00 ADMIN MOD
De La Rosa, 

Robert
robert.de_la_rosa@us.af.

mil
(210) 671-

4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0695 00 9/18/2018 2018 9/18/2018 10/18/2018 DoD-AF AETC JBSA Lackland, TX 737 TRG $37,140.38 $37,140.38
NETWORK CENTRIC 

SOLUTIONS
De La Rosa, 

Robert
robert.de_la_rosa@us.af.

mil
(210) 671-

4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0802 00 207307 9/19/2018 2018 9/19/2018 10/19/2018 DoD-AF AETC JBSA Lackland, TX
37 TRSS 

DOR
$21,295.89 $21,295.89 Multimedia System

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0819 00 214642 9/24/2018 2018 9/24/2018 10/20/2018 DoD-AF AETC JBSA Lackland, TX
737 TRG 

CC
$108,500.98 $108,500.98 CCTV

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0819 01 214642 10/16/2018 2019 2/8/2019 DoD-AF AETC JBSA Lackland, TX
737 TRG 

CC
$0.00 $0.00

The purpose of this 
modification is to extend 

the original contract 
delivery date

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0819 02 214642 3/8/2019 2019 DoD-AF AETC JBSA Lackland, TX
737 TRG 

CC
$0.00 $0.00

ADMIN MOD - NAME 
CHANGE

De La Rosa, 
Robert

robert.de_la_rosa@us.af.
mil

(210) 671-
4334

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-18-F-0819 03 214642 4/16/2019 2019 6/28/2019 DoD-AF AETC JBSA Lackland, TX
737 TRG 

CC
$0.00 $0.00

The purpose of this 
modification is to extend 

the modified contract 
delivery date and update 

the POC information.

Kitzmiller, 
Joseph

Joseph.kitzmiller@us.af.mi
l

(201) 671-
1766

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-19-F-A437 00 9/6/2019 2019 9/6/2019 1/6/2020 DoD-AF AETC JBSA Lackland, TX 802 CS $102,403.95 $102,403.95
JBSA FSH Building 1399 to 

3600 Communications 
Infrastructure Expansion

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-19-F-A462 00 9/17/2019 2019 DoD-AF AETC JBSA Lackland, TX
802 

FSS/FSMC
$333,804.26 $333,804.26

JBSA-Lackland Gateway 
Club AV Upgrade

Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3016-19-F-A500 00 9/18/2019 2019 9/18/2019 11/18/2019 DoD-AF AETC JBSA Lackland, TX 502 FRS $280,419.52 $280,419.52
FT. SAM COMMUNITY 
CENTER AUDIO VISUAL 

EQUIPMENT
Wynder, Gary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-18-F-0050 00 6/27/2018 2018 6/27/2018 9/5/2018 DoD-AF AETC Goodfellow AFB 17 CS $45,683.76 $45,683.76 EFI&T 12 Comm Closets Scott, Michael micheal.scott.1@us.af.mil
(325) 654-

1588

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-18-F-0050 01 9/5/2018 2018 10/31/2018 DoD-AF AETC Goodfellow AFB 17 CS $0.00 $0.00
extend the delivery date by 

56 days
Nelson, Lance

lanceQnelsonQ2@usQafQ
mil

(325) 654-
4418

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-19-F-A012 00 1/14/2019 2019 1/11/2019 8/1/2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSU
Z

$2,261,401.95 $2,261,401.95 UTS End State Project Blum, Deric deric.blum@us.af.mil
(325) 654-

3994
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-19-F-A012 01 2/1/2019 2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSU
Z

$9,966.00 $9,966.00
The purpose of this 

modification is to add/fund 
CLIN 1011.

Blum, Deric deric.blum@us.af.mil
(325) 654-

3994

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA3030-19-F-A012 02 3/27/2019 2019 DoD-AF AETC Goodfellow AFB
17 

TRSS/TSU
Z

$0.00 $0.00
ADMIN MOD - NAME 

CHANGE
Blum, Deric deric.blum@us.af.mil

(325) 654-
3994

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-17-F-0107 01 6/21/2018 2018 9/29/2018 9/28/2019 DoD-AF AMC Travis AFB 60 CS $150,797.04 $0.00
The purpose of the bilateral 
modif ication is to exercise 

the option

Tremethick, 
Dennis

dennis.tremethick@us.af.
mil

(707) 424-
7754

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-17-F-0107 02 1/30/2019 2019 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

This administrative 
modification changes the 
contractor information 

including Change-of-Name 
per Novation Agreement 

fully 
executed by DCMA on 12 

Dec 2018.

Kim, Vitaliy vitaliy.kim@us.af.mil
(707) 816-

3899

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-18-F-0183 00 9/30/2018 2018 9/30/2018 9/29/2019 DoD-AF AMC Travis AFB 60 CS $202,041.60 $618,328.11
Virtualized Systems 
Manager Services

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4427-18-F-0183 01 3/8/2019 2019 DoD-AF AMC Travis AFB 60 CS $0.00 $0.00

The purpose of this 
modification is to recognize 

APPLIED INSIGHT, LLC as 
the successor in interest of 
INTELLIGENT DECISIONS, 

LLC.

Baker, Justin justin.baker.19@us.af.mil
(701) 747-

5266

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-19-F-A044 00 9/1/2019 2019 9/1/2019 9/30/2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$78,817.00 $16,248,306.00 Kauth, Zachary

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-19-F-A044 01 8/21/2019 2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 $0.00

The purpose of this 
modification is to correct 
the line of accounting on 
SLIN 0014  -- changed on 

origianl

Wuest, Allye allye.wuest@us.af.mil
(618) 256-

9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-19-F-A044 02 9/26/2019 2019 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 $0.00

The purpose of this 
modification is to update 

Attachment 1 - 
Performance Work 

Statement, the Exhibit, and 
add/remove clauses.

Wuest, Allye allye.wuest@us.af.mil
(618) 256-

9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-19-F-A044 03 10/1/2019 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 $205,956.00

The purpose of this 
modification is to add 

CAMPS v12.0 to CLIN 1018 
for POP 01 Oct 19 -30 Sept 
20 and Option year CLINS 
2018-5018, and to add the 

updated PWS.

Holtmann, 
Monica

monica.holtmann@us.af.
mil

(618) 256-
9981
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4452-19-F-A044 04 10/1/2019 2020 DoD-AF AMC Scott AFB
HQ AMC 

A6
$0.00 $0.00

Exercise Optional Full 
Performance Period (CLINS 
1001, 1003-1014, and 1016-
1018), Subject to 52.232-18, 

Availability of Funds.

Wuest, Allye allye.wuest@us.af.mil
(618) 256-

9957

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4484-18-F-0322 00 9/21/2018 2018 9/21/2018 12/31/2018 DoD-AF AMC McGuire AFB 817 CRG $39,490.37 $39,490.37 Audio Video Upgrade
Loaiza, 

Orlando
orland.loaiza@us.af.mil

(609) 754-
5461

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4608-17-F-3023 02 10/4/2017 2018 12/17/2017 DoD-AF AFGSC Barksdale AFB 2 OG/RA $0.00 $0.00

Due to a Govermennt delay 
and use of the facility, the 

Goverment is extending the 
delivery date for a period of 
60 days, from 18-Oct-17 to 

17-Dec-17.

Souza, Jennifer jennifer.souza.3@us.af.mil
(318) 456-

9725

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4608-17-F-3023 03 12/20/2017 2018 1/31/2018 DoD-AF AFGSC Barksdale AFB 2 OG/RA $0.00 $0.00

The purpose of this 
modification is to extend 
the Delivery Date of 17 
December 2017 by 45 

calendar days per request 
of customer

Ortegon, 
Robert

robert.ortegon@us.af.mil
(318) 456-

0807

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4608-18-F-4013 00 7/11/2018 2018 7/11/2018 11/8/2018 DoD-AF AFGSC Barksdale AFB 2 BW/FM $39,006.89 $39,006.89
Ortegon, 
Robert

robert.ortegon@us.af.mil
(318) 456-

0807

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4608-18-F-4013 01 7/16/2018 2018 DoD-AF AFGSC Barksdale AFB 2 BW/FM -$39,006.89 -$39,006.89 CANCELLED
Ortegon, 
Robert

robert.ortegon@us.af.mil
(318) 456-

0807

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-19-F-0001 00 11/15/2018 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $5,556,065.67 $5,556,065.67
Dense Wavelength Division  

Multiplexing Optical 
Transport Network

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-19-F-0001 01 4/8/2019 2019 DoD-AF AFSPC Vandenberg AFB 30 SCS $0.00 $0.00

Recognize Applied Insight 
LLC as the successor in 
interest of Intelligent 

Decisions LLC

Odem, Sandra sandra.odem@us.af.mil
(805) 605-

0488

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4610-19-F-0001 02 8/9/2019 2019 2/28/2020 DoD-AF AFSPC Vandenberg AFB 30 SCS $355,402.07 $355,402.07
Extend period of 

performance end date from 
15 Aug 2019 to 28 Feb 2020

Bumpass, 
William

william.bumpass.1@us.af.
mil

(805) 276-
9081

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4625-17-F-0079 01 12/20/2017 2018 3/31/2018 DoD-AF ACC Whiteman AFB
509 

CS/SCX/SC
Q/CC

$0.00 $0.00
Extend the delivery date to 

31 March 2018
Simon, Jessica

jessica.simon@whiteman.
af.mil

(660) 687-
5466

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4800-19-F-A156 00 6/27/2019 2019 7/15/2019 7/14/2020 DoD-AF ACC Langley AFB ACC CS $66,521.72 $332,608.60

ACC GENERAL CREECH 
CONFERENCE CENTER AV 
SERVICE PREVENTATIVE 

MAINTENANCE

Terrill, Chester chester.terrill@us.af.mil
(757) 764-

2922
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4890-17-F-0031 02 8/30/2018 2018 8/30/2018 8/29/2019 DoD-AF ACC Langley AFB ACC/COM $1,292,835.60 $0.00 Execute Option Year 1
Degruy, 
Madison

madison.degruy@us.af.mil
(757) 225-

4143

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4890-17-F-0031 03 2/28/2019 2019 DoD-AF ACC Langley AFB ACC/COM $0.00 $0.00

A. Novation agreement 
changing Intelligent 

Decision, LLC to Applied 
Insight, LLC. 

B. Incorporate DD Form 254 
revision 1

Pillo, Steven
steven.pillo@langley.af.mi

l
(757) 225-

7699

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA4890-17-F-0031 04 8/30/2019 2019 8/30/2019 8/29/2020 DoD-AF ACC Langley AFB ACC/COM $1,304,939.28 $0.00
Exercise and Fund Option 

Period Two.
Pillo, Steven

steven.pillo@langley.af.mi
l

(757) 225-
7699

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8201-18-F-0406 00 9/26/2018 2018 9/26/2018 9/30/2018 DoD-AF AFMC Hill AFB
448 

SCMW.O
MO

$188,042.66 $188,042.66 CITOMS Partial Refresh
Stansbury, 

Karen
Karen.Mata@us.af.mil

(801) 586-
6638

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 04 1/10/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$80,000.00 $80,000.00

Increase the Not To Exceed 
amount for Travel on CLIN 
0071 from $29,870.00 to 

$109,870.00, an increase of 
$80,000.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 05 5/1/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$72,018.24 $279,858.24

Revise CLINs 0011 and 0012 
to incorporate one (1) 

Network Technician (Fidelis 
Subject MaƩer 

Expert) into this task order.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 06 8/31/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$1,218,009.20 $0.00
Funding for Option Year 2 
on on CLINS 0012, 0042, 

0062, 0072
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 07 9/27/2018 2018 8/31/2018 8/30/2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$100,000.00 $100,000.00
ADD FUNDING AND VALUE 

TO TRAVEL, YR 2
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 08 12/6/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 $0.00 ADMIN MOD Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 09 2/13/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 $0.00
Incorporate vendor name 

change
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 10 3/12/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 $0.00
ADMIN MOD - NAME 

CHANGE
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 11 4/12/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$0.00 $298,249.60
Add value to CLINS 0013 

and 0014
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 12 4/30/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$3,205.83 $3,205.83

The purpose of this 
modification is to increase 

travel funding on CLIN 0070 
to cover an OAR request for 

FY17.

Leos, Tommy tommy.leos@us.af.mil
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0084 13 8/31/2019 2019 8/31/2019 8/30/2020 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCDA

$1,220,620.80 $0.00
Maintenance Support 

Services OY3
Leos, Tommy tommy.leos@us.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0094 05 3/23/2018 2018 3/23/2018 12/31/2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$567,846.38 $567,846.38

The purpose of this 
modification is to move 

datawalls from those 
currently located at 
Temporary locaƟons 

to Permanent location.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0094 06 5/2/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 $0.00

The purpose of this 
modification is correct the 
line of accounting to use a 

IAPS (Legacy) line as 
opposed 

to a DEAMS line.

Davis, JoAnn
AFLCMC.HNCK.WORKFLO

W.1@US.AF.MIL
(210) 395-

9672

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0094 07 149419 6/1/2018 2018 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$41,114.25 $41,114.25

The purpose of this 
modification is to 

incorporate additional 
network equipment, labor, 

and travel for 
Task 8 (Des Moines, IA) as a 

result of the site survey 
which took place on 18 Apr 

18.

Talamantez, 
Trevor

trevor.talamantez@us.af.
mil

(631) 536-
7123

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0094 08 149419 12/4/2018 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$1,981.28 $1,981.28

fund a change order to 
move and reinstall the 
datawall at Joint Base 

McGuire-Dix, NJ

Talamantez, 
Trevor

trevor.talamantez@us.af.
mil

(631) 536-
7123

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8307-16-F-0094 09 149419 5/9/2019 2019 DoD-AF AFMC San Antonio, TX
AFLCMC/
HNCYD

$0.00 $0.00
Novation Name change 

from Intelligent Decisions 
to Applied Insight

Blankenship, 
Deirdre

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8527-19-F-0095 00 9/30/2019 2019 9/30/2019 1/31/2020 DoD-AF AFMC Robins AFB $1,599,762.93 $8,747,336.05 Palo Alto Warranty Renewal Grizzard, Jason

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-16-F-0050 ARZ998 12/20/2018 2019 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIM
$0.00 $0.00 ADMIN MOD Jackson, Dyan

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-16-F-0050 ARZ999 7/21/2018 2018 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIM
$0.00 $0.00 ADMIN MOD Johnson, Mark

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-17-F-0013 02 11/14/2017 2018 1/21/2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIJ
$0.00 $0.00

Extends the Period of 
Performance (PoP) 60 days, 
from November 22, 2017 to 

January 21, 2018

Unknown,

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-17-F-0013 03 1/24/2018 2018 4/21/2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIJ
$0.00 $0.00

extend the Period of 
Performance (PoP) 90 days, 

from January 21, 2018 to 
April 21, 2018

Durant, Robert robert.durant@us.af.mil
(781) 225-

0429

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-17-F-0013 ARZ998 154017 12/20/2018 2019 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIJ
$0.00 $0.00 ADMIN MOD Jackson, Dyan

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-17-F-0013 ARZ999 154017 7/21/2018 2018 DCMA DCMA Fort Eustis, VA
AFLCMC/

HNIJ
$0.00 $0.00 DCMA ADMIN MOD Johnson, Mark
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 00 7/18/2018 2018 7/18/2018 7/18/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$7,001,302.67 $7,001,302.67

Purchase (1) year of 
equipment and 

support to establish the 
102nd Network Warfare 

Squadron (102NWS) 
located in North Kingston, 

Rhode 
Island, as a Dual Operations 
Baseline (DOB) for the Air 

Force's Cyberspace Defense 
Weapon System 

(ACD WS)

Kennedy, 
Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 01 10/30/2018 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 $0.00

Incorporate an updated List 
Of Materials (LOM) into 
section J of the contract.

Kennedy, 
Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 02 9/5/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 $0.00

Breakout the CLIN structure 
to allow the contractor to 
provide smaller quantities 

and invoice more 
frequently.

Kennedy, 
Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 03 9/11/2018 2018 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 $0.00 ADMN MOD

Kennedy, 
Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 04 12/19/2018 2019 12/19/2018 2/17/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$24,629.14 $24,629.14

ADDED Panorama licenses 
and maintenance

Kennedy, 
Melissa

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 05 2/7/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 $0.00 Change vendor name Daigle, Kevin

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 06 7/10/2019 2019 7/10/2019 9/10/2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$276,576.72 $276,576.72

1. Replace the current 
Acunetix, Microsoft SQL, 

Microsoft Visio, and 
Microsoft Visual Studio 

licenses 
2. Descope parts of SOW.

Dornfeld, 
Daniel

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8726-18-F-0052 ARZ999 6/5/2019 2019 DoD-AF AFMC Hanscom AFB
AFLCMC/

HNIM
$0.00 $0.00

DCMA Administrative 
modification

Baramki, Leane Leane.Baramki@dcma.mil
(571) 521-

1942

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-18-F-00A4 00 6/18/2018 2018 6/18/2018 10/17/2018 DoD-AF AFMC Tinker AFB
38 CEIG 
CONS

$2,040,973.20 $2,040,973.20
NETWORK CENTRIC 

SOLUTIONS
Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-18-F-00A4 01 9/21/2018 2018 12/31/2018 DoD-AF AFMC Tinker AFB
38 CEIG 
CONS

$0.00 $0.00
extend the performance 

period to 31 Dec 2018
Kimbrell, 
Steven

steven.kimbrell.1@us.af.m
il

(405) 734-
5426

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-18-F-00A4 02 10/26/2018 2019 DoD-AF AFMC Tinker AFB
38 CEIG 
CONS

$0.00 $0.00 Admin Mod Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367
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FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-19-F-A068 00 7/25/2019 2019 7/25/2019 4/8/2020 DoD-AF AFMC Tinker AFB 325 CS $831,249.33 $831,249.33

Engineer, furnish, install 
and test (EFI and T) a new 

Giant Voice system at 
Tyndall AFB, FL

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA8773-19-F-A068 01 7/29/2019 2019 DoD-AF AFMC Tinker AFB 325 CS $0.00 $0.00
The purpose of this 

modification is to change 
the DFAS Payment office:

Smith, Maurice terry.smith.33@us.af.mil
(405) 734-

7367

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA9101-19-F-0106 00 237803 9/18/2019 2019 9/18/2019 3/31/2020 DoD-AF AFMC Arnold AFB $741,065.23 $741,065.23
FIBER OPTIC CABLE 

INSTALLATION
Johnson, 
William

william.johnson@alconbur
y.af.mil

FA873215D0026
Applied-Insight 
(Intelligent Dec)

FA9301-18-F-0026 00 5/17/2018 2018 5/23/2018 8/31/2018 DoD-AF AFMC Edwards AFB, CA
412 

TW/AFP 
42

$42,210.21 $42,210.21
Delivery and Setup of VOIP 

equipment ans service
Priestley, 

Ashley
ashleypriestley@us.af.mil

(661) 272-
6723

FA873215D0026
Applied-Insight 
(Intelligent Dec)

ID04180050 02 6/1/2018 2018 6/8/2018 6/7/2021 GSA
GSA - 

Region 4
Atlanta, GA Unknown $5,257,472.70 $5,257,472.70

Place holder data from 
DOSR until order copy 

comes from vendor (JLK 
6/10/19)

Adams, Joshua joshua.adams@gsa.gov

FA873215D0026
Applied-Insight 
(Intelligent Dec)

S301 AY 12/20/2018 2019 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00 ADMIN MOD Jackson, Dyan

FA873215D0026
Applied-Insight 
(Intelligent Dec)

S301 AZ 7/21/2018 2018 DoD-AF AFSPC Patrick AFB AFTAC/LS $0.00 $0.00 ADMIN MOD Johnson, Mark

FA873215D0026
Applied-Insight 
(Intelligent Dec)

W9127Q-18-F-6002 00 7/18/2018 2018 7/18/2018 9/18/2018 DoD-AF Jackson, MS 172nd cf $205,495.28 $205,495.28
Communication 

Infrastructure Installation, 
Bldg 129, Jackson IAP

Young, Amber amber.young.2@us.af.mil
(601) 405-

8494


